

Intake I-2 – Construction Phase 1:
01 Oct 07 to 29 Feb 08 (Dry)



Intake I-2 – Construction Phase 2:
01 Mar 08 to 31 Aug 09 (Wet & Dry)



Intake I-2 – Construction Phase 3, Stage 1
01 Nov 09 to 31 Mar 10 (Dry)



Intake I-2 – Construction Phase 3, Stage 2
01 Nov 09 to 31 Mar 10 (Dry)



Intake I-2 – Construction Phase 4
01 Feb 11 to 07 Mar 11 (Dry)



Intake I-2 – Construction Man-access shaft
01 Mar 11 to 31 Mar 11 (Dry)

Legends:

- Flow direction
- Works area
- Existing ground level

Mott Connell 萬隆

Sequencing of Works at Intake I-2

Figure 5.4