Appendix A Tentative Construction Programme

ID	Description	2028												2029												2030												2031												2032											
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
A	**Inlet Work + PST**																																																										
A1	Mobilisation & Excavation																																																									
A2	Piling																																																								
A3	Superstructure																																																								
A4	Testing and Commissioning																																																								
B	**Bioreactors / Teritary Treatment**																																																								
B1	Mobilisation & Excavation																																																								
B2	Piling																																																								
B3	Superstructure																																																								
B4	Testing and Commissioning																																																								
C	**Sludge Treatment 1**																																																								
C1	Excavation																																																								
C2	Piling																																																								
C3	Superstructure																																																								
C4	Testing and Commissioning																																																								
D	**Sludge Treatment 2 + Organic Waste Receiption**																																																								
D1	Excavation																																																								
D2	Piling																																																								
D3	Superstructure																																																								
D4	Testing and Commissioning																																																								
E	**Roadworks**																																																								
E1	Roadworks																																																								
F	**Pipeworks + Buried Utilities**																																																							
F1	Pipeworks + Buried Utilities																																																							
G	**Workshop + Store Room + Car Park**																																																							
G1	Superstructure																																																								
H	**Sludge Treatment 3 + Admin Building**																																																							
H1	Piling																																																								
H2	Superstructure																																																								
I	**Overall Commissioning Test**																																																							
J	**Landscaping**																																																							