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EXECUTIVE SUMMARY 
 

i. This is the Quarterly Environmental Monitoring and Audit (EM&A) Report – January to March 

2024 of Shek Wu Hui Effluent Polishing Plant – Main Work under Further Environmental 

Permit no. FEP-02/474/2013 (Hereafter as “the Project”). This is the 11th EM&A quarterly 

report prepared by Environmental Team under Contract No. SPW 12/2021, presenting the 

environmental monitoring findings and information recorded during the period of 1 January 

2024 to 31 March 2024.  

 

Construction Activities for the Reporting Quarter 

ii. During this reporting period, the principal work activities of individual contracts are summed 

up in Table I.  

Table I  Summary table of principal work activities in the reporting period 

Contract 

No. 

Contract Title Month / Year Principal work activities 

DC/2018/

06 

Shek Wu Hui Effluent  

Polishing Plant - 

Main Works  

Stage 1 - Civil Works 

for Sludge Treatment 

Facilities and 132kV 

Primary Substation 

January to 

March 2024  

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

DC/2018/

07 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- Civil Works for 

Sewage Treatment 

Facilities 

January to 

March 2024 

 RC works 

 ABWF works 

 Pipe laying 

 

DE/2018/

03 

 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- Sidestream 

Treatment Facilities 

and E&M Works for 

Sludge Treatment 

Facilities 
January to 

February  

2024 

 Construction of Superstructure 

 Pump & Pipework installation 

 Installation of E&M Plant Equipment 

 Electrical Installation 

 MVAC Installation 

 LV switchboard installation 

 Plumbing System Installation 

 MVAC System Installation 

 FS System Installation 

 Delivery of FRP Tanks 

 Bio-Gas Holding tank Installation 

 Installation of CHP Acoustic 
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Enclosure 

 Installation of Lifting Appliances 

 Steam Boiler System Installation 

 FS Systems Installation 

 Penstock and Stoplog Installation 

 Sludge Cooler Delivery & Installation 

 Installation of FRP Walkway and 

Platform 

 Installation of H2S Removal System 

 THP System Installation 

 

March 2024 

 Civil Works at Portion B-1 

(Sidestream) 

 Pump & Pipework installation at 

Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment 

(Sidestream) 

 Installation of EOT & Monorail at 

Portion B-1 (Sidestream) 

 Electrical Installation at Workshop 

No.2 

 MVAC Installation at Workshop No.2 

 LV switchboard installation at 

Workshop No.2 

 Electrical Installation at SDB 

 Plumbing System Installation at SDB 

 MVAC System Installation at SDB 

 FS System Installation at SDB 

 Delivery & Jointing of FRP Tanks at 

SDB 

 Installation of CHP Acoustic 

Enclosure at CHP 

 Installation of Lifting Appliances at 

CHP 

 Steam Boiler System Installation at 

CHP 

 FS Systems Installation at CHP 

 Delivery for Ferric Chloride Storage 
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Tanks Installation 

 THP System Installation at THP 

 Bio-gas Holding Tank Installation at 

BGHT 

 Sludge Cooler Delivery & Installation 

at SDT 

 Installation of FRP Walkway and 

Platform at SDT 

 Installation of H2S Removal System 

at SDT 

 SAT of Penstock and Stoplogs at SPS 

 Installation of pipework at SAS 

Pumping Station 

DE/2018/

04 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- E&M Works for 

Sewage Treatment 

Facilities 

January to 

March 2024 

 E&M works for Leachate 

Pre‐treatment Plant at existing 

compressor house, BR No 3&4 and 

MFB1 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including 

DOU No.3A, Emergency Generator 

House and FS & Sprinkler Pumping 

Room, Chemical System No.1, Street 

Fire Hydrant & Booster Pump Room 

and Temporary Chemical System 

 

 

iii. Implementation of the key mitigation measures during the reporting quarter 

Table II  Summary table of key mitigation measures implemented in the reporting 

period according to the contract no. 

Contract No. DC/2018/06 

January 

2024 

Water Quality 

Sandbags have been placed in the U-channel to prevent the 

wheel washing water from entering the public drainage 

system. 

Construction materials has been removed from the U channel 

in order to maintain its functionality.  

Air Quality  
Dust suppression measures have been implemented for 

dusty stockpile and exposed site surface area.  
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Waste 

Management 
Chemical container has been properly stored.  

Ecology 
The dull green barrier along the site boundary has been 

properly maintained.  

February 

2024 

Water Quality  

Stockpile has been properly covered by impervious sheeting 

to prevent wash away of construction material. 

Construction material near the site boundary has been 

removed. 

Sandbag barrier has been provided to prevent wheel washing 

water entering the U channel. 

Air Quality 

The faded NRMM label has been replaced. 

Dust suppression measures have been implemented for 

dusty stockpile and exposed site surface area.  

Waste 

Management  

Waste has been disposed regularly. 

Chemical container has been properly stored.  

March 2024 

Air Quality  

 

Dust suppression measures have been provided to the dusty 

site surface area and stockpile. 

Water Quality All vehicles have been cleared before leaving the site to 
minimize the deposition of soil debris on public road. 

Waste 

Management  

 

 

Chemical container has been properly stored.  

Waste has been disposed regularly. 

Contract No. DC/2018/07 

January 

2024 

Waste 

Management  

Sufficient waste collection bins have been provided at MFB2.   

Chemical container has been properly stored 

Air Quality  

Impervious sheeting has been provided to cover the dry PFA 

to suppress dust emission. 

Dust suppression measures have been provided to the 

exposed site area and dusty construction work. 

Water Quality 

All discharge of site effluent has met the requirement 

specified in the discharge license. 

Water has been properly treated by WetSep before 

discharge. 

Soil material placed near to the U-channel have been 

covered by impermeable sheeting and sandbags have been 

provided to prevent soil falling into the U-channel.  

February Waste The construction waste and chemical container have been 
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2024 Management  properly collected / disposed regularly.  

Chemical container has been properly stored 

Air Quality  

The faded NRMM label has been replaced. 

Dust suppression measures have been provided for the dusty 

site surface area. 

Water Quality Water has been properly treated by WetSep before discharge 
to the U-channel near to the site entrance  

Landscape 

and Visual 
Tree protection fencing has been provided to all retained tree  

March 2024 

Air Quality  
Dust suppression measures have been provided for the dusty 

site surface area and stockpile.  

Water Quality 
Bunding/ sandbag barriers have been provided to the 

designated discharge point to prevent discharge of site runoff  

Noise 
The broken noise barrier has been replaced for the hydraulic 

breaker.  

Waste 

Management  
Waste has been properly stored/ disposed regularly  

Contract No. DE/2018/03 

January 

2024 

Air Quality  The correct QPME label was displayed. 

Waste 

Management 

Chemical container has been properly stored 

Waste should be disposed regularly. 

February 

2024  

Noise  
The expired CNP has been replaced with a new one for 

public information. 

Waste 

Management 
Chemical container has been properly stored 

March 2024 
Waste 

Management 

Waste has been properly stored/ disposed regularly  

Chemical container has been properly stored 

Contract No. DE/2018/04 

January 

2024 

Waste 

Management  

Chemical container has been properly stored with drip tray 

beneath.  

February 

2024 

Waste 

Management  

General waste should be properly stored in rubbish bin 

(Compressor House) 

March 2024 - - 
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Summary of Exceedances, Investigation and Follow-up 

Noise Monitoring 

iv. Noise monitoring were conducted at noise monitoring stations namely, NM1 – G/F, Wai Loi 

Tsuen, NM2 – G/F, Fu Tei Au, and NM3 – G/F, Man Kok Village on a weekly basis in the 

reporting period. 

v. No action or limit level exceedance was recorded in this reporting quarter. 

 

 

Air Quality Monitoring 

vi. 1-hour Total Suspended Particulates (TSP) monitoring was conducted at air quality 

monitoring stations namely, AM1 – Wai Loi Tsuen and AM2 – Fu Tei Au; 24-hour TSP 

monitoring was conducted at air quality monitoring stations namely, AM1a* – Site boundary 

of the Shek Wu Hui STW (East), Roof floor of the control room of SWHSTW and AM2a – Site 

Boundary of the Shek Wu Hui STW (North). 24-hour TSP shall be sampled at least once in 

every 6 days, while sampling for 1-hour TSP shall be at least 3 times in every 6 day in the 

reporting month. 

vii. 24-hr TSP monitoring at AM1a* scheduled on 8th March 2024 was suspended due to power 

supply failure and has been resumed on 14th March 2024. 

viii. No action or limit level exceedance was recorded in this reporting quarter. 

 

Ecological Monitoring 

ix. Ecological monitoring conducted on a weekly basis at both high and low tides (it is 

considered high tide when tidal levels are above 1.5m and low tide when tidal level are below 

1.5m at Tsim Bei Tsui Station). The magnitude of how much above or below 1.5m was 

subject to tidal conditions of that week as it varied throughout different times of the year. 

Nonetheless, the high and low tide relative to that week’s tidal condition were taken into 

consideration.  

x. No action or limit level exceedance was triggered in this reporting quarter. 

 

Table III Summary table of non-compliance (exceedances) in the reporting period 

Parameter 
No. of Exceedance 

Investigation result 
Action Level Limit Level 

January 2024  

Air Quality (1-hour TSP) 0 0 - 

Air Quality (24-hour TSP) 0 0 - 

Noise  0 0 - 
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Ecology 0 0 - 

February 2024 

Air Quality (1-hour TSP) 0 0 - 

Air Quality (24-hour TSP) 0 0 - 

Noise  0 0 - 

Ecology 0 0 - 

March 2024 

Air Quality (1-hour TSP) 0 0 - 

Air Quality (24-hour TSP) 0 0 - 

Noise  0 0 - 

Ecology 0 0 - 

 

Complaints, Notifications of Summons and Successful Prosecutions 

i. No environmental complaints, notification of summons and successful prosecution regarding 

the construction works was recorded in the reporting quarter.  

Table IV  Summary table of complaints, summons and successful prosecutions in 

the reporting period 

Events Number Brief description 
Follow up and remedial 

actions 

Status and 

remarks 

Complaint 0 - - - 

Notification 

of 

Summons 

and 

Successful 

Prosecution 

0 - - - 

 

Reporting Changes 

ii. There are no particular reporting changes in the reporting period.  
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Future Key Issues 

iii. In the next reporting period, the principal work activities of individual contracts are anticipated 

as follows. 

Table V  Summary table of anticipated work activities in the next reporting period 

Contract No. DC/2018/06 

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works  

 Road works 

 ABWF works 

 ELS 

Contract No. DC/2018/07 

 RC works 

 Pipe laying 

Contract No. DE/2018/03 

 Civil Works at Portion B-1 (Sidestream) 

 Pump & Pipework installation at Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment (Sidestream) 

 Installation of EOT & Monorail at Portion B-1 (Sidestream) 

 Electrical Installation at Workshop No.2 

 MVAC Installation at Workshop No.2 

 LV Switch Board Installation at Workshop No.2 

 Installation of lift at Workshop No.2 & SDB 

 MVAC Installation at SDB 

 Plumbing System Installation at SDB 

 FS System Installation at SDB 

 Electrical Installation at SDB 

 Delivery & Jointing of FRP Tanks at SDB 

 Bio-gas Holding Tank Installation 

 THP System Installation at THP 

 Steam Boiler System Installation at CHP 

 Installation of CHP Acoustic Enclosure at CHP 

 Installation of Pipework and Pumps at SAS Pumping Station 

 Sludge Cooler Delivery & Installation at SDT 

 Installation of FRP Walkway and Platform at SDT 

 Installation of H2S Removal System at SDT 

Penstock and Stoplogs installation at SPS 
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Contract No. DE/2018/04 

 E&M for Leachate Pre‐treatment Plant at existing compressor house, BR No 3&4 and 

MFB1 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including DOU No.3A, Emergency Generator House and FS 

& Sprinkler Pumping Room, Chemical System No.1, Street Fire Hydrant & Booster 

Pump Room and Temporary Chemical System. 

 E&M works at Portion B-4, BR 2A & 2B. 

 E&M works at Portion B-2, Inlet Works. 

 E&M works at Portion B-3, PST No. 1-4. 
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1 Introduction 

1.1 Scope of the Report 

1.1.1. Lam Environmental Services Limited (LES) has been appointed to work as the Environmental 

Team (ET) under Environmental Permit (EP) No. FEP-02/474/2013 to implement the 

Environmental Monitoring and Audit (EM&A) programme as stipulated in the EM&A Manual of 

the approved Environmental Impact Assessment (EIA) Report for North East New Territories 

New Development Areas (Register No.: AEIAR-175/2013). 

 

1.2 Structure of the Report 

 

Section 1 Introduction – details the scope and structure of the report.  

 

Section 2 Project Background – summarizes background and scope of the project, site 

description, project organization and contact details of key personnel during 

the reporting period.  

 

Section 3 Environmental Monitoring and Audit Requirements – summarizes all 

monitoring parameters and methodology, no. of exceedances, influencing 

factors on the monitoring results. 

 

Section 4 Compliance Audit – summarizes the auditing of monitoring results, all 

exceedances environmental parameters. 

 

Section 5 Complaints, Notification of Summons and Prosecution – summarizes the 

cumulative statistics on complaints, notification of summons and prosecution. 

 

Section 6 Comments, Conclusion and Recommendations – summarizes monitoring 

methodology, the effectiveness of EM&A Programme and mitigation 

measures, and recommendations based on findings during site audits. 
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2 Project Background 

2.1 Background 

2.1.1. The existing Shek Wu Hui Sewage Treatment Works (SWHSTW) has been operating and 

maintaining for 30 years by the Drainage Services Department (DSD). It provides secondary 

level treatment to sewage collected from Sheung Shui, Fanling and adjacent areas. 

SWHSTW was completed in two stages and expanded progressively in the past years. In 

1984, Stage I of SWHSTW was commissioned with design capacity of 60,000 cubic meters 

per day (m3 /day) at Average Dry Weather Flow (ADWF). In 2001, Stage II of SWHSTW was 

completed with design capacity enhanced to 80,000 m3 /day at ADWF. In 2009, the 

expansion of SWHSTW was completed and its design capacity was increased to 93,000m3 

/day at ADWF. 

2.1.2. Further expansion of SWHSTW has been planned to be carried out in order to cope with the 

forecast increase in flow from Fanling North and Kwu Tong North New Development Area 

(NDA) and other NDAs and developments in three phases, namely Phase 1A, 1B and 2, 

which are later revised to Main Works Stage 1, Stage 2 and Stage 3 respectively. The EIA 

study report (Register No.: AEIAR-175/2013) for the NENT NDAs Study covered the 

assessment for the Further Expansion of SWHSTW, which is a designated project under item 

F.1 and F.2 of Part 1, Schedule 2 of the EIA Ordinance. The location of the project site is 

shown in Figure 2.1. 

A Further EP was applied on 18 January 2018 to assume the responsibility for constructing 

and operating the SWHEPP Project up to a capacity of 190,000 m3/day. The Further EP No. 

FEP-02/474/2013 was issued to DSD as permit holder on 15 February 2018. Due to 

overlapping of scope with the Further EP currently in force, the Further EP No. FEP-

01/474/2013 was subsequently surrendered on 15 August 2018. 

 

2.2 Project Organization and Contact Personnel 

2.2.1. Drainage Service Department (DSD) is the overall project controllers for the Project. For 

the construction phase of the Project, Engineer’s Representative, Contractor(s), 

Environmental Team and Independent Environmental Checker are appointed to manage 

and control environmental issues. 

2.2.2. The project organization and lines of communication with respect to environmental 

protection works are shown in Figure 2.2. Key personnel and contact particulars are 

summarized in Table 2.1. 

../CD/Attachment/Figure%202.1%20-%20General%20Site%20Layout%20of%20SWHEPP.pdf
../CD/Attachment/Figure%202.2%20-%20Project%20Organization%20Chart.pdf
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Table 2.1 Contact Details of Key Personnel 

Party Role Post Name Contact No. 

Drainage Services 

Department (DSD) 
Permit Holder  Engineer Ms. Li Lin  2594 7463 

AECOM  
Supervisor 

Representative 
Resident Engineer Ms. Ada Chan 3907 1134 

Kwan Lee - Chun 

Wo Joint Venture 

Contractor 

(DC/2018/06) 

Environmental 

Manager 

Mr. Clarence 

Yeung 
3758 8551 

Assistance 

Environmental 

Engineer 

Mr. Timothy To 6203 7133 

Contractor 

(DC/2018/07) 

Environmental 

Engineer 

Ms. Barbara 

Yiu 
9758 2034 

JEC  
Contractor 

(DE/2018/03) 

Environmental 

Officer 
Ms. Juliet Ting 6826 7319 

Bestwise  
Contractor 

(DE/2018/04) 

Environmental 

Officer 

Mr. Albus 

Cheung 
9731 0831 

Meinhardt 

Infrastructure and 

Environment Ltd. 

Independent 

Environmental 

Checker (IEC) 

Independent 

Environmental 

Checker (IEC) 

Ms. Claudine 

Lee 
9612 9229 

Lam 

Environmental 

Services Limited 

Environmental 

Team (ET) 

Environmental 

Team Leader (ETL) 

Mr. Raymond 

Dai 
2882 3939 

 

 

2.3 Principal Work and Activities 

2.3.1. In the reporting month, the principal work activities conducted of individual contracts are as 

follow. Appendix 1.1 lists the construction programmes of individual activities. The layout 

plans showing the locations of reported construction activities and key PME used for the 

works contracts in the reporting quarter are provided in Appendix 2.1 

 

Table 2.2 Summary table of principal work activities in the reporting period 

../CD/Attachment/App%201.1%20Construction%20Programme%20of%20Individual%20Contracts.pdf
../CD/Attachment/App%202.1_Layout%20plan%20of%20construction%20activities.pdf
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Contract 

No. 

Contract Title Month / Year Principal work activities 

DC/2018/

06 

Shek Wu Hui Effluent  

Polishing Plant - 

Main Works  

Stage 1 - Civil Works 

for Sludge Treatment 

Facilities and 132kV 

Primary Substation 

January to 

March 2024  

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

DC/2018/

07 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- Civil Works for 

Sewage Treatment 

Facilities 

January to 

March 2024 

 RC works 

 ABWF works 

 Pipe laying 

 

DE/2018/

03 

 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- Sidestream 

Treatment Facilities 

and E&M Works for 

Sludge Treatment 

Facilities 

January to 

February  

2024 

 Construction of Superstructure 

 Pump & Pipework installation 

 Installation of E&M Plant Equipment 

 Electrical Installation 

 MVAC Installation 

 LV switchboard installation 

 Plumbing System Installation 

 MVAC System Installation 

 FS System Installation 

 Delivery of FRP Tanks 

 Bio-Gas Holding tank Installation 

 Installation of CHP Acoustic 

Enclosure 

 Installation of Lifting Appliances 

 Steam Boiler System Installation 

 FS Systems Installation 

 Penstock and Stoplog Installation 

 Sludge Cooler Delivery & Installation 

 Installation of FRP Walkway and 

Platform 

 Installation of H2S Removal System 

 THP System Installation 

 



 

Balfour
Bea~y

 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

Quarterly EM&A Report (January to March 2024) 

 

  FEP-02/474/2013 

 

16 

March 2024 

 Civil Works at Portion B-1 

(Sidestream) 

 Pump & Pipework installation at 

Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment 

(Sidestream) 

 Installation of EOT & Monorail at 

Portion B-1 (Sidestream) 

 Electrical Installation at Workshop 

No.2 

 MVAC Installation at Workshop No.2 

 LV switchboard installation at 

Workshop No.2 

 Electrical Installation at SDB 

 Plumbing System Installation at SDB 

 MVAC System Installation at SDB 

 FS System Installation at SDB 

 Delivery & Jointing of FRP Tanks at 

SDB 

 Installation of CHP Acoustic 

Enclosure at CHP 

 Installation of Lifting Appliances at 

CHP 

 Steam Boiler System Installation at 

CHP 

 FS Systems Installation at CHP 

 Delivery for Ferric Chloride Storage 

Tanks Installation 

 THP System Installation at THP 

 Bio-gas Holding Tank Installation at 

BGHT 

 Sludge Cooler Delivery & Installation 

at SDT 

 Installation of FRP Walkway and 

Platform at SDT 

 Installation of H2S Removal System 

at SDT 

 SAT of Penstock and Stoplogs at SPS 
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 Installation of pipework at SAS 

Pumping Station 

DE/2018/

04 

Shek Wu Hui Effluent 

Polishing Plant - 

Main Works Stage 1 

- E&M Works for 

Sewage Treatment 

Facilities 

January to 

March 2024 

 E&M works for Leachate 

Pre‐treatment Plant at existing 

compressor house, BR No 3&4 and 

MFB1 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including 

DOU No.3A, Emergency Generator 

House and FS & Sprinkler Pumping 

Room, Chemical System No.1, Street 

Fire Hydrant & Booster Pump Room 

and Temporary Chemical System 
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3 Environmental Monitoring and Audit Requirements  

3.0.1. The environmental monitoring will be implemented based on the division of works areas of 

each designed projects. Overall layout showing work areas and monitoring stations is shown 

in Figure 2.1 and Figure 4.1 – 4.3 respectively. Appendix 3.1 gives the details of the 

environmental monitoring requirements 

3.0.2. The Action and Limit Levels for construction air quality, noise and ecological monitoring works 

are shown in Appendix 3.2. 

3.0.3. Mitigation measures according to the environmental mitigation implementation schedule and 

the EIA were generally implemented by the Contractor. The environmental mitigation 

implementation schedule is shown in Appendix 3.3. 

 

3.1 Weather conditions 

3.1.1. The weather conditions were generally sunny, cloudy and with occasional rainstorms during 

the monitoring sessions of the reporting quarter. The details of weather conditions for each 

individual monitoring session were presented in the corresponding Monthly EM&A Reports 

within the reporting period. 

 

3.2 Noise Monitoring Results 

3.2.1. Noise monitoring results measured in this reporting period are reviewed and summarized. 

Graphical presentation of noise monitoring can be referred in Appendix 3.4.  

3.2.2. No action or limit level exceedance was recorded in this reporting quarter. 

   

3.3 Air Monitoring Results  

3.3.1. Both 1-hour and 24-hour TSP were all conducted as scheduled in the reporting period. Air 

quality monitoring results measured in this reporting period are reviewed and summarized.  

Graphical presentation of air quality monitoring can be referred in Appendix 3.5. 

3.3.2. 24-hr TSP monitoring at AM1a* scheduled on 8th March 2024 was suspended due to power 
supply failure and has been resumed on 14th March 2024. 

3.3.3. No action or limit level exceedance was recorded in this reporting quarter. 

 

3.4 Ecology Monitoring Results  

3.4.1. Ecological monitoring was conducted as scheduled in the reporting period. Details of 

ecological monitoring results in the reporting period are provided in Appendix 3.6. 

../CD/Attachment/Figure%202.1%20-%20General%20Site%20Layout%20of%20SWHEPP.pdf
../CD/Attachment/Figure%204.1%20-%20Location%20of%20Noise%20Monitoring%20Stations.pdf
../CD/Attachment/Figure%204.2%20-%20Location%20of%20Air%20Quality%20Monitoring%20Stations.pdf
../CD/Attachment/Figure%204.3%20%20Locations%20of%20Ecological%20Monitoring.pdf
../CD/Attachment/App%203.1_Environmental%20Monitoring%20Requirements.pdf
../CD/Attachment/App%203.2_Action%20and%20Limit%20Levels.pdf
../CD/Attachment/App%203.3_EMIS.pdf
../CD/Attachment/App%203.4%20Noise%20Monitoring%20Graphical%20Presentation.pdf
../CD/Attachment/App%203.5%20Air%20Quality%20Graphical%20Presentations.pdf
../CD/Attachment/App%203.6_Details%20of%20Ecological%20Monitoring%20Results%20in%20the%20Reporting%20Month.pdf


 

Balfour
Bea~y

 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

Quarterly EM&A Report (January to March 2024) 

 

  FEP-02/474/2013 

 

19 

3.4.2. No action or limit level exceedance was triggered in this reporting quarter. 

 

3.5 Waste Management 

3.5.1. The Summary Waste Flow Table is shown in Appendix 3.7. Whenever possible, materials 

were reused on-site as far as practicable. 

 

3.6 Landscape and Visual 

3.6.1. Site audits were conducted on a bi-weekly basis and the landscape and visual mitigation 

measures of this project were monitored from time to time.  

3.6.2. No non-compliance of the landscape and visual mitigation measures was recorded in the 

reporting quarter. 

 

3.7 Influencing Factors on the Monitoring Results 

3.7.1. In this reporting quarter, major noise and dust sources were recorded at designated 

monitoring stations and are shown below. 

Table 3.1 Major noise sources during monitoring sessions in the reporting period 

Monitoring Stations Major Noise Source 

NM1 - Wai Loi Tsuen N/A 

NM2 - Fu Tei Au Construction noise from other construction projects  

NM3 - Man Kok Village Road traffic at Po Wan Road 

Table 3.2 Major dust sources during monitoring sessions in the reporting period 

Monitoring Stations Major Dust Source 

AM1 - Wai Loi Tsuen Road Traffic at Sheung Shui Tung Hing Road 

AM2 - Fu Tei Au Construction activities from other construction projects 

AM1a*(1) - Site boundary of the Shek 

Wu Hui STW (East), Roof floor of the 

control room of SWHSTW 

Operating machines and vehicle movement within 

SWHSTW 

AM2a - Site Boundary of the Shek 

Wu Hui STW (North) 
N/A 

1. Remark:  Due to close proximity to construction works and heavy machines, presence of physical barrier and safety concerns, find adjustment for the 

location of AM1a was proposed in accordance to Section 2.2.4.6 of the EM&A Manual. It was adjusted from the ground level near the control room of 

SWHSTW to the roof floor of that control room. The proposal has sought approval from ER and IEC, and agreement from EPD in May 2022. 

 

 

../CD/Attachment/App%203.8%20Waste%20Flow%20Table_202109%20(All).pdf
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3.7.2. Major observations were also recorded at designated monitoring locations and are shown 

below 

 Table 3.3 Major observations during ecological monitoring in the reporting period 

Monitoring 

locations 

Observations 

Project related Non-project related 

T1 (PC1, PC2) N/A 

Human Activities such as Cycling, 

Grazing and Fishing 

Construction activities such as 

excavation, and breaking works  

T2 (PC3, PC4) 

Construction activities such as 

generator & welding works, 

Scaffolding, sedimentation tank, 

Excavation and crane 

Human Activities such as Fishing, 

Cycling, Grazing and Landscape 

Planting   

Construction activities such as Sheet-

piling, generator & welding works, 

Scaffolding, sedimentation tank, 

Excavation, crane and breaking works  

PC5 
Construction activities such as 

Excavation and crane 

Construction activities such as 

Excavation, Sheet-piling, generator and 

breaking works  

T3 (PC6, PC7) 
Construction activities such as 

Sheet-piling 

Human Activities such as Cycling, 

Grazing and Fishing 

Construction activities such as 

excavation, sheet-piling, generator & 

welding works, scaffolding, lifting works  
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4 Compliance Audit 

4.0.1. Environmental monitoring works were performed in the reporting period and all monitoring 

results were checked and reviewed. The summary of exceedance of Action/Limit Level for 

environmental monitoring is presented in Appendix 4.1. 

4.0.2. The observations and recommendations made for each contract were shown in Appendix 4.2. 

 

4.1 Noise Monitoring 

4.1.1. No action or limit level exceedance was recorded in this reporting quarter. 

 

4.2 Air Quality Monitoring 

4.2.1. No action or limit level exceedance was recorded in this reporting quarter. 

 

4.3 Ecological Monitoring 

4.3.1 No action or limit level exceedance was triggered in this reporting quarter. 
 
 

4.4 Landscape and visual impact 

4.4.1 No non-conformity for landscape and visual impact was recorded in the reporting quarter. 

 

4.5 Review of the Reasons for and the Implications of Non-compliance 

4.5.1. No environmental non-compliance was recorded in the reporting quarter.  

 

4.6 Summary of action taken in the event of and follow-up on non-compliance 

4.6.1. There was no particular action taken since no non-compliance was recorded in the reporting 

quarter. 

 

 

../CD/Attachment/App%204.1_Summary%20of%20NoE.pdf
../CD/Attachment/App%204.2_Site%20Audit%20Summary.pdf
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5 Complaints, Notification of Summons and Prosecution 

5.0.1 No environmental complaints, notification of summons and successful prosecution regarding   

construction works was recorded in the reporting quarter. 

5.0.2 No notification of summons and successful prosecution regarding   construction works was 

recorded in the reporting quarter. 

5.0.3     The details environmental complaints, notification of summons and successful prosecution for 

the Project are summarized by complaint log in Appendix 5.1. 

5.0.4     Cumulative statistics on complaints and successful prosecutions are summarized in Table 5.1 

and Table 5.2 respectively. 

Table 5.1 Cumulative Statistics on Complaints  

Reporting Period No. of Complaints  

Commencement works to December 2023 5 

January 2024 0 

February 2024  0 

March 2024 0 

Project-to-Date 5 

 

Table 5.2 Cumulative Statistics on Successful Prosecutions 

Environmental 

Parameters 

Cumulative no. Brought 

Forward 

No. of Successful 

Prosecutions this month 

(Offence Date) 

Cumulative No. 

Project-to-Date 

Air - 0 0 

Noise - 0 0 

Water - 0 0 

Waste - 0 0 

Total - 0 0 

 

 

../../../../../../../1QRXZR~V/CYHTPX~L/SWL2I6~9/EIRPDW~7/Qrpt/Qrpt2021.09/CD/A7X3CO~E/A67QD7~Q.PDF
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6 Comment, Conclusions and Recommendations 

6.1    Review of Monitoring Methodology and the Practicality and Effectiveness of EM&A   

Programme 

6.1.1.   In terms of project construction phase monitoring, with the implementation of mitigation 

measures as recommended, no project related exceedance was recorded. In general, no 

adverse construction air and noise impacts were recorded within the project area with the 

mitigation measures in place. It could be concluded that no adverse environmental impact 

was caused to the surrounding environment and the sensitive receivers. The overall 

environmental impact control of the Project is considered to be effective and efficient. 

 

6.2      Review on Effectiveness of Mitigation Measures 

6.2.1. The mitigation measures according to the Environmental Mitigation Implementation Schedule 

(EMIS) and the EIA are considered effective in minimizing environmental impacts as no 

exceedances related to the Project works was recorded throughout the monitoring period. 

Hence, the EM&A programme was considered effective and shall be maintained. 

6.2.2. The Contractor has implemented the recommended mitigation measures except for those 

mitigation measures not applicable at this stage. No site audit non-compliance was recorded 

during the reporting quarter. 

6.2.3. Environmental monitoring works were carried out in the reporting quarter and all monitoring 

results were checked and reviewed.  

 

6.3.     Recommendations 

6.3.1. In regards to the results and findings during the weekly environmental inspections in the 

reporting period, recommendations were made as follow. 

Table 6.1 Summary table of recommendations in terms of environmental parameters 

Parameters Recommendations 

Air Quality 

Dust suppression measures like water spraying or using tarpaulin 

should be enhanced for exposed stockpiles and other construction 

activities. 

To ensure all regulated machines in operation are displayed with valid 

NRMM labels. 

Loading, unloading, transfer, handling or storage of bulk cement or 

dry PFA should be carried out in an area sheltered on the top and the 

3 sides.  
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The portion of any road leading only to construction site that is within 

30m of a vehicle entrance or exit should be kept clear of dusty 

materials 

Noise 
Acoustic materials or other noise minimization measures should be 

adopted or enhanced especially for drilling and piling activities. 

Water Quality 

To maintain the proper function of the on-site drainage system and 

ensure the construction site runoff was properly treated. 

Vehicle wheel washing facilities at construction sites’ exit points 

should be properly maintained 

Ecology 

2m solid dull green barrier fences should be erected and maintained 

properly along the project boundaries of all active work sites under EP 

condition 2.7. 

Waste Management 

Oil/chemical containers should be stored properly. 

To maintain proper function of drip trays 

To maintain good housekeeping and remove the waste regularly. 

Good waste segregation practice should be maintained. 

Landscape and 

Visual 

Screen hoarding shall be erected along areas of the construction 

works site boundary.  

Existing trees to be retained within the Project Site should be carefully 

protected during construction. 
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Project Organization Chart 
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Locations of Ecological Monitoring 

Stations 
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Appendix 1.1 

 

Construction Programme of 

Individual Contracts 

 

 

 

 

 

 

 

 



ID Activity ID KD Task Name Inclement 
Weather CE no. 
(NCE no.)

PMI & CE no. (NCE no.) Duration Start Finish Actual Start Actual Finish Predecessors Successors % 
Complete

Time 
Risk 
Allowance

1 CD-00000 Contract Dates 1842.8 daysMon 16 Sep '19Sat 22 Nov '25 Mon 16 Sep '19 NA 0%
2 CD-01000 Starting Date 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 4,5FS+181 days,6,7,8,9,11,12,10,15FS+181 days,13,14,16,17,265,180,155,177,273,27FS+837 days,29FS+1359.5 days,30FS+1139.5 days,31FS+1828.5 days,212,213,358,384,408,582,422,195,197,199,187,178,268,441,528,477,465,207,209,184FS+21 days,191,193,201,208,210...100%
3 CAD-00000 Access Date (cal. day) 147 days Mon 16 Sep '19Sat 14 Mar '20 Mon 16 Sep '19 Sat 14 Mar '20 100%
4 CAD-01000 Portion A-1 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
5 CAD-02000 Portion A-2 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2FS+181 days 100%
6 CAD-03000 Portion C-1A 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
7 CAD-04000 Portion C-1B 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
8 CAD-05000 Portion C-2A 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
9 CAD-06000 Portion C-2B 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%

10 CAD-07000 Portion C-2C 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
11 CAD-08000 Portion C-2D 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
12 CAD-09000 Portion C-3 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
13 CAD-10000 Portion C-4 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
14 CAD-11000 Portion C-5 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
15 CAD-12000 Portion C-6 0 days Sat 14 Mar '20Sat 14 Mar '20 Sat 14 Mar '20 Sat 14 Mar '20 2FS+181 days 581 100%
16 CAD-13000 Works Area WA1 1 day Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
17 CAD-14000 Works Area WA2-A 1 day Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
18 CKD-00000 Key Date (cal. day) 332 days Sat 22 May '21Tue 5 Jul '22 Sat 22 May '21 NA 0%
19 CKD-01000 KD1A (613.5days after starting date) 0 days Sat 22 May '21Sat 22 May '21 Sat 22 May '21 Sat 22 May '21 2FS+614.5 days,36FF 53 100%
20 CKD-02000 KD2A (820 days after starting date) 0 days Tue 14 Dec '21Tue 14 Dec '21 Tue 14 Dec '21 Tue 14 Dec '21 2FS+821 days,37FF 61 100%
21 CKD-03000 KD3A (921 days after starting date) 0 days Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 2FS+922 days,38FF 69 100%
22 CKD-04000 KD3B (906 days after starting date) 0 days Thu 10 Mar '22Thu 10 Mar '22 Thu 10 Mar '22 Thu 10 Mar '22 2FS+907 days,39FF 78 100%
23 CKD-05000 KD3C (898 days after starting date) 0 days Wed 2 Mar '22Wed 2 Mar '22 Wed 2 Mar '22 Wed 2 Mar '22 2FS+899 days,40FF 86 100%
24 CKD-06000 KD3D (785 days after starting date) 0 days Tue 9 Nov '21 Tue 9 Nov '21 Tue 9 Nov '21 Tue 9 Nov '21 2FS+786 days,41FF 94 100%
25 CKD-07000 KD3E (1022.5days after starting date) 0 days Tue 5 Jul '22 Tue 5 Jul '22 NA NA 2FS+1023.5 days,42FF 101 0%
26 CCD-00000 Completion Date (cal. day) 1163.8 daysThu 30 Dec '21Sat 22 Nov '25 Thu 30 Dec '21 NA 0%
27 CCD-01000 Section 1 of Works (836 days after starting date) 1 day Thu 30 Dec '21Thu 30 Dec '21 Thu 30 Dec '21 Thu 30 Dec '21 2FS+837 days,44FF 109 100%
28 CCD-02000 Section 2 of Works (1,467 days after starting date) 0 days Fri 6 Sep '24 Fri 6 Sep '24 NA NA 2FS+1468 days,45FF 118 0%
29 CCD-03000 Section 3 of Works (1,358.5 days after starting date) 0 days Tue 6 Jun '23 Tue 6 Jun '23 NA NA 2FS+1359.5 days,46FF 127 0%
30 CCD-04000 Section 4 of Works (1,138.5 days after starting date) 0 days Sat 29 Oct '22 Sat 29 Oct '22 NA NA 2FS+1139.5 days,47FF 136 0%
31 CCD-05000 Section 5 of Works (1,827.5 days after starting date) 0 days Tue 17 Sep '24Tue 17 Sep '24 NA NA 2FS+1828.5 days,48FF 32,33,145 0%
32 CCD-06000 Defect Liability Period 365 days Thu 19 Sep '24Sat 22 Nov '25 NA NA 31 0%
33 CCD-07000 Soft Landscape Establishment Works 365 days Thu 19 Sep '24Sat 22 Nov '25 NA NA 31 0%
34 PD-00000 * Planned Completion - Key Date (cal. day) 1791.8 daysFri 1 Nov '19 Fri 7 Nov '25 Fri 1 Nov '19 NA 26%
35 PKD-00000 * Planned Completion - Key Dates 618.8 daysWed 12 May '21Mon 12 Jun '23 Wed 12 May '21 NA 0%
36 PKD-01000 KD1A KD1A 0 days Wed 12 May '21Wed 12 May '21 Wed 12 May '21 Wed 12 May '21 306FF 19FF 100%
37 PKD-02000 KD2A KD2A 0 days Mon 3 Jan '22 Mon 3 Jan '22 Mon 3 Jan '22 Mon 3 Jan '22 686FF 20FF 100%
38 PKD-03000 KD3A KD3A 0 days Fri 2 Sep '22 Fri 2 Sep '22 Fri 2 Sep '22 Fri 2 Sep '22 338FF 21FF 100%
39 PKD-04000 KD3B KD3B 0 days Tue 7 Jun '22 Tue 7 Jun '22 Tue 7 Jun '22 Tue 7 Jun '22 376FF 22FF 100%
40 PKD-05000 KD3C KD3C 0 days Wed 26 Oct '22Wed 26 Oct '22 Wed 26 Oct '22 Wed 26 Oct '22 401FF 23FF 100%
41 PKD-06000 KD3D KD3D 0 days Sat 20 Nov '21Sat 20 Nov '21 Sat 20 Nov '21 Sat 20 Nov '21 434FF 24FF 100%
42 PKD-07000 KD3E KD3E 0 days Mon 12 Jun '23Mon 12 Jun '23 NA NA 450FF,460FF,470FF,480FF,524FF,531FF,542FF,550FF,567FF,417FF25FF 0%
43 PCD-00000 * Planned Completion - Section of the Works (cal. day) 1081.8 daysFri 25 Mar '22 Fri 7 Nov '25 Fri 25 Mar '22 NA 0%
44 PCD-01000 SW1 Section 1 of Works 0 days Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 578FF,609FF,610FF,611FF,612FF,613FF,614FF,310FF27FF 100%
45 PCD-02000 SW2 Section 2 of Works 0 days Fri 8 Dec '23 Fri 8 Dec '23 NA NA 715FF,727FF,699FF 28FF 0%
46 PCD-03000 SW3 Section 3 of Works 0 days Tue 16 Jan '24Tue 16 Jan '24 NA NA 205FF,403FF,418FF,436FF,461FF,472FF,481FF,353FF,380FF,450FF,532FF,542FF,550FF,567FF,344FF,402FF,352FF,350FF,435FF,343FF,342FF,340FF,345FF,346FF,559FF,354FF648,29FF 0%
47 PCD-04000 SW4 Section 4 of Works 0 days Thu 21 Sep '23Thu 21 Sep '23 NA NA 579FF,355FF,381FF,405FF,419FF,438FF,570FF,451FF,462FF,473FF,482FF,495FF,502FF,525FF,533FF,551FF,560FF,568FF,617FF,516FF,543FF,602FF,603FF,605FF,606FF,607FF,604FF30FF 0%
48 PCD-05000 SW5 Section 5 of Works 0 days Mon 2 Sep '24 Mon 2 Sep '24 NA NA 313FF,356FF,382FF,406FF,420FF,439FF,453FF,463FF,474FF,483FF,503FF,510FF,526FF,534FF,544FF,552FF,561FF,569FF,641FF,642FF,643FF,647FF,648FF,644FF,645FF,496FF,722FF,727FF,311FF,637FF49,50,31FF 0%
49 PCD-06000 DLP Defect Liability Period 365 days Tue 3 Sep '24 Fri 7 Nov '25 NA NA 48,649FF 0%
50 PCD-07000 Soft Landscape Establishment Works 365 days Tue 3 Sep '24 Fri 7 Nov '25 NA NA 48,641,642,643 0%
51 DE-00000 Delaying Events Other than Change of Works Information to be considered 1532.8 daysFri 1 Nov '19 Thu 9 Jan '25 Fri 1 Nov '19 NA 43%

153 SUB-00000 Submissions (cal. day) 1590 days Mon 16 Sep '19Sat 1 Feb '25 Mon 16 Sep '19 NA 93%
264 CPW-00000 Site Preliminary Works 300 days Mon 16 Sep '19Thu 17 Sep '20 Mon 16 Sep '19 Thu 17 Sep '20 100%
270 CWPC-00000 * Construction Works of Portion C of the Site 1772.8 days?Mon 16 Sep '19Tue 2 Sep '25 Mon 16 Sep '19 NA 57%
271 CUV1-00000 * UV System No. 1 & Effluent Pumping Station No. 1 (1) 971 days? Mon 16 Sep '19Thu 22 Dec '22 Mon 16 Sep '19 Thu 22 Dec '22 100%
314 CSDC-00000 * Sludge Digesters and Distribution Chamber (4) 1395.8 daysSat 7 Dec '19 Mon 2 Sep '24 Sat 7 Dec '19 NA 67%
357 CSDB-00000 * Sludge Dewatering Building (2) 875.8 days?Tue 26 Nov '19Wed 9 Nov '22 Tue 26 Nov '19 NA 65%
383 CHPB-00000 * Combined Heat Power Building (3) 1393.8 days?Tue 10 Dec '19Mon 2 Sep '24 Tue 10 Dec '19 NA 51%
407 CSPS-00000 * Sewage Pumping Station (9) 1414.8 daysFri 15 Nov '19Mon 2 Sep '24 Fri 15 Nov '19 NA 79%
421 CWS2-00000 * Workshop No. 2 (5) 1381.8 days?Tue 24 Dec '19Mon 2 Sep '24 Tue 24 Dec '19 NA 74%
440 CTHP-00000 * Thermal Hydrolysis Pretreatment (6) 1385.8 daysThu 19 Dec '19Mon 2 Sep '24 Thu 19 Dec '19 NA 35%
454 CFCD-00000 * Ferric Chloride Dosing Facilities (10) 949.8 daysTue 15 Jun '21Mon 2 Sep '24 Tue 15 Jun '21 NA 42%
464 CFHB-00000 * Fire Hydrant and Booster Pump Room (16) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 28%
475 CTFS-00000 * Transformer and Switchroom (15) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 43%
484 CUC-00000 * Utility Corridor (13) 204 539 days Mon 31 Oct '22Mon 2 Sep '24 Mon 31 Oct '22 NA 13%
497 CWMC-00000 * Water Meter Cabinet (11) 204 593.8 daysThu 25 Aug '22Mon 2 Sep '24 Thu 25 Aug '22 NA 21%
504 CGH-00000 * Guard House (14) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 0%
511 CCPS-00000 * THP Coolers Pumping Station (21) 806.8 daysFri 3 Dec '21 Mon 2 Sep '24 Fri 3 Dec '21 NA 52%
518 CWGB-00000 * Waste Gas Burner (8) 563 days Fri 30 Sep '22 Mon 2 Sep '24 Fri 30 Sep '22 NA 27%
527 CPSW-00000 * Plant Services Water System (20) 1087.8 daysMon 21 Dec '20Mon 2 Sep '24 Mon 21 Dec '20 NA 48%
535 CDS11-00000 * Deodorization System No. 11 (18) 593.8 daysThu 25 Aug '22Mon 2 Sep '24 Thu 25 Aug '22 NA 39%
545 CBGH-00000 * Biogas Holder (7) 923.8 days?Fri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 44%
553 CH2S-00000 * H2S Removal System (12) 828.8 daysMon 8 Nov '21Mon 2 Sep '24 Mon 8 Nov '21 NA 16%
562 CDS12-00000 * Deodorization System No. 12 (19) 949.8 daysTue 15 Jun '21Mon 2 Sep '24 Tue 15 Jun '21 NA 9%
570 CUPH-00000 SW5 Underpass & Pump House 711 days Thu 20 Feb '20Sat 16 Jul '22 NA NA 47FF 0%
571 CPWU-00000 * Pipe Works and Utility Installation 498 days Fri 22 Nov '19Fri 30 Jul '21 Fri 22 Nov '19 Fri 30 Jul '21 100%
602 CPWU-02160 SW4 Cable & Other Underground Utility Pipeworks 17, 21, 22, 33, 45, 

46, 257, 333, 258, 
268, 338, (92), 
(112), (204), (228)

(283) 702.8 
days

Thu 13 May 
'21

Thu 21 Sep '23 Thu 13 May '21 NA 171,367,428 47FF 74%

640 CRWL-00000 * Remaining Works & Landscape Works 846 days Tue 1 Nov '22 Tue 2 Sep '25 Tue 1 Nov '22 NA 15%
650 CWPA-00000 * Construction of Portion A of the Site 1138 days Wed 27 Nov '19Fri 29 Sep '23 Wed 27 Nov '19 NA 90%
727 C132SE-06000 Inspection and Handover to DSD 57 days Fri 29 Sep '23 Fri 8 Dec '23 NA NA 688,714,715,723 48FF,45FF 0%

16/9 22/11

16/9

16/9 14/3

16/9
16/9

16/9

16/9

16/9
16/9

16/9

16/9

16/9

16/9
16/9

14/3

16/9 16/9

16/9 16/9

22/5 5/7
22/5

14/12

25/3

10/3

2/3
9/11

5/7

30/12 22/11

30/12 30/12

6/9
6/6

29/10

17/9

22/11

22/11
1/11 7/11

12/5 12/6

12/5

3/1
2/9

7/6

26/10

20/11

12/6
25/3 7/11

25/3

8/12

16/1

21/9
2/9

7/11

7/11

1/11 9/1

16/9 1/2
16/9 17/9

16/9 2/9

16/9 22/12

7/12 2/9

10/12 2/9

15/11 2/9

24/12 2/9

19/12 2/9
15/6 2/9

16/7 2/9

16/7 2/9

31/10 2/9

25/8 2/9
16/7 2/9

3/12 2/9

30/9 2/9

21/12 2/9

25/8 2/9
16/7 2/9

8/11 2/9

15/6 2/9

22/11 30/7
13/5 21/9

1/11 2/9

27/11 29/9

29/9 8/1229/9 8/12

H1 H1 H1 H1 H1 H1 H1 H1
2020 2022 2024 2026

Critical Split Task Milestone Summary Critical

Contract No.: DC/2018/06
Contract Title: Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1
- Civil Works for Sludge Treatment Facilities and 132kV Primary Substation

Revised Programme (Status Date:31/03/2023)

Status Date: 31 Mar 23 Page 1 Rev Date:31 Mar 2023



識別碼 Activity ID Key 
Date

NCE/(EWN)PMI/(CE) Task Name 工期 開始時間 完成時間 實際開始時間 實際完成時間 前置任務 後續任務 總寬限時間 Risk 
Allowance

完成
百分
比

40 PD-1000 * Planned Completion 2292 days 2020年 月 日星期二1 28 2026年 月 日星期四5 7 2020年 月 日星期二1 28 NA -65 days 49%

41 PCD-1000 * Planned Completion - Key Dates (cal. day) 1211 days 2020年 月 日星期三9 30 2024年 月 日星期四1 25 2020年 月 日星期三9 30 2024年 月 日星期四1 25 0 days 100%

42 PKD-1010 KD1A KD1A completion of AR3 in Portion B-1 0 days 2020年 月 日星期三9 30 2020年 月 日星期三9 30 2020年 月 日星期三9 30 2020年 月 日星期三9 30 290FF 21FF,56FF 0 days 100%

43 PCD-1020 KD1B KD1B completion of utilities diversion for commencement of Inlet Works No.1 in 
Portion B-2 

0 days 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 373FF,355FF 22FF,56FF,2227 0 days 100%

44 PCD-1030 KD1C KD1C completion of civil and structural works of Inlet Works No.1 in Portion B-2 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 480FF,1104FF,1120FF 23FF,56FF 0 days 100%

45 PCD-1040 KD1D KD1D completion of civil and structural works of Primary Sedimentation Tanks in 
Portion B-3

0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 591FF 24FF,56FF 0 days 100%

46 PCD-1050 KD1E KD1E completion of civil and structural works of Bioreactor in Portion B-4 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 698FF 25FF,56FF 0 days 100%

47 PCD-1060 KD1F KD1F completion of civil and structural works of MFB from B2 floor to 1st floor 
level in Portion B-5 

0 days 2023年 月 日星期五12 29 2023年 月 日星期五12 29 2023年 月 日星期五12 29 2023年 月 日星期五12 29 881FF 26FF,56FF 0 days 100%

48 PCD-1070 KD1G KD1G completion of civil and structural works of MFB in Portion B-5 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 882FF 27FF,56FF 0 days 100%

49 PCD-1080 KD1H KD1H completion of civil and structural works of SAS Pumping Station in Portion 
B-6

0 days 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 928FF,925FF 28FF,56FF 0 days 100%

50 PCD-1090 KD1I KD1I completion alternation works for existing Power House in Portion B-7A 0 days 2021年 月 日星期五1 29 2021年 月 日星期五1 29 2021年 月 日星期五1 29 2021年 月 日星期五1 29 1129FF 29FF,56FF 0 days 100%

51 PCD-1100 KD1J KD1J completion of auxiliary facilities in Portion B-7 0 days 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1062FF,1086FF,1069FF,986FF,1036FF,1018FF30FF,56FF 0 days 100%

52 PCD-1110 KD2A KD2A completion of effluent pipes to UV system and connection to its downstream
in Portion B-9 

0 days 2021年 月 日星期二7 20 2021年 月 日星期二7 20 2021年 月 日星期二7 20 2021年 月 日星期二7 20 1135FF,1133FF 31FF,57FF 0 days 100%

53 PCD-1120 KD2B KD2B completion of air supply main alternation to existing air blower house No.2 in
Portion B-8A 

0 days 2021年 月 日星期五3 26 2021年 月 日星期五3 26 2021年 月 日星期五3 26 2021年 月 日星期五3 26 1122FF,1126FF,1127FF,1128FF32FF,57FF 0 days 100%

54 PCD-1130 KD3A KD3A completion of all utilities and road works in Portion B-9A 0 days 2024年 月 日星期一1 15 2024年 月 日星期一1 15 2024年 月 日星期一1 15 2024年 月 日星期一1 15 1131FF,1130FF 33FF 0 days 100%

55 PCD-1000 * Planned Completion Date (cal. Day) 688 days 2024年 月 日星期二6 18 2026年 月 日星期四5 7 NA NA -557 days 0%

56 PCD-1010 SW1 Section 1 of the Works 0 days 2026年 月 日星期四5 7 2026年 月 日星期四5 7 NA NA 1120FF,931FF,1048FF,1000FF,1111FF,1091FF,702FF,883FF,494FF,596FF,42FF,43FF,44FF,45FF,46FF,47FF,48FF,49FF,50FF,51FF35FF -659 days 0%

57 PCD-1020 SW2 Section 2 of the Works 0 days 2024年 月 日星期二6 18 2024年 月 日星期二6 18 NA NA 693FF,694FF,695FF,696FF,697FF,1139FF,52FF,53FF36FF -557 days 0%

58 PCD-1030 SW3 Section 3 of the Works 0 days 2025年 月 日星期一3 3 2025年 月 日星期一3 3 NA NA 2255FF,2256FF,1131FF,1130FF,2249FF,2237FF,2022FF,2238FF,2250FF,2254FF37FF,59 -114 days 0%

59 PCD-1040 DLP Defects Liability Period 365 days 2025年 月 日星期二3 4 2026年 月 日星期二3 3 NA NA 58 38FF -114 days 0%

275 C-1000 * Construction Works (Working day) 2363 days 2019年 月 日星期一11 18 2026年 月 日星期四5 7 2019年 月 日星期一11 18 NA -65 days 70%

281 CAR-0000 * Access Road (AR3), B-1 238 days 2019年 月 日星期四12 12 2020年 月 日星期三9 30 2019年 月 日星期四12 12 2020年 月 日星期三9 30 4,230 1222SS 0 days 100%

290 CAR-3000 KD1A Roadworks 133 days 2020年 月 日星期五4 24 2020年 月 日星期三9 30 2020年 月 日星期五4 24 2020年 月 日星期三9 30 200,289,288 42FF 0 days 100%

291 CIW-0000 * Inlet Works No.1, B-2 754 days 2019年 月 日星期二11 26 2022年 月 日星期三6 15 2019年 月 日星期二11 26 2022年 月 日星期三6 15 0 days 100%

332 CIW-1510 KD1B Diversion of Tank Drain MHD9.5 (approx. 70m CHES1 & CHES2) 405 days 2019年 月 日星期二11 26 2021年 月 日星期六4 10 2019年 月 日星期二11 26 2021年 月 日星期六4 10 360 393 0 days 100%

391 CIW-2500 KD1B Conditions to be met for KD1B 0 days 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 389 390 0 days 100%

392 CIW-3000 * Inlet Works No.1 Building  (1) 1232 days 2020年 月 日星期二9 15 2024年 月 日星期一11 11 2020年 月 日星期二9 15 NA 6 407 days 68%

480 CIW-3700 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 445,462,476,446 44FF 0 days 100%

494 CIW-4000 SW1 ABWF Works 289 days 2023年 月 日星期二11 21 2024年 月 日星期一11 11 2023年 月 日星期二11 21 NA 265,215 56FF -30 days 0%

502 CPS-0000 * Primary Sedimentation Tanks, B-3 (2) 1319 days 2019年 月 日星期一11 18 2024年 月 日星期五5 3 2019年 月 日星期一11 18 NA 8 565 days 81%

591 CPS-9000 KD1D Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 536FS+27 days 45FF 0 days 100%

596 CPS-10000 SW1 ABWF works + BS works 137 days 2023年 月 日星期二11 14 2024年 月 日星期五5 3 2023年 月 日星期二11 14 NA 265,215 56FF 61 days 0%

604 CBR-0000 * Bioreactors No.2A & 2B, B-4 (3) 1125 days 2020年 月 日星期三9 23 2024年 月 日星期六7 13 2020年 月 日星期三9 23 NA 9 507 days 69%

698 CBR-18000 KD1E Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 667FS+45 days 46FF 0 days 100%

702 CBR-21000 SW1 ABWF Works + BS Works 362 days 2023年 月 日星期二4 25 2024年 月 日星期六7 13 2023年 月 日星期二4 25 NA 265,215 56FF 3 days 1%

708 CMF-0000 * Membrane Facilities Building No.2 , B-5 (4) 1523 days 2020年 月 日星期一1 6 2025年 月 日星期四2 20 2020年 月 日星期一1 6 NA 2 322 days 69%

881 CMF-8000 KD1F Allow access to Contractor DE/2018/04 for E&M installation and T&C works (from 
B1 to 1/F)

0 days 2023年 月 日星期五12 29 2023年 月 日星期五12 29 2023年 月 日星期五12 29 2023年 月 日星期五12 29 859,831,851 47FF 0 days 100%

882 CMF-8100 KD1G Allow access to Contractor DE/2018/04 for E&M installation and T&C works (from 
1/F to Roof)

0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 789FS+18 days 48FF 0 days 100%

883 CMF-9000 SW1 ABWF works + BS works 694 days 2022年 月 日星期一10 24 2025年 月 日星期四2 20 2022年 月 日星期一10 24 NA 265,215 56FF -182 days 2%

901 CSA-0000 * SAS Pumping Station, B-6 (12) 934 days 2020年 月 日星期四4 9 2023年 月 日星期二6 6 2020年 月 日星期四4 9 NA 11 330 days 98%

928 CSA-8000 KD1H Allow access to Contractor DE/2018/03 for E&M installation and T&C works 1 day 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 927 49FF,929SS-1 day 0 days 100%

931 CSA-9000 SW1 ABWF works + BS works 331 days 2022年 月 日星期一4 25 2023年 月 日星期二6 6 2022年 月 日星期一4 25 NA 930 56FF 330 days 93%

943 CFS-1000 * 301 Fire Services Sprinkler Pumping Room & Emergency Generator House 
(9)+(10)**

534 days 2021年 月 日星期二5 4 2023年 月 日星期六2 18 2021年 月 日星期二5 4 2023年 月 日星期六2 18 0 days 100%

986 CFS-5000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2022年 月 日星期一8 29 2022年 月 日星期一8 29 2022年 月 日星期一8 29 2022年 月 日星期一8 29 961 51FF,987SS-1 day 0 days 100%

1000 CFS-6100 SW1 Inspection and Handover 37 days 2022年 月 日星期二12 6 2023年 月 日星期五1 20 2022年 月 日星期二12 6 2023年 月 日星期五1 20 998,999 56FF 0 days 100%

1001 CCS-1000 * 295,297 Chemical System No.1 (8)* 539 days 2021年 月 日星期二7 13 2023年 月 日星期一5 8 2021年 月 日星期二7 13 NA 354 days 99%

1036 CCS-1900 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2022年 月 日星期一9 5 2022年 月 日星期一9 5 2022年 月 日星期一9 5 2022年 月 日星期一9 5 1038 51FF,1043,1042 0 days 100%

1048 CCS-2050 SW1 Inspection and Handover 1 day 2023年 月 日星期一5 8 2023年 月 日星期一5 8 NA NA 1047 56FF 354 days 0%

1049 CDS-0000 * Deodorization System No.3A (7)* 387 days 2021年 月 日星期五6 11 2022年 月 日星期三9 28 2021年 月 日星期五6 11 2022年 月 日星期三9 28 0 days 100%

1062 CDS-7000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1061 51FF,1066 0 days 100%

1063 CTC-0000 * Temporary Chemical Dosing System (5) 466 days 2021年 月 日星期四6 3 2022年 月 日星期五12 23 2021年 月 日星期四6 3 2022年 月 日星期五12 23 0 days 100%

1086 CTC-11000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1084FS+1 day 51FF,1088 0 days 100%

1091 CTC-13000 SW1 Inspection and Handover 1 day 2022年 月 日星期二11 22 2022年 月 日星期二11 22 2022年 月 日星期二11 22 2022年 月 日星期二11 22 1090 56FF 0 days 100%

1092 CFB-0000 * Fire Hydrant and Booster Pump Room (13)* 1363 days 2021年 月 日星期五10 29 2026年 月 日星期四5 7 2021年 月 日星期五10 29 NA -56 days 9%

1104 CFB-4000 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2026年 月 日星期二3 3 2026年 月 日星期二3 3 NA NA 1103FF 1105SF,44FF 0 days 0%

1111 CFB-5100 SW1 Inspection and Handover 10 days 2026年 月 日星期一4 27 2026年 月 日星期四5 7 NA NA 1107,1108,1109,1110 56FF -560 days 0%

1120 CDS1-4000 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2023年 月 日星期二6 27 2023年 月 日星期二6 27 NA NA 1119 56FF,44FF 313 days 0%

1121 CAA-0000 * Additional and Alternation Works for Existing Facilities (B-7A, B-8, B-8A) 961 days 2020年 月 日星期一10 19 2024年 月 日星期一1 15 2020年 月 日星期一10 19 NA 243 days 79%

1122 CAA-1000 KD2B B-8A Alternation works for existing Air Blower House No.2 (Pipeline CHTA, 
approx. 133m DN800 D.I.)

315 days 2020年 月 日星期一10 19 2021年 月 日星期二11 9 2020年 月 日星期一10 19 2021年 月 日星期二11 9 15,216,260 53FF 0 days 100%

1127 CAA-1500 KD2B 064 Re-alignment of DN800 Temporary Air Main (CHTA) and Provision of FRP 
Staircases

168 days 2021年 月 日星期二4 20 2021年 月 日星期二11 9 2021年 月 日星期二4 20 2021年 月 日星期二11 9 1123,1124,1125 53FF 0 days 100%

1128 CAA-1600 KD2B 017 062 Elevated Section of DN800 Temporary Air Main (CHTA) across existing 
Bioreactor's Distribution Chamber No. 2

168 days 2021年 月 日星期二4 20 2021年 月 日星期二11 9 2021年 月 日星期二4 20 2021年 月 日星期二11 9 1123,1124,1125 53FF,1129 0 days 100%

1129 CAA-2000 KD1I B7-A Alternation works for existing Power House 0 days 2022年 月 日星期一1 3 2022年 月 日星期一1 3 2022年 月 日星期一1 3 2022年 月 日星期一1 3 13FS-1 day,196,234,236,250,112850FF,1130FS+540 days0 days 100%

1130 CAA-2100 SW3 224 Additional works for Power House 60 days 2023年 月 日星期二10 31 2024年 月 日星期四1 11 NA NA 1129FS+540 days 58FF,54FF 246 days 0%

1131 CAA-3000 SW3 Alternation works for existing Membrane Facilities Building No.1 359 days 2022年 月 日星期一10 31 2024年 月 日星期一1 15 2022年 月 日星期一10 31 NA 14FS-1 day,249FS+160 days58FF,54FF 243 days 41%

1132 C2AUU-0000 * External Underground Service, Utilities, Road/Drain (KD2A) 802 days 2019年 月 日星期一11 18 2022年 月 日星期三8 3 2019年 月 日星期一11 18 NA 16 1082 days 81%

1133 C2AUU-1000 KD2A 33, 222, 
255

Process Pipes CHR and CHS (approx. 93m twin DN900 D.I.) 530 days 2020年 月 日星期一10 19 2022年 月 日星期三8 3 2020年 月 日星期一10 19 NA 260,216 52FF 1082 days 72%

1134 C2AUU-1000a KD2A 029 33 Special Treatment for Removing the Existing Abandoned DN1800 By-pass Pipe 
and the Concrete Mass in Conflict with the Proposed Sheetpile wall for trenching 
work of Process Pipeline CHR and CHS

54 days 2019年 月 日星期一11 18 2020年 月 日星期三1 22 2019年 月 日星期一11 18 2020年 月 日星期三1 22 0 days 100%
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1135 C2AUU-1000b KD2A 255 Trenchless work for Process Pipes CHR and CHS (approx. 7m twin DN900 D.I.) 60 days 2020年 月 日星期一12 21 2021年 月 日星期六3 6 2020年 月 日星期一12 21 2021年 月 日星期六3 6 52FF 0 days 100%

1136 C2AUU-1001 KD2A 033 Removal of Abandoned DN1800 Concrete Pipe and Concrete Mass near Existing 
UV Disinfection Channel at CHR & CHS Process Pipe Works Area 

43 days 2019年 月 日星期一11 18 2020年 月 日星期四1 9 2019年 月 日星期一11 18 2020年 月 日星期四1 9 0 days 100%

1137 C2AUU-1002 KD2A 222 Grouting for Sheung Shui Slaughter House Boundary Walls along CHR & CHS 
Pipes Works Area

16.83 days 2019年 月 日星期一11 18 2019年 月 日星期五12 6 2019年 月 日星期一11 18 2019年 月 日星期五12 6 0 days 100%

1138 C2AUU-1004 KD2A (076) Delay Delivery of DI pipes due to COVID-19 75 days 2019年 月 日星期一11 18 2020年 月 日星期三2 19 2019年 月 日星期一11 18 2020年 月 日星期三2 19 0 days 100%

1139 CS2-0000 SW2 External Underground Service, Utilities, Road/Drain (Section 2) 1305 days 2020年 月 日星期一1 20 2024年 月 日星期二6 18 2020年 月 日星期一1 20 NA 57FF -66 days 69%

1167 CS2-1000 SW2 Sewerage and utilities in Workfront A2 539 days 2021年 月 日星期三6 30 2023年 月 日星期二4 25 2021年 月 日星期三6 30 NA -20 days 94%

1185 CS2-1100 SW2 Workfront A2b : Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH157-190), 2 nos. of DN350 DI sewage pipe (CHT 
CH62-91, CHY CH62-91) and 3 nos. of DN150 DI pipe (CHW, CHX, CHZ 
CH62-91)

539 days 2021年 月 日星期三6 30 2023年 月 日星期二4 25 2021年 月 日星期三6 30 NA 1168 -20 days 85%

1195 CS2-2000 SW2 Sewerage and utilities in Workfront A3 756 days 2021年 月 日星期三6 2 2023年 月 日星期五12 15 2021年 月 日星期三6 2 NA -211 days 61%

1212 CS2-2100 SW2 Workfront A3b: Construction of 2 nos. of DN250 DI sludge pipe (CHPS1, 
CHPS2 CH133-146), 2 nos. of DN350 DI sewage pipe (CHT CH100-114, CHY
CH100-114) and 3 nos. of DN150 DI pipe (CHW CH100-114, CHX&CHZ 
CH100-114); Watermains 

756 days 2021年 月 日星期三6 2 2023年 月 日星期五12 15 2021年 月 日星期三6 2 NA 1983 -301 days 64%

1223 CS2-3000a SW2 Sewerage and utilities in Workfront A5a 531 days 2022年 月 日星期五3 18 2024年 月 日星期二1 2 2022年 月 日星期五3 18 NA 2042,2035 -80 days 64%

1225 CS2-3100a SW2 Construction of DN825 concrete pipe (CHU CH9.81-67.72) and manhole 
MHS01-MHS03

531 days 2022年 月 日星期五3 18 2024年 月 日星期二1 2 2022年 月 日星期五3 18 NA -80 days 64%

1254 CS2-3000b SW2 Sewerage and utilities in Workfront A5b 316 days 2022年 月 日星期四12 29 2024年 月 日星期一1 22 2022年 月 日星期四12 29 NA 2042,2035 -103 days 17%

1265 CS2-3300 SW2 Sewerage and utilities in Workfront A6 940 days 2021年 月 日星期一3 1 2024年 月 日星期五5 3 2021年 月 日星期一3 1 NA -135 days 61%

1267 CS2-3310 SW2 Construction of CHPS1 CH274.233 - 355.037 ; CHPSW1 CH0-7 171 days 2022年 月 日星期四10 6 2023年 月 日星期五5 5 2022年 月 日星期四10 6 NA 112 days 76%

1316 CS2-4000 SW2 Sewerage and utilities in Workfront B1 680 days 2021年 月 日星期三8 4 2023年 月 日星期五11 17 2021年 月 日星期三8 4 NA -50 days 44%

1329 CS2-4100 SW2 Workfront B1b:  DN600 concrete pipe (CHU CH0-9.81) 117 days 2023年 月 日星期五6 30 2023年 月 日星期五11 17 2023年 月 日星期五6 30 NA -50 days 5%

1346 CS2-5000 SW2 Sewerage and utilities in Workfront C1 427 days 2022年 月 日星期二6 21 2023年 月 日星期五11 24 2022年 月 日星期二6 21 NA 2059 -65 days 57%

1347 CS2-5100 SW2 Workfront C1a: Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH50-133), 2 nos. of DN350 DI sewage pipe (CHT&CHY 
CH114-189) and 3 nos. of DN150 DI pipe (CHW CH114-140, CHX&CHZ 
CH114-140), MHFB64B-MHFB64C

427 days 2022年 月 日星期二6 21 2023年 月 日星期五11 24 2022年 月 日星期二6 21 NA 1512 -73 days 78%

1374 CS2-5100 SW2 Workfront C1b: Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH50-133), 2 nos. of DN350 DI sewage pipe (CHT&CHY 
CH114-189) and 3 nos. of DN150 DI pipe (CHW CH114-140, CHX&CHZ 
CH114-140), MHFB64B-MHFB64C, CHPSW-5

179 days 2023年 月 日星期一2 6 2023年 月 日星期一9 11 2023年 月 日星期一2 6 NA 1392 -4 days 32%

1391 CS2-6000 SW2 Sewerage and utilities in Workfront C2 423 days 2022年 月 日星期二8 9 2024年 月 日星期三1 10 2022年 月 日星期二8 9 NA 2069,1486 -422 days 1%

1392 CS2-6100 SW2 Construction of 2 nos. of DN250 DI sludge pipe(CHPS1, CHPS2 CH25-50), 
CH PSW-7

423 days 2022年 月 日星期二8 9 2024年 月 日星期三1 10 2022年 月 日星期二8 9 NA 1374 -422 days 1%

1409 CS2-7000 SW2 Sewerage and utilities in Workfront C3 768 days 2021年 月 日星期六3 13 2023年 月 日星期六10 14 2021年 月 日星期六3 13 NA 2077 -191 days 71%

1410 CS2-7100 SW2 Construction of DN1000 HDPE odour pipe (CHDO2), DN250 DI sludge pipe 
(CHPS1, CHPS2; CH0-25), DN250 DI pipe (CHPSW-6), DN300 DI 
pipe(CHTFT2), manhole MHD5A and its associated backdrop manhole

353 days 2021年 月 日星期六3 13 2022年 月 日星期二5 24 2021年 月 日星期六3 13 2022年 月 日星期二5 24 1506 0 days 100%

1444 CS2-8000 SW2 Sewerage and utilities in Workfront D1 438 days 2022年 月 日星期五8 5 2024年 月 日星期三1 24 2022年 月 日星期五8 5 NA -105 days 36%

1445 CS2-8100 SW2 Construction of DN250 DI pipe (CHTFT-2), DN800 MS pipe (CHTA) and 
watermains

438 days 2022年 月 日星期五8 5 2024年 月 日星期三1 24 2022年 月 日星期五8 5 NA 1362,1383 -105 days 38%

1473 CS2-9000 SW2 Sewerage and utilities in Workfront D2 100 days 2021年 月 日星期一8 2 2021年 月 日星期一11 29 2021年 月 日星期一8 2 2021年 月 日星期一11 29 0 days 100%

1474 CS2-9100 SW2 Construction of DN350 DI temportary flow diversion pipe (CHTE(A), 
CHTE(B)) 

100 days 2021年 月 日星期一8 2 2021年 月 日星期一11 29 2021年 月 日星期一8 2 2021年 月 日星期一11 29 0 days 100%

1484 CS2-10000 SW2 Sewerage and utilities in Workfront D3 734 days 2021年 月 日星期二8 31 2024年 月 日星期四2 22 2021年 月 日星期二8 31 NA -354 days 84%

1486 CS2-10100 SW2 Construction of DN100 DI pretreatment screen pipe (CHPT2) 642 days 2021年 月 日星期一12 20 2024年 月 日星期四2 22 2021年 月 日星期一12 20 NA 1391 -354 days 66%

1500 CS2-11000 SW2 Sewerage and utilities in Portion D4 695 days 2021年 月 日星期三9 1 2024年 月 日星期五1 5 2021年 月 日星期三9 1 NA -70 days 81%

1501 CS2-11100 SW2 Construction of DN350 DI pipe (CHPSW-1) 191 days 2021年 月 日星期三9 1 2022年 月 日星期二4 26 2021年 月 日星期三9 1 2022年 月 日星期二4 26 0 days 100%

1531 CS2-12000 SW2 Sewerage and utilities in Portion E1 162 days 2022年 月 日星期二11 1 2023年 月 日星期六5 20 2022年 月 日星期二11 1 NA 0 days 87%

1532 CS2-12100 SW2 Construction of watermains 162 days 2022年 月 日星期二11 1 2023年 月 日星期六5 20 2022年 月 日星期二11 1 2023年 月 日星期六5 20 0 days 100%

1552 CS2-13000 SW2 Sewerage and utilities in Portion E2 52 days 2023年 月 日星期四12 28 2024年 月 日星期五3 1 NA NA 2115 -361 days 0%

1553 CS2-13100 SW2 Construction of DN1600 DI sewage pipe (CHI CH75-95) 52 days 2023年 月 日星期四12 28 2024年 月 日星期五3 1 NA NA -361 days 0%

1568 CS2-14000 SW2 Sewerage and utilities in Portion E3 52 days 2023年 月 日星期二11 7 2024年 月 日星期二1 9 NA NA 2123 -319 days 0%

1569 CS2-14100 SW2 Construction of DN1600 DI sewage pipe (CHI CH35-75), CHJ 52 days 2023年 月 日星期二11 7 2024年 月 日星期二1 9 NA NA 1585FS-3 days -319 days 0%

1585 CS2-15000 SW2 Sewerage and utilities in Portion E4 703 days 2021年 月 日星期二6 29 2023年 月 日星期四11 9 2021年 月 日星期二6 29 NA 1569FS-3 days -319 days 67%

1588 CS2-15100 SW2 Construction of DN1600 DI sewage pipe CHH, CHG 703 days 2021年 月 日星期二6 29 2023年 月 日星期四11 9 2021年 月 日星期二6 29 NA -319 days 1%

1604 CS2-16000 SW2 Sewerage and utilities in Workfront E5 816 days 2021年 月 日星期一9 13 2024年 月 日星期二6 18 2021年 月 日星期一9 13 NA 2137 -66 days 41%

1605 CS2-16100a SW2 Workfront E5a: Process Pipe CHG chainage 0-50, CHH chainage 0-80,  
CHJ chainage 0-40, CHPSW-4, CHPT1, CHPT2 diversion pipe, manhole 
MHSA4A, MHSA4R

805 days 2021年 月 日星期一9 13 2024年 月 日星期二6 4 2021年 月 日星期一9 13 NA 1819 -55 days 42%

1623 CS2-16100b SW2 Workfront E5b: Process Pipe CHI chainage 0-35 227 days 2023年 月 日星期六9 9 2024年 月 日星期二6 18 2023年 月 日星期六9 9 NA -66 days 40%

1657 CS2-17000 SW2 Sewerage and utilities in Workfront F1 388 days 2022年 月 日星期四5 5 2023年 月 日星期三8 23 2022年 月 日星期四5 5 NA -16 days 71%

1658 CS2-17100a SW2 Workfront F1a: Process Pipe CHPSW-1 CH100-108 , DN150 DI SAS pipe 
CHZB, Bioreactor Tank Drain CHTD1, watermains of CHPSW-1 and 
chemical trench

388 days 2022年 月 日星期四5 5 2023年 月 日星期三8 23 2022年 月 日星期四5 5 NA -16 days 93%

1675 CS2-17100b SW2 Workfront F1b: Bioreactor Tank Drain CHTD1, cable ducts laying 104 days 2023年 月 日星期二4 11 2023年 月 日星期一8 14 2023年 月 日星期二4 11 NA -9 days 0%

1685 CS2-18000 SW2 Sewerage and utilities in Workfront F2 494 days 2022年 月 日星期五2 4 2023年 月 日星期三10 4 2022年 月 日星期五2 4 NA -13 days 84%

1686 CS2-18100 SW2 Workfront F2a: Construction of Process Pipe CHPSW-4 494 days 2022年 月 日星期五2 4 2023年 月 日星期三10 4 2022年 月 日星期五2 4 NA -13 days 76%

1712 CS2-19000 SW2 Sewerage and utilities in Workfront F3 945 days 2021年 月 日星期二1 5 2024年 月 日星期三3 13 2021年 月 日星期二1 5 NA -120 days 81%

1731 CS2-19300 SW2 Construction of DN350 DI process pipe CHPSW-1 276 days 2022年 月 日星期日6 12 2023年 月 日星期三5 17 2022年 月 日星期日6 12 NA -125 days 63%

1757 CS2-20000 SW2 Sewerage and utilities in Workfront G1 96 days 2022年 月 日星期四8 25 2022年 月 日星期六12 17 2022年 月 日星期四8 25 2022年 月 日星期六12 17 0 days 100%

1758 CS2-20100 SW2 Process Pipe DN900 DI RAS pipe (CHP) and 2 nos. of DN250 DI sludge 
pipe (CHSS1 CH140-183, CHSS2 CH140-182)

96 days 2022年 月 日星期四8 25 2022年 月 日星期六12 17 2022年 月 日星期四8 25 2022年 月 日星期六12 17 1915 0 days 100%

1772 CS2-21000 SW2 Sewerage and utilities in Workfront G2 887 days 2021年 月 日星期一1 11 2024年 月 日星期一1 8 2021年 月 日星期一1 11 NA -91 days 85%

1774 CS2-21100 SW2 Process Pipe DN1400 DI sewage pipe (CHK CH0-6), 2 nos. of DN250 DI 
sludge pipe (CHSS1, CHSS2 CH100-140)

887 days 2021年 月 日星期一1 11 2024年 月 日星期一1 8 2021年 月 日星期一1 11 NA -91 days 79%

1802 CS2-22000 SW2 Sewerage and utilities in Workfront G3 732 days 2021年 月 日星期四6 24 2023年 月 日星期五12 8 2021年 月 日星期四6 24 NA 2179 -68 days 76%

1805 CS2-22100 SW2 Process Pipe DN1400 DI sewage pipe of CHK CH6-43.5, CHL CH0-31, 
DN300 CHN CH54-70, 2x DN250 CHSS1, CHSS2 (CH80-100), SAS gravity 
system and watermains

732 days 2021年 月 日星期四6 24 2023年 月 日星期五12 8 2021年 月 日星期四6 24 NA -68 days 70%

1837 CS2-23000 SW2 Sewerage and utilities in Workfront G4 390 days 2021年 月 日星期三6 30 2022年 月 日星期五10 21 2021年 月 日星期三6 30 2022年 月 日星期五10 21 0 days 100%

1838 CS2-23100 SW2 DN700 CHER CH0-38 390 days 2021年 月 日星期三6 30 2022年 月 日星期五10 21 2021年 月 日星期三6 30 2022年 月 日星期五10 21 0 days 100%

1850 CS2-24000 SW2 Sewerage and utilities in Workfront G5 483 days 2022年 月 日星期二5 3 2023年 月 日星期三12 13 2022年 月 日星期二5 3 NA 1905SS+21 days -150 days 56%

1851 CS2-24100 SW2 310 489 Process Pipe CHM, CHN, CHO, CHP, CHQ, CHV 483 days 2022年 月 日星期二5 3 2023年 月 日星期三12 13 2022年 月 日星期二5 3 NA -150 days 61%

1876 CS2-25000 SW2 Sewerage and utilities in Workfront G6 700 days 2021年 月 日星期二7 27 2023年 月 日星期六12 2 2021年 月 日星期二7 27 NA 2187 -181 days 30%
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1878 CS2-25100a SW2 Workfront G6a: Process Pipe CHN, CHPSW-1, CHSS1, CHSS2 700 days 2021年 月 日星期二7 27 2023年 月 日星期六12 2 2021年 月 日星期二7 27 NA 1900 1940 -349 days 5%

1889 CS2-25100b SW2 Workfront G6b: Process Pipe CHN, CHPSW-1, CHSS1, CHSS2 491 days 2022年 月 日星期三1 5 2023年 月 日星期五9 1 2022年 月 日星期三1 5 NA 1784SS+36 days -105 days 38%

1904 CS2-26000 SW2 Sewerage and utilities in Workfront H1 178 days 2022年 月 日星期五4 1 2022年 月 日星期一11 7 2022年 月 日星期五4 1 2022年 月 日星期一11 7 0 days 100%

1905 CS2-26100 SW2 Process Pipe CHSS1, CHSS2 CH181-254 178 days 2022年 月 日星期五4 1 2022年 月 日星期一11 7 2022年 月 日星期五4 1 2022年 月 日星期一11 7 1850SS+21 days 0 days 100%

1916 CS2-27000 SW2 Sewerage and utilities in Workfront I1 370 days 2020年 月 日星期三7 8 2021年 月 日星期六10 2 2020年 月 日星期三7 8 2021年 月 日星期六10 2 0 days 100%

1917 CS2-27100 SW2 Process Pipe  CHS CH0-72 , CHR CH 57-132 370 days 2020年 月 日星期三7 8 2021年 月 日星期六10 2 2020年 月 日星期三7 8 2021年 月 日星期六10 2 0 days 100%

1928 CS2-28000 SW2 Sewerage and utilities in Workfront I2 1072 days 2020年 月 日星期三7 8 2024年 月 日星期五2 16 2020年 月 日星期三7 8 NA -349 days 40%

1929 CS2-28100 SW2 Process Pipe CHR CH0-26 963 days 2020年 月 日星期三7 8 2023年 月 日星期三10 4 2020年 月 日星期三7 8 NA -240 days 55%

1945 CS2-29000 SW2 Sewerage and utilities in Workfront I3 581 days 2021年 月 日星期三7 21 2023年 月 日星期五7 7 2021年 月 日星期三7 21 NA 2215 0 days 97%

1946 CS2-29100 SW2 294,286,295,317 Construction of manhole MHFB51A, MHFB51, MHFB52, PSW3 509 days 2021年 月 日星期三7 21 2023年 月 日星期四4 6 2021年 月 日星期三7 21 NA 0 days 97%

1983 CS2-30000 SW2 Sewerage and utilities in Workfront I4 722 days 2021年 月 日星期六6 5 2023年 月 日星期四11 9 2021年 月 日星期六6 5 NA 2204,1212,2226,22270 days 72%

1986 CS2-30100 SW2 230,238,281,297,308 Construction of Process Pipes CHPSW3; CHDO1, chemical trench 651 days 2021年 月 日星期六6 5 2023年 月 日星期二8 15 2021年 月 日星期六6 5 NA -3 days 61%

2022 CS3-0000 * Remaining drainage and utilities (Section 3) 942 days 2021年 月 日星期二7 27 2024年 月 日星期五9 27 2021年 月 日星期二7 27 NA 2239,58FF -95 days 28%

2237 CS3CK-PMI-496g SW3 496 ABWF works + BS works 90 days 2024年 月 日星期三4 10 2024年 月 日星期一8 19 NA NA 2236 58FF 57.2 days 0%

2238 CRW-0000 * Road Works (Section 3) 130 days 2024年 月 日星期六9 28 2025年 月 日星期一3 3 NA NA 58FF -95 days 0%

2249 CRW-2000 SW3 Footpath Road Pavement 60 days 2024年 月 日星期六12 21 2025年 月 日星期一3 3 NA NA 2248SS+5 days 58FF -95 days 0%

2250 CRW-2100 SW3 Signages 20 days 2024年 月 日星期二12 10 2025年 月 日星期五1 3 NA NA 2247SS 58FF -45 days 0%

2253 CLW-0000 * Landscaping Works (Section 3) 873 days 2022年 月 日星期四12 15 2025年 月 日星期日11 9 2022年 月 日星期四12 15 NA 16 0 days 0%

2254 CLW-1000 SW3 Irrigation System 120 days 2022年 月 日星期四12 15 2023年 月 日星期二5 16 2022年 月 日星期四12 15 NA 2255,58FF 0 days 0%

2255 CLW-2000 SW3 Hard Landscaping Works 214 days 2023年 月 日星期二5 23 2024年 月 日星期二2 6 NA NA 2254 58FF,2256FS+10 days0 days 5 0%

2256 CLW-3000 SW3 Soft Landscaping Works 214 days 2024年 月 日星期四2 22 2024年 月 日星期六11 9 NA NA 2255FS+10 days 2257,58FF 0 days 5 0%

2257 CLW-4000 DLP Establishment Works (365 days) 365 days 2024年 月 日星期日11 10 2025年 月 日星期日11 9 NA NA 2256,217 60FF 0 days 5 0%
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Activity ID Activity Name Remaining
 Duration

Early Start Early Finish Late Start Late Finish Total
Float

Predecessors Successors Time Risk 
Allowance

SWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment Facilities582 11-Oct-19 A 24-Sep-25 31-Oct-21 24-Sep-25 0

Contract DataContract Data 582 11-Oct-19 A 24-Sep-25 24-May-22 24-Sep-25 0

Starting Date & Completion DateStarting Date & Completion Date 582 11-Oct-19 A 24-Sep-25 24-May-22 24-Sep-25 0

CD1000 Contract Date (LOA) 0 11-Oct-19 A 24-May-22 CD1010, 
S1P1000, 
PL1460CD1010 Starting Date 0 23-Oct-19 A 24-May-22 CD1000 S1D1040, 
AD1050, 
KD1000, CD1020 Whole Contract Period (1626 days from starting date) 44 23-Oct-19 A 04-Apr-24 21-Feb-24 04-Apr-24 0 CD1010 CD1040, 
CD1030

CD1030 Extension of Time Granted (Total 152days) 152 05-Apr-24 03-Sep-24* 05-Apr-24 03-Sep-24 0 CD1020 CD1040

CD1040 Completion Date for the whole of the Works 0 24-Sep-25 24-Sep-25 0 CD1020, 
CD1010, 

Access DateAccess Date 1 23-Oct-19 A 21-Feb-24 24-May-22 24-Sep-25 581

AD1000 Portion C-1A (within 480 to 550 days from starting date) 0 23-Oct-19 A 24-Apr-21 A 27-Mar-23 27-Mar-23 CD1010 AD1010

AD1010 Planned Access Date for Portion C-1A (Partial Access) 0 24-Apr-21 A 24-Apr-21 A 27-Mar-23 27-Mar-23 CD1010, 
AD1000

PL1470, 
S4C1010

AD1020 Planned Access Date for Portion C-1A (Access for Remaining Area) 0 12-May-21 A 12-May-21 A 27-Mar-23 27-Mar-23 S4C1010

AD1030 Portion C-2A (within 705 to 795 days from starting date) (SS by 
NCE-NCE-288, within 705 to 831 days from starting date)

0 23-Oct-19 A 30-Jan-22 A 24-Sep-25 24-Sep-25 CD1010 AD1040

AD1040 Planned Access Date for Portion C-2A 0 09-Sep-22 A 09-Sep-22 A 24-Sep-25 24-Sep-25 CD1010, 
AD1030

AD1050 Portion C-2B (within 765 to 855 days from starting date) (SS by 
NCE-NCE-286, within 765 to 880 days from starting date)

0 23-Oct-19 A 20-Mar-22 A 12-Apr-23 12-Apr-23 CD1010 AD1060

AD1060 Planned Access Date for Portion C-2B 0 07-Dec-22 A 07-Dec-22 A 12-Apr-23 12-Apr-23 CD1010, 
AD1050

S5CHPC1020

AD1070 Portion C-2C (within 715 to 805 days from starting date) (SS by 
NCE-NCE-287, within 715 to 934 days from starting date)

0 23-Oct-19 A 13-May-22 A 11-Feb-23 11-Feb-23 CD1010 AD1080

AD1080 Planned Access Date for Portion C2-C 0 20-Jul-23 A 20-Jul-23 A 11-Feb-23 11-Feb-23 CD1010, 
AD1070

S5DIGC1040, 
S5DIGC1210

AD1090 Portion C-2D (within 825 to 945 days from starting date) 0 23-Oct-19 A 24-May-22 A 24-May-22 24-May-22 CD1010 AD1100

AD1100 Planned Access Date for Portion C-2D 1 21-Feb-24 21-Feb-24* 24-May-22 24-May-22 -638 AD1090 S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040, AD1110 Portion C-3 (within 615 to 705 days from starting date) (SS by 

NCE-NCE-273, within 615 to 815 days from starting date)
0 23-Oct-19 A 31-Dec-21 A 24-Jun-23 24-Jun-23 CD1010 AD1120

AD1120 Planned Access Date for Portion C-3 (SS by NCE-NCE-273) 0 31-Dec-21 A 31-Dec-21 A 24-Jun-23 24-Jun-23 AD1110, 
S2D1110

KD1060, 
S5WS2C1000, 
S5WS2C1010, AD1130 Portion B-1 (within 285 to 345 days from starting date) 0 23-Oct-19 A 30-Sep-20 A 30-Dec-23 30-Dec-23 CD1010 AD1140

AD1140 Planned Access Date for Portion B-1 0 30-Sep-20 A 30-Sep-20 A 30-Dec-23 30-Dec-23 AD1130 KD1030, 
S3C1020, 

AD1150 Portion B-2a (within 615 to 705 days from starting date) (SS by 
NCE-NCE-219, within 771 to 891 days from starting date)

0 23-Oct-19 A 23-Mar-22 A 29-Mar-23 29-Mar-23 CD1010 AD1160

AD1160 Planned Access Date for Portion B-2a (SS by NCE-NCE-219) 0 23-Mar-22 A 23-Mar-22 A 29-Mar-23 29-Mar-23 AD1150 S5SASC1010, 
S5SASC1000

AD1170 Portion B-2b (within 615 to 705 days from starting date) (SS by 
NCE-NCE-219)

0 23-Oct-19 A 24-Sep-21 A 24-Sep-25 24-Sep-25

AD1180 Planned Access Date for Portion B-2b (SS by NCE-NCE-219) 0 24-Sep-21 A 24-Sep-21 A 24-Sep-25 24-Sep-25

AD1190 Works Area WA1-B (starting date) 0 23-Oct-19 A 23-Oct-19 A 16-Jan-23 16-Jan-23 CD1010 AD1200

AD1200 Planned Access Date for Works Area WA1-B 0 23-Oct-19 A 23-Oct-19 A 16-Jan-23 16-Jan-23 CD1010, 
AD1190

PL1000, 
PL1020

AD1210 Works Area WA3 (starting date) 0 23-Oct-19 A 23-Oct-19 A 13-Mar-25 13-Mar-25 CD1010 AD1220

AD1220 Planned Access Date for Works Area WA3 0 23-Oct-19 A 23-Oct-19 A 13-Mar-25 13-Mar-25 CD1010, 
AD1210

PL1000, 
PL1030

Key DatesKey Dates 295 23-Oct-19 A 11-Dec-24 26-Apr-23 24-Sep-25 287

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 59 23-Oct-19 A 19-Apr-24 26-Apr-23 24-Sep-25 523

KD1000 KD1A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs 
of UV System No.1 and Effluent Pumping Station No.1

0 23-Oct-19 A 05-May-20 A 26-Apr-23 26-Apr-23 CD1010, 
S1D1040, 
S1D1100

CD1040, 
S4P1040

KD1010 KD2A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs 
of SD Bldg, SD & DC, CHP Bldg, Workshop No.2, etc.

0 23-Oct-19 A 04-Jun-20 A 24-Sep-25 24-Sep-25 CD1010, 
S2D1080, 

KD1020

KD1020 KD2B Submission of Remaining Civil Requirement Dwgs, Elec. 
Schematic Dwgs of SD Bldg, SD & DC, CHP Bldg, etc.

0 23-Oct-19 A 16-Jan-21 A 24-Sep-25 24-Sep-25 CD1010, 
S2D1120, 
S2D1220, 

SC21110

KD1030 KD3A Completion of Phase 1 Commissioning of Sidestream 
Treatment Facilities (1140d after Portion B-1 Access)

0 30-Sep-20 A 14-Nov-23 A 21-Feb-24 21-Feb-24 AD1140 KD1040

KD1040 Extension of Time Granted for KD3A (Total 157days) 59 15-Nov-23 A 19-Apr-24 21-Feb-24 19-Apr-24 0 KD1030 KD1050, 
SC31120

KD1050 Revised Completion Date for KD3A 0 19-Apr-24* 19-Apr-24 0 KD1040
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KD1060 KD5A - Completion of BS Fitting at CLP Sub-Station at Workshop 
No.2 (245d after Portion C-3 Access)(Impacted by NCE-273)

0 31-Dec-21 A 02-Sep-22 A 24-Sep-25 24-Sep-25 AD1120, 
S5WS2C1010

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 159 30-Sep-20 A 28-Jul-24 21-Feb-24 28-Jul-24 0

KD1030-1 KD3A Completion of Phase 1 Commissioning of Sidestream 
Treatment Facilities (1140d after Portion B-1 Access)

0 30-Sep-20 A 14-Nov-23 A 21-Feb-24 21-Feb-24 AD1140 KD1040-1

KD1040-1 Extension of Time Granted for KD3A (Total 157 days) 59 15-Nov-23 A 19-Apr-24 21-Feb-24 19-Apr-24 0 KD1030-1 KD1045, 
SC31120

KD1045 Extension of Time for KD3A - Non-implemented (Total 100days) 100 20-Apr-24 28-Jul-24 20-Apr-24 28-Jul-24 0 KD1040-1 KD1050-1

KD1050-1 Expected Completion Date for KD3A 0 28-Jul-24* 28-Jul-24 0 KD1045

Planned CompletionPlanned Completion 0 02-Sep-22 A 11-Dec-24 19-Apr-24 24-Sep-25 287

KD1050-2 Planned Completion Date for KD3A 0 11-Dec-24* 19-Apr-24 -236 S3T1230 SC31120

KD1060-1 Planned Completion Date for KD5A 0 02-Sep-22 A 24-Sep-25 AD1120, 
S5WS2C1010

Completion DateCompletion Date 582 23-Oct-19 A 24-Sep-25 21-Feb-24 24-Sep-25 0

Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1 0 23-Oct-19 A 08-Aug-20 A 24-Sep-25 24-Sep-25

SC11000 Contract Duration of Section 1 0 23-Oct-19 A 08-Aug-20 A 24-Sep-25 24-Sep-25 CD1010 SC11100

SC11100 Completion date - Section 1 (290 days after starting date) 0 08-Aug-20 A 24-Sep-25 SC11000 SC11120

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 08-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25

SC11110 Time Risk Allowance for Section 1 0 08-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1P1000, 
S1P1040, 
S1P1050, 

SC11120

SC11120 Planned Completion for Section 1 0 08-Aug-20 A 24-Sep-25 SC11110, 
SC11100

CD1040

Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3) 0 23-Oct-19 A 11-Jun-21 A 24-Sep-25 24-Sep-25

SC21000 Contract Duration of Section 2 0 23-Oct-19 A 11-Jun-21 A 24-Sep-25 24-Sep-25 CD1010 SC21100

SC21100 Completion date - Section 2 (600 days after starting date) 0 11-Jun-21 A 24-Sep-25 SC21000 SC21120

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 11-Jun-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25

SC21110 Time Risk Allowance for Section 2 0 11-Jun-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2P1000, 
S2P1010, 
S2P1020, 

SC21120

SC21120 Planned Completion for Section 2 0 11-Jun-21 A 24-Sep-25 SC21110, 
SC21100, 

CD1040

Section 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream Facilities 582 23-Oct-19 A 24-Sep-25 21-Feb-24 21-Jul-25 -65

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 196 23-Oct-19 A 03-Sep-24 21-Feb-24 03-Sep-24 0

SC31000 Contract Duration of Section 3 44 23-Oct-19 A 04-Apr-24 21-Feb-24 04-Apr-24 0 SC31001

SC31001 Completion date - Section 3 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC31000 SC31002

SC31002 NICE-CNE-0248 - Inclement Weather (May 2021) - 5days 
(Implemented)

5 05-Apr-24 09-Apr-24 05-Apr-24 09-Apr-24 0 SC31001 SC31003

SC31003 NICE-CNE-0256 Inclement Weather (June 2021) - 14.5days 
(Implemented)

15 10-Apr-24 24-Apr-24 10-Apr-24 24-Apr-24 0 SC31002 SC31005

SC31005 NICE-CNE-0264 Inclement Weather (July 2021) - 15days 
(Implemented)

15 24-Apr-24 09-May-24 24-Apr-24 09-May-24 0 SC31003 SC31006

SC31006 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 09-May-24 28-May-24 09-May-24 28-May-24 0 SC31005 SC31007

SC31007 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 28-May-24 31-May-24 28-May-24 31-May-24 0 SC31006 SC31010

SC31010 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 01-Jun-24 01-Jun-24 01-Jun-24 01-Jun-24 0 SC31007 SC31011

SC31011 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

4 01-Jun-24 05-Jun-24 01-Jun-24 05-Jun-24 0 SC31010 SC31012

SC31012 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 0 SC31011 SC31013

SC31013 NICE-CNE-0345 Inclement Weather (February 2022) - 6.5days 
(Implemented)

7 06-Jun-24 12-Jun-24 06-Jun-24 12-Jun-24 0 SC31012 SC31014

SC31014 NICE-CNE-0386 Inclement Weather (March 2022) - 3.5days 
(Implemented)

4 12-Jun-24 15-Jun-24 12-Jun-24 15-Jun-24 0 SC31013 SC31015

SC31015 NICE-CNE-0387 Inclement Weather (April 2022) - 2.5days 
(Implemented)

3 16-Jun-24 18-Jun-24 16-Jun-24 18-Jun-24 0 SC31014 SC31016

SC31016 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 18-Jun-24 26-Jun-24 18-Jun-24 26-Jun-24 0 SC31015 SC31026

SC31026 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5days 
(Implemented)

12 27-Jun-24 08-Jul-24 27-Jun-24 08-Jul-24 0 SC31016 SC31027

SC31027 NICE-CNE-0405 Inclement Weather (July 2022) - 5.5days 
(Implemented)

6 08-Jul-24 13-Jul-24 08-Jul-24 13-Jul-24 0 SC31026 SC31028

SC31028 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 14-Jul-24 31-Jul-24 14-Jul-24 31-Jul-24 0 SC31027 SC31029

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1 2 3 4 5 6 7 8 9 1 1 1 1 1 1 1 1 1 1 2 2 2 2
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O ND

2019 2020 2021 2022 2023 2024 2025

File Name: DE/2018/03 RP R43

Layout: DE1803 RP (Feb 2024) -

WBS

Page 2 of 61

Remaining Work

Critical Activity

Milestone

Actual Progress

Contract No. DE/2018/03

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sludge Treatment Facilities

Revised Programme - as at 20 February 2024

Date Revision Checked Approved

31-Oct-23 Rev.39 IM/LT KM

30-Nov-23 Rev.40 IM/LT KM

31-Dec-23 Rev.41 IM/LT KM

31-Jan-24 Rev.42 IM/LT KM

29-Feb-24 Rev.43 IM/LT KM



Activity ID Activity Name Remaining
 Duration

Early Start Early Finish Late Start Late Finish Total
Float

Predecessors Successors Time Risk 
Allowance

SC31029 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 31-Jul-24 07-Aug-24 31-Jul-24 07-Aug-24 0 SC31028 SC31030

SC31030 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 07-Aug-24 09-Aug-24 07-Aug-24 09-Aug-24 0 SC31029 SC31031

SC31031 NICE-CNE-0433 Inclement Weather (November 2022) - 7.5days 
(Implemented)

8 09-Aug-24 16-Aug-24 09-Aug-24 16-Aug-24 0 SC31030 SC31032

SC31032 NICE-CNE-0441 Inclement Weather (December 2022) - 5days 
(Implemented)

5 17-Aug-24 21-Aug-24 17-Aug-24 21-Aug-24 0 SC31031 SC31100, 
SC31033

SC31033 NICE-CNE-0451 Inclement Weather (January 2023) - 3days 
(Implemented)

3 22-Aug-24 24-Aug-24 22-Aug-24 24-Aug-24 0 SC31032 SC31034

SC31034 NICE-CNE-0456 Inclement Weather (March 2023) - 3days 
(Implemented)

3 25-Aug-24 27-Aug-24 25-Aug-24 27-Aug-24 0 SC31033 SC31035

SC31035 NICE-CNE-0460 Inclement Weather (April 2023) - 7days 
(Implemented)

7 28-Aug-24 03-Sep-24 28-Aug-24 03-Sep-24 0 SC31034 SC31100

SC31100 Revised Completion for Section 3 0 03-Sep-24* 03-Sep-24 0 SC31032, 
SC31035

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 517 23-Oct-19 A 21-Jul-25 21-Feb-24 21-Jul-25 0

SC31000-1 Contract Duration of Section 3 44 23-Oct-19 A 04-Apr-24 21-Feb-24 04-Apr-24 0 CD1010 SC31001-1

SC31001-1 Completion date - Section 3 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC31000-1 SC31002-1, 
SC31120

SC31002-1 NICE-CNE-0248 - Inclement Weather (May 2021) - 5days 
(Implemented)

5 05-Apr-24 09-Apr-24 05-Apr-24 09-Apr-24 0 SC31001-1 SC31003-1

SC31003-1 NICE-CNE-0256 Inclement Weather (June 2021) - 14.5days 
(Implemented)

15 10-Apr-24 24-Apr-24 10-Apr-24 24-Apr-24 0 SC31002-1 SC31004-1

SC31004-1 CNE-007 Black and Red Rainstorm Warning (June 2021) - 1day 1 24-Apr-24 25-Apr-24 24-Apr-24 25-Apr-24 0 SC31003-1 SC31005-1

SC31005-1 NICE-CNE-0264 Inclement Weather (July 2021) - 15days 
(Implemented)

15 25-Apr-24 10-May-24 25-Apr-24 10-May-24 0 SC31004-1 SC31006-1

SC31006-1 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 10-May-24 29-May-24 10-May-24 29-May-24 0 SC31005-1 SC31007-1

SC31007-1 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 29-May-24 01-Jun-24 29-May-24 01-Jun-24 0 SC31006-1 SC31009-1

SC31009-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

4 02-Jun-24 05-Jun-24 02-Jun-24 05-Jun-24 0 SC31007-1 SC31010-1

SC31010-1 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24 0 SC31009-1 SC31011-1

SC31011-1 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

4 06-Jun-24 10-Jun-24 06-Jun-24 10-Jun-24 0 SC31010-1 SC31012-1

SC31012-1 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 0 SC31011-1 SC31013-1

SC31013-1 NICE-CNE-0345 Inclement Weather (February 2022) - 6.5days 
(Implemented)

7 11-Jun-24 17-Jun-24 11-Jun-24 17-Jun-24 0 SC31012-1 SC31014-1

SC31014-1 NICE-CNE-0386 Inclement Weather (March 2022) - 3.5days 
(Implemented)

4 17-Jun-24 20-Jun-24 17-Jun-24 20-Jun-24 0 SC31013-1 SC31015-1

SC31015-1 NICE-CNE-0387 Inclement Weather (April 2022) - 2.5days 
(Implemented)

3 21-Jun-24 23-Jun-24 21-Jun-24 23-Jun-24 0 SC31014-1 SC31016-1

SC31016-1 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 23-Jun-24 01-Jul-24 23-Jun-24 01-Jul-24 0 SC31015-1 SC31017-1

SC31017-1 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5days 
(Implemented)

12 02-Jul-24 13-Jul-24 02-Jul-24 13-Jul-24 0 SC31016-1 SC31018-1

SC31018-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2days

2 13-Jul-24 15-Jul-24 13-Jul-24 15-Jul-24 0 SC31017-1 SC31019-1

SC31019-1 NICE-CNE-0405 Inclement Weather (July 2022) - 5.5days 
(Implemented)

6 15-Jul-24 20-Jul-24 15-Jul-24 20-Jul-24 0 SC31018-1 SC31020-1

SC31020-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

1 21-Jul-24 21-Jul-24 21-Jul-24 21-Jul-24 0 SC31019-1 SC31021-1

SC31021-1 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 22-Jul-24 08-Aug-24 22-Jul-24 08-Aug-24 0 SC31020-1 SC31022-1

SC31022-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

1 08-Aug-24 09-Aug-24 08-Aug-24 09-Aug-24 0 SC31021-1 SC31023-1

SC31023-1 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 09-Aug-24 16-Aug-24 09-Aug-24 16-Aug-24 0 SC31022-1 SC31024-1

SC31024-1 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 16-Aug-24 18-Aug-24 16-Aug-24 18-Aug-24 0 SC31023-1 SC31025-1

SC31025-1 NICE-CNE-0433 Inclement Weather (November 2022) - 7.5days 
(Implemented)

8 18-Aug-24 25-Aug-24 18-Aug-24 25-Aug-24 0 SC31024-1 SC31026-1

SC31026-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

2 26-Aug-24 27-Aug-24 26-Aug-24 27-Aug-24 0 SC31025-1 SC31027-1
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SC31027-1 NICE-CNE-0441 Inclement Weather (December 2022) - 5days 
(Implemented)

5 28-Aug-24 01-Sep-24 28-Aug-24 01-Sep-24 0 SC31026-1 SC31028-1

SC31028-1 NICE-CNE-0451 Inclement Weather (January 2023) (Time 
Implication) - 4days (Implemented)

4 02-Sep-24 05-Sep-24 02-Sep-24 05-Sep-24 0 SC31027-1 SC31030-1

SC31030-1 NICE-CNE-0456 Inclement Weather (March 2023) (Time 
Implication) - 2days (Implemented)

2 06-Sep-24 07-Sep-24 06-Sep-24 07-Sep-24 0 SC31028-1 SC31031-1

SC31031-1 NICE-CNE-0460 Inclement Weather (April 2023) (Time Implication) - 
7days (Implemented)

7 08-Sep-24 14-Sep-24 08-Sep-24 14-Sep-24 0 SC31030-1 SC31032-1

SC31032-1 CNE-073 Inclement Weather (May 2023) (Time Implication) - 10days 10 15-Sep-24 24-Sep-24 15-Sep-24 24-Sep-24 0 SC31031-1 SC31033-1

SC31033-1 CNE-076 Inclement Weather (June 2023) (Time Implication) - 
22days

22 25-Sep-24 16-Oct-24 25-Sep-24 16-Oct-24 0 SC31032-1 SC31034-1

SC31034-1 CNE-077 Inclement Weather (June 2023) (Time and Cost 
Implication) - 1day

1 17-Oct-24 17-Oct-24 17-Oct-24 17-Oct-24 0 SC31033-1 SC31035-1

SC31035-1 CNE-078 Inclement Weather (July 2023) (Time Implication) - 14days 14 18-Oct-24 31-Oct-24 18-Oct-24 31-Oct-24 0 SC31034-1 SC31036-1

SC31036-1 CNE-079 Inclement Weather (July 2023) (Time and Cost Implication)
- 2days

2 01-Nov-24 02-Nov-24 01-Nov-24 02-Nov-24 0 SC31035-1 SC31099-1

SC31099-1 EWN-0314 Extention of Time for change of access date 221 03-Nov-24 11-Jun-25 03-Nov-24 11-Jun-25 0 SC31036-1 SC31099-2

SC31099-2 CNE-082 Inclement Weather (Aug 2023) (Time Implication) - 19 
days

19 12-Jun-25 30-Jun-25 12-Jun-25 30-Jun-25 0 SC31099-1 SC31099-3

SC31099-3 CNE-084 Inclement Weather (Sep 2023) (Time Implicatipon) - 13 
days

13 01-Jul-25 13-Jul-25 01-Jul-25 13-Jul-25 0 SC31099-2 SC31100-1, 
SC31099-4

SC31099-4 CNE-086 - Inclement Weather - October 2023 (Time Implication) 5 14-Jul-25 18-Jul-25 14-Jul-25 18-Jul-25 0 SC31099-3 SC31099-5

SC31099-5 CNE-087 -Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - October 2023  (Time and Cost Implication)

2 19-Jul-25 20-Jul-25 19-Jul-25 20-Jul-25 0 SC31099-4 SC31100-1, 
SC31099-6

SC31099-6 CNE-088 - Inclement Weather - November 2023 (Time Implication) 1 21-Jul-25 21-Jul-25 21-Jul-25 21-Jul-25 0 SC31099-5 SC31100-1

SC31100-1 Expected Completion for Section 3 0 21-Jul-25* 21-Jul-25 0 SC31099-3, 
SC31099-5, 

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 24-Sep-25 24-Sep-25 21-Aug-24 21-Aug-24 -399

SC31120 Planned Completion for Section 3 0 24-Sep-25* 21-Aug-24 -399 SC31001-1, 
S3C1160, 
S3C1150, 

CD1040

Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41000 Contract Duration of Section 4 0 23-Oct-19 A 26-Mar-22 A 24-Sep-25 24-Sep-25 SC41001

SC41001 Completion date - Section 4 (885 days after starting date) 0 26-Mar-22 A 24-Sep-25 SC41000 SC41002

SC41002 NICE-CNE-0256 Inclement Weather (June 2021) - 6.5days 
(Implemented)

0 27-Mar-22 A 02-Apr-22 A 24-Sep-25 24-Sep-25 SC41001 SC41004

SC41004 NICE-CNE-0264 Inclement Weather (July 2021) - 19days 
(Implemented)

0 02-Apr-22 A 21-Apr-22 A 24-Sep-25 24-Sep-25 SC41002 SC41005

SC41005 NICE-CNE-0292 Inclement Weather (August 2021) - 16days 
(Implemented)

0 21-Apr-22 A 07-May-22 A 24-Sep-25 24-Sep-25 SC41004 SC41006

SC41006 NICE-CNE-0293 Inclement Weather (September 2021) - 4.5days 
(Implemented)

0 07-May-22 A 11-May-22 A 24-Sep-25 24-Sep-25 SC41005 SC41007

SC41007 NICE-CNE-0309 Inclement Weather (October 2021) - 3days 
(Implemented)

0 12-May-22 A 14-May-22 A 24-Sep-25 24-Sep-25 SC41006 SC41009

SC41009 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

0 15-May-22 A 15-May-22 A 24-Sep-25 24-Sep-25 SC41007 SC41010

SC41010 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

0 15-May-22 A 19-May-22 A 24-Sep-25 24-Sep-25 SC41009 SC41012

SC41012 NICE-CNE-0345 Inclement Weather (February 2022) - 4.5days 
(Implemented)

0 19-May-22 A 23-May-22 A 24-Sep-25 24-Sep-25 SC41010 SC41013

SC41013 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

0 24-May-22 A 28-May-22 A 24-Sep-25 24-Sep-25 SC41012 SC41014

SC41014 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

0 28-May-22 A 29-May-22 A 24-Sep-25 24-Sep-25 SC41013 SC41015

SC41015 NICE-CNE-0391 Inclement Weather (May 2022) - 10.5days 
(Implemented)

0 30-May-22 A 09-Jun-22 A 24-Sep-25 24-Sep-25 SC41014 SC41016

SC41016 NICE-CNE-0397 Inclement Weather (June 2022) - 4.5days 
(Implemented)

0 09-Jun-22 A 13-Jun-22 A 24-Sep-25 24-Sep-25 SC41015 SC41100

SC41100 Revised Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41016

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41000-1 Contract Duration of Section 4 0 23-Oct-19 A 26-Mar-22 A 24-Sep-25 24-Sep-25 CD1010 SC41001-1

SC41001-1 Completion date - Section 4 (885 days after starting date) 0 26-Mar-22 A 24-Sep-25 SC41000-1 SC41110, 
SC41002-1
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SC41002-1 NICE-CNE-0256 Inclement Weather (June 2021) - 6.5days 
(Implemented)

0 27-Mar-22 A 02-Apr-22 A 24-Sep-25 24-Sep-25 SC41001-1 SC41004-1, 
SC41003-1

SC41003-1 CNE-007 Black and Red Rainstorm Warning (June 2021) - 1day 0 02-Apr-22 A 03-Apr-22 A 24-Sep-25 24-Sep-25 SC41002-1 SC41004-1

SC41004-1 NICE-CNE-0264 Inclement Weather (July 2021) - 19days 
(Implemented)

0 03-Apr-22 A 22-Apr-22 A 24-Sep-25 24-Sep-25 SC41002-1, 
SC41003-1

SC41005-1

SC41005-1 NICE-CNE-0292 Inclement Weather (August 2021) - 16days 
(Implemented)

0 22-Apr-22 A 08-May-22 A 24-Sep-25 24-Sep-25 SC41004-1 SC41006-1

SC41006-1 NICE-CNE-0293 Inclement Weather (September 2021) - 4.5days 
(Implemented)

0 08-May-22 A 12-May-22 A 24-Sep-25 24-Sep-25 SC41005-1 SC41007-1

SC41007-1 NICE-CNE-0309 Inclement Weather (October 2021) - 3days 
(Implemented)

0 13-May-22 A 15-May-22 A 24-Sep-25 24-Sep-25 SC41006-1 SC41008-1

SC41008-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

0 16-May-22 A 19-May-22 A 24-Sep-25 24-Sep-25 SC41007-1 SC41009-1

SC41009-1 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

0 20-May-22 A 20-May-22 A 24-Sep-25 24-Sep-25 SC41008-1 SC41010-1

SC41010-1 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

0 20-May-22 A 24-May-22 A 24-Sep-25 24-Sep-25 SC41009-1 SC41012-1

SC41012-1 NICE-CNE-0345 Inclement Weather (February 2022) - 4.5days 
(Implemented)

0 24-May-22 A 28-May-22 A 24-Sep-25 24-Sep-25 SC41010-1 SC41013-1

SC41013-1 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

0 29-May-22 A 02-Jun-22 A 24-Sep-25 24-Sep-25 SC41012-1 SC41014-1

SC41014-1 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

0 02-Jun-22 A 03-Jun-22 A 24-Sep-25 24-Sep-25 SC41013-1 SC41015-1

SC41015-1 NICE-CNE-0391 Inclement Weather (May 2022) - 10.5days 
(Implemented)

0 04-Jun-22 A 14-Jun-22 A 24-Sep-25 24-Sep-25 SC41014-1 SC41016-1

SC41016-1 NICE-CNE-0397 Inclement Weather (June 2022) - 4.5days 
(Implemented)

0 14-Jun-22 A 18-Jun-22 A 24-Sep-25 24-Sep-25 SC41015-1 SC41017-1

SC41017-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2day

0 19-Jun-22 A 20-Jun-22 A 24-Sep-25 24-Sep-25 SC41016-1 SC41018-1

SC41018-1 CNE-054 Inclement Weather (July 2022) - 4days 0 21-Jun-22 A 24-Jun-22 A 24-Sep-25 24-Sep-25 SC41017-1 SC41019-1

SC41019-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

0 25-Jun-22 A 25-Jun-22 A 24-Sep-25 24-Sep-25 SC41018-1 SC41020-1

SC41020-1 CNE-056 Inclement Weather (August 2022) - 13.5days 0 26-Jun-22 A 09-Jul-22 A 24-Sep-25 24-Sep-25 SC41019-1 SC41021-1

SC41021-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

0 09-Jul-22 A 10-Jul-22 A 24-Sep-25 24-Sep-25 SC41020-1 SC41022-1

SC41022-1 CNE-058 Inclement Weather (September 2022) - 8days 0 10-Jul-22 A 18-Jul-22 A 24-Sep-25 24-Sep-25 SC41021-1 SC41023-1

SC41023-1 CNE-059 Inclement Weather (October 2022) - 4days 0 18-Jul-22 A 22-Jul-22 A 24-Sep-25 24-Sep-25 SC41022-1 SC41024-1

SC41024-1 CNE-061 Inclement Weather (November 2022) - 13days 0 22-Jul-22 A 04-Aug-22 A 24-Sep-25 24-Sep-25 SC41023-1 SC41025-1

SC41025-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

0 04-Aug-22 A 06-Aug-22 A 24-Sep-25 24-Sep-25 SC41024-1 SC41100-1

SC41100-1 Expected Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41025-1

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 14-Sep-22 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41110 Time Risk Allowance for Section 4 0 14-Sep-22 A 14-Sep-22 A 24-Sep-25 24-Sep-25 SC41001-1, 
S4C1100, 

SC41120

SC41120 Planned Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41110 CD1040

Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C) 582 23-Oct-19 A 24-Sep-25 21-Feb-24 21-Jul-25 -65

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 177 23-Oct-19 A 15-Aug-24 21-Feb-24 15-Aug-24 0

SC51000 Contract Duration of Section 5 44 23-Oct-19 A 04-Apr-24 21-Feb-24 04-Apr-24 0 SC51001

SC51001 Completion date - Section 5 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC51000 SC51002

SC51002 NICE-CNE-0264 Inclement Weather (July 2021) - 14days 
(Implemented)

14 05-Apr-24 18-Apr-24 05-Apr-24 18-Apr-24 0 SC51001 SC51003

SC51003 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 19-Apr-24 07-May-24 19-Apr-24 07-May-24 0 SC51002 SC51004

SC51004 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 08-May-24 11-May-24 08-May-24 11-May-24 0 SC51003 SC51007

SC51007 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 11-May-24 11-May-24 11-May-24 11-May-24 0 SC51004 SC51008

SC51008 NICE-CNE-0343 Inclement Weather (December 2021) - 5days 
(Implemented)

5 12-May-24 16-May-24 12-May-24 16-May-24 0 SC51007 SC51009

SC51009 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 17-May-24 17-May-24 17-May-24 17-May-24 0 SC51008 SC51010

SC51010 NICE-CNE-0345 Inclement Weather (February 2022) - 5.5days 
(Implemented)

6 17-May-24 22-May-24 17-May-24 22-May-24 0 SC51009 SC51011

SC51011 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

5 23-May-24 27-May-24 23-May-24 27-May-24 0 SC51010 SC51012
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SC51012 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

2 27-May-24 28-May-24 27-May-24 28-May-24 0 SC51011 SC51013

SC51013 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 29-May-24 06-Jun-24 29-May-24 06-Jun-24 0 SC51012 SC51014

SC51014 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5ays 
(Implemented)

12 06-Jun-24 17-Jun-24 06-Jun-24 17-Jun-24 0 SC51013 SC51015

SC51015 NICE-CNE-0405 Inclement Weather (July 2022) - 6.5days 
(Implemented)

7 18-Jun-24 24-Jun-24 18-Jun-24 24-Jun-24 0 SC51014 SC51016

SC51016 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 24-Jun-24 11-Jul-24 24-Jun-24 11-Jul-24 0 SC51015 SC51017

SC51017 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 12-Jul-24 18-Jul-24 12-Jul-24 18-Jul-24 0 SC51016 SC51018

SC51018 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 19-Jul-24 20-Jul-24 19-Jul-24 20-Jul-24 0 SC51017 SC51019

SC51019 NICE-CNE-0433 Inclement Weather (November 2022) - 8.5days 
(Implemented)

9 21-Jul-24 29-Jul-24 21-Jul-24 29-Jul-24 0 SC51018 SC51020

SC51020 NICE-CNE-0441 Inclement Weather (December 2022) - 4days 
(Implemented)

4 29-Jul-24 02-Aug-24 29-Jul-24 02-Aug-24 0 SC51019 SC51100, 
SC51021

SC51021 NICE-CNE-0451 Inclement Weather (January 2023) - 4days 
(Implemented)

4 02-Aug-24 06-Aug-24 02-Aug-24 06-Aug-24 0 SC51020 SC51022

SC51022 NICE-CNE-0456 Inclement Weather (March 2023) - 2days 
(Implemented)

2 06-Aug-24 08-Aug-24 06-Aug-24 08-Aug-24 0 SC51021 SC51023

SC51023 NICE-CNE-0460 Inclement Weather (April 2023) - 7days 
(Implemented)

7 08-Aug-24 15-Aug-24 08-Aug-24 15-Aug-24 0 SC51022 SC51100

SC51100 Revised Completion for Section 5 0 15-Aug-24* 15-Aug-24 0 SC51020, 
SC51023

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 517 23-Oct-19 A 21-Jul-25 21-Feb-24 21-Jul-25 0

SC51000-1 Contract Duration of Section 5 44 23-Oct-19 A 04-Apr-24 21-Feb-24 04-Apr-24 0 CD1010 SC51001-1

SC51001-1 Completion date - Section 5 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC51000-1 SC51002-1, 
SC51120

SC51002-1 NICE-CNE-0264 Inclement Weather (July 2021) - 14days 
(Implemented)

14 05-Apr-24 18-Apr-24 05-Apr-24 18-Apr-24 0 SC51001-1 SC51003-1

SC51003-1 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 19-Apr-24 07-May-24 19-Apr-24 07-May-24 0 SC51002-1 SC51004-1

SC51004-1 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 08-May-24 11-May-24 08-May-24 11-May-24 0 SC51003-1 SC51006-1

SC51006-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

4 11-May-24 15-May-24 11-May-24 15-May-24 0 SC51004-1 SC51007-1

SC51007-1 ICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 15-May-24 15-May-24 15-May-24 15-May-24 0 SC51006-1 SC51008-1

SC51008-1 NICE-CNE-0343 Inclement Weather (December 2021) - 5days 
(Implemented)

5 16-May-24 20-May-24 16-May-24 20-May-24 0 SC51007-1 SC51009-1

SC51009-1 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 21-May-24 21-May-24 21-May-24 21-May-24 0 SC51008-1 SC51010-1

SC51010-1 NICE-CNE-0345 Inclement Weather (February 2022) - 5.5days 
(Implemented)

6 21-May-24 26-May-24 21-May-24 26-May-24 0 SC51009-1 SC51011-1

SC51011-1 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

5 27-May-24 31-May-24 27-May-24 31-May-24 0 SC51010-1 SC51012-1

SC51012-1 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

2 31-May-24 01-Jun-24 31-May-24 01-Jun-24 0 SC51011-1 SC51013-1

SC51013-1 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 02-Jun-24 10-Jun-24 02-Jun-24 10-Jun-24 0 SC51012-1 SC51014-1

SC51014-1 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5ays 
(Implemented)

12 10-Jun-24 21-Jun-24 10-Jun-24 21-Jun-24 0 SC51013-1 SC51015-1

SC51015-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2days

2 22-Jun-24 23-Jun-24 22-Jun-24 23-Jun-24 0 SC51014-1 SC51016-1

SC51016-1 NICE-CNE-0405 Inclement Weather (July 2022) - 6.5days 
(Implemented)

7 24-Jun-24 30-Jun-24 24-Jun-24 30-Jun-24 0 SC51015-1 SC51017-1

SC51017-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

1 30-Jun-24 01-Jul-24 30-Jun-24 01-Jul-24 0 SC51016-1 SC51018-1

SC51018-1 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 01-Jul-24 18-Jul-24 01-Jul-24 18-Jul-24 0 SC51017-1 SC51019-1

SC51019-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

1 19-Jul-24 19-Jul-24 19-Jul-24 19-Jul-24 0 SC51018-1 SC51020-1

SC51020-1 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 20-Jul-24 26-Jul-24 20-Jul-24 26-Jul-24 0 SC51019-1 SC51021-1
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SC51021-1 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 27-Jul-24 28-Jul-24 27-Jul-24 28-Jul-24 0 SC51020-1 SC51022-1

SC51022-1 NICE-CNE-0433 Inclement Weather (November 2022) - 8.5days 
(Implemented)

9 29-Jul-24 06-Aug-24 29-Jul-24 06-Aug-24 0 SC51021-1 SC51023-1

SC51023-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

2 06-Aug-24 08-Aug-24 06-Aug-24 08-Aug-24 0 SC51022-1 SC51024-1

SC51024-1 NICE-CNE-0441 Inclement Weather (December 2022) - 4days 
(Implemented)

4 08-Aug-24 12-Aug-24 08-Aug-24 12-Aug-24 0 SC51023-1 SC51025-1

SC51025-1 NICE-CNE-0451 Inclement Weather (January 2023) (Time 
Implication) - 4days (Implemented)

4 12-Aug-24 16-Aug-24 12-Aug-24 16-Aug-24 0 SC51024-1 SC51027-1

SC51027-1 NICE-CNE-0456 Inclement Weather (March 2023) (Time 
Implication) - 2days (Implemented)

2 16-Aug-24 18-Aug-24 16-Aug-24 18-Aug-24 0 SC51025-1 SC51028-1

SC51028-1 NICE-CNE-0460 Inclement Weather (April 2023) (Time Implication) - 
7days (Implemented)

7 18-Aug-24 25-Aug-24 18-Aug-24 25-Aug-24 0 SC51027-1 SC51029-1

SC51029-1 CNE-073 Inclement Weather (May 2023) (Time Implication) - 10days 10 25-Aug-24 04-Sep-24 25-Aug-24 04-Sep-24 0 SC51028-1 SC51030-1

SC51030-1 CNE-076 Inclement Weather (June 2023) (TIme Implication) - 
22days

22 04-Sep-24 26-Sep-24 04-Sep-24 26-Sep-24 0 SC51029-1 SC51031-1

SC51031-1 CNE-077 Inclement Weather (June 2023) (Time and Cost 
Implication) - 1day

1 26-Sep-24 27-Sep-24 26-Sep-24 27-Sep-24 0 SC51030-1 SC51032-1

SC51032-1 CNE-078 Inclement Weather (July 2023) (Time Implication) - 14days 14 27-Sep-24 11-Oct-24 27-Sep-24 11-Oct-24 0 SC51031-1 SC51033-1

SC51033-1 CNE-079 Inclement Weather (July 2023) (Time and Cost Implication)
- 2days

2 11-Oct-24 13-Oct-24 11-Oct-24 13-Oct-24 0 SC51032-1 SC51099-1

SC51099-1 EWN-0314 Extention of Time for change of access date 242 13-Oct-24 11-Jun-25 13-Oct-24 11-Jun-25 0 SC51033-1 SC51099-2

SC51099-2 CNE-082 Inclement Weather (Aug 2023) (Time Implication) - 19 
days

19 12-Jun-25 30-Jun-25 12-Jun-25 30-Jun-25 0 SC51099-1 SC51099-3

SC51099-3 CNE-084 Inclement Weather (Sep 2023) (Time Implication) - 13 
days

13 01-Jul-25 13-Jul-25 01-Jul-25 13-Jul-25 0 SC51099-2 SC51099-4

SC51099-4 CNE-086 - Inclement Weather - October 2023 (Time Implication) 5 14-Jul-25 18-Jul-25 14-Jul-25 18-Jul-25 0 SC51099-3 SC51099-5

SC51099-5 CNE-087 -Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - October 2023  (Time and Cost Implication)

2 19-Jul-25 20-Jul-25 19-Jul-25 20-Jul-25 0 SC51099-4 SC51099-6

SC51099-6 CNE-088 - Inclement Weather - November 2023 (Time Implication) 1 21-Jul-25 21-Jul-25 21-Jul-25 21-Jul-25 0 SC51099-5 SC51100-1

SC51100-1 Expected Completion for Section 5 0 21-Jul-25* 21-Jul-25 0 SC51099-6

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 24-Sep-25 24-Sep-25 02-Aug-24 02-Aug-24 -419

SC51120 Planned Completion for Section 5 0 24-Sep-25* 02-Aug-24 -419 PL1520, 
PL1560, 
S5S1040, 

CD1040

Compensation EventCompensation Event 0 23-Oct-19 A 29-Jan-24 A 13-Mar-23 24-Sep-25

CE0001 CE No.001 - Special Work Arrangement in Reducing the Risk of the 
Spread of Novel Coronavirus

0 30-Jan-20 A 24-Sep-25

CE0002 CE No.002 - The Contractor's Site Accomodation by Modular 
Integrated Construction (MIC) Method

0 23-Mar-20 A 24-Sep-25

CE0003 CE No.003 - Flowmeter Relocation & Pipework Rearrangement at 
Effluent Transfer Pumping Station

0 20-Apr-20 A 24-Sep-25

CE0004 CE No.004 - Designated Area for the Contractor's Site 
Accommodation in Works Area WA1

0 26-Feb-20 A 24-Sep-25

CE0005 CE No.005 - Revised Size of Penstock at UV System No.1 & Effluent
Pumping Station No.1 for Ex. Outfall

0 30-Mar-20 A 24-Sep-25

CE0006 CE No.006 - Additional Duty Point for Effluent Transfer Pumps 0 27-Mar-20 A 24-Sep-25

CE0007 CE No.007 - Additional Adjustable Weir at UV System No.1 & 
Effluent Pumping Station No.1

0 30-Jun-20 A 24-Sep-25

CE0008 CE No.008 - Provision of Additional 2nd Temp. Power Supply for UV 
System No.1 & Effluent Pumping Station No.1

0 03-Aug-20 A 24-Sep-25

CE0009 CE No.009 - Employment of Temporary Staff under Anti-Epidemic 
Fund

0 07-Jul-20 A 24-Sep-25

CE0010 CE No.010 - Revised Setting Out Plan for Sidestream Treatment 
Facilities

0 07-Jul-20 A 24-Sep-25

CE0012 CE No.012 - Provision of Touchscreen Display System for the 
Project Manager's Office

0 06-Oct-20 A 24-Sep-25

CE0013 CE No.013 - Feasibility Study for Adopting emMiC & DfMA 0 22-Oct-20 A 24-Sep-25

CE0014 CE No.014 - Revised FS Water Supply Arrangement for CHP, Guard
House, Workshop No.2, SludgeDigester&DistributionChamber

0 28-Oct-20 A 24-Sep-25
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CE0015 CE No.015 - Revised Plumbing Arranagement for Workshop No.2, 
UV & Effluent No.1, CHP, SPS&FCDF, DOU No.11&12, H2S, SDDC

0 30-Oct-20 A 24-Sep-25

CE0016 CE No.016 - Elect. Provisions for Addit. 800A ACB w/ CMPD as 
Standby Supply for MBBR for UV No.2 for Future Expansion

0 28-Oct-20 A 24-Sep-25

CE0018 CE No.018 - MVAC Layout for Plant Service Water System 0 05-Nov-20 A 24-Sep-25

CE0020 CE No.020 - Addit. set of 11kV power feeder panel at 11kV SB in 
CHP for future connection to Zone B in Stage 2

0 09-Nov-20 A 24-Sep-25

CE0201 NCE-PMI-0201 - Provision of Access Platform for EOT cranes in UV 
System No.1 & Effluent Pumping Station No.1

0 16-Nov-20 A 24-Sep-25

CE0202 NCE-PMI-0202 - Revised Plumbing Arrangement for Sludge 
Dewatering Building

0 26-Nov-20 A 24-Sep-25

CE0203 NCE-PPMI-0203 - MVAC Layout for SAS Pumping Station 0 25-Nov-20 A 24-Sep-25

CE0204 NCE-PMI-0204 - CHP - Provisional of Additional ATS for Power 
Supply for UPS

0 08-Dec-20 A 24-Sep-25

CE0205 NCE-PPMI-0205 - Fibre Optics Network Connection for SCADA 
Systems between Zone B & Zone C

0 23-Nov-20 A 24-Sep-25

CE0206 NCE-PMI-0206 - SDB - Provisional of Additional ATS for Power 
Supply for UPS

0 15-Dec-20 A 24-Sep-25

CE0207 NCE-PMI-0207 - TX Rm & Switch Rm - Provision of ATS for Power 
Supply for UPS

0 01-Dec-20 A 24-Sep-25

CE0208 NCE-PPMI-0208 - Provision of Drainage service Layout for SAS 
Pumping Station

0 26-Nov-20 A 24-Sep-25

CE0209 NCE-PPMI-0209 - Drainage System for Plant Service Water System 0 26-Nov-20 A 24-Sep-25

CE0210 NCE-PPMI-0210 - Electrical provisions for MVAC & Drainage 
Systems in SAS Pumping Station

0 08-Dec-20 A 24-Sep-25

CE0211 NCE-PPMI-0211 - Revised MVAC Layout & Electrical Provisions for 
MVAC in TX and Switch Rm

0 02-Dec-20 A 24-Sep-25

CE0212 NCE-PMI-0212 - Provision of Louvre Panel for Outdoor AC Units at 
Contractor's Site Accomodation

0 07-Dec-20 A 24-Sep-25

CE0213 NCE-PPMI-0213 - Electrical provisions for MVAC & Drainage System
in UV System No.1 & Effluent Pumping Station No.1

0 21-Dec-20 A 24-Sep-25

CE0214 NCE-PPMI-0214 - Additional Sump Pump & Drain Pipes at UV 
System No.1 & Effluent Pumping Station

0 14-Dec-20 A 24-Sep-25

CE0215 NCE-PPMI-0215 - Revised MVAC Layout for UV System No.1 & 
Effluent Pumping Station No.1

0 14-Dec-20 A 24-Sep-25

CE0216 NCE-PPMI-0216 - Electrical Provisions for MVAC & drainage Sytems
in Plant Service Water System

0 31-Dec-20 A 24-Sep-25

CE0217 NCE-PMI-0217 - Revised Duty Points for Effluent Transfer Pumps 0 29-Dec-20 A 24-Sep-25

CE0218 NCE-PMI-0218 - Scoping Study for Application of Digital Twin & IoT in
Zone B & Zone C of SWHEPP

0 04-Jan-21 A 24-Sep-25

CE0219 NCE-NCE-0219 - Change of Site Access Date to SAS Pumping 
Station Forming Part of Portion B-2 of the Site

0 19-Dec-20 A 24-Sep-25

CE0219a NCE-NCE-0219 - Portion B-2a (within 771 to 891 days from starting 
date)

0 23-Oct-19 A 23-Mar-22 A 29-Mar-23 29-Mar-23 CD1010 CE0219b

CE0219b NCE-NCE-0219 - Revised Access Date for Portion B-2a 0 23-Mar-22 A 23-Mar-22 A 29-Mar-23 29-Mar-23 CE0219a S5SASC1010

CE0219c NCE-NCE-0219 - Portion B-2b (within 615 to 705 days from starting 
date)

0 23-Oct-19 A 24-Sep-21 A 13-Mar-23 13-Mar-23 CE0219d

CE0219d NCE-NCE-0219 - Revised Access Date for Portion B-2b 0 24-Sep-21 A 24-Sep-21 A 13-Mar-23 13-Mar-23 CE0219c S5ECHC1000

CE0220 NCE-PMI-0220 - Supply of Puddle Pipes for Effluent to Shek 
Sheung River

0 30-Dec-20 A 24-Sep-25

CE0221 NCE-PPMI-0221 - General Arrangement for Fire Hydrant & Booster 
Pump Room

0 24-Dec-20 A 24-Sep-25

CE0222 NCE-PMI-0222 - Revised Water Supply Arrangement (FS Water) to 
Sludge Dewatering Building

0 12-Jan-21 A 24-Sep-25

CE0223 NCE-PMI-0223 - Construction of Trial Pits for Sidestream Treatment 
Facilities

0 15-Jan-21 A 24-Sep-25

CE0224 NCE-PMI-0224 - Independent Inspection Body (IIB) for the Factory 
Acceptance Test (FAT) for UV Disinfeciton System

0 25-Jan-21 A 24-Sep-25

CE0225 NCE-PMI-0225 - Supply of Ductile Iron Puddle Pipes at the 
Basement of Sludge Dewatering Building

0 09-Mar-21 A 24-Sep-25

CE0226 NCE-PMI-0226 - Provision of Solar Water Heating System at the 
Contractor's Site Accomodation

0 09-Mar-21 A 24-Sep-25

CE0227 NCE-PMI-0227 - Dual Power Fedder for LV Switch Panel at Sewage 
Pumping Station

0 11-Mar-21 A 24-Sep-25
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CE0228 NCE-PMI-0228 - Provision of Effluent Pipes and Associated Valve 
and Supply of Supports for Effluent to Shek Sheung River

0 11-Mar-21 A 24-Sep-25

CE0230 NCE-PMI-0230 - Provision of Project Jackets with Fleece Vests 0 26-Mar-21 A 24-Sep-25

CE0231 NCE-PMI-0231 - Extension of Sampling Pipe From Low Level on 
Sludge Digesters

0 12-Apr-21 A 24-Sep-25

CE0232 NCE-PMI-0232 - Dual Power Fedder for LV Switch Panel at 1/F LV 
Switch Room of Combined Heat and Power (CHP) Building

0 22-Apr-21 A 24-Sep-25

CE0233 NCE-PMI-0233 - Sampling, Simulating and Testing of Existing Sludge
for Obtaining the Viscosity of the Mixed Sludge

0 06-May-21 A 24-Sep-25

CE0234 NCE-PMI-0234 - Provision of FRP Walkway, Access Platform & 
Handrailing for Sludge Digester No. 2

0 02-Jun-21 A 24-Sep-25

CE0237 NCE-CNE-0237 - Provision of Inspectin Windows for Sludge 
Digester

0 25-Jun-21 A 24-Sep-25

CE0238 NCE-PMI-0238 - Supply of Stainless Steel Puddle Pipes for Surplus 
Activated Sludge (SAS) Pumping Station

0 27-May-21 A 24-Sep-25

CE0239 NCE-PMI-0239 - Revised the Arrangement for Process Water 
Supply and Plant Services Water System

0 01-Jun-21 A 24-Sep-25

CE0240 NCE-PMI-0240 - Revised Coping and Invert Levels for Penstock 
and Stoplog of SAS Pumping Station

0 09-Jun-21 A 24-Sep-25

CE0241 NCE-PMI-0241 - Revised Diesel Fuel Tank at Combined Heat and 
Power (CHP) Building

0 04-Jun-21 A 24-Sep-25

CE0242 NCE-PMI-0242 - Revised Fire Services Provision of UV System No. 
1 and Effluent Pumping Station No. 1

0 15-Jun-21 A 24-Sep-25

CE0243 NCE-PMI-0243 - Provision of Flow Signal Inputs for UV Disinfection 
System

0 12-Jul-21 A 24-Sep-25

CE0244 RCNE-CNE-0244 - Access to and use of portion C-1A 0 29-Jun-21 A 24-Sep-25

CE0245 NCE-PMI-0245 - Provision of Augmented Reality (AR) Mobile 
Application

0 30-Jun-21 A 24-Sep-25

CE0245-1 NCE-PMI-0245-1 - Provision of Augmented Reality (AR) Mobile 
Application

0 08-Mar-23 A 24-Sep-25

CE0245-2 NCE-PMI-0245-2 - Provision of Augmented Reality (AR) Mobile 
Application

0 08-Nov-23 A 24-Sep-25

CE0246 NCE-PMI-0246 - Revised HV Remote Control Panels at CHP & 
Workshop No. 2

0 06-Jul-21 A 24-Sep-25

CE0247 NCE-PMI-0247 - Temporary 4G System for SCADA System 
Monitoring

0 07-Jul-21 A 24-Sep-25

CE0248 NCE-PMI-0248 - Inclement Weather - May 2021 (Time Implication) 0 05-Jul-21 A 24-Sep-25

CE0250 NCE-PMI-0250 - Provision of Front Access LV Switch Panel in the LV
Switch Room on G/F Workshop No. 2

0 14-Jul-21 A 24-Sep-25

CE0252 NCE-PMI-0252 - Provision of Neutral Earthing Resistor (NER) at 
Workshop No. 2

0 19-Jul-21 A 24-Sep-25

CE0253 NCE-PMI-0253 - Provision of Building Services Systems in New LV 
Switch Room on the G/F Workshop No. 2

0 16-Jul-21 A 24-Sep-25

CE0254 NCE-CNE-0254 - Removal of Obstructions at Trail Pit No. 3 at 
Sidestreamt Facilities

0 10-Sep-21 A 24-Sep-25

CE0256 RCNE-CNE-0256 - Amber Rainstrom Warning and Inclement 
Weather - June 2021 (Time Implication)

0 05-Aug-21 A 24-Sep-25

CE0257 RCNE-CNE-0257 - Black and Red Rainstrom Warning - June 2021 
(Time & Cost Implication)

0 05-Aug-21 A 24-Sep-25

CE0258 NCE-PMI-0258 - Provision of FRP Cover for Overflow Chambers of 
Sludge Digesters

0 04-Aug-21 A 24-Sep-25

CE0259 NCE-PMI-0259 - Provision of Virtual Reality (VR) Safety Training 
Platform

0 13-Aug-21 A 24-Sep-25

CE0259-1 NCE-PMI-0259-1 - Provision of Virtual Reality (VR) Safety Training 
Platform (Another 1 year subscription)

0 17-Jan-23 A 24-Sep-25

CE0260 NCE-PMI-0260 - Provision of Chequer Plates at UV System No. 1 & 
Effluent Pumping Station No. 1

0 04-Aug-21 A 24-Sep-25

CE0262 NCE-PMI-0262 - Emergency Access Door for Lift at Sludge 
Dewatering Building

0 18-Nov-21 A 24-Sep-25

CE0263 NCE-PMI-0263 - Upgrade of the Supporting Frame of 1st and 2nd 
Stage Heat Exchangers for Future Expansion of THP System

0 07-Sep-21 A 24-Sep-25

CE0264 RCNE-CNE-0264 - Inclement Weather - July 2021 (Time Implication) 0 10-Sep-21 A 24-Sep-25

CE0265 NCE-PMI-0265 - Water Supply to Emergency Drench Shower and 
Eye Fountain at Deodorization System No. 11

0 16-Sep-21 A 24-Sep-25
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CE0269 NCE-PMI-0269 - Additional Cleansing Points at Sludge Skip Area of 
Sludge Dewatering Building

0 10-Sep-21 A 24-Sep-25

CE0270 NCE-CNE-0270 - Extra sampling, simulating & testing of exiting 
sludge for obtaining the viscosity of the existing sludge

0 10-Sep-21 A 24-Sep-25

CE0271 NCE-PMI-0271 - Provision of Access Platform for the EOT Crane 
(LA-01-02) in Sludge Dewatering Building

0 23-Sep-21 A 24-Sep-25

CE0272 NCE-PMI-0272 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 08-Oct-21 A 24-Sep-25

CE0272-1 NCE-PMI-0272-1 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 28-Mar-22 A 24-Sep-25

CE0272-2 NCE-PMI-0272-2 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 14-Apr-23 A 24-Sep-25

CE0273 NCE-NCE-0273 - Change of Site Access Date to Workshop No. 2 
Forming Part of Portion C-3 of the Site

0 24-Sep-21 A 24-Sep-25

CE0273a NCE-NCE-0273 - Portion C-3 (within 615 to 815 days from starting 
date)

0 23-Oct-19 A 31-Dec-21 A 24-Sep-25 24-Sep-25 CE0273b

CE0273b NCE-NCE-0273 - Revised Access Date for Portion C-3 0 31-Dec-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25 CE0273a

CE0275 NCE-PMI-0275 - Additional Lighting Fittings for UV System No.1 & 
Effluent Pumping Station No.1

0 29-Sep-21 A 24-Sep-25

CE0277 NCE-PMI-0277 - Provision of Access Platform for the EOT Crane 
(LA-01-03) in Sludge Dewatering Building

0 27-Sep-21 A 24-Sep-25

CE0279 NCE-PPMI-0279 - Implementation of Digital Twin Pilot Project in 
Advance Works Area of Shek Wu Hui Sewage Treatment Works

0 11-Aug-22 A 24-Sep-25

CE0280 NCE-PMI-0280 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 21-Oct-21 A 24-Sep-25

CE0280a PMI-PMI-0280 - Employment of Temporary Staff under Job Creation 
Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 16-Jun-23 A 24-Sep-25

CE0283 NCE-PMI-0283 - Provision of Metal Base Plate,Stopper&Guide Rail 
for Loading&Unloading of Sludge Skip at Skip Rm of SDB

0 11-Nov-21 A 24-Sep-25

CE0284 NCE-PMI-0284 - Revised Road Lighting System for Zone C 0 03-Dec-21 A 24-Sep-25

CE0286 NCE-NCE-0286 - Change of Site Access Date to Combined Heat 
and Power Building Forming Part of Portion C-2B of the Site

0 21-Jan-22 A 24-Sep-25

CE0286a NCE-NCE-0286 - Portion C-2B (within 765 to 880 days from starting 
date)

0 23-Oct-19 A 20-Mar-22 A 24-Sep-25 24-Sep-25 CE0286b

CE0286b NCE-NCE-0286 - Revised Access Date for Portion C2-B 0 07-Dec-22 A 07-Dec-22 A 24-Sep-25 24-Sep-25 CE0286a

CE0287 NCE-NCE-0287 - Change of Site Access Date to Sludge Digester & 
Distribution Chamber Forming Part of Portion C- 2C

0 24-Dec-21 A 24-Sep-25

CE0287a NCE-NCE-0287 - Portion C-2C (within 715 to 934 days from starting 
date)

0 23-Oct-19 A 13-May-22 A 24-Sep-25 24-Sep-25 CE0287b

CE0287b NCE-NCE-0287 - Revised Access Date for Portion C2-C 0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25 CE0287a

CE0288 NCE-NCE-0288 - Change of Site Access Date to Sludge Dewatering
Building Forming Part of the Portion C- 2A of the site

0 18-Dec-21 A 24-Sep-25

CE0288a NCE-NCE-0288 - Portion C-2A (within 705 to 831 days from starting 
date)

0 23-Oct-19 A 30-Jan-22 A 24-Sep-25 24-Sep-25 CE0288b

CE0288b NCE-NCE-0288 - Revised Access Date for Portion C-2A 0 09-Sep-22 A 09-Sep-22 A 24-Sep-25 24-Sep-25 CE0288a

CE0292 RCNE-CNE-0292 - Inclement Weather - August 2021 (Time 
Implication)

0 02-Nov-21 A 24-Sep-25

CE0293 RCNE-CNE-0293 - Inclement Weather - September 2021 (Time 
Implication)

0 02-Nov-21 A 24-Sep-25

CE0294 NCE-PMI-0294 - IIB for FAT for THP System 0 30-Nov-21 A 24-Sep-25

CE0296 NCE-PMI-0296 - Provision of emMiC Adoption of FRP Walkway and 
Platform for Sludge Digesters

0 03-Dec-21 A 24-Sep-25

CE0297 NCE-PMI-0297-Provision of Addit. Module BIM Collaboration Pro to 
existing CDE&Omission of Procurement Maintenance of CDE

0 03-Dec-21 A 24-Sep-25

CE0298 NCE-PMI-0298 - Additional Light Fittings at Roof Floor of UV System 
No.1 & Effluent Pumping Station No.1

0 30-Nov-21 A 24-Sep-25

CE0299 NCE-PMI-0299 - Revised Plumbing Layout for UV System No.1 & 
Effluent Pumping Station No.1

0 14-Dec-21 A 24-Sep-25

CE0300 NCE-PMI-0300 - Revised Plumbing Layout for CHP, DOU 12 and 
SD&DC

0 10-Mar-22 A 24-Sep-25

CE0301 NCE-PMI-0301 - Revised Plumbing Layout for SDB & FeCl3 Dosing 
System

0 24-Feb-22 A 24-Sep-25

CE0302 NCE-PMI-0302 - Revised Lighting Layout Plan for Workshop No.2 0 17-Dec-21 A 24-Sep-25
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CE0303 NCE-CNE-0303 - Revise Fire Services Provision for Server Room of
Workshop No.2

0 19-Jan-22 A 24-Sep-25

CE0304 NCE-PMI-0304 - Provision of Digital Displaying Screen and 
Softwarewithin Portion B Area

0 29-Dec-21 A 24-Sep-25

CE0305 NCE-PMI-0305 - Process Review for Advance Works 0 12-Jan-22 A 24-Sep-25

CE0306 NCE-CNE-0306 - Additional Trial Pits & the Associated Modification 
Works for Uncharted Utilities at STF

0 01-Mar-22 A 24-Sep-25

CE0307 NCE-PMI-0307 - Revised Quantity for Stoplogs of Sewage Pumping 
Station

0 13-Dec-21 A 24-Sep-25

CE0309 RCNE-CNE-0309 - Inclement Weather - October 2021 (Time 
Implication)

0 16-Dec-21 A 24-Sep-25

CE0310 NCE-PMI-0310 - Temp. Leased Line for UV System No.1, Effluent 
PS No.1 & existing Control Room at Zone B

0 20-Dec-21 A 24-Sep-25

CE0311 NCE-PMI-0311 - Temp. Setup for SCADA System Monitoring & 
CCTV System Surveillance

0 29-Dec-21 A 24-Sep-25

CE0312 CNE-0312 - Weather Condition Affecting the Site in Oct due to 
Typhoon Signal No.8 or above, Red/Black Rainstorm Warning

0 29-Dec-21 A 24-Sep-25

CE0313 CNE-0313 - Inclement Weather - November 2021 (Time Implication) 0 29-Dec-21 A 24-Sep-25

CE0315 NCE-PMI-0315 - Modification of Monorali LA-01-04 in Sludge 
Dewatering Building

0 30-Dec-21 A 24-Sep-25

CE0317 NCE-PMI-0317 - Revised CCTV Layout Plan & Addition of CCTV 
Camera for UV System No.1 & Effluent Pumping Station

0 11-Jan-22 A 24-Sep-25

CE0325 NCE-PMI-0325 - Provision of 2 Nos. of 3 Tons Mobile A-frame with 
Electrical Hoist in Sludge Dewatering Building

0 14-Mar-22 A 24-Sep-25

CE0327 NCE-PMI-0327 - Change of Material for Electrical Wiring Accessories 0 08-Mar-22 A 24-Sep-25

CE0328 NCE-PMI-0328 - Provision of Chequer Plates at SAS Pumping 
Station

0 22-Mar-22 A 24-Sep-25

CE0329 NCE-PMI-0329 - Provision of IIB for FAT for Sludge Thickening and 
Dewatering Centrifuges

0 23-Mar-22 A 24-Sep-25

CE0331 RCNE-CNE-0331 - Unavailability of Temporary Power Supply by 
CLP

0 13-Jun-23 A 24-Sep-25

CE0333 NCE-PMI-0333 - Revised MVAC Layout and Control Schematic for 
Workshop No.2

0 30-May-22 A 24-Sep-25

CE0334 NCE-PMI-0334 - Provision of 1 Set of SWL 1 Tons Davit with 
Electrical Chain Hoist on the Roof of Distribution Chamber

0 02-Sep-22 A 24-Sep-25

CE0335 NCE-PMI-0335 - Revised Power & Control for MVAC Provision at 
Workshop No.2

0 01-Apr-22 A 24-Sep-25

CE0336 NCE-PMI-0336 - Provision of Additional Temporary Storage Area 0 30-Mar-22 A 24-Sep-25

CE0337 NCE-PMI-0337 - Revised Pipe Trenches in Zone C 0 24-Mar-22 A 24-Sep-25

CE0337a PMI-PMI-0337 - Revised Pipe Trenches in Zone C 0 07-Jun-23 A 24-Sep-25

CE0338 NCE-PMI-0338 - Provision of Additional RFID Handheld Readers 
with 4G Data SIM Card Service

0 01-Apr-22 A 24-Sep-25

CE0339 NCE-PMI-0339 - Revised Lighting Layout for SDB 0 01-Apr-22 A 24-Sep-25

CE0340 NCE-PMI-0340 - Buillding Services & SCADA Interface Provisions for
Workshop No.2

0 01-Apr-22 A 24-Sep-25

CE0341 NCE-PMI-0341 - Revised MVAC Layout for Sludge Digesters and 
Distribution Chamber

0 05-May-22 A 24-Sep-25

CE0342 NCE-PMI-0342 - Provision and Installation of Additional Pipes to 
Manhole MHSS1

0 12-May-22 A 24-Sep-25

CE0343 CNE-0343 - Inclement Weather - December 2021 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0344 CNE-0344 - Inclement Weather - January 2022 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0345 CNE-0345 - Inclement Weather - February 2022 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0346 NCE-CNE-0346 - Left in Temporary Steel Casing for Pile No. SSHP5
at Sidesteam Treatment Facilities

0 16-Nov-22 A 24-Sep-25

CE0347 NCE-PMI-0347 - IIB for FAT for 11kV Switchboards 0 01-Apr-22 A 24-Sep-25

CE0348 NCE-PMI-0348 - Provision of (IIB) for FAT for CHP Generating Sets 0 04-Apr-22 A 24-Sep-25

CE0352 NCE-PMI-0352 - Revised MVAC Layout and for Transformer and 
Switch Room

0 10-Jun-22 A 24-Sep-25

CE0353 NCE-PMI-0353 - Additional Auto-sampler for sampling Location at 
UV system No.1 and Effluent Pumping Station No.1

0 27-Apr-22 A 24-Sep-25
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CE0354 NCE-EWP-0354 - Early Deployment of Tower Crane to Enhance 
Programme affected by Uncharted U/U at STF

0 10-Jun-22 A 24-Sep-25

CE0359 NCE-PMI-0359 - Revised Lighting Layout for Sludge Digesters and 
Districbution Chamber (Basement 1 and Basement 2)

0 16-May-22 A 24-Sep-25

CE0360 NCE-PMI-0360 - Provision of Video Wall with Additional Monitors in 
the Control Room of Workshop No.2

0 29-Apr-22 A 24-Sep-25

CE0361 NCE-PMI-0361 - Revised Power Layout for Sludge Dewatering 
Building

0 08-Jun-22 A 24-Sep-25

CE0362 NCE-CNE-0362 - Amendment of Dangers Goods Ordinance 
(Cap.295)

0 19-Aug-22 A 24-Sep-25

CE0363 NCE-PMI-0363 - Revised MVAC Layout and Control Schematic for 
CHP Building

0 30-May-22 A 24-Sep-25

CE0364 NCE-PMI-0364 - Provision of Security and Utility Services for 
Additional Temporary Storage Area

0 16-May-22 A 24-Sep-25

CE0364-1 NCE-PMI-0364-1 - Provision of Security and Utility Services for 
Additional Temporary Storage Area

0 10-Oct-22 A 24-Sep-25

CE0366 CNE-0366 - No Access to and Use of Portion C-2B for Area for CHP 0 20-May-22 A 24-Sep-25

CE0367 NCE-PMI-0367 - Sealing Works for UV System & Effluent Pumping 
Station No. 1

0 20-May-22 A 24-Sep-25

CE0369 CNE-0369 - No Access to and use of Portion C-2C for Area for SD &
DC

0 20-May-22 A 24-Sep-25

CE0370 CNE-0370 - No Access to and Use of Portion C-2A for Area for SDB 0 20-May-22 A 24-Sep-25

CE0370-1 RCNE-CNE-0370-1 - No Access to and Use of Portion C-2A for 
Area for Sludge Dewatering Building

0 31-Jan-23 A 24-Sep-25

CE0372 NCE-PMI-0372 - Building Services Control & Monitoring Provisions 
for SDB & Gas Detection System for Pipe Tranch No.1

0 08-Jun-22 A 24-Sep-25

CE0372-1 PMI-PMI-0372-1 -Building Services Control & Monitoring Provisions 
for SDB & Gas Detection System for Pipe Tranch No.1

0 16-Jun-23 A 24-Sep-25

CE0374 NCE-PMI-0374 - Revised Power Layout for SDDC & Control 
Provisions for Sump Pumps at Pipe Trench No.1 & No.2

0 20-Jun-22 A 24-Sep-25

CE0374-1 PMI-PMI-0374-1 - Revised Power Layout for SDDC & Control 
Provisions for Sump Pumps at Pipe Trench No.1 & No.2

0 19-Jun-23 A 24-Sep-25

CE0375 NCE-PMI-0375 - Gas Detection System for Pipe Trench No.3 in 
Zone C

0 06-Jun-22 A 24-Sep-25

CE0376 NCE-PMI-0376 - BS Provisions for SDDC (G/F & Roof) & Pipe 
Trench No.2

0 10-Jun-22 A 24-Sep-25

CE0376-1 PMI-PMI-0376-1 - BS Provisions for SDDC (G/F & Roof) & Pipe 
Trench No.2

0 16-Jun-23 A 24-Sep-25

CE0380 CNE-0380 - No Access and Use of Portion C-2D for Area for THP, 
H2S removal, DOU, WGB system, BHT, THP CWTPS, Fecl3 etc.

0 24-Feb-23 A 24-Sep-25

CE0381 NCE-PMI-0381 - Employment of Temporary Staff under Job 
Creation Scheme 3.0 (JCS 3.0) under Anti-Epidemic Fund (AEF)

0 08-Aug-22 A 24-Sep-25

CE0381-1 PMI-PMI-0381-1 - Employment of Temporary Staff under Job 
Creation Scheme 3.0 (JCS 3.0) under Anti-Epidemic Fund (AEF)

0 16-Jun-23 A 24-Sep-25

CE0384 NCE-PMI-0384 - Enhanced Protective Measures against Spread of 
Omicron COVID Variant

0 08-Jun-22 A 24-Sep-25

CE0384-1 NCE-PMI-0384-1 - Enhanced Protective Measures against Spread 
of Omicron COVID Variant

0 11-Jan-23 A 24-Sep-25

CE0386 CNE-0386 - Inclement Weather - March 2022 (Time Implication) 0 24-Jun-22 A 24-Sep-25

CE0387 CNE-0387 - Inclement Weather - April 2022 (Time Implication) 0 24-Jun-22 A 24-Sep-25

CE0389 NCE-PMI-0389 - Enhancement of Ventilation for CHP Acoustic 
Enclosures at Combined Heat and Power Building

0 27-Oct-22 A 24-Sep-25

CE0390 NCE-PMI-0390 - Electricity Supply for DSD Maintenance Works at 
Workshop No.2

0 26-Oct-22 A 24-Sep-25

CE0391 CNE-0391 - Inclement Weather - May 2022 (Time Implication) 0 30-Jun-22 A 24-Sep-25

CE0393 NCE-PMI-0393 - Automatic Changeover System for UV System 
No.1 in LV Switchboard at Transformer and Switchroom

0 22-Oct-22 A 24-Sep-25

CE0395 NCE-PMI-0395 - Omission of the Set-up Work for Temporary Water 
and Electricity Supply for Works Area WA1-B

0 20-Jul-22 A 24-Sep-25

CE0397 CNE-0397 - Inclement Weather - Jun 2022 (Time Implication) 0 30-Jun-22 A 24-Sep-25

CE0398 CNE-0398 - Red Rainstorm Warning -June 2022 (Time and Cost 
Implication)

0 08-Sep-22 A 24-Sep-25
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CE0399 NCE-PMI-0399 - Revised MVAC Layout for Sludge Dewatering 
Building

0 22-Sep-22 A 24-Sep-25

CE0400 NCE-PMI-0400 - Provision of High Tide Detection System for System
No.1 and Effluent Pumping Station No. 1

0 23-Aug-22 A 24-Sep-25

CE0402 NCE-PMI-0402 - Provision of Flow Control System for Effluent to 
Shek Sheung River

0 24-Aug-22 A 24-Sep-25

CE0403 NCE-PMI-0403 - Revised MVAC Provisions for SDB, 
TX&Switchrrom, UV no.1 & EPS and FHBP Rm

0 03-Nov-22 A 24-Sep-25

CE0405 CNE-0405 - Inclement Weather -July 2022 (Time Implication) 0 08-Sep-22 A 24-Sep-25

CE0406 CNE-0406 - Tropical Cyclone Warning Signal No. 8 - July 2022 
(Time and Cost Implication)

0 08-Sep-22 A 24-Sep-25

CE0409 CNE-0409 - Inclement Weather -August 2022 (Time Implication) 0 22-Sep-22 A 24-Sep-25

CE0410 CNE-0410 - Tropical Cyclone Warning Signal No. 8 - August 2022 
(Time and Cost Implication)

0 22-Sep-22 A 24-Sep-25

CE0411 NCE-PMI-0411 - Revised Lighting Design for CHP Building 0 07-Nov-22 A 24-Sep-25

CE0412 NCE-PMI-0412 - Omission of the Works of CMMS & IDMS 0 09-Nov-22 A 24-Sep-25

CE0413 NCE-PMI-0413 - MV for UV Plant Area (Level +4.9mPD) of UV 
System No.1 & Effluent Pumping Station No.1

0 25-Oct-22 A 24-Sep-25

CE0414 NCE-PMI-0414 - Sample Collection and Analysis for Existing 
Sewage Treatment Facilities

0 27-Oct-22 A 24-Sep-25

CE0415 NCE-PMI-0415 - Modification Works for Instrument of UV Channels 0 07-Nov-22 A 24-Sep-25

CE0420 NCE-PMI-0420 - Pipework Modifcation for THP Feeding System 
(from SDB to THP)

0 09-Dec-22 A 24-Sep-25

CE0421 NCE-PMI-0421 -  Provision of BLI System for THP Feeding System 
at Sludge Dewatering Building

0 22-Dec-22 A 24-Sep-25

CE0422 NCE-PMI-0422 - MVAC Provisions for Store at Workshop No. 2 0 25-Nov-22 A 24-Sep-25

CE0423 NCE-PMI-0423 - Provision of Puddle Flanges for Draft Tube Mixer 
Installation at Sludge Digester No. 2

0 06-Dec-22 A 24-Sep-25

CE0424 NCE-PMI-0424 - Provision of Addtional Ethernet Module for Dual 
Ring in SCADA and PMS System

0 20-Dec-22 A 24-Sep-25

CE0425 NCE-PMI-0425 - Provision of PLC Gateway for the Interface Work 
with Reclaimed Water Facilities in Zone D

0 09-Dec-22 A 24-Sep-25

CE0429 NCE-PMI-0429 - Provision of Additional Access Platform for the EOT 
in CHP Building

0 20-Dec-22 A 24-Sep-25

CE0430 NCE-PMI-0430 - Provision of Additional Lifting Davits for Thermal 
Hydrolysis Process (THP) System

0 05-Jan-23 A 24-Sep-25

CE0433 CNE-0433 - Weather Conditions Affecting the Site in Nov 22 due to 
Amber Rainstorm warning, or Inclement Weather

0 05-Jan-23 A 24-Sep-25

CE0434 CNE-0434 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above, Red/Black Rainstorm Warning

0 05-Jan-23 A 24-Sep-25

CE0434-1 CNE-0434-1 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 22-Sep-23 A 24-Sep-25

CE0434-2 CNE-0434-2 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 20-Oct-23 A 24-Sep-25

CE0435 NCE-PMI-0435 - Provision of Hydraulic Operated Sludge Skip of 
Sludge Dewatering Building

0 03-Apr-23 A 24-Sep-25

CE0438 NICE-PMI-0438 - Revised Valve Type for Biogas Holding Tanks 0 25-May-23 A 24-Sep-25

CE0438-1 PMI-PMI-04238 - Revised Valve Type for Biogas Holding Tanks 0 25-May-23 A 24-Sep-25

CE0439 NCE-PMI-0439 - Building Services Provision for Unmanned Services
Duct

0 21-Mar-23 A 24-Sep-25

CE0441 CNE-0441 - Weather Conditions Affecting the Site in Dec 22 due to 
Amber Rainstorm warning, or Inclement Weather

0 16-Feb-23 A 24-Sep-25

CE0444 NCE-PMI-0444 - Building Services Provision for Additional Shower 
Cubicles at Workshop No. 2

0 06-Mar-23 A 24-Sep-25

CE0445 NCE-PMI-0445 - Additional Power Provisions for Workshop No. 2 0 17-Mar-23 A 24-Sep-25

CE0448 NCE-PPMI-0448 - Omission of Greening on Roof of Sidestream 
Treatment Facilities

0 11-Sep-23 A 24-Sep-25

CE0450 CNE-0450 - Inclement Weather - February 2023 (Time Implication) 0 06-Apr-23 A 24-Sep-25

CE0451 CNE-0451 - Inclement Weather - January 2023 (Time Implication) 0 06-Apr-23 A 24-Sep-25

CE0453 PMI-PMI-0453 - Revised Vertical Green System and Area at the 
External Walls of STF

0 17-Aug-23 A 24-Sep-25

CE0456 CNE-0456 - Inclement Weather - March 2023 (Time Implication) 0 15-May-23 A 24-Sep-25
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CE0460 CNE-0460 - Inclement Weather - April 2023 (Time Implication) 0 19-May-23 A 24-Sep-25

CE0461 CNE-0461 - Inclement Weather - May 2023 (Time Implication) 0 16-Jun-23 A 24-Sep-25

CE0462 CNE-0462 - Provision of By-pass Pipe Routing and Associated 
Motorized Gate Valve for External Sludge Intake at SDB

0 18-Aug-23 A 24-Sep-25

CE0463 PMI-PMI-0463 - Change of Test Cube Size of Grout for Piling Works 
at Sidestream Treatment Facilities

0 12-Jul-23 A 24-Sep-25

CE0464 CNE-0464 - Updated Version of Guidance Notes on Prevention of 
Heat Stroke at Work

0 17-Jul-23 A 24-Sep-25

CE0466 CNE-0466 - Red Rainstorm Warning -May 2023 (Time and Cost 
Implication)

0 04-Aug-23 A 24-Sep-25

CE0468 CNE-0468 - Inclement Weather - June 2023 (Time Implication) 0 31-Jul-23 A 24-Sep-25

CE0469 CNE-0469 - Weather Conditions Affecting the Site in June 23 due to 
Amber Rainstorm warning, or Inclement Weather

0 31-Jul-23 A 24-Sep-25

CE0475 PMI-PMI-0475 - Provision of Centralised Management Platform for 
Smart Site Safety System in Zone C

0 18-Sep-23 A 24-Sep-25

CE0478 PMI-PPMI-0478 - Omission of Underground Earthing Systems for 
HV System, LV System etc

0 14-Sep-23 A 24-Sep-25

CE0480 CNE-0480 - Inclement Weather - July 2023 (Time Implication) 0 13-Oct-23 A 24-Sep-25

CE0481 CNE-0481 - Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - July 2023 (Time and cost Implication)

0 13-Oct-23 A 24-Sep-25

CE0482 CNE-0482 - Inclement Weather - August 2023 (Time Implication ) 0 13-Oct-23 A 24-Sep-25

CE0484 CNE-0484 - Serious Flooding at the Site WA3 Storage Area 0 11-Oct-23 A 24-Sep-25

CE0486 PMI-PMI-0486 - Provision of Biogas Pipe in CHP Building 0 12-Oct-23 A 24-Sep-25

CE0487 NCE-PMI-0487 - Mechanical Ventilation System for Unmanned 
Utilities Duct

0 05-Jan-24 A 24-Sep-25

CE0490 NCE-PMI-0490 - Provision of Blind Flange with Tailor-made Lifting 
Hinge

0 11-Dec-23 A 24-Sep-25

CE0491 CNE-0491 - Inclement Weather - September 2023 (Time Implication) 0 20-Nov-23 A 24-Sep-25

CE0493 NCE-PMI-0493 - Revised Plumbing Arrangement for Potable and 
Flushing Water Supply at Zone C

0 11-Jan-24 A 24-Sep-25

CE0496 CNE-0496 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 12-Nov-23 A 24-Sep-25

CE0497 PPMI-0475 - Provision of Smart Watch and Smart Chip for Smart 
Site Safety System (SSSS)

0 28-Nov-23 A 24-Sep-25

CE0500 NCE-PMI-0500 - Coating Thickness Test for Cable Trunking 0 29-Jan-24 A 24-Sep-25

PreliminariesPreliminaries 582 23-Oct-19 A 24-Sep-25 30-Dec-22 24-Sep-25 0

MobilisationMobilisation 196 23-Oct-19 A 03-Sep-24 30-Dec-22 24-Sep-25 386

PL1000 Provison of Equipment / Facilities for the PM's Office 196 23-Oct-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 AD1200, 
AD1220, 
CD1010

CD1040

PL1010 Mobilisation 0 23-Oct-19 A 19-Nov-19 A 30-Dec-22 30-Dec-22 CD1010 PL1240, 
S2P1010, 
S2P1030, PL1020 Design, Procurement & PO & Construction of Contractor's Site Office

(Works Area WA1-B)
0 20-Nov-19 A 27-Nov-20 A 16-Jan-23 16-Jan-23 AD1200, 

PL1010
PL1040, 
S2D1930, 
S2D1990, PL1030 Design, Procurement & PO & Construction of Contractor's Storage 

Area (Works Area WA3)
0 20-Nov-19 A 05-Apr-21 A 13-Mar-25 13-Mar-25 AD1220, 

PL1010
PL1050

PL1040 Maintain Contractor's Site Office 166 28-Nov-20 A 04-Aug-24 13-Mar-25 25-Aug-25 386 PL1020 PL1060

PL1050 Maintain Contractor's Storage Area 166 06-Apr-21 A 04-Aug-24 13-Mar-25 25-Aug-25 386 PL1030 PL1060

PL1060 Removal of Site Office, Storage & Relevant Facilities 30 05-Aug-24 03-Sep-24 26-Aug-25 24-Sep-25 386 PL1040, 
PL1050

CD1040

Site PreliminariesSite Preliminaries 582 23-Oct-19 A 24-Sep-25 26-Dec-23 24-Sep-25 0

PL1070 Provision of Insurance, Third Party Insurances & PII 196 23-Oct-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010 CD1040

PL1080 Provision of 2 Contract Car for the Use of the PM & Supervisor 196 23-Oct-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010 CD1040

PL1090 Provision of 1 Electric Car for the Use of the PM & Supervisor 196 22-Jan-20 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1100 Provision of Photographs 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1110 Provision of Environmental Mitigation Measures 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1120 Provision of Air Pollution Abatment 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1130 Provision of Noise Pollution Abatment 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040
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PL1140 Provision of Wastewater Pollution Abatement 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1150 Provision of Wastement Management 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1160 Provision of Monitoring the Use of Ultra Low Sulphur Diesel 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1170 Provision of Environmental Management 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1180 Provision of Site Management Plan for Trip Ticket System 196 20-Nov-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1190 Provision of As-constructed Drawings for Section 3 121 15-Jun-24 13-Oct-24 23-Apr-24 21-Aug-24 -53 CD1010, 
S3C1150

CD1040, 
SC31120

PL1200 Provision of As-constructed Drawings for Section 4 0 13-Oct-22 A 30-Dec-23 A 24-Sep-25 24-Sep-25 CD1010, 
S4C1160, 
S4C1150, 

CD1040, 
SC41110

PL1210 Provision of As-constructed Drawings for Section 5 151 01-Sep-24 29-Jan-25 04-Mar-24 02-Aug-24 -181 CD1010, 
S5DIGC1040,
S5TXRC1050,

CD1040, 
SC51120

PL1220 Provision of Systematic Risk Management 195 20-Nov-19 A 02-Sep-24 14-Mar-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1230 Provision of Site Liaison Group & Community Liaison Group 195 20-Nov-19 A 02-Sep-24 14-Mar-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1240 Provision of 24-Hour Telephone Line 195 20-Nov-19 A 02-Sep-24 14-Mar-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1260 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 3

90 28-Jan-25 27-Apr-25 26-Dec-23 24-Mar-24 -399 PL1270

PL1270 Provision of Training for Employer's Staff for Section 3 60 27-Jul-25 24-Sep-25 23-Jun-24 21-Aug-24 -399 CD1010, 
PL1260

CD1040, 
SC31120

PL1280 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 4

27 21-Feb-24 18-Mar-24 17-Aug-25 12-Sep-25 543 PL1290

PL1290 Provision of Training for Employer's Staff for Section 4 12 19-Mar-24 30-Mar-24 13-Sep-25 24-Sep-25 543 CD1010, 
S4T1020, 
PL1280

CD1040, 
SC41110

PL1300 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 5

90 08-Feb-25 08-May-25 05-Jan-24 04-Apr-24 -400 PL1310

PL1310 Provision of Training for Employer's Staff for Section 5 30 07-Aug-25 05-Sep-25 03-Jul-24 02-Aug-24 -400 CD1010, 
S5T1180, 

CD1040, 
SC51120

PL1320 Prepare & Submit O&M Manual for Section 3 90 16-Apr-25 14-Jul-25 13-Mar-24 10-Jun-24 -399 CD1010 CD1040, 
PL1330

PL1330 PM Reivew & Comment O&M Manual for Section 3 21 15-Jul-25 04-Aug-25 11-Jun-24 01-Jul-24 -399 PL1320 PL1340

PL1340 Revise & Re-submit O&M Manual for Section 3 30 05-Aug-25 03-Sep-25 02-Jul-24 31-Jul-24 -399 PL1330 PL1350

PL1350 PM Reivew & Approval of O&M Manual for Section 3 21 04-Sep-25 24-Sep-25 01-Aug-24 21-Aug-24 -399 PL1340 CD1040, 
SC31120

PL1360 Prepare & Submit O&M Manual for Section 4 0 07-Feb-22 A 28-Mar-22 A 03-Sep-25 03-Sep-25 CD1010 CD1040, 
PL1370

PL1370 PM Reivew & Comment O&M Manual for Section 4 0 29-Mar-22 A 03-May-22 A 03-Sep-25 03-Sep-25 PL1360 PL1380

PL1380 Revise & Re-submit O&M Manual for Section 4 1 04-May-22 A 21-Feb-24 03-Sep-25 03-Sep-25 560 PL1370 PL1390

PL1390 PM Reivew & Approval of O&M Manual for Section 4 21 22-Feb-24 13-Mar-24 04-Sep-25 24-Sep-25 560 PL1380 CD1040, 
SC41110

PL1400 Prepare & Submit O&M Manual for Section 5 90 16-Apr-25 14-Jul-25 22-Feb-24 22-May-24 -419 CD1010 CD1040, 
PL1410

PL1410 PM Reivew & Comment O&M Manual for Section 5 21 15-Jul-25 04-Aug-25 22-May-24 12-Jun-24 -419 PL1400 PL1420

PL1420 Revise & Re-submit O&M Manual for Section 5 30 05-Aug-25 03-Sep-25 12-Jun-24 12-Jul-24 -419 PL1410 PL1430

PL1430 PM Reivew & Approval of O&M Manual for Section 5 21 04-Sep-25 24-Sep-25 12-Jul-24 02-Aug-24 -419 PL1420 CD1040, 
SC51120

PL1440 Provision of ICE for Certification of the Design, Cal, Dwgs, Plans and 
all relevant Doc and Process Commissioning

165 20-Nov-19 A 03-Aug-24 13-Apr-25 24-Sep-25 417 CD1010, 
PL1010

CD1040

Site UpkeepingSite Upkeeping 165 20-Nov-19 A 03-Aug-24 13-Apr-25 24-Sep-25 417

PL1450 General Site Upkeeping of the Site 165 20-Nov-19 A 03-Aug-24 13-Apr-25 24-Sep-25 417 CD1010, 
PL1010

CD1040

Safety and Environmental ManagementSafety and Environmental Management 165 10-Nov-19 A 03-Aug-24 13-Apr-25 24-Sep-25 417

PL1460 Construction Health and Safety Plan 165 10-Nov-19 A 03-Aug-24 13-Apr-25 24-Sep-25 417 CD1000 CD1040

PL1470 Site Traffic Safety Management Plan 165 25-Apr-21 A 03-Aug-24 13-Apr-25 24-Sep-25 417 AD1010 CD1040

Compliance with BEAM RequirementsCompliance with BEAM Requirements 463 11-Jun-21 A 28-May-25 24-Jul-23 02-Aug-24 -300

Sludge Dewatering BuildingSludge Dewatering Building 289 11-Jun-21 A 05-Dec-24 25-Mar-24 02-Aug-24 -126

PL1490 Material Submission & Design Calculation Approved 0 11-Jun-21 A 25-Mar-24 S2D1290, 
S2D1330, 
S2D1450, 

PL1500, 
SC21120

PL1500 Issued approved submission & Calculation to Cinotech 0 21-Sep-21 A 11-Mar-22 A 25-Mar-24 25-Mar-24 PL1490 PL1510

PL1510 Monthly Review & Submission 70 09-Sep-22 A 30-Apr-24 25-Mar-24 03-Jun-24 34 PL1500 PL1520
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PL1520 Submission & Approval of Test Record 60 07-Oct-24 05-Dec-24 03-Jun-24 02-Aug-24 -126 PL1510, 
S5T1060, 

SC51120

CHP BuildingCHP Building 463 11-Jun-21 A 28-May-25 24-Jul-23 02-Aug-24 -300

PL1530 Material Submission & Design Calculation Approved 0 11-Jun-21 A 24-Jul-23 S2D1610 PL1540, 
SC21120

PL1540 Issued approved submission & Calculation to Cinotech 0 21-Sep-21 A 11-Mar-22 A 24-Jul-23 24-Jul-23 PL1530 PL1550

PL1550 Monthly Review & Submission 315 07-Dec-22 A 31-Dec-24 24-Jul-23 03-Jun-24 -212 S5CHPC1020,
PL1540

PL1560

PL1560 Submission & Approval of Test Record 60 30-Mar-25 28-May-25 03-Jun-24 02-Aug-24 -300 PL1550, 
S5T1100

SC51120

BIMBIM 196 24-Oct-19 A 03-Sep-24 13-Mar-25 24-Sep-25 386

PL1570 Prepare & Submit Construction Stage BIM Execution Plan 0 24-Oct-19 A 22-Nov-19 A 13-Mar-25 13-Mar-25 CD1010 PL1580, 
PL1630, 
PL1620

PL1580 PM Reivew & Comment Construction Stage BIM Execution Plan 0 23-Nov-19 A 13-Dec-19 A 13-Mar-25 13-Mar-25 PL1570 PL1590

PL1590 Revise & Re-submit Construction Stage BIM Execution Plan 0 14-Dec-19 A 27-Dec-19 A 13-Mar-25 13-Mar-25 PL1580 PL1600

PL1600 PM Reivew & Approval of Construction Stage BIM Execution Plan 0 28-Dec-19 A 17-Jan-20 A 13-Mar-25 13-Mar-25 PL1590 PL1630, 
PL1620

PL1610 Contractor Review & Study Design Stage BIM 0 24-Oct-19 A 23-Jan-20 A 13-Mar-25 13-Mar-25 CD1010 CD1040, 
PL1640, 
PL1630, 
PL1620

PL1620 Contractor Develop 1st Construction Stage BIM 0 24-Jan-20 A 23-Mar-20 A 13-Mar-25 13-Mar-25 PL1600, 
PL1570, 

CD1040, 
PL1640, 

PL1630 Review & Update BIM Execution Plan & BIM Model 140 24-Mar-20 A 09-Jul-24 13-Mar-25 30-Jul-25 386 PL1570, 
PL1620, 
PL1600, 

CD1040, 
PL1640

PL1640 Prepare & Submit the Fully Coordinated BIM 60 11-May-24 09-Jul-24 01-Jun-25 30-Jul-25 386 PL1620, 
PL1630, 

PL1650

PL1650 PM Reivew & Comment Fully Coordinated BIM 21 10-Jul-24 30-Jul-24 31-Jul-25 20-Aug-25 386 PL1640 PL1660

PL1660 Revise & Re-submit Fully Coordinated BIM 14 31-Jul-24 13-Aug-24 21-Aug-25 03-Sep-25 386 PL1650 PL1670

PL1670 PM Reivew & Approval of Fully Coordinated BIM 21 14-Aug-24 03-Sep-24 04-Sep-25 24-Sep-25 386 PL1660 CD1040

Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.10 21-Nov-19 A 08-Aug-20 A 28-Feb-23 24-Sep-25

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 0 21-Nov-19 A 17-Jul-20 A 28-Feb-23 26-Apr-23

S1P1000 Procurement & PO for UV Disinfection System (S10) 0 21-Nov-19 A 28-Apr-20 A 28-Feb-23 28-Feb-23 CD1000, 
CD1010, 
PL1010

SC11110, 
S4P1040, 
S1D1000, 
S1P1030

S1P1010 Procurement & PO for Lift-up Pumps (S11) 0 21-Nov-19 A 28-Apr-20 A 28-Feb-23 28-Feb-23 CD1010, 
PL1010

SC11110, 
S4P1070, 
S1D1000

S1P1020 Procurement & PO for Transfer Pumps (S13) 0 21-Nov-19 A 28-Apr-20 A 28-Feb-23 28-Feb-23 CD1010, 
PL1010

SC11110, 
S4P1080, 
S1P1040, 
S1P1050, 
S1D1000, 
S4P1090

S1P1030 Procurement & PO for EOT Cranes (2T & 5T) (S19) 0 19-Jan-20 A 03-Jul-20 A 27-Mar-23 27-Mar-23 S1P1000 SC11110, 
S4P1100

S1P1040 Procurement & PO for Stoplogs (S21) 0 18-Apr-20 A 17-Jul-20 A 26-Apr-23 26-Apr-23 S1P1020, 
PL1010

SC11110, 
S4P1110, 
S2P1160

S1P1050 Procurement & PO for Penstocks (S21) 0 18-Apr-20 A 17-Jul-20 A 26-Apr-23 26-Apr-23 S1P1020, 
PL1010

SC11110, 
S4P1120, 
S2P1170

Design & SubmissionDesign & Submission 0 27-Jan-20 A 08-Aug-20 A 28-Feb-23 24-Sep-25

General Arrangement DrawingsGeneral Arrangement Drawings 0 27-Jan-20 A 08-Aug-20 A 28-Feb-23 24-Sep-25

S1D1000 Prepare & Submit General Arrangement Drawings 0 27-Jan-20 A 19-Feb-20 A 28-Feb-23 28-Feb-23 S1P1000, 
S1P1010, 
S1P1020, 
PL1010

S1D1010, 
S1D1040, 
S1D1100, 
S1D1180, 
S1D1260, 
S4P1010

S1D1010 Review & Comment on General Arrangement Drawings by PM 0 20-Feb-20 A 04-Mar-20 A 24-Sep-25 24-Sep-25 S1D1000 S1D1020

S1D1020 Revise & Re-submit General Arrangement Drawings 0 16-May-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1010 S1D1030

S1D1030 Review & Accept of General Arrangement Drawings by PM 0 06-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1020 SC11110

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings 0 07-Mar-20 A 08-Aug-20 A 26-Apr-23 24-Sep-25

S1D1040 Prepare & Submit Civil Requirement Drawings 0 07-Mar-20 A 08-Apr-20 A 26-Apr-23 26-Apr-23 CD1010, 
S1D1000

S1D1050, 
KD1000
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S1D1050 Review & Comment on Civil Requirement Drawings by PM 0 09-Apr-20 A 20-Apr-20 A 24-Sep-25 24-Sep-25 S1D1040 S1D1060

S1D1060 Revise & Re-submit Civil Requirement Drawings 0 21-Apr-20 A 29-Apr-20 A 24-Sep-25 24-Sep-25 S1D1050 S1D1070

S1D1070 Review & Comment of Civil Requirement Drawings by PM 0 30-Apr-20 A 25-May-20 A 24-Sep-25 24-Sep-25 S1D1060 SC11110, 
S1D1080

S1D1080 Revise & Re-submit Civil Requirement Drawings 0 26-May-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1070 S1D1090

S1D1090 Review & Accept of Civil Requirement Drawings by PM 0 06-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1080 SC11110

Electrical Schematic DrawingsElectrical Schematic Drawings 0 25-Feb-20 A 03-Jun-20 A 28-Feb-23 27-Mar-23

S1D1100 Prepare & Submit Elec. Schematic Drawings 0 25-Feb-20 A 03-Apr-20 A 28-Feb-23 28-Feb-23 CD1010, 
S1D1000

S1D1110, 
KD1000, 
S1D1140, 
S1D1220

S1D1110 Review & Comment on Elec. Schematic Drawings by PM 0 04-Apr-20 A 16-Apr-20 A 27-Mar-23 27-Mar-23 S1D1100 S1D1120

S1D1120 Revise & Re-submit Elec. Schematic Drawings 0 17-Apr-20 A 04-May-20 A 27-Mar-23 27-Mar-23 S1D1110 S1D1130

S1D1130 Review & Accept of Elec. Schematic Drawings by PM 0 05-May-20 A 03-Jun-20 A 27-Mar-23 27-Mar-23 S1D1120 S5TXRP1000, 
S4C1000, 
S4C1010, 
S4P1020, 
SC11110

UV System No. 1UV System No. 1 0 24-Mar-20 A 08-Aug-20 A 17-Mar-23 24-Sep-25

S1D1140 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 24-Mar-20 A 08-May-20 A 17-Mar-23 17-Mar-23 CD1010, 
S1D1100

S1D1150, 
S1D1180

S1D1150 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 09-May-20 A 01-Jun-20 A 24-Sep-25 24-Sep-25 S1D1140 S1D1160

S1D1160 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jun-20 A 10-Jul-20 A 24-Sep-25 24-Sep-25 S1D1150 S1D1170

S1D1170 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 11-Jul-20 A 06-Aug-20 A 24-Sep-25 24-Sep-25 S1D1160 SC11110

S1D1180 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Apr-20 A 29-May-20 A 17-Mar-23 17-Mar-23 CD1010, 
S1D1140, 
S1D1000

S1D1190, 
S4C1020

S1D1190 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-May-20 A 19-Jun-20 A 17-Mar-23 17-Mar-23 S1D1180 S1D1200

S1D1200 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 20-Jun-20 A 23-Jul-20 A 17-Mar-23 17-Mar-23 S1D1190 S1D1210

S1D1210 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-Jul-20 A 08-Aug-20 A 17-Mar-23 17-Mar-23 S1D1200 S4P1040, 
S5TXRP1000, 
S5TXRP1010, 
SC11110

Effluent Pumping Station No. 1Effluent Pumping Station No. 1 0 24-Mar-20 A 08-Aug-20 A 28-Feb-23 24-Sep-25

S1D1220 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 24-Mar-20 A 08-May-20 A 28-Feb-23 28-Feb-23 CD1010, 
S1D1100

S1D1230, 
S1D1260, 
S1D1300

S1D1230 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 09-May-20 A 01-Jun-20 A 24-Sep-25 24-Sep-25 S1D1220 S1D1240

S1D1240 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jun-20 A 10-Jul-20 A 24-Sep-25 24-Sep-25 S1D1230 S1D1250

S1D1250 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 11-Jul-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1240 SC11110

S1D1260 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Apr-20 A 29-May-20 A 28-Feb-23 28-Feb-23 CD1010, 
S1D1220, 
S1D1000

S1D1270, 
S4C1020

S1D1270 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-May-20 A 19-Jun-20 A 28-Feb-23 28-Feb-23 S1D1260 S1D1280

S1D1280 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 20-Jun-20 A 23-Jul-20 A 28-Feb-23 28-Feb-23 S1D1270 S1D1290

S1D1290 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-Jul-20 A 08-Aug-20 A 28-Feb-23 28-Feb-23 S1D1280 S4P1110, 
S4P1120, 
S4P1070, 
S4P1080, 
S4P1090, 
S4P1100, 
S5TXRP1000, 
S5TXRP1010, 
S5TXRP1020, 
S4P1130, 
SC11110

Building ServicesBuilding Services 0 15-Mar-20 A 06-Aug-20 A 24-Apr-23 24-Sep-25

S1D1300 Prepare & Submit BS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 15-Mar-20 A 27-Jul-20 A 24-Apr-23 24-Apr-23 S1D1220 S1D1320, 
S1D1310

S1D1310 Review & Accept of BS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 21-Jul-20 A 05-Aug-20 A 24-Apr-23 24-Apr-23 S1D1300 SC11110, 
S5TXRC1030, 
S4C1110
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S1D1320 Prepare & Submit FS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 14-Apr-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1300 S1D1330

S1D1330 Review & Accept of FS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 09-Jul-20 A 06-Aug-20 A 24-Sep-25 24-Sep-25 S1D1320 SC11110, 
S4P1030, 
S4P1140, 
S4P1150

Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3) 1 20-Nov-19 A 21-Feb-24 31-Oct-21 24-Sep-25 581

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 0 20-Nov-19 A 23-Apr-21 A 30-Dec-22 24-Sep-25

S2P1000 Procurement & PO for Sludge Screening System (S2) 0 18-May-20 A 16-Oct-20 A 10-Jan-23 10-Jan-23 S2P1020 SC21110, 
S2D1260, 
S5P1000, 
S2P1060, 
S2P1150, 
S5P1030

S2P1010 Procurement & PO for Sludge Thickening System (S3) 0 20-Nov-19 A 08-Jun-20 A 10-Jan-23 10-Jan-23 PL1010, 
CD1010

SC21110, 
S2D1300, 
S2P1030

S2P1020 Procurement & PO for Sludge Digestion System (S5) 0 18-Feb-20 A 12-Aug-20 A 10-Jan-23 10-Jan-23 CD1010, 
S2P1040

SC21110, 
S5DIGP1000, 
S2D1420, 
S5DIGP1010, 
S2P1180, 
S2P1210, 
S5P1040, 
S2P1000, 
S5P1020

S2P1030 Procurement & PO for Sludge Dewatering System (S6) 0 20-Nov-19 A 08-Jun-20 A 10-Jan-23 10-Jan-23 PL1010, 
CD1010, 
S2P1010

SC21110, 
S2D1460

S2P1040 Procurement & PO for THP System (S4) 0 20-Nov-19 A 05-Jun-20 A 10-Jan-23 10-Jan-23 CD1010, 
PL1010

SC21110, 
S5THPP1000, 
S2D1340, 
S2P1020

S2P1050 Procurement & PO for Biogas Holding Tanks(S7) 0 20-Nov-19 A 20-Aug-20 A 30-Dec-22 30-Dec-22 PL1010 SC21110, 
S5BIOP1010, 
S2D1500

S2P1060 Procurement & PO for H2S Removal System (S7) 0 17-Jul-20 A 17-Mar-21 A 10-Jan-23 10-Jan-23 S2P1000 SC21110, 
S5H2SP1000, 
S2D1500

S2P1070 Procurement & PO for CHP System (S8) 0 20-Nov-19 A 08-Jun-20 A 10-Jan-23 10-Jan-23 PL1010 SC21110, 
S5CHPP1010, 
S2D1540, 
S2P1110

S2P1080 Procurement & PO for Waste Gas Burning System (S9) 0 17-Jul-20 A 15-Jan-21 A 25-May-23 25-May-23 SC21110, 
S5WGBP1000

S2P1090 Procurement & PO for Plant Service Water System (S12) 0 18-May-20 A 30-Sep-20 A 10-Jan-23 10-Jan-23 SC21110, 
S5PSWP1000, 
S2D1660, 
S2P1190

S2P1100 Procurement & PO for SAS Pumping System (S14) 0 18-May-20 A 30-Sep-20 A 13-Mar-23 13-Mar-23 SC21110, 
S5SASP1000, 
S2D1700, 
S2P1220

S2P1110 Procurement & PO for Transfomers (S17) 0 18-Feb-20 A 13-Jul-20 A 10-Jan-23 10-Jan-23 S2P1070 SC21110, 
S5WS2P1000, 
S2P1120, 
S2P1140, 
S5TXRP1000

S2P1120 Procurement & PO for 11 kV Switchboard (S17) 0 18-Feb-20 A 13-Jul-20 A 10-Jan-23 10-Jan-23 S2P1110 SC21110, 
S5WS2P1060, 
S2P1130

S2P1130 Procurement & PO for 380V Switchboard (S17) 0 21-Nov-20 A 23-Apr-21 A 10-Jan-23 10-Jan-23 S2P1120, 
S2D1220

SC21110, 
S5WS2P1090, 
S5P1050, 
S5TXRP1010

S2P1140 Procurement & PO for Control & Monitoring System (S18) 0 17-Jul-20 A 11-Jan-21 A 28-Feb-23 28-Feb-23 PL1010, 
S2P1110

SC21110, 
S5TXRP1020

S2P1150 Procurement & PO for DO System (S21) 0 15-Apr-20 A 24-Jun-20 A 16-Apr-23 16-Apr-23 S2P1000 SC21110, 
S5DOUP1000, 
S2D1930
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S2P1160 Procurement & PO for Stoplog (S21) 0 18-Apr-20 A 17-Jul-20 A 07-May-23 07-May-23 PL1010, 
S1P1040

SC21110, 
S5SASP1010, 
S2P1170

S2P1170 Procurement & PO for Penstock (S21) 0 18-Apr-20 A 17-Jul-20 A 07-May-23 07-May-23 PL1010, 
S2P1160, 
S1P1050

SC21110, 
S5SASP1020

S2P1180 Procurement & PO for Sewage Pump (S21) 0 18-May-20 A 30-Sep-20 A 02-Jun-23 02-Jun-23 S2P1020 SC21110, 
S5SPSP1000, 
S2D1940, 
S2P1200

S2P1190 Procurement & PO for Process Water Pump (S21) 0 18-May-20 A 30-Sep-20 A 24-Sep-25 24-Sep-25 S2P1090 SC21110, 
S2D1950

S2P1200 Procurement & PO for External Sludge Transfer Pump (S21) 0 18-May-20 A 14-Apr-21 A 14-Jun-23 14-Jun-23 S2P1180 SC21110, 
S2D1960

S2P1210 Procurement & PO for THP Cooling Pump (S21) 0 18-May-20 A 04-Dec-20 A 14-Jun-23 14-Jun-23 S2P1020 SC21110, 
S5TCWP1000, 
S2D1970

S2P1220 Procurement & PO for Temporary Primary Sludge Pump (S21) 0 18-May-20 A 14-Apr-21 A 13-Mar-23 13-Mar-23 PL1010, 
S2P1100

SC21110, 
S5ECHP1000

Design & SubmissionDesign & Submission 0 20-Nov-19 A 11-Jun-21 A 30-Dec-22 24-Sep-25

General Arrangement DrawingsGeneral Arrangement Drawings 0 20-Nov-19 A 11-Jun-21 A 30-Dec-22 24-Sep-25

S2D1000 Prepare & Submit General Arrangement Drawings (from formation 
level up to +8mPD)

0 20-Nov-19 A 29-May-20 A 30-Dec-22 30-Dec-22 PL1010 S2D1010, 
S2D1080, 
S2D1160, 
S2D1040, 
S2D1340

S2D1010 Review & Comment on General Arrangement Drawings by PM (from
formation level up to +8mPD)

0 07-May-20 A 02-Jul-20 A 24-Sep-25 24-Sep-25 S2D1000 S2D1020

S2D1020 Revise & Re-submit General Arrangement Drawings (from formation 
level up to +8mPD)

0 26-May-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1010 S2D1030

S2D1030 Review & Accept of General Arrangement Drawings by PM (from 
formation level up to +8mPD)

0 26-Mar-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1020 SC21110

S2D1040 Prepare & Submit General Arrangement Drawings (remaining) 0 17-Jul-20 A 15-Jan-21 A 30-Dec-22 30-Dec-22 PL1010, 
S2D1000

S2D1050, 
S2D1120

S2D1050 Review & Comment on General Arrangement Drawings by PM 
(remaining)

0 05-Sep-20 A 08-Feb-21 A 30-Dec-22 30-Dec-22 S2D1040 S2D1060

S2D1060 Revise & Re-submit General Arrangement Drawings (remaining) 0 06-Oct-20 A 10-Jun-21 A 30-Dec-22 30-Dec-22 S2D1050 S2D1070

S2D1070 Review & Accept of General Arrangement Drawings by PM 
(remaining)

0 26-Mar-21 A 11-Jun-21 A 30-Dec-22 30-Dec-22 S2D1060 SC21110, 
S5S1060, 
S5P1010, 
S5S1050

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings 0 04-Mar-20 A 11-Jun-21 A 10-Jan-23 24-Sep-25

S2D1080 Prepare & Submit Civil Requirement Drawings (from formation level 
up to +8mPD) -KD2A

0 04-Mar-20 A 04-Jun-20 A 10-Jan-23 10-Jan-23 S2D1000 S2D1090, 
S2D1660, 
KD1010

S2D1090 Review & Comment on Civil Requirement Drawings by PM (from 
formation level up to +8mPD)

0 30-Apr-20 A 23-Jun-20 A 24-Jun-23 24-Jun-23 S2D1080 S2D1100

S2D1100 Revise & Re-submit Civil Requirement Drawings (from formation 
level up to +8mPD)

0 26-May-20 A 10-Jun-21 A 24-Jun-23 24-Jun-23 S2D1090 S2D1110

S2D1110 Review & Accept of Civil Requirement Drawings by PM (from 
formation level up to +8mPD)

0 17-Apr-21 A 11-Jun-21 A 24-Jun-23 24-Jun-23 S2D1100 SC21110, 
AD1120

S2D1120 Prepare & Submit Civil Requirement Drawings (remaining) -KD2B 0 15-Sep-20 A 15-Jan-21 A 24-Sep-25 24-Sep-25 S2D1040 S2D1130, 
KD1020

S2D1130 Review & Comment on Civil Requirement Drawings by PM 
(remaining)

0 28-Sep-20 A 08-Feb-21 A 24-Sep-25 24-Sep-25 S2D1120 S2D1140

S2D1140 Revise & Re-submit Civil Requirement Drawings (remaining) 0 12-Jan-21 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1130 S2D1150

S2D1150 Review & Accept of Civil Requirement Drawings by PM (remaining) 0 17-Apr-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1140 SC21110

Electrical Schematic DrawingsElectrical Schematic Drawings 0 05-Mar-20 A 11-Jun-21 A 10-Jan-23 24-Sep-25

S2D1160 Prepare & Elec. Schematic Drawings (from formation level up to 
+8mPD) -KD2A

0 05-Mar-20 A 16-Mar-20 A 10-Jan-23 10-Jan-23 S2D1000 S2D1170, 
S2D1260, 
S2D1660, 
KD1010, 
S2D1220

S2D1170 Review & Comment on Elec. Schematic Drawings by PM (from 
formation level up to +8mPD)

0 17-Mar-20 A 24-Mar-20 A 10-Jan-23 10-Jan-23 S2D1160 S2D1180

S2D1180 Revise & Re-submit Elec. Schematic Drawings (from formation level 
up to +8mPD)

0 25-Mar-20 A 23-Apr-20 A 10-Jan-23 10-Jan-23 S2D1170 S2D1190, 
S2D1220
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S2D1190 Review & Comment of Elec. Schematic Drawings by PM (from 
formation level up to +8mPD)

0 24-Apr-20 A 08-May-20 A 10-Jan-23 10-Jan-23 S2D1180 S2D1250, 
S5WS2P1090, 
S2D1220, 
S2D1200

S2D1200 Revise & Re-submit Elec. Schematic Drawings (from formation level 
up to +8mPD)

0 09-May-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1190 S2D1210

S2D1210 Review & Accept of Elec. Schematic Drawings by PM (from formation
level up to +8mPD)

0 21-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1200 SC21110

S2D1220 Prepare & Submit Elec. Schematic Drawings (remaining) -KD2B 0 05-Mar-20 A 16-Mar-20 A 10-Jan-23 10-Jan-23 S2D1160, 
S2D1180, 
S2D1190

S2D1230, 
KD1020, 
S2P1130

S2D1230 Review & Comment on Elec. Schematic Drawings by PM (remaining) 0 17-Mar-20 A 24-Mar-20 A 10-Feb-24 10-Feb-24 S2D1220 S2D1240

S2D1240 Revise & Re-submit Elec. Schematic Drawings (remaining) 0 25-Mar-20 A 10-Jun-21 A 10-Feb-24 10-Feb-24 S2D1230 S2D1250

S2D1250 Review & Accept of Elec. Schematic Drawings by PM (remaining) 0 24-May-21 A 11-Jun-21 A 10-Feb-24 10-Feb-24 S2D1240, 
S2D1190

SC21110, 
S5WS2P1090

Sludge Screening (SSc)Sludge Screening (SSc) 0 02-Jul-20 A 11-Jun-21 A 10-Jan-23 25-Mar-24

S2D1260 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2D1160, 
S2P1000

S2D1270

S2D1270 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1260 S5WS2P1090, 
S5P1050, 
SC21110

S2D1280 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 10-Sep-20 A 10-Jun-21 A 25-Mar-24 25-Mar-24 S2D1290

S2D1290 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 25-Mar-24 25-Mar-24 S2D1280 SC21110, 
PL1490

Sludge Thickening (STh)Sludge Thickening (STh) 0 02-Jul-20 A 11-Jun-21 A 10-Jan-23 25-Mar-24

S2D1300 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2P1010 S2D1310

S2D1310 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1300 SC21110, 
S5P1050

S2D1320 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 10-Sep-20 A 10-Jun-21 A 25-Mar-24 25-Mar-24 S2D1330

S2D1330 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 25-Mar-24 25-Mar-24 S2D1320 SC21110, 
PL1490

Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP) 0 18-May-20 A 11-Jun-21 A 10-Jan-23 25-Mar-23

S2D1340 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-20 A 07-Jan-21 A 10-Jan-23 10-Jan-23 S2P1040, 
S2D1000

S2D1350, 
S2D1970

S2D1350 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 08-Jan-21 A 27-Jan-21 A 10-Jan-23 10-Jan-23 S2D1340 S2D1360

S2D1360 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 28-Jan-21 A 17-May-21 A 10-Jan-23 10-Jan-23 S2D1350 S2D1370

S2D1370 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1360 SC21110, 
S5THPP1000, 
S5TCWP1000, 
S5P1050

S2D1380 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 17-Jul-20 A 07-Jan-21 A 25-Mar-23 25-Mar-23 S2D1390

S2D1390 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 08-Jan-21 A 27-Jan-21 A 25-Mar-23 25-Mar-23 S2D1380 S2D1400

S2D1400 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 28-Jan-21 A 17-May-21 A 25-Mar-23 25-Mar-23 S2D1390 S2D1410

S2D1410 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-May-21 A 11-Jun-21 A 25-Mar-23 25-Mar-23 S2D1400 S5THPP1000, 
SC21110

Sludge Digestion (SDi)Sludge Digestion (SDi) 0 01-Aug-20 A 11-Jun-21 A 10-Jan-23 11-Feb-23

S2D1420 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 01-Aug-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2P1020 S2D1430

S2D1430 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1420 SC21110, 
S5P1050

S2D1440 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 31-Aug-20 A 10-Jun-21 A 11-Feb-23 11-Feb-23 S2D1450

S2D1450 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 11-Feb-23 11-Feb-23 S2D1440 S5DIGP1000, 
SC21110, 
PL1490

Sludge Dewatering (SDe)Sludge Dewatering (SDe) 0 02-Jul-20 A 11-Jun-21 A 10-Jan-23 25-Mar-24

S2D1460 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2P1030 S2D1470

S2D1470 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1460 SC21110, 
S5P1050

S2D1480 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 31-Aug-20 A 10-Jun-21 A 25-Mar-24 25-Mar-24 S2D1490
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S2D1490 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 25-Mar-24 25-Mar-24 S2D1480 SC21110, 
PL1490

Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT) 0 31-Aug-20 A 11-Jun-21 A 30-Dec-22 10-Jan-23

S2D1500 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 31-Aug-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2P1060, 
S2P1050

S2D1510

S2D1510 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1500 SC21110, 
S5P1050

S2D1520 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Oct-20 A 10-Jun-21 A 30-Dec-22 30-Dec-22 S2D1530

S2D1530 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 30-Dec-22 30-Dec-22 S2D1520 S5BIOP1010, 
S5H2SP1000, 
SC21110

Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP) 0 18-May-20 A 11-Jun-21 A 10-Jan-23 25-Mar-23

S2D1540 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-20 A 21-Jul-20 A 10-Jan-23 10-Jan-23 S2P1070 S2D1550

S2D1550 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 22-Jul-20 A 11-Aug-20 A 10-Jan-23 10-Jan-23 S2D1540 S2D1560, 
S2D1870

S2D1560 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 12-Aug-20 A 21-Dec-20 A 10-Jan-23 10-Jan-23 S2D1550 S2D1570

S2D1570 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 22-Dec-20 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1560 SC21110, 
S5P1050

S2D1580 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-May-20 A 21-Jul-20 A 25-Mar-23 25-Mar-23 S2D1590

S2D1590 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Jul-20 A 11-Aug-20 A 25-Mar-23 25-Mar-23 S2D1580 S2D1600

S2D1600 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 12-Aug-20 A 21-Dec-20 A 25-Mar-23 25-Mar-23 S2D1590 S2D1610

S2D1610 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Dec-20 A 11-Jun-21 A 25-Mar-23 25-Mar-23 S2D1600 S5CHPP1010, 
SC21110, 
S5S1020, 
PL1530

Waste Gas Burning System (WGB)Waste Gas Burning System (WGB) 0 15-Oct-20 A 11-Jun-21 A 10-Jan-23 25-May-23

S2D1620 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 15-Oct-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2D1630

S2D1630 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1620 SC21110, 
S5P1050

S2D1640 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 29-Nov-20 A 10-Jun-21 A 25-May-23 25-May-23 S2D1650

S2D1650 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 25-May-23 25-May-23 S2D1640 S5WGBP1000,
SC21110

Plant Service Water System (PSW)Plant Service Water System (PSW) 0 16-Aug-20 A 11-Jun-21 A 10-Jan-23 25-Mar-23

S2D1660 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 16-Aug-20 A 10-Jun-21 A 10-Jan-23 10-Jan-23 S2D1080, 
S2D1160, 
S2P1090

S2D1670

S2D1670 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 10-Jan-23 10-Jan-23 S2D1660 SC21110, 
S5P1050

S2D1680 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Oct-20 A 10-Jun-21 A 25-Mar-23 25-Mar-23 S2D1690

S2D1690 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 25-Mar-23 25-Mar-23 S2D1680 S5PSWP1000, 
SC21110

Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS) 0 01-Aug-20 A 11-Jun-21 A 07-May-23 24-Sep-25

S2D1700 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 01-Aug-20 A 17-Nov-20 A 24-Sep-25 24-Sep-25 S2P1100 S2D1710

S2D1710 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 18-Nov-20 A 24-Nov-20 A 24-Sep-25 24-Sep-25 S2D1700 S2D1720

S2D1720 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 25-Nov-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1710 S2D1730

S2D1730 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1720 SC21110

S2D1740 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 16-Aug-20 A 17-Nov-20 A 07-May-23 07-May-23 S2D1750

S2D1750 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-Nov-20 A 24-Nov-20 A 07-May-23 07-May-23 S2D1740 S2D1760

S2D1760 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 25-Nov-20 A 10-Jun-21 A 07-May-23 07-May-23 S2D1750 S2D1770

S2D1770 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 07-May-23 07-May-23 S2D1760 S5SASP1000, 
SC21110

Control and Monitoring SystemControl and Monitoring System 0 30-Oct-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25

S2D1780 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 30-Oct-20 A 11-May-21 A 24-Sep-25 24-Sep-25 S2D1790

S2D1790 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 12-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1780 SC21110

S2D1800 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 14-Dec-20 A 11-May-21 A 24-Sep-25 24-Sep-25 S2D1810
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S2D1810 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 12-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1800 SC21110

Lifting AppliancesLifting Appliances 0 17-Jul-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25

S2D1820 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 17-Jul-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1830

S2D1830 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1820 SC21110

S2D1840 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-Oct-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1850

S2D1850 Review & Acceptt on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1840 SC21110

Building ServicesBuilding Services 0 02-Jul-20 A 11-Jun-21 A 24-Jan-23 24-Sep-25

S2D1860 Submit & Accept BS Works Design & Dwgs for Sludge Dewatering 
Building

0 21-Nov-20 A 11-Jun-21 A 24-Jan-23 24-Jan-23 SC21110, 
S5S1010, 
S5S1120

S2D1870 Submit & Accept BS Works Design & Dwgs for CHP Building 0 14-Nov-20 A 11-Jun-21 A 23-Mar-23 23-Mar-23 S2D1550 SC21110, 
S5S1120

S2D1880 Submit & Accept BS Works Design & Dwgs for Sludge Digester & 
Distribution Chamber

0 21-Nov-20 A 11-Jun-21 A 23-Mar-23 23-Mar-23 SC21110, 
S5S1120

S2D1890 Submit & Accept BS Works Design & Dwgs for Workshop No. 2 0 02-Jul-20 A 11-Jun-21 A 23-Mar-23 23-Mar-23 SC21110, 
S5S1030, 
S5S1120

S2D1900 Submit & Accept BS Works Design & Dwgs for Other Facilities 0 29-Nov-20 A 11-Jun-21 A 23-Mar-23 23-Mar-23 S2D1920, 
SC21110, 
S5S1120

S2D1910 Submit & Accept BS Works Design & Dwgs for FS Installation 0 02-Jul-20 A 11-Jun-21 A 23-Mar-23 23-Mar-23 SC21110, 
S5S1120

S2D1920 Submit & Accept BS Works Design & Dwgs for Outdoor Lighting 
Installation

0 28-Jan-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1900 SC21110

MiscellaneousMiscellaneous 0 05-Oct-20 A 11-Jun-21 A 16-Jan-23 24-Sep-25

S2D1930 Submit & Accept Design & Dwgs for DO System 0 14-Dec-20 A 11-Jun-21 A 16-Apr-23 16-Apr-23 S2P1150, 
PL1020

S5DOUP1000, 
SC21110

S2D1940 Submit & Accept Design & Dwgs for Sewage Pumping Station 0 30-Oct-20 A 11-Jun-21 A 02-Jun-23 02-Jun-23 S2P1180 S5SPSP1000, 
SC21110

S2D1950 Submit & Accept Design & Dwgs for Process Water Pumping System 0 05-Oct-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2P1190 SC21110

S2D1960 Submit & Accept Design & Dwgs for External Sludge Transfer 
Pumping System

0 14-Nov-20 A 11-Jun-21 A 14-Jun-23 14-Jun-23 S2P1200 S2D1970, 
SC21110

S2D1970 Submit & Accept Design & Dwgs for THP Cooling Water Pumping 
Station

0 14-Nov-20 A 10-Jun-21 A 14-Jun-23 14-Jun-23 S2D1340, 
S2D1960, 
S2P1210

S5TCWP1000, 
SC21110

S2D1980 Submit & Accept Design & Dwgs for Ferric Chloride Dosing System 0 14-Nov-20 A 11-Jun-21 A 19-Mar-23 19-Mar-23 S5FCDP1000, 
S5FCDP1010, 
SC21110

S2D1990 Submit & Accept Design & Dwgs for Temporary Primary Sludge 
Pumping Facility

0 04-Jan-21 A 11-Jun-21 A 13-Mar-23 13-Mar-23 PL1020 S5ECHP1000, 
SC21110

S2D2000 Submit & Accept Design & Dwgs for Gas Detection System 0 29-Nov-20 A 24-May-21 A 16-Jan-23 16-Jan-23 SC21110, 
S5CHPP1040

S2D2010 Submit & Accept Design & Dwgs for CCTV System 0 29-Nov-20 A 26-May-21 A 24-Sep-25 24-Sep-25 SC21110

Outstanding WorksOutstanding Works 1 02-Jul-21 A 21-Feb-24 31-Oct-21 24-Sep-25 581

S2D2020 Certifiate of Completion - Section 2 of the works (Ref: 
RCYK:ccm:60427128/92-2021004626w)

0 02-Jul-21 A 24-Sep-25

S2D2030 Provide ICE Certificate for all design, calculations, drawings, plans & 
relevant documents

1 02-Jul-21 A 21-Feb-24* 31-May-22 31-May-22 -631

S2D2040 Submit finalized design calculations, drawings & material submissions
for BS systems (Workshop No.2)

0 02-Jul-21 A 15-Sep-21 A 24-Sep-25 24-Sep-25

S2D2050 Submit finalized design calculations, drawings & material submissions
for BS systems (except Workshop No.2)

1 02-Jul-21 A 21-Feb-24* 30-Apr-22 30-Apr-22 -662

S2D2060 Submit finalized sizing calculations for the actuators and stems for 
penstocks

0 02-Jul-21 A 30-Sep-21 A 24-Sep-25 24-Sep-25

S2D2070 Submit finalized cable schedules & sizing calculation (LV System) 1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2080 Submit finalized pumps and associated motor and VSD calculations 1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2090 Submit finalized electrical loads to verify the rating of the switchgears, 
transformers and protective devices

1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2100 Submit finalized material submissions of the cables, cable tray, ladder
and accessories

0 02-Jul-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25

S2D2110 Submit finalized cable route drawings 1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782
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S2D2120 Submit finalized layout and control wiring diagrams for switchboard, 
MCC, control panel, etc

1 02-Jul-21 A 21-Feb-24* 31-Jan-22 31-Jan-22 -751

S2D2130 Submit finalized design submissions of the CHP system 0 02-Jul-21 A 31-Jan-22 A 24-Sep-25 24-Sep-25

S2D2140 Submit finalized interlock devices for electrical equipment and system 1 02-Jul-21 A 21-Feb-24* 30-Apr-22 30-Apr-22 -662

S2D2150 Submit finalized calculations for total harmonic distortion, electrical 
faults and touch voltage

1 02-Jul-21 A 21-Feb-24* 30-Apr-22 30-Apr-22 -662

S2D2160 Submit finalized design calculations, drawings & material submissions
for ELV systems

1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2170 Submit finalized design submissions of SCADA, PMS, CMMS, IDMS, 
UPS for FCS

1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2180 Submit finalized configuration of SCADA / PLC system, CMMS & 
PMS

1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2190 Submit finalized PLC and MCC panel design 1 02-Jul-21 A 21-Feb-24* 28-Feb-22 28-Feb-22 -723

S2D2200 Submit finalized design & philosophy of the process instrument 1 02-Jul-21 A 21-Feb-24* 31-Dec-21 31-Dec-21 -782

S2D2210 Submit finalized Process Design Submission 1 02-Jul-21 A 21-Feb-24* 30-Nov-21 30-Nov-21 -813

S2D2220 Submit finalized acoustic and noise calculations for all equipment 1 02-Jul-21 A 21-Feb-24* 30-Apr-22 30-Apr-22 -662

S2D2230 Submit finalized design of THP feeding system 1 02-Jul-21 A 21-Feb-24* 31-Oct-21 31-Oct-21 -843

S2D2240 Submit finalized design of the centrifuge discharge system 1 02-Jul-21 A 21-Feb-24* 30-Nov-21 30-Nov-21 -813

Section 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream Facilities582 20-Nov-19 A 24-Sep-25 18-Jan-23 24-Sep-25 0

Major Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier Procurement 0 20-Nov-19 A 06-Sep-21 A 01-Feb-23 24-Sep-25

DesignDesign 0 20-Nov-19 A 12-Jul-20 A 01-Feb-23 24-Sep-25

S3P1000 Procurement & PO for Deammonification Sidestream Treatment 
Facilities

0 20-Nov-19 A 05-Jun-20 A 01-Feb-23 01-Feb-23 CD1010, 
PL1010

S3D1000, 
S3D1440

S3P1010 E&M (Process) Designer Award 0 05-Jun-20 A 05-Jun-20 A 24-Sep-25 24-Sep-25

S3P1020 Civil & BS Designer Award 0 26-Jun-20 A 26-Jun-20 A 24-Sep-25 24-Sep-25 S3P1030

S3P1030 Mobilisation 0 27-Jun-20 A 12-Jul-20 A 24-Sep-25 24-Sep-25 S3P1020

Civil & Building ContractorCivil & Building Contractor 0 05-Aug-20 A 06-Sep-21 A 30-Dec-23 30-Dec-23

For Site Clearance & SurveyFor Site Clearance & Survey 0 05-Aug-20 A 12-Oct-20 A 30-Dec-23 30-Dec-23

S3P1040 Submit Tender proprosal of Civil Contractor (Site Clearance & 
Survey)

0 05-Aug-20 A 20-Aug-20 A 30-Dec-23 30-Dec-23 S3P1050

S3P1050 Review & Comment the Tender proprosal of Civil Contractor (Site 
Clearance & Survey)

0 21-Aug-20 A 01-Sep-20 A 30-Dec-23 30-Dec-23 S3P1040 S3P1060

S3P1060 Re-submit Tender proprosal of Civil Contractor (Site Clearance & 
Survey)

0 02-Sep-20 A 02-Sep-20 A 30-Dec-23 30-Dec-23 S3P1050 S3P1070

S3P1070 Review & Accept Tender proprosal of Civil Contractor (Site 
Clearance & Survey)

0 03-Sep-20 A 23-Sep-20 A 30-Dec-23 30-Dec-23 S3P1060 S3P1080

S3P1080 Civil Contractor (Site Clearance & Survey) Award 0 07-Oct-20 A 07-Oct-20 A 30-Dec-23 30-Dec-23 S3P1070 S3P1090

S3P1090 Mobilisation 0 08-Oct-20 A 12-Oct-20 A 30-Dec-23 30-Dec-23 S3P1080 S3C1010

For Ground InvestigationFor Ground Investigation 0 29-Aug-20 A 08-Dec-20 A 30-Dec-23 30-Dec-23

S3P1100 Submit Tender proprosal of Civil Contractor (Ground Investigation) 0 29-Aug-20 A 29-Sep-20 A 30-Dec-23 30-Dec-23 S3P1110

S3P1110 Review & Accept the Tender proprosal of Civil Contractor (Ground 
Investigation)

0 30-Sep-20 A 27-Oct-20 A 30-Dec-23 30-Dec-23 S3P1100 S3P1120

S3P1120 Tender Invitation of Civil Contractor (Ground Investigation) 0 02-Nov-20 A 13-Nov-20 A 30-Dec-23 30-Dec-23 S3P1110 S3P1130

S3P1130 Submission of Tender Report 0 14-Nov-20 A 18-Nov-20 A 30-Dec-23 30-Dec-23 S3P1120 S3P1140

S3P1140 Review & Accept the Tender Report by PM 0 19-Nov-20 A 19-Nov-20 A 30-Dec-23 30-Dec-23 S3P1130 S3P1150

S3P1150 Contract Preparation 0 20-Nov-20 A 23-Nov-20 A 30-Dec-23 30-Dec-23 S3P1140 S3P1160

S3P1160 Civil Contractor (Ground Investigation) Award 0 24-Nov-20 A 24-Nov-20 A 30-Dec-23 30-Dec-23 S3P1150 S3P1170

S3P1170 Mobilisation 0 25-Nov-20 A 08-Dec-20 A 30-Dec-23 30-Dec-23 S3P1160 S3C1020

For Pre-drilling & Post-drillingFor Pre-drilling & Post-drilling 0 26-Oct-20 A 21-Feb-21 A 30-Dec-23 30-Dec-23

S3P1180 Submit Tender proprosal of Civil Contractor (Pre-drilling & 
Post-drilling)

0 26-Oct-20 A 06-Jan-21 A 30-Dec-23 30-Dec-23 S3D1300, 
S3D1240

S3P1190

S3P1190 Review & Accept the Tender proprosal of Civil Contractor (Predrill & 
Proof drill)

0 07-Jan-21 A 27-Jan-21 A 30-Dec-23 30-Dec-23 S3P1180 S3P1200

S3P1200 Tender Invitation of Civil Contractor (Pre-drilling & Post-drilling) 0 28-Jan-21 A 04-Feb-21 A 30-Dec-23 30-Dec-23 S3P1190 S3P1210

S3P1210 Submission of Tender Report 0 05-Feb-21 A 10-Feb-21 A 30-Dec-23 30-Dec-23 S3P1200 S3P1220

S3P1220 Review & Accept the Tender Report by PM 0 11-Feb-21 A 16-Feb-21 A 30-Dec-23 30-Dec-23 S3P1210 S3P1230

S3P1230 Contract Preparation 0 17-Feb-21 A 17-Feb-21 A 30-Dec-23 30-Dec-23 S3P1220 S3P1240

S3P1240 Civil Contractor (Pre-drilling & Post-drilling) Award 0 18-Feb-21 A 18-Feb-21 A 30-Dec-23 30-Dec-23 S3P1230 S3P1250

S3P1250 Mobilisation 0 19-Feb-21 A 21-Feb-21 A 30-Dec-23 30-Dec-23 S3P1240 S3C1030

For PilingFor Piling 0 04-Jan-21 A 01-Apr-21 A 30-Dec-23 30-Dec-23
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S3P1260 Submit Tender proprosal of Civil Contractor (Piling) 0 04-Jan-21 A 10-Feb-21 A 30-Dec-23 30-Dec-23 S3P1270

S3P1270 Review & Accept the Tender proprosal of Civil Contractor (Piling) 0 11-Feb-21 A 12-Mar-21 A 30-Dec-23 30-Dec-23 S3P1260 S3P1280

S3P1280 Tender Invitation of Civil Contractor (Piling) 0 12-Mar-21 A 19-Mar-21 A 30-Dec-23 30-Dec-23 S3P1270 S3P1290

S3P1290 Submission of Tender Report 0 20-Mar-21 A 22-Mar-21 A 30-Dec-23 30-Dec-23 S3P1280 S3P1300

S3P1300 Review & Accept the Tender Report by PM 0 23-Mar-21 A 23-Mar-21 A 30-Dec-23 30-Dec-23 S3P1290 S3P1310

S3P1310 Contract Preparation 0 24-Mar-21 A 25-Mar-21 A 30-Dec-23 30-Dec-23 S3P1300 S3P1320

S3P1320 Civil Contractor (Piling) Award 0 26-Mar-21 A 26-Mar-21 A 30-Dec-23 30-Dec-23 S3P1310 S3P1330

S3P1330 Mobilisation 0 26-Mar-21 A 01-Apr-21 A 30-Dec-23 30-Dec-23 S3P1320 S3C1030

For Main Civil WorksFor Main Civil Works 0 17-Mar-21 A 06-Sep-21 A 30-Dec-23 30-Dec-23

S3P1340 Submit Tender proprosal of Civil Contractor (Main Civil Works) 0 17-Mar-21 A 21-May-21 A 30-Dec-23 30-Dec-23 S3P1350

S3P1350 Review & Accept the Tender proprosal of Civil Contractor (Main Civil 
Works)

0 22-May-21 A 19-Jul-21 A 30-Dec-23 30-Dec-23 S3P1340 S3P1360

S3P1360 Tender Invitation of Civil Contractor (Main Civil Works) 0 21-Jul-21 A 11-Aug-21 A 30-Dec-23 30-Dec-23 S3P1350 S3P1370

S3P1370 Submission of Tender Report 0 12-Aug-21 A 19-Aug-21 A 30-Dec-23 30-Dec-23 S3P1360 S3P1380

S3P1380 Review & Accept the Tender Report by PM 0 20-Aug-21 A 31-Aug-21 A 30-Dec-23 30-Dec-23 S3P1370 S3P1390

S3P1390 Contract Preparation 0 01-Sep-21 A 05-Sep-21 A 30-Dec-23 30-Dec-23 S3P1380 S3P1400

S3P1400 Civil Contractor (Main Civil Works) Award 0 06-Sep-21 A 06-Sep-21 A 30-Dec-23 30-Dec-23 S3P1390 S3D1360, 
S3C1070

Design & SubmissionDesign & Submission 1 07-Jun-20 A 21-Feb-24 18-Jan-23 24-Sep-25 581

ArchitecturalArchitectural 1 07-Jun-20 A 21-Feb-24 02-Jan-24 02-Jan-24 -50

S3D1000 Prepare & Submit Building Layout Plan 0 07-Jun-20 A 21-Oct-20 A 02-Jan-24 02-Jan-24 CD1010, 
S3P1000

S3D1010, 
S3D1050, 
S3D1100

S3D1010 Review & Comment on Buildingl Layout Plan by PM 0 22-Oct-20 A 17-Nov-20 A 02-Jan-24 02-Jan-24 S3D1000 S3D1020

S3D1020 Revise & Re-submit Building Layout Plan 0 18-Nov-20 A 24-Dec-20 A 02-Jan-24 02-Jan-24 S3D1010 S3D1030

S3D1030 Review & Accept of Building Layout Plan by PM 0 01-Jan-21 A 16-Sep-21 A 02-Jan-24 02-Jan-24 S3D1020 S3D1090

S3D1040 Coordination Meeting with DSD (Employer) for the Architectural 
Drawing

0 15-Nov-21 A 02-Jan-24 S3D1090

S3D1050 Prepare & Submit Architectural Design / Drawings 0 17-Jun-20 A 21-Oct-20 A 02-Jan-24 02-Jan-24 S3D1000 S3D1060

S3D1060 Review & Comment on Architectural Design / Drawings by PM 0 22-Oct-20 A 17-Nov-20 A 02-Jan-24 02-Jan-24 S3D1050 S3D1070

S3D1070 Revise & Re-submit Architectural Design / Drawings 0 18-Nov-20 A 24-Dec-20 A 02-Jan-24 02-Jan-24 S3D1060 S3D1080

S3D1080 Review & Accept of Architectural Design / Drawings by PM 1 25-Dec-20 A 21-Feb-24 02-Jan-24 02-Jan-24 -50 S3D1070 S3D1090

S3D1090 Review & Accept of Architectural Design / Drawings by DSD (incl. 
VCAB) & DAP of ArchSD

1 15-Nov-21 A 21-Feb-24 02-Jan-24 02-Jan-24 -50 S3D1080, 
S3D1130, 
S3D1030, 
S3D1040

S3C1140, 
S3P2150

S3D1100 Prepare & Submit ABWF Works Drawings 0 03-Nov-20 A 24-Dec-20 A 02-Jan-24 02-Jan-24 S3D1000 S3D1110

S3D1110 Review & Comment on ABWF Works Drawings by PM 0 25-Dec-20 A 29-Jan-21 A 02-Jan-24 02-Jan-24 S3D1100 S3D1120

S3D1120 Revise & Re-submit ABWF Works Drawings 0 30-Jan-21 A 11-Mar-21 A 02-Jan-24 02-Jan-24 S3D1110 S3D1130

S3D1130 Review & Accept of ABWF Works Drawings by PM 1 12-Mar-21 A 21-Feb-24 02-Jan-24 02-Jan-24 -50 S3D1120 S3C1140, 
S3D1090

Civil / StructuralCivil / Structural 0 13-Jul-20 A 18-Feb-22 A 18-Jan-23 24-Sep-25

S3D1140 Prepare & Submit Loading Plan to ICE 0 13-Jul-20 A 25-Sep-20 A 30-Dec-23 30-Dec-23 S3D1150

S3D1150 Review & Comment on Loading Plan by ICE 0 26-Sep-20 A 23-Oct-20 A 30-Dec-23 30-Dec-23 S3D1140 S3D1160

S3D1160 Revise & Re-submit Loading Plan to ICE 0 24-Oct-20 A 20-Apr-21 A 30-Dec-23 30-Dec-23 S3D1150 S3D1170

S3D1170 Review & Accept of Loading Plan by ICE 0 21-Apr-21 A 26-Apr-21 A 30-Dec-23 30-Dec-23 S3D1160 S3D1180

S3D1180 Prepare & Submit Loading Plan to PM 0 27-Apr-21 A 27-Apr-21 A 30-Dec-23 30-Dec-23 S3D1170 S3D1190

S3D1190 Review & Accept of Loading Plan by PM & DSD (incl. BCM) 0 28-Apr-21 A 18-Feb-22 A 30-Dec-23 30-Dec-23 S3D1180 S3C1090

S3D1200 Prepare & Submit GI Plan 0 13-Jul-20 A 26-Aug-20 A 30-Dec-23 30-Dec-23 S3D1210

S3D1210 Review & Comment on GI Plan by PM 0 27-Aug-20 A 10-Sep-20 A 30-Dec-23 30-Dec-23 S3D1200 S3D1220

S3D1220 Revise & Re-submit GI Plan 0 11-Sep-20 A 28-Sep-20 A 30-Dec-23 30-Dec-23 S3D1210 S3D1230

S3D1230 Review & Accept of GI Plan by PM 0 29-Sep-20 A 02-Nov-20 A 30-Dec-23 30-Dec-23 S3D1220 S3C1020

S3D1240 Prepare & Submit Foundation Design / Drawings to ICE & PM 0 20-Aug-20 A 09-Oct-20 A 18-Jan-23 18-Jan-23 S3D1250, 
S3C1010, 
S3D1300, 
S3P1180

S3D1250 Review & Comment on Foundation Design / Drawings by ICE & PM 0 10-Oct-20 A 27-Nov-20 A 24-Sep-25 24-Sep-25 S3D1240 S3D1260

S3D1260 Revise & Re-submit Foundation Design / Drawings to ICE & PM 0 28-Nov-20 A 29-Jan-21 A 24-Sep-25 24-Sep-25 S3D1250 S3D1270

S3D1270 Review & Accept of Foundation Design / Drawings by ICE & PM 0 30-Jan-21 A 26-Feb-21 A 24-Sep-25 24-Sep-25 S3D1260 S3D1280

S3D1280 Prepare & Submit Foundation Design / Drawings to DSD (incl. BCM) 0 27-Feb-21 A 05-Mar-21 A 24-Sep-25 24-Sep-25 S3D1270 S3D1290

S3D1290 Review & Accept of Foundation Design / Drawings by DSD (incl. 
BCM)

0 06-Mar-21 A 26-Mar-21 A 24-Sep-25 24-Sep-25 S3D1280
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S3D1300 Prepare & Submit Substructure / Superstructure Design / Drawings 
to ICE & PM

0 10-Oct-20 A 05-Nov-20 A 18-Jan-23 18-Jan-23 S3D1240 S3D1310, 
S3P1180

S3D1310 Review & Comment on Substructure / Superstructure Design / 
Drawings by ICE & PM

0 06-Nov-20 A 30-Dec-20 A 18-Jan-23 18-Jan-23 S3D1300 S3D1320

S3D1320 Revise & Re-submit Substructure / Superstructure Design / 
Drawings to ICE & PM

0 31-Dec-20 A 26-Apr-21 A 18-Jan-23 18-Jan-23 S3D1310 S3D1330

S3D1330 Review & Accept of Substructure / Superstructure Design / Drawings 
by ICE & PM

0 27-Apr-21 A 18-Feb-22 A 18-Jan-23 18-Jan-23 S3D1320 S3D1340

S3D1340 Prepare & Submit Substructure / Superstructure Design / Drawings 
to DSD (incl. BCM)

0 13-Dec-21 A 23-Dec-21 A 18-Jan-23 18-Jan-23 S3D1330 S3D1350

S3D1350 Review & Accept of Substructure / Superstructure Design / Drawings 
by DSD (incl. BCM)

0 24-Dec-21 A 18-Feb-22 A 18-Jan-23 18-Jan-23 S3D1340 S3C1100

ELSELS 0 07-Sep-21 A 26-Apr-22 A 30-Dec-23 30-Dec-23

S3D1360 Prepare & Submit ELS Plan to ICE 0 07-Sep-21 A 20-Oct-21 A 30-Dec-23 30-Dec-23 S3P1400 S3D1370

S3D1370 Review & Accept of ELS Plan by ICE 0 21-Oct-21 A 18-Nov-21 A 30-Dec-23 30-Dec-23 S3D1360 S3D1380

S3D1380 Prepare & Submit ELS Plan to PM 0 19-Nov-21 A 19-Nov-21 A 30-Dec-23 30-Dec-23 S3D1370 S3D1390

S3D1390 Review & Accept of ELS Plan by PM 0 20-Nov-21 A 26-Apr-22 A 30-Dec-23 30-Dec-23 S3D1380 S3C1080

Process DesignProcess Design 0 06-Jul-20 A 29-Oct-21 A 24-Sep-25 24-Sep-25

S3D1400 Prepare & Submit E&M Works (Process) Design Drawings 0 06-Jul-20 A 10-Nov-20 A 24-Sep-25 24-Sep-25 S3D1410

S3D1410 Review & Comment on E&M Works (Process) Design Drawings by 
PM

0 11-Nov-20 A 08-Dec-20 A 24-Sep-25 24-Sep-25 S3D1400 S3D1420

S3D1420 Revise & Re-submit E&M Works (Process) Design Drawings 0 09-Dec-20 A 26-Mar-21 A 24-Sep-25 24-Sep-25 S3D1410 S3D1430

S3D1430 Review & Accept of E&M Works (Process) Design Drawings by PM 0 27-Mar-21 A 29-Oct-21 A 24-Sep-25 24-Sep-25 S3D1420

E&M DesignE&M Design 0 07-Jun-20 A 14-Sep-23 A 01-Feb-23 01-Feb-23

S3D1440 Prepare & Submit General Arrangement Drawings 0 07-Jun-20 A 31-Mar-21 A 01-Feb-23 01-Feb-23 S3P1000 S3D1450, 
S3C1080

S3D1450 Review & Comment on General Arrangement Drawings by PM 0 01-Apr-21 A 07-May-21 A 01-Feb-23 01-Feb-23 S3D1440 S3D1460

S3D1460 Revise & Re-submit General Arrangement Drawings 0 08-May-21 A 06-Jan-22 A 01-Feb-23 01-Feb-23 S3D1450 S3D1470

S3D1470 Review & Accept of General Arrangement Drawings by PM 0 07-Jan-22 A 14-Sep-23 A 01-Feb-23 01-Feb-23 S3D1460 S3C1995

BSBS 0 03-Jul-20 A 07-Jul-23 A 01-Feb-23 01-Feb-23

S3D1480 Prepare & Submit BS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 03-Jul-20 A 10-Dec-20 A 01-Feb-23 01-Feb-23 S3D1490

S3D1490 Review & Comment on BS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 11-Dec-20 A 11-Jan-21 A 01-Feb-23 01-Feb-23 S3D1480 S3D1500

S3D1500 Revise & Re-submit BS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 05-Jan-21 A 31-Mar-21 A 01-Feb-23 01-Feb-23 S3D1490 S3D1510

S3D1510 Review & Accept of BS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 01-Apr-21 A 07-Jul-23 A 01-Feb-23 01-Feb-23 S3D1500 S3S1020

S3D1520 Submission & Submit FS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 03-Aug-20 A 10-Dec-20 A 01-Feb-23 01-Feb-23 S3D1530

S3D1530 Review & Comment on FS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 11-Dec-20 A 19-Jan-21 A 01-Feb-23 01-Feb-23 S3D1520 S3D1540

S3D1540 Revise & Re-submit FS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 20-Jan-21 A 19-Mar-21 A 01-Feb-23 01-Feb-23 S3D1530 S3D1550

S3D1550 Review & Accept of FS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 20-Mar-21 A 06-Mar-23 A 01-Feb-23 01-Feb-23 S3D1540 S3S1020

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 55 18-Feb-20 A 15-Apr-24 18-Jan-23 24-Sep-25 527

Civil & StructureCivil & Structure 0 01-Feb-21 A 19-Apr-22 A 30-Dec-23 30-Dec-23

S3P1410 Procurement, Manufacture & Delivery of Piling 0 01-Feb-21 A 14-Apr-21 A 30-Dec-23 30-Dec-23 S3C1040

S3P1420 Procurement, Manufacture & Delivery of Metal Works Material 0 09-May-21 A 07-Jul-21 A 30-Dec-23 30-Dec-23 S3C1080

S3P1430 Procurement, Manufacture & Delivery of Steel Reinforcement 0 11-Mar-22 A 25-Mar-22 A 30-Dec-23 30-Dec-23 S3C1090

S3P1440 Procurement, Manufacture & Delivery of Concrete Mix 0 21-Mar-22 A 19-Apr-22 A 30-Dec-23 30-Dec-23 S3C1090

ABWFABWF 0 01-Sep-23 A 30-Oct-23 A 30-Dec-23 23-Jan-24

S3P1450 Procurement, Manufacture & Delivery of ABWF Works Material 0 01-Sep-23 A 30-Oct-23 A 23-Jan-24 23-Jan-24 S3C1140

S3P1460 Procurement, Manufacture & Delivery of Water Proofing Material 0 01-Sep-23 A 16-Oct-23 A 30-Dec-23 30-Dec-23 S3C1130

E&M ProcessE&M Process 55 20-May-22 A 15-Apr-24 18-Jan-23 04-Jul-23 -286

S3P1470 Manufacture & Delivery of Primary and Secondary Clarifiers for 
Phospaq

0 20-May-22 A 16-Sep-23 A 31-Mar-23 31-Mar-23 S3C2280, 
S3C2090

S3P1480 Manufacture & Delivery of Drum sludge thickener 24 31-May-22 A 15-Mar-24 11-Mar-23 03-Apr-23 -347 S3C2240

S3P1490 Manufacture & Delivery of Tilted Plates for Phospaq and Anammox 
internals

0 11-Jun-22 A 16-Sep-23 A 14-Mar-23 14-Mar-23 S3C2100, 
S3C2110

S3P1500 Procurement of Air Blower System 0 04-Jul-22 A 08-Aug-22 A 27-Jan-23 27-Jan-23 S3P1510

S3P1510 Manufacture & Delivery of Air Blower System 22 09-Aug-22 A 13-Mar-24 27-Jan-23 17-Feb-23 -390 S3P1500 S3C2310
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S3P1520 Procurement of Diffusers for Phospaq and Anammox Internals 0 21-Aug-22 A 02-Dec-22 A 08-Feb-23 08-Feb-23 S3P1950

S3P1530 Procurement of Ancillary Air Blower 0 21-Aug-22 A 02-Dec-22 A 18-Feb-23 18-Feb-23 S3P1970

S3P1540 Procurement of Buffer tank Lifting Pump 0 21-Aug-22 A 27-Sep-22 A 10-Feb-23 10-Feb-23 S3P1760

S3P1550 Procurement of Anammox feed pump and Sludge Discharge pump 0 21-Aug-22 A 27-Sep-22 A 10-Feb-23 10-Feb-23 S3P1770

S3P1560 Procurement of Metering Pump 0 21-Aug-22 A 14-Oct-22 A 10-Feb-23 10-Feb-23 S3P1850

S3P1570 Procurement of 2nd Sludge Pump 0 21-Aug-22 A 19-Sep-22 A 10-Feb-23 10-Feb-23 S3P1780

S3P1580 Procurement of Struvite Pump 0 21-Aug-22 A 27-Sep-22 A 10-Feb-23 10-Feb-23 S3P1790

S3P1590 Procurement of Primary Sludge Pump 0 21-Aug-22 A 27-Sep-22 A 10-Feb-23 10-Feb-23 S3P1800

S3P1600 Procurement of Drum Thickener Feed Pump 0 21-Aug-22 A 27-Sep-22 A 10-Feb-23 10-Feb-23 S3P1810

S3P1610 Procurement of FRP Tanks (NaOH, Micro-Nutrient, Anti-foamer and 
Polymer)

0 21-Aug-22 A 25-Nov-22 A 06-Feb-23 06-Feb-23 S3P1930

S3P1620 Procurement of NaOH Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 30-Jan-23 30-Jan-23 S3P1860

S3P1630 Procurement of Micro-Nutrient Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 30-Jan-23 30-Jan-23 S3P1870

S3P1640 Procurement of Anti-foamer Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 30-Jan-23 30-Jan-23 S3P1880

S3P1650 Procurement of Polymer Dosing Pump 0 21-Aug-22 A 27-Sep-22 A 30-Jan-23 30-Jan-23 S3P1750

S3P1660 Procurement of DOU no.4 0 21-Aug-22 A 02-Dec-22 A 24-Jan-23 24-Jan-23 S3P1980

S3P1670 Procurement of SCADA System 0 21-Aug-22 A 10-Nov-22 A 09-Mar-23 09-Mar-23 S3P1910

S3P1680 Procurement of Local control panel parts for Drum Sludge Thickener 0 21-Aug-22 A 02-Dec-22 A 28-Jan-23 28-Jan-23 S3P1990

S3P1690 Procurement of uPVC pipe and GRP Pipe 0 21-Aug-22 A 01-Nov-23 A 04-Feb-23 04-Feb-23 S3P2020

S3P1700 Procurement of EM Flowmeter 0 21-Aug-22 A 14-Nov-22 A 15-Mar-23 15-Mar-23 S3P1920

S3P1710 Procurement of Instrument 0 21-Aug-22 A 02-Dec-22 A 03-Feb-23 03-Feb-23 S3P2000

S3P1720 Procurement of PAM dosing pump 0 21-Aug-22 A 27-Sep-22 A 30-Jan-23 30-Jan-23 S3P1820

S3P1730 Procurement of Lifting Applicance 0 23-Aug-22 A 16-Sep-22 A 18-Jan-23 18-Jan-23 S3P1740

S3P1740 Manufacture & Delivery of Lifting Applicance 0 17-Sep-22 A 20-Jan-24 A 18-Jan-23 18-Jan-23 S3P1730 S3C2170, 
S3C2180, 
S3C2190, 
S3C2260, 
S3C2270, 
S3C2290

S3P1750 Manufacture & Delivery of Polymer Dosing Pump 0 28-Sep-22 A 15-Sep-23 A 30-Jan-23 30-Jan-23 S3P1650 S3C2200

S3P1760 Manufacture & Delivery of Buffer tank Lifting Pump 0 29-Sep-22 A 04-Sep-23 A 10-Feb-23 10-Feb-23 S3P1540 S3C2000

S3P1770 Manufacture & Delivery of Anammox feed pump and Anammox 
Sludge pump

0 29-Sep-22 A 15-Sep-23 A 10-Feb-23 10-Feb-23 S3P1550 S3C2020, 
S3C2040

S3P1780 Manufacture & Delivery of 2nd Sludge Pump 0 29-Sep-22 A 04-Sep-23 A 10-Feb-23 10-Feb-23 S3P1570 S3C2010

S3P1790 Manufacture & Delivery of Struvite Pump 0 29-Sep-22 A 15-Sep-23 A 10-Feb-23 10-Feb-23 S3P1580 S3C2050

S3P1800 Manufacture & Delivery of Primary Sludge Pump 0 29-Sep-22 A 15-Sep-23 A 10-Feb-23 10-Feb-23 S3P1590 S3C2070

S3P1810 Manufacture & Delivery of Drum Thickener Feed Pump 0 29-Sep-22 A 15-Sep-23 A 10-Feb-23 10-Feb-23 S3P1600 S3C2060

S3P1820 Manufacture & Delivery of PAM dosing pump 0 29-Sep-22 A 15-Sep-23 A 30-Jan-23 30-Jan-23 S3P1720 S3C2200

S3P1830 Procurement of PE pipework 0 15-Oct-22 A 11-Feb-23 A 10-Feb-23 10-Feb-23 S3P2060

S3P1840 Procurement of Flushing pump 0 24-Oct-22 A 28-Feb-23 A 28-Feb-23 28-Feb-23 S3P2050

S3P1850 Manufacture & Delivery of Metering Pump 0 31-Oct-22 A 30-Sep-23 A 10-Feb-23 10-Feb-23 S3P1560 S3C2030

S3P1860 Manufacture & Delivery of NaOH Dosing pump 0 31-Oct-22 A 15-Sep-23 A 30-Jan-23 30-Jan-23 S3P1620 S3C2200

S3P1870 Manufacture & Delivery of Micro-Nutrient Dosing Pump 0 31-Oct-22 A 15-Sep-23 A 30-Jan-23 30-Jan-23 S3P1630 S3C2200

S3P1880 Manufacture & Delivery of Anti-foamer Dosing Pump 0 31-Oct-22 A 15-Sep-23 A 30-Jan-23 30-Jan-23 S3P1640 S3C2200

S3P1900 Procurement of Mixer 0 11-Nov-22 A 02-Dec-22 A 20-Apr-23 20-Apr-23 S3P1960

S3P1910 Manufacture & Delivery of SCADA System 9 11-Nov-22 A 29-Feb-24 09-Mar-23 17-Mar-23 -349 S3P1670 S3C2400

S3P1920 Manufacture & Delivery of EM Flowmeter 0 15-Nov-22 A 30-Nov-23 A 15-Mar-23 15-Mar-23 S3P1700 S3C2430

S3P1930 Manufacture & Delivery of FRP Tanks (NaOH, Micro-Nutrient, 
Anti-foamer and Polymer)

0 26-Nov-22 A 31-Jan-24 A 06-Feb-23 06-Feb-23 S3P1610 S3C2210

S3P1940 Procurement of SS pipe and Fittings 0 01-Dec-22 A 25-Jul-23 A 18-Jan-23 18-Jan-23 S3P2070, 
S3P1945

S3P1945 Procurement of Ductile Iron Pipes and Fittings 0 01-Dec-22 A 30-Jun-23 A 10-Feb-23 10-Feb-23 S3P1940 S3P2160

S3P1950 Manufacture & Delivery of Diffusers for Phospaq and Anammox 
Internals

55 03-Dec-22 A 15-Apr-24 08-Feb-23 03-Apr-23 -378 S3P1520 S3C2130, 
S3C2140

S3P1960 Manufacture & Delivery of Mixer 0 03-Dec-22 A 15-Dec-23 A 20-Apr-23 20-Apr-23 S3P1900 S3C2120

S3P1970 Manufacture & Delivery of Ancillary air blower 0 03-Dec-22 A 20-Jan-24 A 18-Feb-23 18-Feb-23 S3P1530 S3C2340

S3P1980 Manufacture & Delivery of DOU no.4 40 02-Jan-24 A 31-Mar-24 24-Jan-23 04-Mar-23 -393 S3P1660 S3C2300

S3P1990 Manufacture & Delivery of Local control panel parts for Drum Sludge 
Thickener

38 03-Dec-22 A 29-Mar-24 28-Jan-23 06-Mar-23 -389 S3P1680 S3C2430

S3P2000 Manufacture & Delivery of Instrument 40 03-Dec-22 A 31-Mar-24 03-Feb-23 14-Mar-23 -383 S3P1710 S3C2430
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S3P2020 Manufacture & Delivery of uPVC pipe and FRP Pipe 9 02-Nov-23 A 29-Feb-24 04-Feb-23 12-Feb-23 -382 S3P1690 S3C2250, 
S3C2350, 
S3C2150

S3P2050 Manufacture & Delivery of Flushing pump 0 30-Mar-23 A 31-Jan-24 A 28-Feb-23 28-Feb-23 S3P1840 S3C2350, 
S3T1030, 
S3C2080

S3P2060 Manufacture & Delivery of PE pipework 0 21-Feb-23 A 16-Sep-23 A 10-Feb-23 10-Feb-23 S3P1830 S3C2250, 
S3C2150, 
S3C2350

S3P2070 Manufacture & Delivery of SS pipe and Fittings 24 26-Sep-23 A 15-Mar-24 18-Jan-23 10-Feb-23 -399 S3P1940 S3C2150, 
S3C2250, 
S3C2350

S3P2160 Manufacture & Delivery of Ductile Iron Pipes and Fittings 0 21-Jul-23 A 15-Dec-23 A 10-Feb-23 10-Feb-23 S3P1945 S3C2150, 
S3C2350, 
S3C2250

S3P2170 Manufacture & Delivery of Actuators 53 15-Jan-24 A 13-Apr-24 07-Mar-23 28-Apr-23 -351 S3C2230, 
S3C2550, 
S3C2570

S3P2180 Manufacture & Delivery of Polymer System 55 01-Feb-24 A 15-Apr-24 11-May-23 04-Jul-23 -286 S3C2320

S3P2190 Manufacture & Delivery of NaOH Tank 0 01-Dec-23 A 15-Jan-24 A 08-Feb-23 08-Feb-23 S3C2160

BSBS 40 18-Feb-20 A 31-Mar-24 08-Feb-23 03-May-23 -333

S3P2080 Procurement of Transformer 0 18-Feb-20 A 13-Jul-20 A 08-Feb-23 08-Feb-23 S3P2120

S3P2090 Procurement of Low Voltage Switchboard and Accessories 0 21-Nov-20 A 23-Apr-21 A 25-Feb-23 25-Feb-23 S3P2110

S3P2100 Procurement of MVAC System 0 08-Mar-23 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P2130

S3P2110 Manufacture & Delivery of Low Voltage Switchboard and 
Accessories

31 18-Mar-23 A 22-Mar-24 25-Feb-23 27-Mar-23 -361 S3P2090 S3C2380

S3P2120 Manufacture & Delivery of Transformer 28 10-Aug-23 A 19-Mar-24 08-Feb-23 07-Mar-23 -378 S3P2080 S3C2360

S3P2130 Manufacture & Delivery of MVAC System 40 11-Dec-23 A 31-Mar-24 01-Mar-23 09-Apr-23 -357 S3P2100 S3C2490, 
S3C2500, 
S3C2530

S3P2140 Procurement, Manufacture & Delivery of BS Works Material 40 05-Oct-23 A 31-Mar-24 25-Mar-23 03-May-23 -333 S3C2420, 
S3T1270

Fitting-outFitting-out 39 02-Nov-23 A 31-Mar-24 17-Aug-25 24-Sep-25 542

S3P2150 Procurement, Manufacture & Delivery of Fit-out Works Material 39 02-Nov-23 A 31-Mar-24 17-Aug-25 24-Sep-25 542 S3D1090

Ground Settlement, Tilting & Utility MonitoringGround Settlement, Tilting & Utility Monitoring 0 12-Dec-20 A 09-Sep-23 A 21-Aug-24 21-Aug-24

S3C1000 Ground Settlement, Tilting & Utility Monitoring 0 12-Dec-20 A 09-Sep-23 A 21-Aug-24 21-Aug-24 S3C1010 SC31120

Civil Works ConstructionCivil Works Construction 582 30-Sep-20 A 24-Sep-25 18-Jan-23 21-Aug-24 -399

S3C1010 Site Clearance & Survey 0 30-Sep-20 A 12-Dec-20 A 30-Dec-23 30-Dec-23 S3D1240, 
AD1140, 
S3P1090

S3C1020, 
S3C1000

S3C1020 Ground Investigation 0 12-Dec-20 A 18-Jan-21 A 30-Dec-23 30-Dec-23 AD1140, 
S3C1010, 
S3P1170, 
S3D1230

S3C1030

S3C1030 Pre-drilling Works 0 22-Feb-21 A 19-Mar-21 A 30-Dec-23 30-Dec-23 S3C1020, 
S3P1250, 
S3P1330

S3C1040

S3C1040 Minor Civil Works & Preperation Works for Piling 0 20-Mar-21 A 20-May-21 A 30-Dec-23 30-Dec-23 S3C1030, 
S3P1410

S3C1050

S3C1050 Piling Works (Impacted by Inclement Weather) 0 21-May-21 A 21-Aug-21 A 30-Dec-23 30-Dec-23 S3C1040 S3C1060

S3C1060 Post-drilling, Proof test & remaining works (Impacted by Inclement 
Weather)

0 22-Aug-21 A 17-Sep-21 A 30-Dec-23 30-Dec-23 S3C1050 S3C1080, 
S3C1070

S3C1070 Site Set-up / Mobilisation (Impacted by Inclement Weather) 0 18-Sep-21 A 20-Nov-21 A 30-Dec-23 30-Dec-23 S3C1060, 
S3P1400

S3C1080

S3C1080 Excavation / ELS (Impacted by Inclement Weather) 0 24-Nov-21 A 31-Aug-22 A 30-Dec-23 30-Dec-23 S3D1440, 
S3P1420, 
S3D1390, 
S3C1060, 
S3C1070

S3C1090

S3C1090 Pile Caps installation & Basement Slab 0 01-Sep-22 A 11-Feb-23 A 30-Dec-23 30-Dec-23 S3C1080, 
S3P1440, 
S3P1430, 
S3D1190

S3C1130

S3C1100 Construction of Basement up to G/F Slab 0 12-Feb-23 A 29-Aug-23 A 18-Jan-23 18-Jan-23 S3D1350, 
S3S1010

S3C1110, 
S3C1130, 
S3C1995
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S3C1110 Construction of G/F up to 1/F Slab 0 30-Aug-23 A 12-Nov-23 A 18-Jan-23 18-Jan-23 S3C1100 S3C1120, 
S3C1130, 
S3C2155, 
S3C1125

S3C1120 Construction of 1/F up to Roof 0 13-Nov-23 A 12-Dec-23 A 18-Feb-23 18-Feb-23 S3C1110 S3C1130, 
S3C2285

S3C1125 Water tightness Test for all concrete tank 40 13-Nov-23 A 31-Mar-24 11-Mar-23 19-Apr-23 -347 S3C1110 S3C2120

S3C1130 Waterproofing 25 01-Feb-24 A 16-Mar-24 30-Dec-23 23-Jan-24 -53 S3P1460, 
S3C1120, 
S3C1090, 
S3C1100, 
S3C1110

S3C1140

S3C1140 External & Internal Finishes - 1st Fix (Blockwork, Plastering, Wet 
Trade)

21 15-Dec-23 A 16-Mar-24 03-Jan-24 23-Jan-24 -53 S3C1130, 
S3P1450, 
S3D1090, 
S3D1130

S3C1150, 
S3C1160

S3C1150 External & Internal Finishes - 2nd Fix (Ceiling / Wall / Floor Finishing, 
Door)

90 17-Mar-24 14-Jun-24 24-Jan-24 22-Apr-24 -53 S3C1140 S3S1170, 
S3C1160, 
PL1190, 
SC31120

S3C1160 Landscaping Works 120 28-May-25 24-Sep-25 24-Apr-24 21-Aug-24 -399 S3C1140, 
S3C1150

SC31120

E&M InstallationE&M Installation 144 08-Oct-23 A 13-Jul-24 18-Jan-23 30-Dec-24 170

Mechanical InstallationsMechanical Installations 106 08-Oct-23 A 05-Jun-24 18-Jan-23 22-Jul-24 47

BasementBasement 89 08-Oct-23 A 05-Jun-24 01-Feb-23 19-May-23 -383

S3C1995 Access to Sidestream Treatment Facilities (B/F) 0 08-Oct-23 A 01-Feb-23 S3C1100, 
S3D1470

S3C2000, 
S3C2450, 
S3C2460

S3C2000 Installation of Buffer Tank Lifting pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3P1760, 
S3C1995

S3C2020, 
S3C2150, 
S3T1030, 
S3C2010

S3C2010 Installation of Secondary Sludge pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3P1780, 
S3C2000

S3C2030, 
S3C2150, 
S3T1030

S3C2020 Installation of Anammox Feed pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2000, 
S3P1770

S3C2040, 
S3C2150, 
S3T1030

S3C2030 Installation of Metering Pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2010, 
S3P1850

S3C2050, 
S3C2150, 
S3T1030

S3C2040 Installation of Anammox Sludge discharge pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2020, 
S3P1770

S3C2060, 
S3C2150, 
S3T1030

S3C2050 Installation of Struvite Pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2030, 
S3P1790

S3C2070, 
S3C2150, 
S3T1030

S3C2060 Installation of Thickener feed pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2040, 
S3P1810

S3C2080, 
S3C2150, 
S3T1030

S3C2070 Installation of Primary Clarifier sludge discharge pump (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 10-Feb-23 10-Feb-23 S3C2050, 
S3P1800

S3C2150, 
S3T1030

S3C2080 Installation of Flushing Pump (2 nos.) 7 09-Mar-24* 15-Mar-24 28-Mar-23 03-Apr-23 -347 S3C2060, 
S3P2050

S3C2150, 
S3C2240, 
S3T1030

S3C2090 Installation of Secondary Clarifiers No.1 and 2 30 16-Apr-24 15-May-24 31-Mar-23 29-Apr-23 -382 S3P1470, 
S3C2180

S3T1110

S3C2100 Installation of Separator for Phospaq No.1 and 2 21 16-Apr-24 06-May-24 14-Mar-23 03-Apr-23 -399 S3P1490, 
S3C2180

S3C2130, 
S3T1140

S3C2110 Installation of Separator for Anammox No. 1 and 2 34 22-Mar-24 24-Apr-24 31-Mar-23 03-May-23 -357 S3P1490, 
S3C2260, 
S3C2270

S3T1150

S3C2120 Installation of Mixer for Thickened Sludge Tank, Sludge MIxing Tank, 
Anammox Effluent Chamber and Filtrate Buffer Tank

14 16-May-24 29-May-24 20-Apr-23 03-May-23 -392 S3P1960, 
S3C2190, 
S3C1125

S3T1090

S3C2130 Installation of Diffusers and pipework for Phospaq 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3P1950, 
S3C2100

S3T1140, 
S3C2140

S3C2140 Installation of Diffusers and pipework for Anammox 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3P1950, 
S3C2130

S3T1150
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S3C2150 Installation of Pipeworks, Associate Valves and Fittings 63 30-Jan-24 A 16-May-24 10-Feb-23 13-Apr-23 -399 S3C2000, 
S3C2010, 
S3C2020, 
S3C2030, 
S3C2040, 
S3C2050, 
S3C2060, 
S3C2070, 
S3C2080, 
S3P2060, 
S3P2070, 
S3P2020, 
S3P2160

S3T1000, 
S3T1070, 
S3T1140, 
S3T1150, 
S3C2220, 
S3C2430

S3C2220 Installation of Instruments 30 17-Apr-24 16-May-24 04-Apr-23 03-May-23 -379 S3C2150 S3T1154

S3C2230 Installation of Actuator 21 14-Apr-24 04-May-24 29-Apr-23 19-May-23 -351 S3P2170 S3T1164

G/FG/F 85 01-Feb-24 A 15-May-24 18-Jan-23 03-Aug-23 -286

S3C2155 Access to Sidestream Treatment Facilities (G/F) 0 01-Feb-24 A 18-Jan-23 S3C1110 S3C2200, 
S3C2170, 
S3C2210, 
S3C2240, 
S3C2250, 
S3C2160, 
S3C2280, 
S3C2360, 
S3C2260

S3C2160 E&M installation of DG Plant Room (NaOH tank and FRP platform) 60 01-Mar-24* 29-Apr-24 08-Feb-23 09-Apr-23 -387 S3C2155, 
S3S1100, 
S3P2190

S3S1110

S3C2170 Installation of EOT crane (LA-01) 45 02-Mar-24 15-Apr-24 28-Jan-23 13-Mar-23 -399 S3P1740, 
S3C2155, 
S3C2270

S3C2180, 
S3C2190, 
S3T1285, 
S3C2280

S3C2180 Installation of EOT crane (LA-02) 45 02-Mar-24 15-Apr-24 28-Jan-23 13-Mar-23 -399 S3C2170, 
S3P1740

S3T1285, 
S3C2090, 
S3C2100

S3C2190 Installation of Monorail (LA-03) 30 16-Apr-24 15-May-24 21-Mar-23 19-Apr-23 -392 S3P1740, 
S3C2170

S3C2120, 
S3T1285

S3C2200 Installation of NaOH Dosing Pumps, Micro-Nutrient Dosing Pumps, 
Defoamer Dosing Pumps and PAM Dosing Pumps (12 nos.)

14 21-Feb-24 05-Mar-24 30-Jan-23 12-Feb-23 -387 S3P1860, 
S3P1870, 
S3P1880, 
S3P1820, 
S3C2155, 
S3P1750

S3C2250, 
S3T1030, 
S3T1020, 
S3C2210, 
S3C2250

S3C2210 Installation of Deformer dissolving Tank, Micro-nutrient tank and 
mixer

7 21-Feb-24 27-Feb-24 06-Feb-23 12-Feb-23 -380 S3P1930, 
S3C2155, 
S3C2200

S3C2250, 
S3T1020, 
S3C2250

S3C2240 Installation of Drum Sludge Thickener System (Including mixing 
valves, flocculation reactors)

30 16-Mar-24 14-Apr-24 04-Apr-23 03-May-23 -347 S3P1480, 
S3C2080, 
S3C2155

S3T1040

S3C2250 Installation of Pipeworks, Associate Valves and Fittings 60 16-Mar-24 14-May-24 13-Feb-23 13-Apr-23 -397 S3C2200, 
S3C2210, 
S3P2060, 
S3P2070, 
S3P2020, 
S3C2155, 
S3P2160, 
S3C2200, 
S3C2210

S3T1000, 
S3C2430, 
S3T1070, 
S3C2540

S3C2260 Installation of Monorail  (LA-04) 30 21-Feb-24 21-Mar-24 18-Jan-23 16-Feb-23 -399 S3P1740, 
S3C2155

S3C2270, 
S3T1285, 
S3C2110

S3C2270 Installation of Monorail (LA-05) 25 01-Feb-24 A 16-Mar-24 18-Jan-23 11-Feb-23 -399 S3P1740, 
S3C2260

S3T1285, 
S3C2170, 
S3C2110

S3C2280 Installation of Primary Clarifiers No.1 and 2 30 16-Apr-24 15-May-24 04-Apr-23 03-May-23 -378 S3P1470, 
S3C2155, 
S3C2170

S3T1100

S3C2320 Installation of Polymer System 30 16-Apr-24 15-May-24 05-Jul-23 03-Aug-23 -286 S3P2180 S3T1020

S3C2540 Installation of Instruments 30 15-Apr-24 14-May-24 04-Apr-23 03-May-23 -377 S3C2250 S3T1154

S3C2550 Installation of Actuator 21 14-Apr-24 04-May-24 29-Apr-23 19-May-23 -351 S3P2170 S3T1164
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1/F1/F 85 01-Feb-24 A 15-May-24 18-Feb-23 22-Jul-24 68

S3C2285 Access to Sidestream Treatment Facilities (1/F) 0 01-Feb-24 A 18-Feb-23 S3C1120 S3C2300, 
S3C2310, 
S3C2340, 
S3C2350, 
S3T1030

S3C2290 Installation of EOT crane (LA-06) 25 01-Feb-24 A 16-Mar-24 28-Jun-24 22-Jul-24 128 S3P1740 S3T1285

S3C2300 Installation of Deodorisation System (DOU) No.4 45 01-Apr-24 15-May-24 05-Mar-23 18-Apr-23 -393 S3P1980, 
S3C2285

S3T1080

S3C2310 Installation of Air Blower System 45 14-Mar-24 27-Apr-24 18-Feb-23 03-Apr-23 -390 S3P1510, 
S3C2285

S3C2340, 
S3T1060

S3C2340 Installation of Ancillary Air Blower 45 14-Mar-24 27-Apr-24 18-Feb-23 03-Apr-23 -390 S3P1970, 
S3C2310, 
S3C2285

S3T1060, 
S3C2350

S3C2350 Installation of Pipeworks, Associate Valves and Fittings 45 16-Mar-24 29-Apr-24 28-Feb-23 13-Apr-23 -382 S3P2060, 
S3P2070, 
S3P2020, 
S3C2285, 
S3P2160, 
S3P2050, 
S3C2340

S3T1000, 
S3T1070, 
S3C2560, 
S3C2430

S3C2560 Installation of Instruments 30 31-Mar-24 29-Apr-24 04-Apr-23 03-May-23 -362 S3C2350 S3T1154

S3C2570 Installation of Actuator 21 14-Apr-24 04-May-24 29-Apr-23 19-May-23 -351 S3P2170 S3T1164

Electrical InstallationsElectrical Installations 120 16-Mar-24 13-Jul-24 16-Feb-23 30-Dec-24 170

S3C2360 Installation of Transformer 55 20-Mar-24 13-May-24 08-Mar-23 01-May-23 -378 S3P2120, 
S3C2155

S3C2380, 
S3T1125

S3C2370 Installation of Electrical system - Cable Containment 78 16-Mar-24 01-Jun-24 16-Feb-23 04-May-23 -394 S3C2490 S3C2390, 
S3T1280, 
S3C2400

S3C2380 Installation of LV switchboard 11 09-Apr-24 19-Apr-24 28-Mar-23 07-Apr-23 -378 S3P2110, 
S3C2360

S3C2410, 
S3T1120

S3C2390 Installation of Electrical system - Wall Mount Equipment, Conduit & 
Wiring

60 15-Apr-24 13-Jun-24 27-Jan-24 26-Mar-24 -79 S3C2370 S3C2440, 
S3T1280

S3C2400 Installation of SCADA system 60 15-Apr-24 13-Jun-24 18-Mar-23 16-May-23 -394 S3C2370, 
S3P1910

S3T1050

S3C2410 Power Cable laying and Termination 30 11-May-24 09-Jun-24 01-Dec-24 30-Dec-24 204 S3C2380 S3T1160

S3C2420 Installation of Gas Detection System 50 17-Apr-24 05-Jun-24 15-Mar-23 03-May-23 -399 S3P2140, 
S3C2430

S3T1152

S3C2430 Installation of Online Monitoring instrument / Level Control Equipment 30 17-Apr-24 16-May-24 15-Mar-23 13-Apr-23 -399 S3P2000, 
S3P1920, 
S3P1990, 
S3C2250, 
S3C2350, 
S3C2150

S3C2420, 
S3T1154

S3C2440 Installation of Electrical system - Lighting and Small Power 
Accessories

30 14-Jun-24 13-Jul-24 27-Mar-24 25-Apr-24 -79 S3C2390 S3T1280

S3C2580 Installation of UPS 7 21-May-24 27-May-24 20-May-23 26-May-23 -367 S5P1090 S3T1174

BS Equipment InstallationBS Equipment Installation 135 01-Mar-24 13-Jul-24 01-Feb-23 25-Apr-24 -79

S3C2450 Installation of P&D System - Main Pipework 60 01-Mar-24* 29-Apr-24 01-Feb-23 01-Apr-23 -394 S3C2460, 
S3S1020, 
S3C1995

S3C2470, 
S3C2490, 
S3T1250

S3C2460 Installation of FS system - Main Pipework 60 01-Mar-24* 29-Apr-24 01-Feb-23 01-Apr-23 -394 S3S1020, 
S3C1995

S3C2480, 
S3C2450, 
S3T1240

S3C2470 Installation of P&D System - Branch Pipework 50 10-Apr-24 29-May-24 28-Dec-23 15-Feb-24 -104 S3C2450 S3C2510, 
S3T1250

S3C2480 Installation of FS system - Branch Pipework, Conduit & Wiring 50 10-Apr-24 29-May-24 03-Dec-23 21-Jan-24 -129 S3C2460 S3C2520, 
S3T1240

S3C2490 Installation of MVAC system - Ceiling Mount Equipment, Main 
Ductwork & Pipework

60 16-Mar-24* 14-May-24 16-Feb-23 16-Apr-23 -394 S3C2450, 
S3P2130

S3C2500, 
S3T1260, 
S3C2370

S3C2500 Installation of MVAC system - Wall Mount Equipment, Branch Duct & 
pipework

50 25-Apr-24 13-Jun-24 06-Feb-24 26-Mar-24 -79 S3C2490, 
S3P2130

S3C2530, 
S3T1260

S3C2510 Installation of P&D System - Sanitary Fitting 30 30-May-24 28-Jun-24 16-Feb-24 16-Mar-24 -104 S3C2470 S3T1250, 
S3S1030

S3C2520 Installation of FS system - Dropper, Sprinkler Head, Detector & 
Devices

30 30-May-24 28-Jun-24 22-Jan-24 20-Feb-24 -129 S3C2480 S3T1240, 
S3S1030
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S3C2530 Installation of MVAC system - Air Grills & Diffuser 30 14-Jun-24 13-Jul-24 27-Mar-24 25-Apr-24 -79 S3C2500, 
S3P2130

S3T1260

Testing & CommissioningTesting & Commissioning 558 16-Mar-24 24-Sep-25 07-Mar-23 24-Sep-25 0

For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024 292 16-Mar-24 01-Jan-25 07-Mar-23 24-Sep-25 266

SAT of Sidestream FacilitiesSAT of Sidestream Facilities 135 16-Mar-24 28-Jul-24 07-Mar-23 30-Dec-24 155

S3T1000 Pipe Pressure Test 60 02-Apr-24 31-May-24 07-Mar-23 05-May-23 -392 S3C2150, 
S3C2250, 
S3C2350

S3T1170, 
S3T1070

S3T1020 SAT for Chemical Dosing system (i.e.NaOH, Micro-Nutrient and 
Defoamer )

30 29-Jun-24 28-Jul-24 04-Aug-23 02-Sep-23 -330 S3C2210, 
S3C2200, 
S3T1130, 
S3C2320

S3T1170

S3T1030 Dry Test for Pumps 21 16-Mar-24 05-Apr-24 15-Apr-23 05-May-23 -336 S3C2000, 
S3C2010, 
S3C2020, 
S3C2030, 
S3C2040, 
S3C2050, 
S3C2060, 
S3C2070, 
S3C2080, 
S3C2200, 
S3P2050, 
S3C2285

S3T1070, 
S3T1050

S3T1040 SAT for Drum Sludge Thickener System 30 30-Apr-24 29-May-24 04-May-23 02-Jun-23 -362 S3C2240, 
S3T1120

S3T1170, 
S3T1050

S3T1050 SAT for SCADA System (STF) 17 19-Jun-24 05-Jul-24 17-May-23 02-Jun-23 -399 S3C2400, 
S3T1030, 
S3T1040, 
S3T1060, 
S3T1080, 
S3T1090, 
S3T1100, 
S3T1110, 
S3T1120, 
S3T1130, 
S3T1140, 
S3T1150, 
S3T1152, 
S3T1154, 
S3T1174

S3T1170

S3T1060 SAT for Air blowers and Ancillary Air Blower 30 28-Apr-24 27-May-24 04-Apr-23 03-May-23 -390 S3C2310, 
S3C2340, 
S3T1120

S3T1170, 
S3T1050, 
S3T1140, 
S3T1150

S3T1070 Wet Test for Pumps 14 01-Jun-24 14-Jun-24 06-May-23 19-May-23 -392 S3T1030, 
S3C2350, 
S3C2250, 
S3C2150, 
S3T1000

S3T1130

S3T1080 SAT for DOU no.4 45 16-May-24 29-Jun-24 19-Apr-23 02-Jun-23 -393 S3C2300, 
S3T1120

S3T1170, 
S3T1050

S3T1090 SAT for mixer 30 30-May-24 28-Jun-24 04-May-23 02-Jun-23 -392 S3C2120 S3T1170, 
S3T1050

S3T1100 SAT for Primary clarifier 30 16-May-24 14-Jun-24 04-May-23 02-Jun-23 -378 S3C2280, 
S3T1120

S3T1170, 
S3T1050

S3T1110 SAT for Secondary clarifier 30 20-May-24 18-Jun-24 04-May-23 02-Jun-23 -382 S3C2090, 
S3T1120

S3T1170, 
S3T1050

S3T1120 SAT for LV Switchboard 4 26-Apr-24 29-Apr-24 14-Apr-23 17-Apr-23 -378 S3C2380 S3T1160, 
S3T1140, 
S3T1150, 
S3T1050, 
S3T1080, 
S3T1100, 
S3T1110, 
S3T1152, 
S3T1154, 
S3T1164, 
S3T1174, 
S3T1060, 
S3T1040
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S3T1125 SAT for Transformer 14 14-May-24 27-May-24 17-Dec-24 30-Dec-24 217 S3C2360 S3T1160

S3T1130 Functional Test for Pumps 14 15-Jun-24 28-Jun-24 20-May-23 02-Jun-23 -392 S3T1070 S3T1170, 
S3T1050, 
S3T1020

S3T1140 SAT for Phospaq Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2130, 
S3C2100, 
S3C2150, 
S3T1120, 
S3T1060

S3T1170, 
S3T1050

S3T1150 SAT for Anammox Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2140, 
S3C2110, 
S3C2150, 
S3T1120, 
S3T1060

S3T1170, 
S3T1050

S3T1152 SAT for Gas Detection System 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2420, 
S3T1120

S3T1170, 
S3T1050

S3T1154 SAT for Instrumentation 30 17-May-24 15-Jun-24 04-May-23 02-Jun-23 -379 S3C2430, 
S3C2560, 
S3C2220, 
S3C2540, 
S3T1120

S3T1170, 
S3T1050

S3T1164 SAT for Actuators 14 05-May-24 18-May-24 20-May-23 02-Jun-23 -351 S3C2570, 
S3C2550, 
S3C2230, 
S3T1120

S3T1170

S3T1174 SAT for UPS 7 28-May-24 03-Jun-24 27-May-23 02-Jun-23 -367 S3C2580, 
S3T1120

S3T1050

Process Start Up & Phase 1 Commissioning TestProcess Start Up & Phase 1 Commissioning Test 180 05-Jul-24 01-Jan-25 02-Jun-23 24-Sep-25 266

S3T1158 Temporary Power Supply for STF 180 06-Jul-24 01-Jan-25 29-Mar-25 24-Sep-25 266 S3T1170

S3T1160 Power Energization (Power Provision from DE/2018/04 Contract) 0 31-Dec-24 31-Dec-24* 30-Dec-24 30-Dec-24 0 S3T1120, 
S3C2410, 
S3T1125

S3T1170 Process Start Up 92 06-Jul-24 05-Oct-24 03-Jun-23 02-Sep-23 -399 S3T1190, 
S3T1180, 
S3T1100, 
S3T1110, 
S3T1060, 
S3T1040, 
S3T1090, 
S3T1080, 
S3T1150, 
S3T1140, 
S3T1000, 
S3T1050, 
S3T1130, 
S3T1152, 
S3T1154, 
S3T1164, 
S3T1020

S3T1200, 
S3T1158

S3T1180 Existing sludge dewatering facilities Ready (by DE/2018/04 Contract) 0 05-Jul-24 02-Jun-23 -399 S3T1170

S3T1190 Plant service water from zone B/C Ready (Zone B by DE/2018/04 
Contract)

0 05-Jul-24 02-Jun-23 -399 S3T1170

S3T1200 Submission & Acceptance of Process Start Up Report 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399 S3T1170 S3T1210

S3T1210 Notice for Commencement of Phase 1 Commissioning Tests 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399 S3T1200 S3T1220

S3T1220 Phase 1 Commissioning Tests with daily result to PM 60 13-Oct-24 11-Dec-24 10-Sep-23 08-Nov-23 -399 S3T1210 S3T1300, 
S3T1230, 
S3T1320, 
S3T1350, 
S3T1290

S3T1230 Completion of KD3A 0 11-Dec-24 19-Apr-24 -236 S3T1220 KD1050-2

For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024 497 16-May-24 24-Sep-25 09-Nov-23 21-Aug-24 -399

S3T1240 SAT for FS system 30 29-Jun-24 28-Jul-24 21-Feb-24 21-Mar-24 -129 S3C2520, 
S3C2460, 
S3C2480

S3S1170, 
S3T1270

S3T1250 SAT for P&D system 30 29-Jun-24 28-Jul-24 26-Apr-24 25-May-24 -64 S3C2450, 
S3C2470, 
S3C2510

S3S1170
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S3T1260 SAT for MVAC System 30 14-Jul-24 12-Aug-24 26-Apr-24 25-May-24 -79 S3C2530, 
S3C2490, 
S3C2500

S3S1170

S3T1270 Essential T&C for FSD Inspection 30 29-Jul-24 27-Aug-24 22-Mar-24 20-Apr-24 -129 S3P2140, 
S3T1240

S3S1150

S3T1280 SAT for Electrical System (BS) 30 14-Jul-24 12-Aug-24 26-Apr-24 25-May-24 -79 S3C2370, 
S3C2390, 
S3C2440

S3S1170

S3T1285 SAT for Lifting Appliance 30 16-May-24 14-Jun-24 23-Jul-24 21-Aug-24 68 S3C2170, 
S3C2180, 
S3C2190, 
S3C2290, 
S3C2260, 
S3C2270

SC31120

S3T1290 Phase 1 Post Commissioning with daily result to PM 17 12-Dec-24 28-Dec-24 09-Nov-23 25-Nov-23 -399 S3T1220 S3T1320, 
S3T1330, 
S3T1315

S3T1300 Submission & Acceptance of Phase 1 Commissioning Tests Report 30 12-Dec-24 10-Jan-25 12-May-24 10-Jun-24 -214 S3T1220 S3T1350, 
S3T1330

S3T1310 THP digested sludge centrate from Zone C Ready 0 28-Dec-24 25-Nov-23 -399 S3T1320

S3T1315 Notice for Commencement of Phase 2 Commissioning Tests 7 22-Dec-24 28-Dec-24 19-Nov-23 25-Nov-23 -399 S3T1290 S3T1320

S3T1320 Phase 2 Commissioning Tests with daily result to PM 221 29-Dec-24 06-Aug-25 26-Nov-23 03-Jul-24 -399 S3T1340, 
S3T1220, 
S5T1120, 
S5T1180, 
S3T1310, 
S3T1290, 
S3T1315

S3T1350, 
S3T1370, 
S3T1365, 
S3T1362

S3T1330 Submission & Acceptance of Phase 1 Post Commissioning Report 30 11-Jan-25 09-Feb-25 11-Jun-24 10-Jul-24 -214 S3T1300, 
S3T1290

S3T1350

S3T1340 Ready to Process start up of the first Anaerobic Digester in Zone C 0 29-Dec-24 26-Nov-23 -399 S5T1120 S3T1320, 
S3T1350

S3T1350 Submission & Acceptance of Phase 2 Commissioning Tests Report 30 07-Aug-25 05-Sep-25 11-Jul-24 09-Aug-24 -392 S3T1320, 
S3T1340, 
S3T1300, 
S3T1220, 
S3T1330

S3T1380

S3T1360 Commissioning of new Anaerobic Digesters (2 nos.) in Zone C 
Finished

0 06-Aug-25 03-Jul-24 -399 S5T1180 S3T1370, 
S3T1365, 
S3T1362

S3T1362 Demonstration 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399 S3T1360, 
S3T1320

S3T1370

S3T1365 Notice for Commencement of Phase 3 Commissioning Tests 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399 S3T1360, 
S3T1320

S3T1370

S3T1370 Phase 3 Commissioning Tests with daily result to PM 30 14-Aug-25 12-Sep-25 11-Jul-24 09-Aug-24 -399 S3T1360, 
S3T1320, 
S3T1365, 
S3T1362

S3T1380

S3T1380 Submission & Acceptance of Phase 3 Commissioning Tests Report 12 13-Sep-25 24-Sep-25 10-Aug-24 21-Aug-24 -399 S3T1370, 
S3T1350

SC31120

Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD) 312 12-Jan-21 A 28-Dec-24 18-Jan-23 21-Aug-24 -129

S3S1000 Prepare & Submit GBP for FSD approval 0 12-Jan-21 A 10-Feb-21 A 18-Jan-23 18-Jan-23 S3S1010

S3S1010 FSD Review & Approval of GBP 0 11-Feb-21 A 11-Jun-21 A 18-Jan-23 18-Jan-23 S3S1000 S3S1150, 
S3C1100

S3S1020 Submit WWO46 Part I/II to WSD (FS / PD) 0 01-Mar-24 01-Feb-23 -394 S3D1550, 
S3D1510

S3C2460, 
S3C2450

S3S1030 Submit WWO46 Part IV to WSD (FS / PD) 0 29-Jun-24 17-Mar-24 -104 S3C2510, 
S3C2520

S3S1040

S3S1040 WSD Inspection 7 13-Jul-24 19-Jul-24 31-Mar-24 06-Apr-24 -104 S3S1030 S3S1060, 
S3S1050

S3S1050 Issuance of FS Water Certificate 0 02-Aug-24 20-Apr-24 -104 S3S1040 S3S1150

S3S1060 Issuance of Form WWO46 Part Va 0 02-Aug-24 23-Jun-24 -40 S3S1040 S3S1080, 
S3S1070

S3S1070 System Flushing / Sampling 45 03-Aug-24 16-Sep-24 24-Jun-24 07-Aug-24 -40 S3S1060 S3S1080

S3S1080 Issuance of Form WWO46 Part Vb 0 16-Sep-24 07-Aug-24 -40 S3S1060, 
S3S1070

S3S1090

S3S1090 Issuance of Water Certificate 0 30-Sep-24 21-Aug-24 -40 S3S1080 SC31120

S3S1100 Submission & Approval of DG Application to FSD 9 29-Apr-22 A 29-Feb-24 30-Jan-23 08-Feb-23 -387 S3C2160
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S3S1110 Submit Application to FSD for DG Licence 0 30-Apr-24 09-Apr-23 -387 S3C2160 S3S1120, 
S5S1270

S3S1120 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation 
Division)

21 21-May-24 10-Jun-24 25-Feb-24 16-Mar-24 -86 S3S1110 S3S1130

S3S1130 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 11-Jun-24 01-Jul-24 17-Mar-24 06-Apr-24 -86 S3S1120 S3S1140

S3S1140 DG Licence issued 0 15-Jul-24 20-Apr-24 -86 S3S1130 S3S1150

S3S1150 Prepare & Submit FS/314, FS/501 & FS/501a 14 28-Aug-24 10-Sep-24 21-Apr-24 04-May-24 -129 S3S1010, 
S3S1140, 
S3S1050, 
S3T1270

S3S1160

S3S1160 FSD Review & Approval of FS/314, FS/501 & FS/501a 21 11-Sep-24 01-Oct-24 05-May-24 25-May-24 -129 S3S1150 S3S1170

S3S1170 F.S. Inspection, Defects Rectification & Re-inspection 60 02-Oct-24 30-Nov-24 26-May-24 24-Jul-24 -129 S3S1160, 
S3C1150, 
S3T1240, 
S3T1250, 
S3T1260, 
S3T1280

S3S1180

S3S1180 Issuance of Acceptance Letter 28 01-Dec-24 28-Dec-24 25-Jul-24 21-Aug-24 -129 S3S1170 SC31120

Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 10 18-Apr-20 A 14-Sep-22 A 27-Mar-23 24-Sep-25

Major Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & Delivery 0 18-Apr-20 A 16-Mar-22 A 27-Mar-23 24-Sep-25

S4P1000 Procurement & PO for FRP Cover 0 18-Apr-20 A 31-May-21 A 18-May-23 18-May-23 PL1010 S4P1090

S4P1010 Procurement & PO for Pipeworks & Associated Valves 0 25-Apr-20 A 15-Jul-20 A 27-Mar-23 27-Mar-23 S1D1000 S4P1130

S4P1020 Procurement & PO for Elec. Materials 0 18-Jul-20 A 22-Jun-21 A 24-Sep-25 24-Sep-25 S1D1130 S4P1140

S4P1030 Procurement & PO for FS System 0 02-Jul-20 A 04-Dec-20 A 24-Sep-25 24-Sep-25 S1D1330 S4P1150

S4P1040 Fabrication of UV Disinfection System 0 18-Jan-21 A 17-Sep-21 A 26-Apr-23 26-Apr-23 S1P1000, 
KD1000, 
S1D1210

S4C1080, 
S4P1050

S4P1050 FAT for UV Disinfection System 0 23-Jul-21 A 17-Sep-21 A 26-Apr-23 26-Apr-23 S4P1040 S4P1060

S4P1060 Delivery of UV Disinfection System 0 01-Jun-21 A 22-Oct-21 A 26-Apr-23 26-Apr-23 S4P1050 S4C1080

S4P1070 Fabrication & Delivery of Lift-up Pumps 0 11-Jan-21 A 26-Jul-21 A 27-Mar-23 27-Mar-23 S1P1010, 
S1D1290

S4C1040

S4P1080 Fabrication & Delivery of Transfer Pumps 0 26-Feb-21 A 26-Jul-21 A 18-May-23 18-May-23 S1P1020, 
S1D1290

S5UVPC1000

S4P1090 Fabrication & Delivery of FRP Cover 0 01-Nov-21 A 16-Mar-22 A 18-May-23 18-May-23 S1D1290, 
S4P1000, 
S1P1020, 
PL1010

S4T1010

S4P1100 Fabrication & Delivery of EOT Cranes (2T & 5T) 0 28-Jan-21 A 27-May-21 A 27-Mar-23 27-Mar-23 S1P1030, 
S1D1290

S4C1020

S4P1110 Fabrication & Delivery of Stoplogs 0 16-Dec-20 A 07-Oct-21 A 26-Apr-23 26-Apr-23 S1P1040, 
S1D1290

S4C1070

S4P1120 Fabrication & Delivery of Penstocks 0 18-Jan-21 A 07-Oct-21 A 26-Apr-23 26-Apr-23 S1P1050, 
S1D1290

S4C1070

S4P1130 Fabrication & Delivery of Pipeworks & Associated Valves 0 11-Jan-21 A 08-Sep-21 A 27-Mar-23 27-Mar-23 S4P1010, 
S1D1290

S4C1040

S4P1140 Fabrication & Delivery of Elec. Materials 0 24-Jun-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25 S4P1020, 
S1D1330

S4C1120

S4P1150 Fabrication & Delivery of FS System 0 18-Apr-21 A 28-Oct-21 A 24-Sep-25 24-Sep-25 S4P1030, 
S1D1330

S4C1100

S4P1160 Fabrication & Delivery of Temp. Switchboard 0 05-May-21 A 15-Dec-21 A 18-May-23 18-May-23 S4C1000

E&M InstallationE&M Installation 0 25-Apr-21 A 23-Jun-22 A 27-Mar-23 24-Sep-25

S4C1000 Provision of Temporary Power for UV System No.1 & Effluent 
Transfer Pumping Station

0 15-Dec-21 A 11-Mar-22 A 18-May-23 18-May-23 S4C1010, 
S1D1130, 
S4P1160

S4T1010, 
S4C1140

S4C1010 Mobilisation (Partial Access on 24 Apr 2021, Remaining Access on 
12 May 2021)

0 25-Apr-21 A 12-Jun-21 A 27-Mar-23 27-Mar-23 AD1010, 
S1D1130, 
AD1020

S4C1020, 
S5TXRC1030, 
S4C1090, 
S4C1000
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S4C1020 E&M Installation of EOT Cranes (2T) 0 25-Jun-21 A 17-Sep-21 A 27-Mar-23 27-Mar-23 S1D1180, 
S1D1260, 
S4C1010, 
S4P1100

S4T1010, 
S4C1030, 
S4C1040, 
S4C1110, 
S4C1090, 
S4T1000, 
S4C1080, 
S4C1070, 
PL1200

S4C1030 E&M Installation of EOT Cranes (5T) 0 20-Oct-21 A 11-Dec-21 A 18-May-23 18-May-23 S4C1020 S5UVPC1000, 
S4T1000, 
PL1200

S4C1040 E&M Installation of Transfer Pumps & Associated Pipeworks / Valves 0 21-Oct-21 A 05-Mar-22 A 27-Mar-23 27-Mar-23 S4C1020, 
S4P1070, 
S4P1130

S5TXRC1050, 
S4T1010, 
PL1200

S4C1050 Preperation Works for E&M Installation of Penstocks & Stoplogs 0 17-Sep-21 A 19-Sep-21 A 26-Apr-23 26-Apr-23 S4C1070

S4C1060 CNE-014 Access to and use to Portion C-1A for Installation of EOT, 
UV Equipment and Effluent Transfer Pump

0 16-Sep-21 A 26-Apr-23 S4C1070

S4C1070 E&M Installation of Penstocks & Stoplogs (Impacted by CNE-014) 0 11-Nov-21 A 15-Jan-22 A 26-Apr-23 26-Apr-23 S4P1110, 
S4P1120, 
S4C1020, 
S4C1050, 
S4C1060

S4T1010, 
S5TXRC1050, 
PL1200

S4C1080 E&M Installation of UV System 0 11-Nov-21 A 19-Feb-22 A 26-Apr-23 26-Apr-23 S4P1040, 
S4P1060, 
S4C1020

S4T1010, 
S5TXRC1050, 
PL1200

S4C1090 FS Installation - Conduits, Trunking, & Pipeworks 0 08-Nov-21 A 18-Jan-22 A 24-Sep-25 24-Sep-25 S4C1010, 
S4C1020

S4C1100, 
PL1200

S4C1100 FS Installation - Cable Laying, Termination, Associated Fitting  & Field 
Devices

0 15-Nov-21 A 18-Jan-22 A 24-Sep-25 24-Sep-25 S4P1150, 
S4C1090

SC41110, 
S4S1010, 
PL1200

S4C1110 BS Fitting Installation - Conduits, Trunking, & Ductworks 0 15-Nov-21 A 19-Feb-22 A 24-Sep-25 24-Sep-25 S4C1020, 
S1D1310

S4C1120, 
PL1200

S4C1120 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  
& Field Devices

0 13-Dec-21 A 21-May-22 A 24-Sep-25 24-Sep-25 S4C1110, 
S4P1140

S4C1150, 
PL1200

S4C1130 Excavation Works & Cable Laying - by CLP (Impacted by CNE-035) 0 22-Dec-21 A 23-Jun-22 A 18-May-23 18-May-23 S4C1140

S4C1140 Ready for Power Energization 0 23-Jun-22 A 18-May-23 S4C1000, 
S4C1130, 
S4S1000

S4S1030, 
S4T1010

S4C1150 Installation of CCTV System 0 14-Mar-22 A 19-Apr-22 A 24-Sep-25 24-Sep-25 S4C1120 SC41110, 
PL1200

S4C1160 Installation of FS Link 0 17-Nov-21 A 08-Feb-22 A 24-Sep-25 24-Sep-25 S4S1010, 
PL1200

Statutory Submission / InspectionStatutory Submission / Inspection 0 17-Apr-21 A 02-Aug-22 A 18-May-23 24-Sep-25

CLP SubmissionCLP Submission 0 17-Apr-21 A 15-Jun-22 A 18-May-23 18-May-23

S4S1000 Submission & Approval of Electrical Schematic Wiring Diagram to 
CLP (Temp. Power)

0 17-Apr-21 A 15-Jun-22 A 18-May-23 18-May-23 S4C1140

FSD Submission & InspectionFSD Submission & Inspection 0 01-Apr-22 A 02-Aug-22 A 24-Sep-25 24-Sep-25

S4S1010 Prepare & Submit FS/314, FS/501 & FS/501a 0 01-Apr-22 A 30-Jun-22 A 24-Sep-25 24-Sep-25 S4C1100, 
S4C1160

S4S1020

S4S1020 FSD Review & Approval of FS/314, FS/501 & FS/501a 0 01-Jul-22 A 25-Jul-22 A 24-Sep-25 24-Sep-25 S4S1010 S4S1030

S4S1030 F.S. Inspection, Defects Rectification & Re-inspection 0 26-Jul-22 A 29-Jul-22 A 24-Sep-25 24-Sep-25 S4S1020, 
S4C1140

S4S1040

S4S1040 Issuance of Acceptance Letter 0 30-Jul-22 A 02-Aug-22 A 24-Sep-25 24-Sep-25 S4S1030 SC41110

Testing & CommissioningTesting & Commissioning 0 18-Sep-21 A 14-Sep-22 A 18-May-23 18-May-23

S4T1000 T&C and R.P.E inspection for EOT Cranes 0 18-Sep-21 A 28-Jan-22 A 18-May-23 18-May-23 S4C1020, 
S4C1030

S4T1010

S4T1010 SAT for UV System No. 1 & Effluent Transfer Pumping Station No. 1 
(Impacted by CNE-035)

0 10-Jan-22 A 14-Sep-22 A 18-May-23 18-May-23 S4C1020, 
S4C1070, 
S4C1080, 
S4C1000, 
S4T1000, 
S4C1040, 
S4P1090, 
S4C1140

S4T1020

S4T1020 System Commissioning Tests 0 11-Sep-22 A 14-Sep-22 A 18-May-23 18-May-23 S4T1010 SC41110, 
PL1290, 
S5UVPC1000
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Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C) 582 18-May-20 A 24-Sep-25 30-Dec-22 24-Sep-25 0

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 90 18-May-20 A 20-May-24 10-Jan-23 24-Sep-25 492

S5P1000 Procurement & PO for Biogas Booster and Transfer Pumps 0 17-Jul-20 A 30-Nov-22 A 23-Jun-23 23-Jun-23 S2P1000 S5BIOP1000

S5P1010 Procurement & PO for Pipeworks & Associated Valves 0 29-Jan-21 A 30-Jul-23 A 24-Feb-23 24-Feb-23 S2D1070 S5CHPP1070, 
S5DIGP1020

S5P1020 Procurement & PO for Lifting Appliances 0 18-May-20 A 29-Oct-21 A 24-Sep-25 24-Sep-25 S2P1020

S5P1030 Procurement & PO for Ferric Chloride Storage Tank 0 20-Jul-20 A 18-May-22 A 01-Apr-23 01-Apr-23 S2P1000 S5FCDP1000

S5P1040 Procurement & PO for Ferric Chloride Dosing Pump 0 18-May-20 A 13-May-22 A 19-Mar-23 19-Mar-23 S2P1020 S5FCDP1010

S5P1050 Procurement & PO for Electrical Sub-contractor 0 21-Jun-21 A 14-Dec-22 A 10-Jan-23 10-Jan-23 PL1010, 
S2P1130, 
S2D1370, 
S2D1570, 
S2D1270, 
S2D1310, 
S2D1430, 
S2D1470, 
S2D1510, 
S2D1630, 
S2D1670

S5SDBC1170, 
S5SDBC1310, 
S5SDBC1540, 
S5CHPC1100, 
S5CHPC1230, 
S5CHPC1290, 
S5TXRC1030, 
S5TXRC1040, 
S5DIGC1120, 
S5DIGC1160, 
S5DIGC1200, 
S5DIGC1260, 
S5EXAC1030, 
S5EXAC1080, 
S5EXAC1100, 
S5EXAC1110, 
S5EXAC1070

S5P1070 Procurement & PO for mechanical ventilation system 0 28-Dec-21 A 28-Mar-22 A 24-Sep-25 24-Sep-25

S5P1080 Fabrication and Delivery of Ventilation Fan 0 07-Sep-23 A 15-Dec-23 A 11-Feb-23 11-Feb-23 S5SDBC1620, 
S5SDBC1820, 
S5CHPC1090, 
S5CHPC1220, 
S5DIGC1290, 
S5WS2C1150

S5P1090 Fabrication and Delivery of UPS 90 15-Dec-23 A 20-May-24 19-Feb-23 19-May-23 -367 S5SDBC1900, 
S5SDBC1910, 
S5SASC1040, 
S3C2580, 
S5CHPC1430, 
S5CHPC1440, 
S5WS2C1200

Sludge Dewatering BuildingSludge Dewatering Building 215 11-Aug-21 A 22-Sep-24 07-Jan-23 24-Sep-25 367

Procurement, Fabrication, FAT & Delivery of Major Plant & MaterialsProcurement, Fabrication, FAT & Delivery of Major Plant & Materials 70 11-Aug-21 A 30-Apr-24 07-Jan-23 27-Jul-23 -279

ProcurementProcurement 0 31-Jul-22 A 31-Mar-23 A 07-Jan-23 02-Jun-23

S5SDBP1000 Procurement & PO for DI pipework (B/F) 0 17-Aug-22 A 30-Sep-22 A 11-Apr-23 11-Apr-23 S5SDBP1630

S5SDBP1010 Procurement & PO for DI pipework (G/F and 1/F) 0 24-Aug-22 A 31-Mar-23 A 07-Jan-23 07-Jan-23 S5SDBP1640

S5SDBP1020 Procurement & PO for FRP ductworks 0 31-Oct-22 A 30-Nov-22 A 02-Jun-23 02-Jun-23 S5SDBP1650

S5SDBP1030 Procurement & PO for Genset 0 31-Jul-22 A 22-Feb-23 A 09-Feb-23 09-Feb-23 S5SDBP1670

S5SDBP1040 Procurement & PO for Process Water Pumps 0 17-Dec-22 A 30-Jan-23 A 03-May-23 03-May-23 S5SDBP1210

S5SDBP1050 Procurement & PO for Sludge Skip (PS Screen & Dewatering 
Screen)

0 18-Nov-22 A 31-Mar-23 A 19-May-23 19-May-23 S5SDBP1230

MechanicalMechanical 70 11-Aug-21 A 30-Apr-24 07-Jan-23 27-Jul-23 -279

Fabrication and FATFabrication and FAT 40 11-Aug-21 A 31-Mar-24 10-Jan-23 27-Jun-23 -279

S5SDBP1060 Fabrication & Delivery of Lift 0 18-Dec-21 A 10-Aug-22 A 17-May-23 17-May-23 S5SDBC1780

S5SDBP1070 Fabrication & FAT of External Sludge Transfer Pump 0 11-Apr-22 A 28-Oct-22 A 11-Apr-23 11-Apr-23 S5SDBP1400

S5SDBP1080 Fabrication & FAT of PS Screen Feed Pump 0 11-Apr-22 A 28-Oct-22 A 03-May-23 03-May-23 S5SDBP1490

S5SDBP1090 Fabrication & FAT of Sludge Screen 0 11-Aug-21 A 26-Jul-22 A 18-Mar-23 18-Mar-23 S5SDBP1520

S5SDBP1100 Fabrication and FAT of Centrate Transfer Pumps 0 25-Mar-22 A 31-Jan-23 A 22-Feb-23 22-Feb-23 S5SDBP1360

S5SDBP1110 Fabrication and FAT of Conveyor (Dewatering) 0 17-Oct-22 A 02-Jan-24 A 06-Mar-23 06-Mar-23 S5SDBP1370

S5SDBP1120 Fabrication and FAT of Dewatering Centrifuge Feed Pumps 0 11-Apr-22 A 28-Oct-22 A 11-Apr-23 11-Apr-23 S5SDBP1380

S5SDBP1130 Fabrication and FAT of Dewatering Polymer Powder Unit 0 06-Apr-22 A 17-Nov-22 A 10-Jan-23 10-Jan-23 S5SDBP1290 S5SDBP1390

S5SDBP1140 Fabrication and FAT of FRP Tank (Thickening & Dewatering Polymer 
Dosing System)

0 14-Nov-22 A 05-Jan-24 A 06-Feb-23 06-Feb-23 S5SDBP1410

S5SDBP1150 Fabrication and FAT of Hoist 0 21-Mar-22 A 28-Feb-23 A 18-Mar-23 18-Mar-23 S5SDBP1420

S5SDBP1160 Fabrication and FAT of Mixers (Digested Sludge Holding Tank) 0 22-Sep-22 A 14-Jun-23 A 08-Mar-23 08-Mar-23 S5SDBP1430

S5SDBP1170 Fabrication and FAT of Polymer Dosing Pumps 0 11-Apr-22 A 28-Oct-22 A 18-Mar-23 18-Mar-23 S5SDBP1440

S5SDBP1180 Fabrication and FAT of Polymer Transfer Pumps 0 11-Apr-22 A 28-Oct-22 A 11-Apr-23 11-Apr-23 S5SDBP1450

S5SDBP1190 Fabrication and FAT of Preparation Tank Mixers 0 28-Mar-22 A 14-Jun-23 A 11-Jun-23 11-Jun-23 S5SDBP1460
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S5SDBP1200 Fabrication and FAT of Primary Sludge Holding Tank Mixer 0 22-Sep-22 A 14-Jun-23 A 29-Mar-23 29-Mar-23 S5SDBP1470

S5SDBP1210 Fabrication and FAT of Process Water Pumps 0 31-Jan-23 A 05-Jan-24 A 03-May-23 03-May-23 S5SDBP1040 S5SDBP1480

S5SDBP1220 Fabrication and FAT of Recirculation Pumps 0 10-Mar-22 A 31-Aug-22 A 22-Feb-23 22-Feb-23 S5SDBP1500

S5SDBP1230 Fabrication and FAT of Sludge Skip (PS Screen & Dewatering 
Screen)

39 31-Jan-24 A 30-Mar-24 19-May-23 27-Jun-23 -278 S5SDBP1050 S5SDBP1530

S5SDBP1240 Fabrication and FAT of Sludge Transfer Pumps (THP By Pass) 0 11-Apr-22 A 28-Oct-22 A 11-Apr-23 11-Apr-23 S5SDBP1550

S5SDBP1250 Fabrication and FAT of Steel Work (EOT) 0 29-Aug-22 A 09-Dec-22 A 18-Mar-23 18-Mar-23 S5SDBP1560

S5SDBP1260 Fabrication and FAT of Steel Work (Monorails) 0 29-Aug-22 A 03-Dec-22 A 03-May-23 03-May-23 S5SDBP1570

S5SDBP1270 Fabrication and FAT of Storage Tank Mixers 0 28-Mar-22 A 14-Jun-23 A 11-Jun-23 11-Jun-23 S5SDBP1580

S5SDBP1280 Fabrication and FAT of Thickening Centrifuge Feed Pump 0 11-Apr-22 A 28-Oct-22 A 11-Apr-23 11-Apr-23 S5SDBP1590

S5SDBP1290 Fabrication and FAT of Thickening Polymer Powder Unit 0 06-Apr-22 A 17-Nov-22 A 10-Jan-23 10-Jan-23 S5SDBP1600, 
S5SDBP1130

S5SDBP1300 Fabrication and FAT of Thickening Sludge Silo +Thickening 
Conveyors

40 01-Nov-22 A 31-Mar-24 10-Jan-23 19-Feb-23 -407 S5SDBP1610

S5SDBP1310 Fabrication and FAT of THP Feed Pump 0 31-Aug-22 A 31-Jan-23 A 03-May-23 03-May-23 S5SDBP1620

S5SDBP1320 Fabrication of Sludge Dewatering Centrifuges 0 10-Nov-21 A 05-Jul-22 A 18-Mar-23 18-Mar-23 S5SDBP1340

S5SDBP1330 Fabrication of Sludge Thickening Centrifuges 0 22-Oct-21 A 15-May-22 A 18-Mar-23 18-Mar-23 S5SDBP1350

S5SDBP1340 FAT of Sludge Dewatering Centrifuges 0 06-Jul-22 A 05-Sep-22 A 18-Mar-23 18-Mar-23 S5SDBP1320 S5SDBP1510

S5SDBP1350 FAT of Sludge Thickening Centrifuges 0 16-May-22 A 31-May-22 A 18-Mar-23 18-Mar-23 S5SDBP1330 S5SDBP1540

DeliveryDelivery 70 01-Jun-22 A 30-Apr-24 07-Jan-23 27-Jul-23 -279

S5SDBP1360 Delivery of Centrate Transfer Pumps 0 21-Feb-23 A 26-Jun-23 A 22-Feb-23 22-Feb-23 S5SDBP1100 S5SDBC1030

S5SDBP1370 Delivery of Conveyor 0 08-Jan-24 A 05-Feb-24 A 06-Mar-23 06-Mar-23 S5SDBP1110 S5SDBC1260

S5SDBP1380 Delivery of Dewatering Centrifuges Feed Pumps 0 29-Oct-22 A 14-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1120 S5SDBC1040

S5SDBP1390 Delivery of Dewatering Polymer Powder Unit 0 18-Nov-22 A 20-Mar-23 A 10-Jan-23 10-Jan-23 S5SDBP1130 S5SDBC1050

S5SDBP1400 Delivery of External Sludge Transfer Pump 0 29-Oct-22 A 14-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1070 S5SDBC1070

S5SDBP1410 Delivery of FRP Tank (Thickening & Dewatering Polymer Dosing 
System)

0 06-Jan-24 A 17-Feb-24 A 06-Feb-23 06-Feb-23 S5SDBP1140 S5SDBC1480, 
S5SDBC1060

S5SDBP1420 Delivery of Hoist 0 21-Mar-23 A 28-Mar-23 A 18-Mar-23 18-Mar-23 S5SDBP1150 S5SDBC1230, 
S5SDBC1450, 
S5SDBC1400, 
S5SDBC1390

S5SDBP1430 Delivery of Mixers (Digested Sludge Holding Tank) 0 15-Jun-23 A 08-Nov-23 A 08-Mar-23 08-Mar-23 S5SDBP1160 S5SDBC1420

S5SDBP1440 Delivery of Polymer Dosing Pumps 0 29-Oct-22 A 20-Feb-23 A 18-Mar-23 18-Mar-23 S5SDBP1170 S5SDBC1500, 
S5SDBC1520

S5SDBP1450 Delivery of Polymer Transfer Pumps 0 29-Oct-22 A 20-Feb-23 A 11-Apr-23 11-Apr-23 S5SDBP1180 S5SDBC1130, 
S5SDBC1280

S5SDBP1460 Delivery of Preparation Tank Mixers 0 15-Jun-23 A 08-Nov-23 A 11-Jun-23 11-Jun-23 S5SDBP1190 S5SDBC1430, 
S5SDBC1090

S5SDBP1470 Delivery of Primay Sludge Holding Tank Mixer 0 15-Jun-23 A 08-Nov-23 A 29-Mar-23 29-Mar-23 S5SDBP1200 S5SDBC1440

S5SDBP1480 Delivery of Process Water Pumps 0 06-Jan-24 A 13-Jan-24 A 03-May-23 03-May-23 S5SDBP1210 S5SDBC1110

S5SDBP1490 Delivery of PS Screen Feed Pump 0 29-Oct-22 A 14-Jan-23 A 03-May-23 03-May-23 S5SDBP1080 S5SDBC1250

S5SDBP1500 Delivery of Recirculation Pumps 0 01-Sep-22 A 31-Oct-22 A 22-Feb-23 22-Feb-23 S5SDBP1220 S5SDBC1120, 
S5SDBC1150

S5SDBP1510 Delivery of Sludge Dewatering Centrifuges 0 07-Sep-22 A 30-Sep-22 A 18-Mar-23 18-Mar-23 S5SDBP1340 S5SDBC1490

S5SDBP1520 Delivery of Sludge Screen Press 0 27-Jul-22 A 31-Oct-22 A 18-Mar-23 18-Mar-23 S5SDBP1090 S5SDBC1470

S5SDBP1530 Delivery of Sludge Skip (PS Screen & Dewatering Screen) 30 31-Mar-24 29-Apr-24 27-Jun-23 27-Jul-23 -278 S5SDBP1230 S5SDBC1300

S5SDBP1540 Delivery of Sludge Thickening Centrifuges 0 01-Jun-22 A 28-Oct-22 A 18-Mar-23 18-Mar-23 S5SDBP1350 S5SDBC1510

S5SDBP1550 Delivery of Sludge Transfer Pumps (THP By Pass) 0 29-Oct-22 A 14-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1240 S5SDBC1150

S5SDBP1560 Delivery of Steel Work (EOT) 0 28-Oct-22 A 06-Dec-22 A 18-Mar-23 18-Mar-23 S5SDBP1250 S5SDBC1400, 
S5SDBC1390

S5SDBP1570 Delivery of Steel Work (Monorails) 0 12-Sep-22 A 25-Sep-22 A 03-May-23 03-May-23 S5SDBP1260 S5SDBC1230, 
S5SDBC1450

S5SDBP1580 Delivery of Storage Tank Mixers 0 15-Jun-23 A 08-Nov-23 A 11-Jun-23 11-Jun-23 S5SDBP1270 S5SDBC1430, 
S5SDBC1090

S5SDBP1590 Delivery of Thickening Centrifuges Feed Pump 0 29-Oct-22 A 31-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1280 S5SDBC1140

S5SDBP1600 Delivery of Thickening Polymer Powder Unit 0 18-Nov-22 A 20-Mar-23 A 10-Jan-23 10-Jan-23 S5SDBP1290 S5SDBC1270, 
S5SDBC1050

S5SDBP1610 Delivery of Thickening Sludge Silo 30 01-Apr-24 30-Apr-24 19-Feb-23 21-Mar-23 -407 S5SDBP1300 S5SDBC1260

S5SDBP1620 Delivery of THP Feed Pump 0 21-Apr-23 A 30-May-23 A 03-May-23 03-May-23 S5SDBP1310 S5SDBC1290

S5SDBP1630 Fabrication and delivery of DI pipework (B/F) 0 21-Jan-23 A 21-Aug-23 A 11-Apr-23 11-Apr-23 S5SDBP1000 S5SDBC1100

S5SDBP1640 Fabrication and delivery of DI pipework (G/F and 1/F) 70 15-May-23 A 30-Apr-24 07-Jan-23 18-Mar-23 -410 S5SDBP1010 S5SDBC1240, 
S5SDBC1460

S5SDBP1650 Fabrication and delivery of FRP ductworks 24 21-Jan-23 A 15-Mar-24 02-Jun-23 26-Jun-23 -264 S5SDBP1020 S5SDBC1210

Electrical and ControlElectrical and Control 39 26-Sep-22 A 30-Mar-24 10-Jan-23 20-Mar-23 -377
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S5SDBP1660 Fabrication & Delivery of Cable 6 15-Jun-23 A 26-Feb-24 15-Feb-23 21-Feb-23 -371 S5SDBC1350

S5SDBP1670 Fabrication & Delivery of Genset 39 04-Aug-23 A 30-Mar-24 09-Feb-23 20-Mar-23 -377 S5SDBP1030 S5SDBC1770

S5SDBP1680 Fabrication & Delivery of LV Switchboard for G/F 0 22-Mar-23 A 13-Jan-24 A 11-Feb-23 11-Feb-23 S5SDBC1370

S5SDBP1690 Fabrication & Delivery of LV Switchboard for 1/F 0 22-Mar-23 A 10-Nov-23 A 27-Feb-23 27-Feb-23 S5SDBC1580

S5SDBP1710 Fabrication & Delivery of SCADA System for 1/F 0 04-Nov-22 A 25-Oct-23 A 10-Jan-23 10-Jan-23 S5SDBC1570

S5SDBP1720 Fabrication of 380V Transfomers 0 26-Sep-22 A 23-Jan-23 A 05-Mar-23 05-Mar-23 S5SDBP1730

S5SDBP1730 FAT for 380V Transfomers 0 10-Jan-23 A 23-Jan-23 A 05-Mar-23 05-Mar-23 S5SDBP1720 S5SDBP1740

S5SDBP1740 Delivery of 380V Transfomers 0 24-Jan-23 A 26-Mar-23 A 05-Mar-23 05-Mar-23 S5SDBP1730 S5SDBC1380

InstallationInstallation 160 06-Jun-22 A 29-Jul-24 10-Jan-23 24-Sep-25 422

NCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDBNCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDB 160 06-Jun-22 A 29-Jul-24 10-Jan-23 24-Sep-25 422

S5SDBC1000 Access to Sludge Dewatering Building (Impacted by EWN-0314) 0 09-Sep-22 A 09-Sep-22 A 10-Jan-23 10-Jan-23 S5SDBC1020

S5SDBC1010 Access to Sludge Dewatering Building (Impacted by EWN-0314-1) 0 09-Sep-22 A 09-Sep-22 A 10-Jan-23 10-Jan-23 S5SDBC1020

S5SDBC1020 Mobilisation 0 09-Sep-22 A 23-Sep-22 A 10-Jan-23 10-Jan-23 S5SDBC1000,
S5SDBC1010

S5SDBC1200, 
S5SDBC1680, 
S5SDBC1370, 
S5SDBC1590, 
S5SDBC1770, 
S5SDBC1120, 
S5SDBC1050

E&M InstallationE&M Installation 141 06-Jun-22 A 10-Jul-24 10-Jan-23 24-Sep-25 441
BasementBasement 100 21-Feb-23 A 30-May-24 10-Jan-23 10-Aug-23 -295
MechanicalMechanical 69 21-Feb-23 A 29-Apr-24 10-Jan-23 11-Jul-23 -294

S5SDBC1030 Installation of Centrate Transfer Pumps (3 nos.) 0 25-Sep-23 A 08-Oct-23 A 22-Feb-23 22-Feb-23 S5SDBP1360 S5SDBC1100, 
S5SDBT1000, 
S5SDBC1120

S5SDBC1040 Installation of Dewatering Centrifuges Feed Pumps (3 nos.) 0 03-Apr-23 A 08-Apr-23 A 11-Apr-23 11-Apr-23 S5SDBP1380,
S5SDBC1140

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1110

S5SDBC1050 Installation of Dewatering Polymer Powder Feed Units 0 24-Feb-23 A 31-May-23 A 10-Jan-23 10-Jan-23 S5SDBP1390,
S5SDBP1600,
S5SDBC1020

S5SDBC1170, 
S5SDBT1080, 
S5SDBC1420

S5SDBC1060 Installation of Dewatering Polymer Preparation Tanks 0 20-Jan-24 A 31-Jan-24 A 06-Feb-23 06-Feb-23 S5SDBP1410 S5SDBC1480 4

S5SDBC1070 Installation of External Sludge Transfer Pumps (2 nos.) 0 21-Jan-24 A 27-Jan-24 A 11-Apr-23 11-Apr-23 S5SDBP1400 S5SDBT1000, 
S5SDBC1100

S5SDBC1080 Installation of Instruments 60 01-Mar-24* 29-Apr-24 12-Apr-23 11-Jun-23 -324 S5SDBC1100 S5SDBT1160 6

S5SDBC1090 Installation of Polymer Mixer 30 02-Mar-24* 31-Mar-24 11-Jun-23 11-Jul-23 -265 S5SDBP1580,
S5SDBP1460

S5SDBT1170 3

S5SDBC1100 Installation of Process Pipe 23 28-Aug-23 A 14-Mar-24 11-Apr-23 04-May-23 -316 S5SDBC1120,
S5SDBC1030,
S5SDBC1070,
S5SDBC1130,
S5SDBC1150,
S5SDBC1140,
S5SDBC1040,
S5SDBC1110,
S5SDBP1630

S5SDBT1040, 
S5SDBC1080

6

S5SDBC1110 Installation of Process Water Pumps (3 nos.) 0 14-Jan-24 A 20-Jan-24 A 03-May-23 03-May-23 S5SDBP1480,
S5SDBC1040

S5SDBT1000, 
S5SDBC1100, 
S5SDBT1190, 
S5S1160

S5SDBC1120 Installation of Recirculation Pumps for Centrate Tank, Sludge Blend 
Tanks & THP by-pass Sludge Holding Tank (6 nos,)

14 01-Mar-24* 14-Mar-24 22-Feb-23 08-Mar-23 -373 S5SDBP1500,
S5SDBC1020,
S5SDBC1030

S5SDBT1000, 
S5SDBC1100, 
S5SDBT1210

S5SDBC1130 Installation of Sludge Dewatering Polymer Transfer Pumps (2 nos.) 0 21-Feb-23 A 27-Feb-23 A 11-Apr-23 11-Apr-23 S5SDBP1450 S5SDBT1000, 
S5SDBC1100, 
S5SDBC1150

S5SDBC1140 Installation of Thickening Centrifuges Feed Pumps (4 nos.) 0 28-Feb-23 A 06-Mar-23 A 11-Apr-23 11-Apr-23 S5SDBP1590,
S5SDBC1150

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1040

S5SDBC1150 Installation of THP by-pass Sludge Holding Tank Transfer Pumps (4 
nos.)

0 21-Feb-23 A 27-Feb-23 A 11-Apr-23 11-Apr-23 S5SDBP1550,
S5SDBP1500,
S5SDBC1130

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1140

ElectricalElectrical 100 08-May-23 A 30-May-24 10-Jan-23 10-Aug-23 -295

S5SDBC1170 Installation of Electrical System - Cable Containment 9 08-May-23 A 29-Feb-24 10-Jan-23 19-Jan-23 -407 S5SDBC1050,
S5SDBC1590,
S5P1050

S5SDBC1180, 
S5SDBC1185, 
S5SDBC1310, 
S5T1060

3
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S5SDBC1180 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

70 05-Nov-23 A 30-Apr-24 01-Apr-23 10-Jun-23 -326 S5SDBC1170 S5SDBC1190 5

S5SDBC1185 Installation of Control Cable Laying 70 09-May-23 A 30-Apr-24 01-Jun-23 10-Aug-23 -265 S5SDBC1170 S5T1060 2

S5SDBC1190 Installation of Electrical System - Lighting and Small Power 
Accessories

30 01-May-24 30-May-24 10-Jun-23 10-Jul-23 -326 S5SDBC1180 S5SDBT1130 3

Ground FloorGround Floor 141 06-Jun-22 A 10-Jul-24 10-Jan-23 17-Aug-23 -329
MechanicalMechanical 91 06-Jun-22 A 14-Jun-24 06-Feb-23 10-Aug-23 -310

S5SDBC1200 Installation of A-Frame (Effected by NCE-PMI-0325) 0 06-Jun-22 A 06-Jun-22 A 06-Feb-23 06-Feb-23 S5SDBC1020 S5SDBC1480, 
S5SDBC1470, 
S5SDBC1400

S5SDBC1210 Installation of DOU Ductworks 45 16-Mar-24 29-Apr-24 26-Jun-23 10-Aug-23 -264 S5SDBP1650 S5T1060 4

S5SDBC1220 Installation of Instruments 29 01-Feb-24 A 22-May-24 13-May-23 11-Jun-23 -347 S5SDBC1240 S5SDBT1160 6

S5SDBC1230 Installation of Monorail LA-01-01 0 25-Nov-22 A 16-May-23 A 03-May-23 03-May-23 S5SDBC1450,
S5SDBP1570,
S5SDBP1420

S5SDBC1280

S5SDBC1240 Installation of Process Pipe 18 11-Dec-23 A 30-Apr-24 29-Apr-23 17-May-23 -350 S5SDBP1640,
S5SDBC1290,
S5SDBC1280,
S5SDBC1250,
S5SDBC1270

S5SDBT1040, 
S5SDBC1220

9

S5SDBC1250 Installation of PS Screen Feed Pumps (3 nos.) 0 13-Mar-23 A 19-Mar-23 A 03-May-23 03-May-23 S5SDBP1490 S5SDBT1000, 
S5SDBC1280, 
S5SDBC1240, 
S5SDBT1210

S5SDBC1260 Installation of Silo & Conveyor 60 16-Apr-24 14-Jun-24 06-Mar-23 05-May-23 -407 S5SDBP1610,
S5SDBP1370

S5SDBT1060 6

S5SDBC1270 Installation of Sludge Thickening Polymer Preparation Tanks 0 31-Jan-23 A 31-May-23 A 08-Mar-23 08-Mar-23 S5SDBP1600 S5SDBT1080, 
S5SDBC1420, 
S5SDBC1240

S5SDBC1280 Installation of Sludge Thickening Polymer Transfer Pumps (2 nos.) 0 11-Sep-23 A 16-Sep-23 A 03-May-23 03-May-23 S5SDBP1450,
S5SDBC1250,
S5SDBC1230

S5SDBT1000, 
S5SDBC1240

S5SDBC1290 Installation of THP Feed Pumps (4 nos.) 0 23-Oct-23 A 29-Oct-23 A 03-May-23 03-May-23 S5SDBP1620 S5SDBT1000, 
S5SDBC1240

S5SDBC1300 Position of Sludge Skips and Installation of Hydraulic System 14 30-Apr-24 13-May-24 27-Jul-23 10-Aug-23 -278 S5SDBP1530 S5T1060 1

ElectricalElectrical 141 12-Jun-23 A 10-Jul-24 10-Jan-23 17-Aug-23 -329

S5SDBC1310 Installation of Electrical System - Cable Containment 40 22-Dec-23 A 31-Mar-24 10-Jan-23 19-Feb-23 -407 S5SDBC1680,
S5P1050, 
S5SDBC1170

S5SDBC1320, 
S5SDBC1540, 
S5SDBC1340, 
S5SDBC1350, 
S5T1060

3

S5SDBC1320 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

55 03-Jan-24 A 05-May-24 16-Apr-23 10-Jun-23 -331 S5SDBC1310 S5SDBC1330 5

S5SDBC1330 Installation of Electrical System - Lighting and Small Power 
Accessories

30 06-May-24 04-Jun-24 10-Jun-23 10-Jul-23 -331 S5SDBC1320 S5SDBT1130 3

S5SDBC1340 Installation of Control Cable Laying 101 01-Apr-24 10-Jul-24 01-May-23 10-Aug-23 -336 S5SDBC1310 S5T1060 3

S5SDBC1350 Installation of Power Cable Laying and Termination 13 01-Mar-24* 13-Mar-24 20-Feb-23 05-Mar-23 -375 S5SDBC1370,
S5SDBP1660,
S5SDBC1310,
S5SDBC1580

S5SDBT1050

S5SDBC1370 LV Switchboard Installation 13 21-Feb-24* 04-Mar-24 11-Feb-23 24-Feb-23 -375 S5SDBC1020,
S5SDBP1680

S5SDBT1110, 
S5SDBC1350

3

S5SDBC1380 Installation of Transformer 0 12-Jun-23 A 30-Nov-23 A 05-Mar-23 05-Mar-23 S5SDBP1740 S5SDBT1120 6

S5SDBC1900 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285 S5P1090 S5SDBT1245

First FloorFirst Floor 114 17-Nov-22 A 13-Jun-24 10-Jan-23 24-Sep-25 468
MechanicalMechanical 74 17-Nov-22 A 04-May-24 05-Feb-23 24-Sep-25 508

S5SDBC1390 Installation of EOT Crane LA-01-02 0 28-Nov-22 A 31-May-23 A 18-Mar-23 18-Mar-23 S5SDBP1560,
S5SDBP1420

S5SDBC1490, 
S5SDBC1400, 
S5SDBC1470, 
S5SDBC1500, 
S5SDBC1520, 
S5SDBC1510

S5SDBC1400 Installation of EOT Crane LA-01-03 0 22-Nov-22 A 15-Aug-23 A 24-Sep-25 24-Sep-25 S5SDBC1200,
S5SDBP1560,
S5SDBP1420,
S5SDBC1390

S5SDBC1410 Installation of Instruments 45 21-Mar-24* 04-May-24 27-Apr-23 11-Jun-23 -329 S5SDBC1460 S5SDBT1160, 
S5T1270

4
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S5SDBC1420 Installation of Mixer for Digested Sludge Holding Tank 10 01-Mar-24* 10-Mar-24 08-Mar-23 18-Mar-23 -359 S5SDBP1430,
S5SDBC1050,
S5SDBC1270

S5SDBT1170, 
S5SDBT1178

1

S5SDBC1430 Installation of Mixer for Polymer Tank 10 01-Apr-24 10-Apr-24 01-Jul-23 11-Jul-23 -275 S5SDBP1580,
S5SDBP1460,
S5SDBC1480

S5SDBT1170 1

S5SDBC1440 Installation of Mixer for PS holding tank 10 01-Mar-24* 10-Mar-24 29-Mar-23 08-Apr-23 -338 S5SDBP1470,
S5SDBC1470

S5SDBT1175 1

S5SDBC1450 Installation of Monorail LA-01-04 0 17-Nov-22 A 15-Aug-23 A 03-May-23 03-May-23 S5SDBP1570,
S5SDBP1420

S5SDBC1230

S5SDBC1460 Installation of Process Pipe 41 03-Jan-24 A 30-Apr-24 05-Feb-23 18-Mar-23 -410 S5SDBP1640,
S5SDBC1480,
S5SDBC1510,
S5SDBC1490,
S5SDBC1470,
S5SDBC1500,
S5SDBC1520

S5SDBT1040, 
S5SDBC1410

9

S5SDBC1470 Installation of Screen Press 0 26-Jun-23 A 12-Sep-23 A 18-Mar-23 18-Mar-23 S5SDBC1200,
S5SDBP1520,
S5SDBC1390

S5SDBT1210, 
S5SDBC1440, 
S5SDBC1460, 
S5T1270

S5SDBC1480 Installation of Sludge Dewatering / Thickening Polymer Dilution Tanks 40 30-Jan-24 A 31-Mar-24 06-Feb-23 18-Mar-23 -380 S5SDBC1200,
S5SDBP1410,
S5SDBC1060

S5SDBT1080, 
S5SDBC1430, 
S5SDBC1460

1

S5SDBC1490 Installation of Sludge Dewatering Centrifuges (3 nos) 0 26-Jun-23 A 25-Sep-23 A 18-Mar-23 18-Mar-23 S5SDBC1390,
S5SDBP1510

S5SDBT1090, 
S5SDBC1460

S5SDBC1500 Installation of Sludge Dewatering Polymer Dosing Pumps (4 nos.) 0 21-Jan-23 A 27-Jan-23 A 18-Mar-23 18-Mar-23 S5SDBP1440,
S5SDBC1390

S5SDBT1000, 
S5SDBC1520, 
S5SDBC1460

S5SDBC1510 Installation of Sludge Thickening Centrifuges (4 nos.) 0 26-Jun-23 A 15-Sep-23 A 18-Mar-23 18-Mar-23 S5SDBP1540,
S5SDBC1390

S5SDBT1100, 
S5SDBC1460, 
S5T1270

S5SDBC1520 Installation of Sludge Thickening Polymer Dosing Pumps (5 nos.) 0 28-Jan-23 A 03-Feb-23 A 18-Mar-23 18-Mar-23 S5SDBP1440,
S5SDBC1500,
S5SDBC1390

S5SDBT1000, 
S5SDBC1460, 
S5T1270

ElectricalElectrical 114 11-Nov-23 A 13-Jun-24 10-Jan-23 17-Aug-23 -302

S5SDBC1530 Installation of Control Cable Laying 70 22-Dec-23 A 30-Apr-24 10-Jan-23 21-Mar-23 -407 S5SDBC1540 S5SDBC1570 3

S5SDBC1540 Installation of Electrical System - Cable Containment 39 02-Jan-24 A 30-Mar-24 10-Jan-23 18-Feb-23 -407 S5SDBC1310,
S5SDBC1790,
S5P1050

S5SDBT1050, 
S5SDBC1550, 
S5SDBC1530

3

S5SDBC1550 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

45 31-Mar-24 14-May-24 26-Apr-23 10-Jun-23 -340 S5SDBC1540 S5SDBC1560 4

S5SDBC1560 Installation of Electrical System - Lighting and Small Power 
Accessories

30 15-May-24 13-Jun-24 10-Jun-23 10-Jul-23 -340 S5SDBC1550 S5SDBT1130 3

S5SDBC1570 Installation of SCADA System / Control Monitoring System (SPS, 
Process Water)

19 07-Dec-23 A 10-Mar-24 10-Jan-23 29-Jan-23 -407 S5SDBC1530,
S5SDBP1710

S5T1002, 
S5T1060, 
S5T1270, 
S5T1280

4

S5SDBC1580 LV Switchboard Installation 0 11-Nov-23 A 19-Nov-23 A 27-Feb-23 27-Feb-23 S5SDBP1690 S5SDBC1350, 
S5SDBT1110

S5SDBC1910 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285 S5P1090 S5SDBT1245

BS InstallationBS Installation 160 21-Nov-22 A 29-Jul-24 10-Jan-23 24-Sep-25 422
BasementBasement 39 21-Nov-22 A 30-Mar-24 10-Jan-23 24-Sep-25 543

S5SDBC1590 Installation of FS System - Main Pipework 0 21-Nov-22 A 30-Dec-22 A 10-Jan-23 10-Jan-23 S5SDBC1020 S5SDBC1620, 
S5SDBC1170, 
S5SDBC1790, 
S5SDBC1680

S5SDBC1600 Installation of FS System - Branch Pipework, Conduit & Wiring 0 16-Dec-22 A 14-Jan-23 A 25-Jul-23 25-Jul-23 S5SDBC1610, 
S5S1130, 
S5SDBC1690

S5SDBC1610 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

0 01-Aug-23 A 30-Aug-23 A 25-Jul-23 25-Jul-23 S5SDBC1600 S5SDBT1150

S5SDBC1620 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

18 31-Mar-23 A 09-Mar-24 22-Jun-23 10-Jul-23 -244 S5SDBC1590,
S5P1080

S5SDBC1630 4

S5SDBC1630 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

18 01-Jun-23 A 09-Mar-24 22-Jun-23 10-Jul-23 -244 S5SDBC1620 S5SDBC1640 3

S5SDBC1640 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1630 S5SDBT1180 1

S5SDBC1650 Installation of Plumbing System - Main Pipework 9 10-May-23 A 29-Feb-24 17-Aug-25 25-Aug-25 543 S5SDBC1670, 
S5SDBC1660

7
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S5SDBC1660 Installation of Plumbing System - Branch Pipework 9 30-May-23 A 29-Feb-24 17-Aug-25 25-Aug-25 543 S5SDBC1650 S5SDBC1670 7

S5SDBC1670 Installation of Plumbing  System - Sanitary Fitting 30 01-Mar-24 30-Mar-24 26-Aug-25 24-Sep-25 543 S5SDBC1650,
S5SDBC1660

3

Ground FloorGround Floor 160 21-Nov-22 A 29-Jul-24 10-Jan-23 24-Sep-25 422

S5SDBC1680 Installation of FS System - Main Pipework 0 21-Nov-22 A 30-Dec-22 A 10-Jan-23 10-Jan-23 S5SDBC1020,
S5SDBC1590

S5SDBC1710, 
S5SDBC1310

S5SDBC1690 Installation of FS System - Branch pipework, Conduit & Wiring 0 16-Dec-22 A 14-Jan-23 A 25-Jul-23 25-Jul-23 S5SDBC1600 S5SDBC1700, 
S5S1130

S5SDBC1700 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

0 29-Sep-23 A 07-Nov-23 A 25-Jul-23 25-Jul-23 S5SDBC1690 S5SDBT1150 1

S5SDBC1710 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

0 31-May-23 A 09-Nov-23 A 31-May-23 31-May-23 S5SDBC1680 S5SDBC1720 2

S5SDBC1720 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

40 10-Jun-23 A 31-Mar-24 31-May-23 10-Jul-23 -266 S5SDBC1710 S5SDBC1730 3

S5SDBC1730 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1720 S5SDBT1180

S5SDBC1740 Installation of Plumbing System - Main Pipework 0 21-Nov-23 A 30-Dec-23 A 08-Aug-25 08-Aug-25 S5SDBC1760, 
S5SDBC1750

3

S5SDBC1750 Installation of Plumbing System - Branch Pipework 18 30-Jan-24 A 09-Mar-24 08-Aug-25 25-Aug-25 534 S5SDBC1740 S5SDBC1760 4

S5SDBC1760 Installation of Plumbing  System - Sanitary Fitting 30 10-Mar-24 08-Apr-24 26-Aug-25 24-Sep-25 534 S5SDBC1740,
S5SDBC1750,
S5SDBC1870

3

S5SDBC1770 Generator & Fuel Room Installation 75 01-Mar-24* 14-May-24 24-Jan-23 09-Apr-23 -402 S5SDBP1670,
S5SDBC1020,
S5S1010, 
S5S1260

S5SDBT1140, 
S5S1270

9

S5SDBC1780 Installation of Lift 39 06-Sep-23 A 30-Mar-24 17-May-23 25-Jun-23 -280 S5SDBP1060,
S5WS2C1190

S5SDBT1070 5

S5SDBC1880 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371 S5CHPP1040 S5SDBC1890, 
S5SDBT1240

9

First FloorFirst Floor 160 06-Dec-22 A 29-Jul-24 10-Jan-23 06-Sep-25 404

S5SDBC1790 Installation of FS System - Main Pipework 0 06-Dec-22 A 15-Jan-23 A 10-Jan-23 10-Jan-23 S5SDBC1590 S5SDBC1800, 
S5SDBC1540

S5SDBC1800 Installation of FS System - Branch pipework, Conduit & Wiring 24 16-Jan-23 A 15-Mar-24 01-Jul-23 25-Jul-23 -235 S5SDBC1790 S5SDBC1810, 
S5S1130

8

S5SDBC1810 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

20 25-Feb-24 15-Mar-24 05-Jul-23 25-Jul-23 -235 S5SDBC1800 S5SDBT1150 2

S5SDBC1820 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

0 21-Aug-23 A 29-Dec-23 A 10-Jul-23 10-Jul-23 S5P1080 S5SDBC1830 1

S5SDBC1830 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

0 10-Dec-23 A 08-Jan-24 A 10-Jul-23 10-Jul-23 S5SDBC1820 S5SDBC1840 3

S5SDBC1840 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1830 S5SDBT1180 1

S5SDBC1850 Installation of Plumbing  System - Main Pipework 0 21-Nov-23 A 20-Dec-23 A 26-Aug-25 26-Aug-25 S5SDBC1870, 
S5SDBC1860

3

S5SDBC1860 Installation of Plumbing System - Branch Pipework 0 21-Dec-23 A 02-Feb-24 A 26-Aug-25 26-Aug-25 S5SDBC1850 S5SDBC1870 4

S5SDBC1870 Installation of Plumbing  System - Sanitary Fitting 12 03-Feb-24 A 03-Mar-24 26-Aug-25 06-Sep-25 552 S5SDBC1850,
S5SDBC1860

S5SDBC1760 3

S5SDBC1890 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371 S5SDBC1880 S5SDBT1240 9

Testing and CommissioningTesting and Commissioning 205 01-Dec-23 A 22-Sep-24 17-Jan-23 24-Aug-23 -396

S5SDBT1000 Dry Test for Pumps 14 15-Mar-24 28-Mar-24 03-May-23 17-May-23 -317 S5SDBC1250,
S5SDBC1120,
S5SDBC1110,
S5SDBC1070,
S5SDBC1130,
S5SDBC1150,
S5SDBC1140,
S5SDBC1040,
S5SDBC1290,
S5SDBC1280,
S5SDBC1500,
S5SDBC1520,
S5SDBC1030

S5SDBT1220, 
S5SDBT1230

1

S5SDBT1010 Functional Check for Pumps (excluded FS Water Pumps and 
Process Water Pumps)

26 29-Jul-24 23-Aug-24 15-Jun-23 11-Jul-23 -410 S5SDBT1220,
S5SDBT1050

S5T1060, 
S5SDBT1250, 
S5SDBT1260, 
S5T1280

2
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S5SDBT1020 Functional Check for Pumps (FS Water Pumps and Process Water 
Pumps)

26 29-Jul-24 23-Aug-24 15-Jun-23 11-Jul-23 -410 S5SDBT1050,
S5SDBT1230

S5S1220, 
S5T1055, 
S5T1050, 
S5SDBT1260, 
S5T1280, 
S5T1270

2

S5SDBT1030 Permanent Power ready for T&C 0 01-Apr-24 17-May-23 -320 S5SDBT1050 S5SDBT1100, 
S5SDBT1230, 
S5SDBT1090

S5SDBT1040 Pipe Pressure Test 120 02-Mar-24 29-Jun-24 17-Jan-23 17-May-23 -410 S5SDBC1460,
S5SDBC1240,
S5SDBC1100

S5T1060, 
S5SDBT1220, 
S5SDBT1230

12

S5SDBT1050 Ready for Power Energisation - LV 1 31-Mar-24 31-Mar-24 05-Mar-23 06-Mar-23 -392 S5SDBC1540,
S5SDBC1350,
S5SDBT1120,
S5WS2C1120,
S5SDBT1110

S5SDBT1090, 
S5SDBT1070, 
S5SDBT1100, 
S5SDBT1020, 
S5SDBT1230, 
S5SDBT1080, 
S5SDBT1060, 
S5SDBT1130, 
S5SDBT1150, 
S5SDBT1180, 
S5SDBT1190, 
S5SDBT1170, 
S5SDBT1210, 
S5SDBT1160, 
S5SDBT1220, 
S5SDBT1010, 
S5SDBT1030, 
S5SPST1000, 
S5FCDT1000, 
S5SDBT1178, 
S5T1060

S5SDBT1060 SAT for Sludge Conveying and Discharge System 60 15-Jun-24 13-Aug-24 05-May-23 04-Jul-23 -407 S5SDBC1260,
S5SDBT1050

S5T1060, 
S5T1002, 
S5SDBT1260, 
S5T1280

6

S5SDBT1070 SAT for Lift 60 31-May-24 29-Jul-24 25-Jun-23 24-Aug-23 -341 S5SDBC1780,
S5SDBT1050

S5S1090, 
S5T1002

6

S5SDBT1080 SAT for Polymer Preparation, Storage and Dosing system for 
Thickening and Dewatering Sludge

60 31-May-24 29-Jul-24 12-May-23 11-Jul-23 -385 S5SDBC1480,
S5SDBC1270,
S5SDBC1050,
S5SDBT1050

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1260, 
S5T1280

6

S5SDBT1090 SAT for Sludge Dewatering Centrifuges 30 31-May-24* 29-Jun-24 11-Jul-23 10-Aug-23 -325 S5SDBT1050,
S5SDBC1490,
S5SDBT1030

S5T1060, 
S5T1002

3

S5SDBT1100 SAT for Sludge Thickening Cnetrifuge 30 31-May-24* 29-Jun-24 11-Jun-23 11-Jul-23 -355 S5SDBT1050,
S5SDBC1510,
S5SDBT1030

S5T1060, 
S5T1055, 
S5T1002, 
S5SDBT1250

3

S5SDBT1110 SAT for Switchboard 6 05-Mar-24* 10-Mar-24 27-Feb-23 05-Mar-23 -372 S5SDBC1370,
S5SDBC1580

S5T1055, 
S5SDBT1050

S5SDBT1120 SAT for Tranformer 0 01-Dec-23 A 14-Dec-23 A 05-Mar-23 05-Mar-23 S5SDBC1380,
S5WS2T1000

S5SDBT1050 2

S5SDBT1130 SAT of Electrical System (BS) 45 14-Jun-24 28-Jul-24 10-Jul-23 24-Aug-23 -340 S5SDBC1330,
S5SDBC1190,
S5SDBC1560,
S5SDBT1050

S5S1220, 
S5T1002

4

S5SDBT1140 SAT of Emergency Generator System 15 15-May-24 29-May-24 09-Aug-23 24-Aug-23 -280 S5SDBC1770 S5T1002 2

S5SDBT1150 SAT of FS System 30 01-Apr-24 30-Apr-24 25-Jul-23 24-Aug-23 -251 S5SDBC1810,
S5SDBC1700,
S5SDBC1610,
S5SDBT1050

S5S1220, 
S5T1002

3

S5SDBT1160 SAT of Instrumentation 30 23-May-24 21-Jun-24 11-Jun-23 11-Jul-23 -347 S5SDBC1410,
S5SDBC1220,
S5SDBC1080,
S5SDBT1050

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1260, 
S5T1280

3
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S5SDBT1170 SAT of Mixer (Excluded Mixer for PS holding tank) 30 11-Apr-24 10-May-24 11-Jul-23 10-Aug-23 -275 S5SDBC1430,
S5SDBC1420,
S5SDBC1090,
S5SDBT1050

S5T1060, 
S5T1002

3

S5SDBT1175 SAT of Primary Sludge Holding Tanks and Mixer 45 29-Apr-24 12-Jun-24 27-May-23 11-Jul-23 -338 S5SDBC1440 S5T1055, 
S5SDBT1250, 
S5T1270

4

S5SDBT1178 SAT of Digested Sludge Holding Tanks and Mixer 45 20-May-24 03-Jul-24 27-May-23 11-Jul-23 -359 S5SDBC1420,
S5SDBT1050

S5T1055, 
S5SDBT1260, 
S5T1280

6

S5SDBT1180 SAT of MVAC System 45 31-May-24 14-Jul-24 10-Jul-23 24-Aug-23 -326 S5SDBC1840,
S5SDBC1730,
S5SDBC1640,
S5SDBT1050

S5S1220, 
S5T1002

4

S5SDBT1190 SAT of Plumbing System 30 31-May-24 29-Jun-24 25-Jul-23 24-Aug-23 -311 S5SDBT1050,
S5SDBC1110

S5T1002 3

S5SDBT1210 SAT of Sludge Blending System (included PS Screen Feed Pumps, 
Sludge Screen Presses and Sludge Recirculation Pumps)

45 03-Jun-24 17-Jul-24 27-May-23 11-Jul-23 -373 S5SDBC1470,
S5SDBT1050,
S5SDBC1120,
S5SDBC1250

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1250

4

S5SDBT1220 Wet Test for Pumps (excluded FS Water Pumps and Process Water 
Pumps)

20 30-Jun-24 19-Jul-24 17-May-23 06-Jun-23 -410 S5SDBT1000,
S5SDBT1050,
S5SDBT1040

S5SDBT1010 2

S5SDBT1230 Wet Test for Pumps (FS Water Pumps and Process Water Pumps) 20 30-Jun-24 19-Jul-24 17-May-23 06-Jun-23 -410 S5SDBT1000,
S5SDBT1050,
S5SDBT1030,
S5SDBT1040

S5SDBT1020 2

S5SDBT1240 SAT of Gas Detection System 30 30-Jul-24 28-Aug-24 25-Jul-23 24-Aug-23 -371 S5SDBC1890,
S5SDBC1880

S5T1110, 
S5T1002

3

S5SDBT1245 SAT of UPS 7 28-May-24 03-Jun-24 17-Aug-23 24-Aug-23 -285 S5SDBC1910,
S5SDBC1900

S5T1002

S5SDBT1250 Self Test for Sludge Thickening System 30 24-Aug-24 22-Sep-24 11-Jul-23 10-Aug-23 -410 S5SDBT1010,
S5SDBT1100,
S5SDBT1175,
S5SDBT1210

S5T1055, 
S5T1050, 
S5T1270

S5SDBT1260 Self Test for Sludge Dewatering System 30 24-Aug-24 22-Sep-24 11-Jul-23 10-Aug-23 -410 S5SDBT1020,
S5SDBT1010,
S5SDBT1080,
S5SDBT1178,
S5SDBT1060,
S5SDBT1160

S5T1060

Combined Heat & Power BuildingCombined Heat & Power Building 343 29-Jun-21 A 28-Jan-25 16-Jan-23 24-Sep-25 239

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 70 29-Jun-21 A 30-Apr-24 16-Jan-23 02-Sep-23 -242

S5CHPP1000 Fabrication & Delivery of Pre-Treatment 0 15-Aug-22 A 27-Sep-23 A 20-Jun-23 20-Jun-23 S5CHPC1170

S5CHPP1010 Fabrication of CHP System 0 29-Jun-21 A 06-Apr-22 A 14-May-23 14-May-23 S2P1070, 
S2D1610

S5CHPP1020

S5CHPP1020 FAT for CHP Generators 0 07-Apr-22 A 30-Apr-22 A 14-May-23 14-May-23 S5CHPP1010 S5CHPP1030

S5CHPP1030 Delivery of CHP Generators 0 02-May-22 A 14-Jul-22 A 14-May-23 14-May-23 S5CHPP1020 S5CHPC1050

S5CHPP1040 Fabrication & Delivery of Gas Detection System 70 28-Jul-23 A 30-Apr-24 16-Jan-23 27-Mar-23 -401 S2D2000, 
PL1020

S5CHPC1280, 
S5SDBC1880, 
S5CHPC1410, 
S5DIGC1270, 
S5BIOC1070

30

S5CHPP1050 Fabrication & Delivery of LV Switchboard for G/F 34 31-Oct-23 A 25-Mar-24 22-Apr-23 26-May-23 -305 S5CHPC1145 30

S5CHPP1055 Fabrication & Delivery of LV Switchboard for 1/F 36 31-Oct-23 A 27-Mar-24 11-Apr-23 17-May-23 -316 S5CHPC1260 30

S5CHPP1060 Fabrication & Delivery of Lifting Appliances 0 24-Aug-22 A 28-Mar-23 A 07-Jun-23 07-Jun-23 S5CHPC1030, 
S5CHPC1160

S5CHPP1070 Fabrication & Delivery of Pipeworks & Associated Valves 0 20-Jul-23 A 31-Dec-23 A 17-Apr-23 17-Apr-23 S5P1010 S5CHPC1070, 
S5CHPC1200, 
S5CHPC1270, 
S5CHPC1280

15

S5CHPP1080 Fabrication & Delivery of SCADA System for G/F 9 11-Nov-22 A 29-Feb-24 24-Aug-23 02-Sep-23 -181 S5CHPC1120 30

S5CHPP1090 Fabrication & Delivery of SCADA System for 1/F 9 11-Nov-22 A 29-Feb-24 30-Jul-23 08-Aug-23 -206 S5CHPC1250 30

InstallationInstallation 160 19-Nov-22 A 29-Jul-24 09-Mar-23 24-Sep-25 422

S5CHPC1000 Access to CHP Building (Impacted by EWN-0314) 0 07-Dec-22 A 07-Dec-22 A 12-Apr-23 12-Apr-23 S5CHPC1020

S5CHPC1010 Access to CHP Building (Impacted by EWN-0314-1) 0 07-Dec-22 A 07-Dec-22 A 12-Apr-23 12-Apr-23 S5CHPC1020
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S5CHPC1020 Mobilisation 0 08-Dec-22 A 19-Dec-22 A 12-Apr-23 12-Apr-23 AD1060, 
S5S1020, 
S5CHPC1000,
S5CHPC1010

PL1550, 
S5CHPC1030, 
S5CHPC1040, 
S5CHPC1080, 
S5CHPC1130, 
S5CHPC1140, 
S5CHPC1210

E&M InstallationE&M Installation 160 19-Nov-22 A 29-Jul-24 09-Mar-23 24-Sep-25 422

Ground FloorGround Floor 160 19-Nov-22 A 29-Jul-24 09-Mar-23 24-Sep-25 422

S5CHPC1030 Installation of EOT Crane LA-04-01 0 19-Dec-22 A 10-Jul-23 A 07-Jun-23 07-Jun-23 S5CHPC1020,
S5CHPP1060

S5CHPC1050, 
S5CHPC1160

S5CHPC1040 Installation of Monorail LA-04-02 (total 3nos.) 0 19-Nov-22 A 31-Aug-23 A 24-Sep-25 24-Sep-25 S5CHPC1020

S5CHPC1050 Installation of CHP System - Mechanical Work 24 26-Apr-23 A 15-Mar-24 14-May-23 07-Jun-23 -283 S5CHPC1030,
S5CHPP1030

S5CHPT1030, 
S5CHPC1270, 
S5CHPT1060

10

S5CHPC1060 Installation of Steam Boiler System - Mechanical Work 9 29-Mar-23 A 29-Feb-24 23-Apr-23 02-May-23 -304 S5CHPC1070, 
S5CHPC1170, 
S5CHPT1050

15

S5CHPC1070 Installation of pipework 83 02-Jan-24 A 13-May-24 23-Apr-23 15-Jul-23 -304 S5CHPC1060,
S5CHPP1070

S5CHPT1000, 
S5CHPT1022, 
S5CHPT1026

13

S5CHPC1100 Installation of Electrical System 24 04-Dec-23 A 15-Mar-24 03-May-23 27-May-23 -294 S5P1050 S5CHPC1120, 
S5CHPT1050, 
S5CHPT1030

8

S5CHPC1120 Installation of SCADA System 64 05-Jan-24 A 24-Apr-24 27-Jul-23 29-Sep-23 -209 S5CHPC1100,
S5CHPP1080

S5T1100, 
S5CHPC1250, 
S5T1003, 
S5CHPT1030

11

S5CHPC1130 Transfomers Room Installation 0 04-Apr-23 A 30-Sep-23 A 29-May-23 29-May-23 S5WS2P1020,
S5CHPC1020

S5CHPT1020, 
S5CHPC1260, 
S5CHPT1010

S5CHPC1140 HV Switchroom Installation 0 03-Apr-23 A 30-Sep-23 A 01-Jun-23 01-Jun-23 S5CHPC1020,
S5WS2P1080

S5CHPT1020, 
S5CHPT1010

S5CHPC1145 LV Switchboard Installation 6 26-Mar-24 31-Mar-24 26-May-23 01-Jun-23 -305 S5CHPP1050 S5CHPT1010, 
S5CHPC1420

S5CHPC1150 Diesel Storage & Pump Room Installation 31 15-Mar-24* 14-Apr-24 09-Mar-23 09-Apr-23 -372 S5S1280, 
S5S1270

12

S5CHPC1410 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5CHPC1400, 
S5CHPT1070

S5CHPC1430 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121 S5P1090 S5CHPT1080

First FloorFirst Floor 160 07-Mar-23 A 29-Jul-24 27-Mar-23 28-Jan-24 -184

S5CHPC1160 Installation of Monorail / Davit LA-04-03 to LA-04-10 (total 8nos.) 0 07-Mar-23 A 20-Feb-24 A 17-Jul-23 17-Jul-23 S5CHPP1060,
S5CHPC1030

S5CHPC1170 8

S5CHPC1170 Installation of Biogas Pre-treatment System - Mechanical Work 27 28-Sep-23 A 18-Mar-24 20-Jun-23 17-Jul-23 -246 S5CHPC1060,
S5CHPP1000,
S5CHPC1160

S5CHPC1200, 
S5CHPT1040

12

S5CHPC1200 Installation of pipework 91 08-Jan-24 A 21-May-24 17-Apr-23 17-Jul-23 -310 S5CHPC1170,
S5CHPP1070

S5CHPT1000, 
S5CHPT1022, 
S5CHPT1026

13

S5CHPC1230 Installation of Electrical System 70 06-Nov-23 A 30-Apr-24 14-Aug-23 23-Oct-23 -191 S5P1050 S5CHPT1040, 
S5CHPC1250

8

S5CHPC1250 Installation of SCADA System (THP, Digester,H2S removal System, 
Dou12, Biogas Holding Tank)

90 01-Mar-24 29-May-24 08-Aug-23 06-Nov-23 -206 S5CHPC1120,
S5CHPP1090,
S5CHPC1230

S5T1100, 
S5CHPT1030, 
S5T1250, 
S5T1260, 
S5T1220, 
S5T1230, 
S5T1240

9

S5CHPC1260 LV Switchboard Installation 12 28-Mar-24 08-Apr-24 17-May-23 29-May-23 -316 S5CHPC1130,
S5CHPP1055

S5CHPT1010, 
S5CHPC1420

S5CHPC1400 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPC1410 S5CHPT1070

S5CHPC1420 Cable Laying and termination 30 10-Mar-24* 08-Apr-24 10-May-23 09-Jun-23 -305 S5CHPC1260,
S5CHPC1145

S5CHPT1020

S5CHPC1440 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121 S5P1090 S5CHPT1080

RoofRoof 145 09-Oct-23 A 14-Jul-24 14-May-23 24-Jun-23 -387

S5CHPC1270 Installation of CHP System - Mechanical Work 11 09-Oct-23 A 02-Mar-24 14-May-23 25-May-23 -283 S5CHPC1050,
S5CHPP1070

S5CHPT1030, 
S5CHPC1280, 
S5CHPC1290, 
S5CHPT1060

12
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S5CHPC1280 Installation of Steam Boiler System - Mechanical Work 6 09-Jun-24* 14-Jun-24 19-May-23 25-May-23 -387 S5CHPC1270,
S5CHPP1070,
S5CHPP1040

S5CHPT1050, 
S5CHPC1290

7

S5CHPC1290 Installation of Electrical System 38 07-Jun-24 14-Jul-24 17-May-23 24-Jun-23 -387 S5CHPC1270,
S5CHPC1280,
S5P1050

S5CHPT1040, 
S5CHPT1020

4

BS InstallationBS Installation 40 27-Feb-23 A 31-Mar-24 12-Apr-23 16-Feb-24 -45

Ground FloorGround Floor 40 27-Feb-23 A 31-Mar-24 12-Apr-23 16-Feb-24 -45

S5CHPC1080 Installation of FS System 40 27-Feb-23 A 31-Mar-24 12-Apr-23 22-May-23 -315 S5CHPC1020,
S5CHPC1210

S5CHPC1110, 
S5S1220

7

S5CHPC1090 Installation of MVAC System 40 10-Jun-23 A 31-Mar-24 07-Jan-24 16-Feb-24 -45 S5P1080 S5S1220, 
S5CHPC1220

6

S5CHPC1110 Installation of Plumbing System 8 01-Jun-23 A 31-Mar-24 14-May-23 22-May-23 -315 S5CHPC1080 S5S1160, 
S5CHPC1240

5

First FloorFirst Floor 40 27-Feb-23 A 31-Mar-24 12-Apr-23 16-Feb-24 -45

S5CHPC1210 Installation of FS System 40 27-Feb-23 A 31-Mar-24 12-Apr-23 22-May-23 -315 S5CHPC1020 S5S1220, 
S5CHPC1080

7

S5CHPC1220 Installation of MVAC System 40 21-Oct-23 A 31-Mar-24 07-Jan-24 16-Feb-24 -45 S5CHPC1090,
S5P1080

S5S1220 12

S5CHPC1240 Installation of Plumbing System 39 04-Sep-23 A 31-Mar-24 13-Apr-23 22-May-23 -315 S5CHPC1110 S5S1160 5

Testing and CommissioningTesting and Commissioning 334 01-Dec-23 A 28-Jan-25 26-Apr-23 04-Apr-24 -300

S5CHPT1000 Pipe Pressure Test 120 01-Mar-24 28-Jun-24 26-Apr-23 24-Aug-23 -310 S5CHPC1200,
S5CHPC1070

S5T1100, 
S5CHPT1030, 
S5CHPT1040, 
S5CHPT1050

12

S5CHPT1005 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2T1000 S5CHPT1020

S5CHPT1010 SAT for Switchboard 8 12-Apr-24 19-Apr-24 01-Jun-23 09-Jun-23 -316 S5CHPC1260,
S5CHPC1140,
S5CHPC1130,
S5CHPC1145

S5CHPT1020

S5CHPT1020 Ready for Power Energisation 1 14-Jul-24 14-Jul-24 23-Jun-23 24-Jun-23 -387 S5CHPC1130,
S5CHPC1140,
S5CHPT1010,
S5CHPC1290,
S5WS2C1110,
S5CHPC1420,
S5CHPT1005

S5CHPT1030, 
S5THPT1010, 
S5CHPT1040, 
S5CHPT1050, 
S5DIGT1010, 
S5BIOT1000, 
S5THPT1000, 
S5H2ST1000, 
S5WGBT1000,
S5DOUT1010, 
S5TCWT1000

S5CHPT1022 SAT of Instrumentation (Excluded Biogas Circuit) 30 22-May-24 20-Jun-24 07-Oct-23 06-Nov-23 -228 S5CHPC1200,
S5CHPC1070

S5CHPT1030, 
S5T1003, 
S5CHPT1024

3

S5CHPT1024 SAT for CHP System (Test without Biogas) 90 01-Jul-24 28-Sep-24 06-Nov-23 04-Feb-24 -238 S5CHPT1022,
S5T1003

S5CHPT1030

S5CHPT1026 SAT of Instrumentation (Biogas Circuit) 30 31-Oct-24 29-Nov-24 05-Jan-24 04-Feb-24 -300 S5CHPC1200,
S5CHPC1070

S5CHPT1030

S5CHPT1030 SAT for CHP System (Test with Biogas) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5CHPT1020,
S5CHPC1050,
S5CHPC1100,
S5CHPC1270,
S5CHPT1000,
S5CHPC1250,
S5CHPC1120,
S5CHPT1022,
S5T1110, 
S5CHPT1026,
S5CHPT1040,
S5CHPT1024

S5T1100, 
S5T1210

6

S5CHPT1040 SAT for Biogas Pre-treatment System 60 15-Jul-24 12-Sep-24 06-Dec-23 04-Feb-24 -222 S5CHPC1170,
S5CHPT1020,
S5CHPC1230,
S5CHPC1290,
S5CHPT1000

S5T1003, 
S5CHPT1030

6
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S5CHPT1050 SAT for Steam Boiler System 60 31-Jul-24 28-Sep-24 25-Jun-23 24-Aug-23 -402 S5CHPC1060,
S5CHPC1100,
S5CHPT1020,
S5CHPC1280,
S5CHPT1000,
S5S1310

S5T1003, 
S5T1110, 
S5T1050

6

S5CHPT1060 SAT for Ventailation System (CHP System) 45 19-Apr-24 02-Jun-24 21-Dec-23 04-Feb-24 -120 S5CHPC1270,
S5CHPC1050

S5T1200, 
S5T1003

4

S5CHPT1070 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5CHPC1400,
S5CHPC1410

S5T1110, 
S5T1003

6

S5CHPT1080 SAT for UPS 7 28-May-24 03-Jun-24 28-Jan-24 04-Feb-24 -121 S5CHPC1440,
S5CHPC1430

S5T1003

Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV) 83 04-Nov-22 A 13-May-24 28-Feb-23 24-Jun-23 -325

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 62 04-Nov-22 A 22-Apr-24 28-Feb-23 18-May-23 -341

S5TXRP1000 Fabrication & Delivery of Transfomers -UV (Tx 07 & 08) 0 03-Feb-23 A 20-Aug-23 A 24-Apr-23 24-Apr-23 S1D1130, 
S1D1290, 
S1D1210, 
S2P1110

S5TXRC1030

S5TXRP1010 Fabrication & Delivery of LVSB -UV 62 03-Nov-23 A 22-Apr-24 17-Mar-23 18-May-23 -341 S1D1210, 
S1D1290, 
S2P1130

S5TXRC1040 30

S5TXRP1020 Fabrication & Delivery of SCADA System 27 04-Nov-22 A 18-Mar-24 28-Feb-23 27-Mar-23 -358 S1D1290, 
S2P1140

S5TXRC1050 60

InstallationInstallation 68 06-Jul-23 A 28-Apr-24 27-Mar-23 23-Jun-23 -311

S5TXRC1000 Access to TX Rm & LV Switchroom (Impacted by EWN-0314) 0 06-Jul-23 A 06-Jul-23 A 30-May-23 30-May-23 S5TXRC1020

S5TXRC1010 Access to TX Rm & LV Switchroom (Impacted by EWN-0314-1) 0 06-Jul-23 A 06-Jul-23 A 30-May-23 30-May-23 S5TXRC1020

S5TXRC1012 Access to TX Rm & LV Switchroom (Impacted by EWN-0314-2) 0 06-Jul-23 A 06-Jul-23 A 24-Apr-23 24-Apr-23 S5TXRC1015

S5TXRC1015 Actual access Date 0 06-Jul-23 A 24-Apr-23 S5TXRC1012 S5TXRC1020, 
S5TXRC1030

S5TXRC1020 BS Fitting Intallation (at Tx Rm & LV Switchroom) 24 27-Nov-23 A 15-Mar-24 30-May-23 23-Jun-23 -267 S5TXRC1000,
S5TXRC1010,
S5TXRC1015

S5TXRT1010 6

S5TXRC1030 E&M Installation of Transfomers in Tx Rm 24 20-Aug-23 A 15-Mar-24 24-Apr-23 18-May-23 -303 S4C1010, 
S5TXRP1000,
S1D1310, 
S5P1050, 
S5TXRC1015

S5TXRC1040, 
S5TXRT1000

S5TXRC1040 E&M Installation of LVSB 6 23-Apr-24 28-Apr-24 18-May-23 24-May-23 -341 S5TXRC1030,
S5TXRP1010,
S5P1050

S5TXRT1000, 
S5EXAC1080

S5TXRC1050 Installation of SCADA System (UV, DOU11, PSW) 30 19-Mar-24 17-Apr-24 27-Mar-23 26-Apr-23 -358 S4C1040, 
S5TXRP1020,
S4C1070, 
S4C1080

S5T1200, 
S5T1120, 
PL1210, 
S5T1006

3

Testing and CommissioningTesting and Commissioning 15 01-Dec-23 A 13-May-24 09-Jun-23 24-Jun-23 -325

S5TXRT0001 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2T1000 S5TXRT1010

S5TXRT1000 SAT for Switchboard 8 29-Apr-24 06-May-24 09-Jun-23 17-Jun-23 -325 S5TXRC1040,
S5TXRC1030

S5TXRT1010

S5TXRT1010 Ready for Power Energisation 1 13-May-24 13-May-24 23-Jun-23 24-Jun-23 -325 S5TXRC1020,
S5WS2C1060,
S5WS2C1040,
S5WS2C1130,
S5TXRT1000,
S5TXRT0001

S5SHPT1000, 
S5DOUT1000, 
S5PSWT1000, 
SC51120

Sludge Digesters & Distribution ChamberSludge Digesters & Distribution Chamber 238 06-Nov-21 A 15-Oct-24 11-Feb-23 24-Sep-25 344

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 06-Nov-21 A 20-Oct-23 A 11-Feb-23 20-Apr-23

S5DIGP1000 Fabrication & Delivery of Sludge Digestion System 0 06-Nov-21 A 29-Mar-23 A 11-Feb-23 11-Feb-23 S2P1020, 
S2D1450

S5DIGC1210

S5DIGP1010 Fabrication & Delivery of FRP Walkway / Cover 0 01-Mar-22 A 10-Jun-23 A 20-Apr-23 20-Apr-23 S2P1020 S5DIGC1040, 
S5DIGC1050, 
S5DIGC1060, 
S5DIGC1070, 
S5DIGC1080

S5DIGP1020 Fabrication & Delivery of Pipeworks & Associated Valves 0 31-Jul-23 A 20-Oct-23 A 24-Feb-23 24-Feb-23 S5P1010 S5DIGC1110, 
S5DIGC1150, 
S5DIGC1190, 
S5DIGC1250

InstallationInstallation 160 29-Jun-23 A 29-Jul-24 11-Feb-23 24-Sep-25 422

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1 2 3 4 5 6 7 8 9 1 1 1 1 1 1 1 1 1 1 2 2 2 2
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O ND

2019 2020 2021 2022 2023 2024 2025

File Name: DE/2018/03 RP R43

Layout: DE1803 RP (Feb 2024) -

WBS

Page 46 of 61

Remaining Work

Critical Activity

Milestone

Actual Progress

Contract No. DE/2018/03

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sludge Treatment Facilities

Revised Programme - as at 20 February 2024

Date Revision Checked Approved

31-Oct-23 Rev.39 IM/LT KM

30-Nov-23 Rev.40 IM/LT KM

31-Dec-23 Rev.41 IM/LT KM

31-Jan-24 Rev.42 IM/LT KM

29-Feb-24 Rev.43 IM/LT KM



Activity ID Activity Name Remaining
 Duration

Early Start Early Finish Late Start Late Finish Total
Float

Predecessors Successors Time Risk 
Allowance

S5DIGC1000 Access to Sludge Digesters & Distribution Chamber (Impacted by 
EWN-0314)

0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25

S5DIGC1010 Access to Sludge Digester No.1 & Distribution Chamber (Impacted 
by EWN-0314-1)

0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25

S5DIGC1020 Access to Sludge Digesters - Remaining (Impacted by 
EWN-0314-1)

0 20-Jul-23 A 20-Jul-23 A 05-Jun-23 05-Jun-23 S5DIGC1050

S5DIGC1022 Access to Sludge Digesters - Remaining (Impacted by 
EWN-0314-2)

0 20-Jul-23 A 20-Jul-23 A 11-Feb-23 11-Feb-23 S5DIGC1025

S5DIGC1025 Actual Access Date 0 20-Jul-23 A 11-Feb-23 S5DIGC1022 S5DIGC1030

S5DIGC1030 Mobilisation 0 20-Jul-23 A 03-Aug-23 A 11-Feb-23 11-Feb-23 S5DIGC1025 S5DIGC1210, 
S5DIGC1040

E&M InstallationE&M Installation 160 29-Jun-23 A 29-Jul-24 11-Feb-23 03-Jul-23 -393

FRP Walkway / Cover InstallationFRP Walkway / Cover Installation 112 20-Nov-23 A 13-Jun-24 20-Apr-23 03-Jul-23 -347

S5DIGC1040 Installation of  Working Platform for Digester 1 (Roof) 14 23-Feb-24* 07-Mar-24 22-May-23 05-Jun-23 -277 AD1080, 
S5DIGP1010,
S5DIGC1030,
S5DIGC1100,
S5DIGC1060

PL1210, 
PL1310, 
S5DIGC1050, 
SC51120

S5DIGC1050 Installation of  Working Platform for Digester 3 (Roof) 14 23-Mar-24* 05-Apr-24 05-Jun-23 19-Jun-23 -292 S5DIGC1020,
S5DIGC1140,
S5DIGP1010,
S5DIGC1040

S5DIGC1080

S5DIGC1060 Installation of  Working Platform for Digester 4 (Roof) 0 20-Nov-23 A 03-Dec-23 A 22-May-23 22-May-23 S5DIGC1180,
S5DIGP1010

S5DIGC1040

S5DIGC1070 Installation of  Working Platform for Distribution Chamber & Overflow 
Chamber

60 01-Apr-24* 30-May-24 20-Apr-23 19-Jun-23 -347 S5DIGP1010 S5DIGC1080 7

S5DIGC1080 Installation of  Working Platform for Digester 2 (Roof) 14 31-May-24 13-Jun-24 19-Jun-23 03-Jul-23 -347 S5DIGC1070,
S5DIGP1010,
S5DIGC1050

S5DIGT1020

Sludge Digester 1Sludge Digester 1 22 08-Aug-23 A 13-Mar-24 12-Apr-23 30-Jun-23 -258

S5DIGC1090 Installation of Sludge Mixer (4 nos.) 0 08-Aug-23 A 26-Aug-23 A 12-Apr-23 12-Apr-23 S5DIGC1180 S5DIGC1100

S5DIGC1100 Installation of Motor with Belt adjustment 0 27-Aug-23 A 13-Sep-23 A 12-Apr-23 12-Apr-23 S5DIGC1090 S5DIGC1110, 
S5DIGC1130, 
S5DIGC1040

S5DIGC1110 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

22 29-Jan-24 A 13-Mar-24 12-Apr-23 04-May-23 -315 S5DIGC1100,
S5DIGP1020,
S5DIGC1150

S5DIGC1120, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1120 Installation of Electrical System 22 29-Jan-24 A 13-Mar-24 08-Jun-23 30-Jun-23 -258 S5DIGC1110,
S5P1050

S5DIGT1010 4

Sludge Digester 3Sludge Digester 3 22 14-Sep-23 A 13-Mar-24 12-Apr-23 30-Jun-23 -258

S5DIGC1130 Installation of Sludge Mixer (4 nos.) 0 14-Sep-23 A 30-Nov-23 A 12-Apr-23 12-Apr-23 S5DIGC1100 S5DIGC1140

S5DIGC1140 Installation of Motor with Belt adjustment 0 01-Dec-23 A 18-Dec-23 A 12-Apr-23 12-Apr-23 S5DIGC1130 S5DIGC1150, 
S5DIGC1050

S5DIGC1150 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

22 29-Jan-24 A 13-Mar-24 12-Apr-23 04-May-23 -315 S5DIGC1140,
S5DIGP1020

S5DIGC1160, 
S5DIGC1110, 
S5DIGC1190, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1160 Installation of Electrical System 22 29-Jan-24 A 13-Mar-24 08-Jun-23 30-Jun-23 -258 S5DIGC1150,
S5P1050

S5DIGT1010 4

Sludge Digester 4Sludge Digester 4 22 29-Jun-23 A 13-Mar-24 12-Apr-23 30-Jun-23 -258

S5DIGC1170 Installation of Sludge Mixer (4 nos.) 0 29-Jun-23 A 20-Jul-23 A 12-Apr-23 12-Apr-23 S5DIGC1180

S5DIGC1180 Installation of Motor with Belt adjustment 0 21-Jul-23 A 07-Aug-23 A 12-Apr-23 12-Apr-23 S5DIGC1170 S5DIGC1190, 
S5DIGC1090, 
S5DIGC1060

S5DIGC1190 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

22 29-Jan-24 A 13-Mar-24 12-Apr-23 04-May-23 -315 S5DIGC1180,
S5DIGP1020,
S5DIGC1150

S5DIGC1200, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1200 Installation of Electrical System 22 29-Jan-24 A 13-Mar-24 08-Jun-23 30-Jun-23 -258 S5DIGC1190,
S5P1050

S5DIGT1010 4

Distribution ChamberDistribution Chamber 160 04-Aug-23 A 29-Jul-24 11-Feb-23 30-Jun-23 -396

S5DIGC1210 Installation of Sludge Recirculation Pumps (5 nos.) 0 04-Aug-23 A 17-Oct-23 A 11-Feb-23 11-Feb-23 AD1080, 
S5DIGP1000,
S5DIGC1030

S5DIGC1220, 
S5DIGC1280, 
S5DIGT1018

S5DIGC1220 Installation of Heat Exchanger (3 nos.) 0 18-Oct-23 A 31-Oct-23 A 27-Mar-23 27-Mar-23 S5DIGC1210 S5DIGC1230

S5DIGC1230 Installation of Sludge Transfer Pump (2 nos.) 0 04-Aug-23 A 07-Sep-23 A 27-Mar-23 27-Mar-23 S5DIGC1220 S5DIGC1240
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S5DIGC1240 Installation of Vertical Mixer at Sludge Buffer Tank (2 nos.) 8 01-Mar-24* 08-Mar-24 27-Mar-23 04-Apr-23 -340 S5DIGC1230 S5DIGC1250

S5DIGC1250 Installation of Pipework, Valve & Instruments 54 16-Oct-23 A 14-Apr-24 24-Feb-23 19-Apr-23 -362 S5DIGC1240,
S5DIGP1020

S5DIGC1260, 
S5DIGT1000, 
S5DIGT1015, 
S5DIGT1018

13

S5DIGC1260 Installation of Electrical System 39 16-Oct-23 A 30-Mar-24 22-May-23 30-Jun-23 -275 S5DIGC1250,
S5P1050

S5DIGT1010 13

S5DIGC1270 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5DIGT1030 9

BS InstallationBS Installation 100 25-Aug-23 A 30-May-24 11-Feb-23 22-May-23 -375

Distribution ChamberDistribution Chamber 100 25-Aug-23 A 30-May-24 11-Feb-23 22-May-23 -375

S5DIGC1280 Installation of FS System 24 25-Aug-23 A 15-Mar-24 11-Feb-23 07-Mar-23 -375 S5DIGC1210 S5DIGC1290, 
S5S1220

9

S5DIGC1290 Installation of MVAC System 40 11-Dec-23 A 31-Mar-24 11-Feb-23 23-Mar-23 -375 S5DIGC1280,
S5P1080

S5DIGC1300, 
S5S1220

9

S5DIGC1300 Installation of Plumbing System 60 01-Apr-24 30-May-24 23-Mar-23 22-May-23 -375 S5S1120, 
S5DIGC1290

S5S1160 6

Testing and CommissioningTesting and Commissioning 184 15-Apr-24 15-Oct-24 19-Apr-23 24-Aug-23 -419

S5DIGT1000 Pipe Pressure Test 75 15-Apr-24 28-Jun-24 19-Apr-23 03-Jul-23 -362 S5DIGC1250,
S5DIGC1190,
S5DIGC1150,
S5DIGC1110

S5DIGT1020 8

S5DIGT1010 Ready for Power Energisation 3 29-Jul-24 31-Jul-24 30-Jun-23 03-Jul-23 -395 S5DIGC1260,
S5DIGC1200,
S5DIGC1160,
S5DIGC1120,
S5EXAC1030,
S5CHPT1020

S5DIGT1020

S5DIGT1015 SAT of Instrumentation 30 15-Apr-24 14-May-24 03-Jun-23 03-Jul-23 -317 S5DIGC1250,
S5DIGC1190,
S5DIGC1150,
S5DIGC1110

S5DIGT1020, 
S5T1120, 
S5T1110, 
S5T1060, 
S5T1220

3

S5DIGT1018 SAT for Digested Sludge Recirculation Pumps 60 15-Apr-24 13-Jun-24 04-May-23 03-Jul-23 -347 S5DIGC1210,
S5DIGC1250,
S5DIGC1190,
S5DIGC1150,
S5DIGC1110

S5DIGT1020, 
S5T1220

6

S5DIGT1020 Self Test for Sludge Anaerobic Digestion System 30 01-Aug-24 30-Aug-24 03-Jul-23 02-Aug-23 -395 S5DIGC1080,
S5DIGT1010,
S5DIGT1000,
S5DIGT1015,
S5DIGT1018

S5T1120, 
S5T1110, 
S5T1060, 
S5T1220, 
S5T1050, 
S5T1280, 
S5DIGT1040

3

S5DIGT1030 SAT for Gas detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5DIGC1270 S5T1110, 
S5T1220

6

S5DIGT1040 Purging for Digester Tank 7 09-Oct-24 15-Oct-24 17-Aug-23 24-Aug-23 -419 S5DIGT1020 S5T1110

Workshop No. 2Workshop No. 2 220 29-Nov-21 A 27-Sep-24 05-Mar-23 08-May-24 -143

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 9 29-Nov-21 A 29-Feb-24 05-Mar-23 10-Feb-24 -20

S5WS2P1000 Fabrication of 11kV to 380V Transfomers 0 14-Jul-22 A 09-Jan-23 A 05-Mar-23 05-Mar-23 S2P1110 S5WS2P1010

S5WS2P1010 FAT for 11kV to 380V Transfomers 0 10-Jan-23 A 15-Feb-23 A 05-Mar-23 05-Mar-23 S5WS2P1000 S5WS2P1020

S5WS2P1020 Delivery of 11kV to 380V Transfomers 0 16-Feb-23 A 25-Mar-23 A 05-Mar-23 05-Mar-23 S5WS2P1010 S5CHPC1130, 
S5WS2C1070

S5WS2P1060 Fabrication of 11 kV Switchboard 0 29-Nov-21 A 26-Jun-22 A 05-Mar-23 05-Mar-23 S2P1120 S5WS2P1070

S5WS2P1070 FAT for 11 kV Switchboard 0 18-Oct-22 A 21-Oct-22 A 05-Mar-23 05-Mar-23 S5WS2P1060 S5WS2P1080

S5WS2P1080 Delivery of 11kV Switchboard 0 01-Nov-22 A 25-Mar-23 A 05-Mar-23 05-Mar-23 S5WS2P1070 S5WS2C1060, 
S5CHPC1140, 
S5WS2T1000

S5WS2P1090 Fabrication of LV Switchboard 0 04-Dec-22 A 07-Apr-23 A 10-Feb-24 10-Feb-24 S2P1130, 
S2D1250, 
S2D1190, 
S2D1270

S5WS2P1100

S5WS2P1100 FAT for LV Switchboard 0 10-Apr-23 A 14-Apr-23 A 10-Feb-24 10-Feb-24 S5WS2P1090 S5WS2P1110

S5WS2P1110 Delivery of LV Switchboard 0 20-Apr-23 A 14-Jul-23 A 10-Feb-24 10-Feb-24 S5WS2P1100 S5WS2C1080, 
S5WS2T1005

S5WS2P1120 Fabrication & Delivery of Lift 0 18-Dec-21 A 10-Aug-22 A 17-May-23 17-May-23 S5WS2C1190

S5WS2P1130 Fabrication, FAT & Delivery of SCADA System 9 04-Nov-22 A 29-Feb-24 27-Nov-23 06-Dec-23 -86 S5WS2C1180 60

InstallationInstallation 97 31-Dec-21 A 27-May-24 05-Mar-23 01-May-24 -27
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S5WS2C1000 Mobilisation 0 31-Dec-21 A 12-Mar-22 A 24-Jun-23 24-Jun-23 AD1120, 
S5S1030

S5WS2C1010, 
S5WS2C1050

CLP SubstationCLP Substation 0 14-Mar-22 A 10-Jan-24 A 24-Jun-23 24-Jun-23

S5WS2C1010 BS Fitting Installation (at CLP Sub-station in Workshop No.2) 0 14-Mar-22 A 02-Sep-22 A 24-Jun-23 24-Jun-23 S5WS2C1000,
AD1120

KD1060, 
S5WS2C1020, 
S5WS2C1050, 
KD1060-1

S5WS2C1020 Inspections, Rectification & H/O to CLP 0 03-Sep-22 A 13-Jun-23 A 24-Jun-23 24-Jun-23 S5WS2C1010 S5WS2C1030

S5WS2C1030 E&M Installation of HV Transformer (By CLP) 0 26-Jun-23 A 22-Dec-23 A 24-Jun-23 24-Jun-23 S5WS2C1020 S5WS2C1040

S5WS2C1040 Energisation (By CLP) 0 10-Jan-24 A 10-Jan-24 A 24-Jun-23 24-Jun-23 S5WS2C1030,
S5WS2C1060,
S5S1000, 
S5WS2T1000

S5TXRT1010

HV Switchroom / Transformer Room / LV SwitchroomHV Switchroom / Transformer Room / LV Switchroom 97 11-Apr-22 A 27-May-24 05-Mar-23 01-May-24 -27

S5WS2C1050 BS Fitting Intallation 39 11-Apr-22 A 30-Mar-24 29-Jan-24 08-Mar-24 -23 S5WS2C1000,
S5WS2C1010

S5WS2T1010

S5WS2C1060 HV Switchroom Installation 0 06-Apr-23 A 31-Aug-23 A 05-Mar-23 05-Mar-23 S5WS2P1080 S5WS2C1130, 
S5TXRT1010, 
S5WS2C1040, 
S5WS2C1070, 
S5WS2T1010, 
S5WS2T1000

S5WS2C1070 Installation of Transformer 0 28-Jul-23 A 30-Nov-23 A 05-Mar-23 05-Mar-23 S5WS2C1060,
S5WS2P1020

S5WS2T1010, 
S5WS2T1000

S5WS2C1080 LV Switchroom Installation 0 20-Aug-23 A 12-Nov-23 A 10-Feb-24 10-Feb-24 S5WS2P1110 S5WS2T1005, 
S5WS2C1085

S5WS2C1085 Cable Laying and Termination 12 02-Mar-24* 13-Mar-24 10-Feb-24 22-Feb-24 -21 S5WS2C1080 S5WS2T1010

S5WS2C1090 Access to Other Peripheral Systems (Impacted by EWN-0314) 0 09-Oct-23 A 09-Oct-23 A 05-Mar-23 05-Mar-23 S5WS2C1110

S5WS2C1100 Access to Other Peripheral Systems (Impacted by EWN-0314-1) 0 09-Oct-23 A 09-Oct-23 A 05-Mar-23 05-Mar-23 S5WS2C1110

S5WS2C1105 Access to Stage 1 External Area 0 09-Oct-23 A 05-Mar-23 S5WS2C1110

S5WS2C1110 HV Cables Laying between Workshop No.2 & Tx Rm for CHP Bldg 
and Termination

0 09-Oct-23 A 07-Dec-23 A 05-Mar-23 05-Mar-23 S5WS2C1090,
S5WS2C1105,
S5WS2C1100

S5WS2C1120, 
PL1210, 
S5CHPT1020

S5WS2C1120 HV Cables Laying between Workshop No.2 & Tx Rm for Sludge 
Dewatering Bldg and Termination

0 11-Oct-23 A 19-Dec-23 A 05-Mar-23 05-Mar-23 S5WS2C1110 PL1210, 
S5SDBT1050

S5WS2C1125 Access to Stage 3 External Area 0 16-Oct-23 A 23-Jun-23 S5WS2C1130

S5WS2C1130 HV Cables Laying between Workshop No.2 & Tx Rm for UV System 
No.1 and Termination

0 16-Oct-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2C1060,
S5WS2C1125

S5TXRT1010, 
PL1210

S5WS2C1200 Installation of UPS 7 21-May-24 27-May-24 24-Apr-24 01-May-24 -27 S5P1090 S5WS2T1030

Electrical and Building ServicesElectrical and Building Services 69 11-Apr-22 A 29-Apr-24 13-Apr-23 16-Feb-24 -74

S5WS2C1140 Installation of FS System 39 11-Apr-22 A 30-Mar-24 30-Oct-23 08-Dec-23 -114 S5S1120 S5WS2C1150, 
S5S1130

S5WS2C1150 Installation of MVAC System 31 19-Dec-22 A 23-Mar-24 16-Jan-24 16-Feb-24 -36 S5WS2C1140,
S5P1080

S5S1220

S5WS2C1160 Installation of Electrical System 39 03-Oct-22 A 30-Mar-24 27-Nov-23 05-Jan-24 -86 S5WS2C1180

S5WS2C1170 Installation of Plumbing System 39 10-Oct-22 A 30-Mar-24 13-Apr-23 22-May-23 -314 S5S1120 S5S1160

S5WS2C1180 Installation of SCADA System 60 01-Mar-24 29-Apr-24 06-Dec-23 04-Feb-24 -86 S5WS2C1160,
S5WS2P1130

S5T1200, 
S5S0990, 
PL1210, 
S5T1004

7

S5WS2C1190 Installation of Lift 0 13-Sep-22 A 28-Feb-23 A 17-May-23 17-May-23 S5WS2P1120 S5WS2T1020, 
S5SDBC1780

Testing and CommissioningTesting and Commissioning 123 13-Nov-23 A 27-Sep-24 05-Mar-23 08-May-24 -143

S5WS2T1000 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 05-Mar-23 05-Mar-23 S5WS2P1080,
S5WS2C1060,
S5WS2C1070

S5WS2T1010, 
S5WS2C1040, 
S5CHPT1005, 
S5TXRT0001, 
S5SDBT1120

S5WS2T1005 SAT for LV Switchboard 0 13-Nov-23 A 10-Dec-23 A 08-Mar-24 08-Mar-24 S5WS2P1110,
S5WS2C1080

S5WS2T1010

S5WS2T1010 Ready for Power Energisation 1 29-Jul-24 29-Jul-24 08-Mar-24 09-Mar-24 -143 S5EXAC1030,
S5WS2C1060,
S5WS2C1070,
S5WS2T1000,
S5WS2T1005,
S5WS2C1050,
S5WS2C1085

S5WS2T1020
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S5WS2T1020 SAT for Lift 60 30-Jul-24 27-Sep-24 09-Mar-24 08-May-24 -143 S5WS2C1190,
S5WS2T1010

S5S1090, 
S5T1004

6

S5WS2T1030 SAT for UPS 7 28-May-24 03-Jun-24 01-May-24 08-May-24 -27 S5WS2C1200 S5T1004

Biogas StorageBiogas Storage 223 29-Nov-21 A 30-Sep-24 30-Dec-22 08-May-24 -146

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 17 29-Nov-21 A 08-Mar-24 30-Dec-22 10-Jul-23 -243

S5BIOP1000 Fabrication & Delivery of Biogas Booster and Transfer Pumps 17 22-Jan-23 A 08-Mar-24 23-Jun-23 10-Jul-23 -243 S5P1000 S5BIOC1040 30

S5BIOP1010 Fabrication & Delivery of Biogas Storage 0 29-Nov-21 A 30-Jul-22 A 30-Dec-22 30-Dec-22 S2P1050, 
S2D1530

S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040

E&M InstallationE&M Installation 192 13-Sep-22 A 31-Aug-24 30-Dec-22 12-Aug-23 -386

S5BIOC1000 Access to Biogas Holding Tanks (Impacted by EWN-0314-1) 0 13-Sep-22 A 13-Sep-22 A 30-Dec-22 30-Dec-22 S5BIOC1010

S5BIOC1010 Mobilisation 0 13-Sep-22 A 14-Oct-22 A 30-Dec-22 30-Dec-22 AD1100, 
S5BIOC1000

S5BIOC1020

Mechanical InstallationMechanical Installation 192 03-Oct-22 A 31-Aug-24 30-Dec-22 10-Jul-23 -419

S5BIOC1020 Mechanical Installation of Biogas Storage Tank 3 100 03-Oct-22 A 31-May-24 30-Dec-22 09-Apr-23 -419 AD1100, 
S5BIOP1010,
S5S1060, 
S5BIOC1010

S5BIOC1030, 
S5BIOC1060, 
S5BIOT1010, 
S5S1070, 
S5BIOT1050

15

S5BIOC1030 Mechanical Installation of Biogas Storage Tank 2 161 10-Oct-22 A 31-Jul-24 30-Dec-22 09-Jun-23 -419 AD1100, 
S5BIOC1020,
S5BIOP1010

S5BIOC1040, 
S5BIOT1020, 
S5BIOC1060, 
S5S1070, 
S5BIOT1050

15

S5BIOC1040 Mechanical Installation of Biogas Storage Tank 1 192 01-Jun-23 A 31-Aug-24 30-Dec-22 10-Jul-23 -419 AD1100, 
S5BIOC1030,
S5BIOP1010,
S5BIOP1000

PL1210, 
S5BIOT1030, 
S5BIOC1060, 
S5S1070, 
S5BIOT1050

15

Electrical InstallationElectrical Installation 123 01-May-24 31-Aug-24 27-Mar-23 12-Aug-23 -386

S5BIOC1060 Electrical Installation for Biogas Holding Tanks 76 17-Jun-24 31-Aug-24 28-May-23 12-Aug-23 -386 S5BIOC1020,
S5BIOC1040,
S5BIOC1030

S5BIOT1000 14

S5BIOC1070 Installation for Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5BIOT1040 9

Testing and CommissioningTesting and Commissioning 122 01-Jun-24 30-Sep-24 25-Jun-23 08-May-24 -146

S5BIOT1000 Ready for Power Energisation 1 29-Jul-24 29-Jul-24 09-Jul-23 10-Jul-23 -386 S5EXAC1050,
S5CHPT1020,
S5BIOC1060

S5BIOT1030, 
S5BIOT1050

S5BIOT1010 SAT for Biogas Storage Tank 3 30 01-Jun-24 30-Jun-24 25-Jul-23 24-Aug-23 -312 S5BIOC1020 S5T1120, 
S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1020 SAT for Biogas Storage Tank 2 30 01-Aug-24 30-Aug-24 25-Jul-23 24-Aug-23 -373 S5BIOC1030 S5T1120, 
S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1030 SAT for Biogas Storage Tank 1 (Include Purging of Tanks and 
associate pipelines)

30 01-Sep-24 30-Sep-24 10-Jul-23 09-Aug-23 -419 S5BIOC1040,
S5BIOT1000

S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1040 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5BIOC1070 S5T1110, 
S5T1260

6

S5BIOT1050 SAT for Biogas Tansfer and Booster Pumps 30 01-Sep-24 30-Sep-24 08-Apr-24 08-May-24 -146 S5BIOC1020,
S5BIOC1030,
S5BIOC1040,
S5BIOT1000

S5T1260

THP AreaTHP Area 234 29-Jun-21 A 12-Oct-24 25-Mar-23 22-Sep-23 -387

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 29-Jun-21 A 23-May-22 A 25-Mar-23 25-Mar-23

S5THPP1000 Fabrication of THP System 0 29-Jun-21 A 18-Mar-22 A 25-Mar-23 25-Mar-23 S2P1040, 
S2D1410, 
S2D1370

S5THPP1010

S5THPP1010 FAT for THP System 0 03-Jan-22 A 17-May-22 A 25-Mar-23 25-Mar-23 S5THPP1000 S5THPP1020

S5THPP1020 Delivery of THP System 0 29-Mar-22 A 23-May-22 A 25-Mar-23 25-Mar-23 S5THPP1010 S5THPC1020

E&M InstallationE&M Installation 83 22-Nov-22 A 14-May-24 25-Mar-23 23-Aug-23 -266

S5THPC1000 Access to THP Area (Impacted by EWN-0314) 0 22-Nov-22 A 22-Nov-22 A 25-Mar-23 25-Mar-23 S5THPC1020

S5THPC1010 Access to THP Area (Impacted by EWN-0314-1) 0 22-Nov-22 A 22-Nov-22 A 25-Mar-23 25-Mar-23 S5THPC1020

Mechanical InstallationMechanical Installation 61 20-Feb-23 A 22-Apr-24 25-Mar-23 23-Aug-23 -244
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S5THPC1020 Mechanical Installation of THP System 23 20-Feb-23 A 15-Mar-24 25-Mar-23 17-Apr-23 -334 AD1100, 
S5THPP1020,
S5S1020, 
S5THPC1000,
S5THPC1010

S5THPC1030, 
S5THPT1010, 
S5THPC1050, 
S5WGBC1020,
S5THPT1000

10

S5THPC1030 Mechanical Installation of Thickened Sludge Feed Pipe to THP 
System

43 11-Mar-24* 22-Apr-24 11-Jul-23 23-Aug-23 -244 S5THPC1020 S5THPT1010, 
PL1210

3

Electrical InstallationElectrical Installation 60 16-Mar-24 14-May-24 17-Apr-23 22-Aug-23 -267

S5THPC1050 Electrical Installation for THP Facilities 60 16-Mar-24 14-May-24 17-Apr-23 16-Jun-23 -334 S5THPC1020 S5THPT1000, 
S5THPT1005

6

S5THPC1060 Installation of Control panel for THP 6 17-Apr-24* 22-Apr-24 24-Jul-23 30-Jul-23 -268 S5THPT0005

S5THPC1070 Cable Laying and Termination 12 02-Apr-24* 13-Apr-24 10-Aug-23 22-Aug-23 -236 S5THPT1000

Testing and CommissioningTesting and Commissioning 172 24-Apr-24 12-Oct-24 09-Jul-23 22-Sep-23 -387

S5THPT0005 SAT of LV switchboard 8 24-Apr-24 01-May-24 31-Jul-23 08-Aug-23 -268 S5THPC1060 S5THPT1000

S5THPT1000 Ready for Power Energisation 1 29-Jul-24 29-Jul-24 22-Aug-23 23-Aug-23 -342 S5THPC1020,
S5EXAC1050,
S5THPC1050,
S5CHPT1020,
S5THPC1070,
S5THPT0005

S5THPT1010

S5THPT1005 SAT of Instrumentation 45 07-Jun-24 21-Jul-24 09-Jul-23 23-Aug-23 -334 S5THPC1050 S5THPT1010, 
S5T1230, 
S5T1050

4

S5THPT1010 Self Test for THP system 30 13-Sep-24 12-Oct-24 23-Aug-23 22-Sep-23 -387 S5THPC1020,
S5THPC1030,
S5CHPT1020,
S5THPT1000,
S5THPT1005

S5T1050, 
S5T1230

3

H2S Removal AreaH2S Removal Area 175 23-Jun-22 A 14-Aug-24 03-May-23 24-Sep-25 406

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 23-Jun-22 A 30-Nov-23 A 03-May-23 03-May-23

S5H2SP1000 Fabrication & Delivery of H2S Removal System 0 23-Jun-22 A 30-Nov-23 A 03-May-23 03-May-23 S2P1060, 
S2D1530

S5H2SC1020 30

InstallationInstallation 69 15-May-23 A 30-Apr-24 03-May-23 24-Sep-25 512

S5H2SC1000 Access to H2S Removal Area (Impacted by EWN-0314) 0 15-May-23 A 15-May-23 A 03-May-23 03-May-23 S5H2SC1020

S5H2SC1010 Access to H2S Removal Area (Impacted by EWN-0314-1) 0 15-May-23 A 15-May-23 A 03-May-23 03-May-23 S5H2SC1020

S5H2SC1012 Access to H2S Removal Area (Impacted by EWN-0314-2) 0 15-May-23 A 15-May-23 A 24-Sep-25 24-Sep-25

S5H2SC1015 Actual Access Date 0 15-May-23 A 03-May-23 S5H2SC1020

S5H2SC1020 E&M Installation of H2S Removal System 69 03-Jan-24 A 30-Apr-24 03-May-23 11-Jul-23 -295 AD1100, 
S5H2SP1000,
S5H2SC1000,
S5H2SC1010,
S5H2SC1015

PL1210, 
S5H2ST1010

6

Testing and CommissioningTesting and Commissioning 30 16-Jul-24 14-Aug-24 11-Jul-23 10-Aug-23 -371

S5H2ST1000 Ready for Power Energisation 3 29-Jul-24 31-Jul-24 24-Jul-23 27-Jul-23 -371 S5EXAC1050,
S5CHPT1020

S5H2ST1010

S5H2ST1010 SAT of H2S Removal System 30 16-Jul-24 14-Aug-24 11-Jul-23 10-Aug-23 -371 S5H2ST1000,
S5H2SC1020

S5T1120, 
S5T1110, 
S5T1060, 
S5T1250

3

Waste Gas Burning AreaWaste Gas Burning Area 183 29-Mar-22 A 31-Aug-24 25-May-23 06-Nov-23 -300

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 29-Mar-22 A 30-Nov-23 A 25-May-23 25-May-23

S5WGBP1000 Fabrication of Waste Gas Burning System 0 29-Mar-22 A 26-Apr-23 A 25-May-23 25-May-23 S2P1080, 
S2D1650

S5WGBP1010

S5WGBP1010 FAT for Waste Gas Burning System 0 20-Apr-23 A 26-Apr-23 A 25-May-23 25-May-23 S5WGBP1000S5WGBP1020

S5WGBP1020 Delivery of Waste Gas Burning System 0 27-Apr-23 A 30-Nov-23 A 25-May-23 25-May-23 S5WGBP1010S5WGBC1020 15

InstallationInstallation 120 31-Mar-23 A 29-Jun-24 25-May-23 22-Sep-23 -282

S5WGBC1000 Access to Waste Gas Burning Area (Impacted by EWN-0314) 0 31-Mar-23 A 31-Mar-23 A 25-May-23 25-May-23 S5WGBC1020

S5WGBC1010 Access to Waste Gas Burning Area (Impacted by EWN-0314-1) 0 31-Mar-23 A 31-Mar-23 A 25-May-23 25-May-23 S5WGBC1020

S5WGBC1015 Actual Access Date 0 31-Mar-23 A 31-Mar-23 A 25-May-23 25-May-23 S5WGBC1020

S5WGBC1020 E&M Installation of Waste Gas Burning System 120 02-Mar-24* 29-Jun-24 25-May-23 22-Sep-23 -282 AD1100, 
S5WGBP1020,
S5THPC1020,
S5WGBC1000,
S5WGBC1010,
S5WGBC1015

S5WGBT1010,
PL1210

12

Testing and CommissioningTesting and Commissioning 48 15-Jul-24 31-Aug-24 19-Sep-23 06-Nov-23 -300
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S5WGBT1000 Ready for Power Energisation 3 15-Jul-24 17-Jul-24 19-Sep-23 22-Sep-23 -300 S5EXAC1090,
S5CHPT1020

S5WGBT1010

S5WGBT1010 SAT for Flare (Waste Gas Burning System) 45 18-Jul-24 31-Aug-24 22-Sep-23 06-Nov-23 -300 S5WGBC1020,
S5WGBT1000

S5T1120, 
S5T1110, 
S5T1085

4

Plant Service Water AreaPlant Service Water Area 138 15-Dec-22 A 17-Aug-24 25-Mar-23 10-Aug-23 -374

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 15-Dec-22 A 05-Jan-24 A 25-Mar-23 25-Mar-23

S5PSWP1000 Fabrication & Delivery of Plant Service Water System 0 15-Dec-22 A 05-Jan-24 A 25-Mar-23 25-Mar-23 S2P1090, 
S2D1690

S5PSWC1000 30

InstallationInstallation 90 02-Apr-24 30-Jun-24 25-Mar-23 23-Jun-23 -374

S5PSWC1000 E&M Installation of Plant Service Water System 90 02-Apr-24* 30-Jun-24 25-Mar-23 23-Jun-23 -374 AD1100, 
S5PSWP1000

S5PSWT1000, 
PL1210, 
S5PSWT1010, 
S5PSWT1005

9

Testing and CommissioningTesting and Commissioning 48 01-Jul-24 17-Aug-24 23-Jun-23 10-Aug-23 -374

S5PSWT1000 Ready for Power Energisation 3 01-Jul-24 03-Jul-24 23-Jun-23 26-Jun-23 -374 S5PSWC1000,
S5EXAC1080,
S5TXRT1010

S5PSWT1010, 
S5PSWT1005

S5PSWT1005 SAT of Instrumentation 30 04-Jul-24 02-Aug-24 11-Jul-23 10-Aug-23 -359 S5PSWC1000,
S5PSWT1000

S5PSWT1010

S5PSWT1010 SAT & System Commissioning Tests for Plant Services Water System 45 04-Jul-24 17-Aug-24 26-Jun-23 10-Aug-23 -374 S5PSWT1000,
S5UVPC1000,
S5PSWC1000,
S5PSWT1005

S5T1060, 
S5T1006, 
S5T1055, 
S5T1050, 
S5T1280

5

DO AreaDO Area 191 10-Mar-22 A 30-Aug-24 16-Apr-23 24-Aug-23 -373

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 10-Mar-22 A 19-Feb-24 A 16-Apr-23 16-Apr-23

S5DOUP1000 Fabrication & Delivery of DO System 0 10-Mar-22 A 19-Feb-24 A 16-Apr-23 16-Apr-23 S2P1150, 
S2D1930

S5DOUC1030,
S5DOUC1040

InstallationInstallation 99 01-Jun-23 A 30-May-24 26-Apr-23 25-Jul-23 -311

S5DOUC1000 Access to DO Area (Impacted by EWN-0314) 0 01-Jun-23 A 01-Jun-23 A 26-Apr-23 26-Apr-23 S5DOUC1030,
S5DOUC1040

S5DOUC1010 Access to DO Area No.11 (Impacted by EWN-0314-1) 0 08-Jun-23 A 08-Jun-23 A 02-May-23 02-May-23 S5DOUC1030,
S5DOUC1012

S5DOUC1012 Access to DO Area No.11 (Impacted by EWN-0314-2) 0 08-Jun-23 A 08-Jun-23 A 02-May-23 02-May-23 S5DOUC1010 S5DOUC1025

S5DOUC1020 Access to DO Area No.12 (Impacted by EWN-0314-1) 0 01-Jun-23 A 01-Jun-23 A 26-Apr-23 26-Apr-23 S5DOUC1040,
S5DOUC1022

S5DOUC1022 Access to DO Area No.12 (Impacted by EWN-0314-2) 0 01-Jun-23 A 01-Jun-23 A 26-Apr-23 26-Apr-23 S5DOUC1020 S5DOUC1035

S5DOUC1025 Actual Access Date (DO Area No.11) 0 08-Jun-23 A 02-May-23 S5DOUC1012 S5DOUC1030

S5DOUC1030 E&M Installation of DO System No.11 70 02-Feb-24 A 01-May-24 02-May-23 11-Jul-23 -296 AD1100, 
S5DOUP1000,
S5DOUC1000,
S5DOUC1010,
S5DOUC1025

S5DOUT1020 9

S5DOUC1035 Actual Access Date (DO Area No.12) 0 01-Jun-23 A 26-Apr-23 S5DOUC1022 S5DOUC1040

S5DOUC1040 E&M Installation of DO System No.12 90 02-Mar-24 30-May-24 26-Apr-23 25-Jul-23 -311 AD1100, 
S5DOUP1000,
S5DOUC1000,
S5DOUC1020,
S5DOUC1035

PL1210, 
S5DOUT1030

9

Testing and CommissioningTesting and Commissioning 63 29-Jun-24 30-Aug-24 08-Jul-23 24-Aug-23 -373

S5DOUT1000 Ready for Power Energisation of DO No.11 3 29-Jun-24 01-Jul-24 08-Jul-23 11-Jul-23 -357 S5EXAC1080,
S5TXRT1010

S5DOUT1020

S5DOUT1010 Ready for Power Energisation of DO No.12 3 29-Jul-24 31-Jul-24 22-Jul-23 25-Jul-23 -373 S5EXAC1050,
S5CHPT1020

S5DOUT1030

S5DOUT1020 SAT & System Commissioning Tests for DO System No.11 30 02-Jul-24 31-Jul-24 11-Jul-23 10-Aug-23 -357 S5DOUT1000,
S5DOUC1030

S5T1110, 
S5T1006, 
S5T1055, 
S5T1280, 
S5T1270

6

S5DOUT1030 SAT & System Commissioning Tests for DO System No.12 30 01-Aug-24 30-Aug-24 25-Jul-23 24-Aug-23 -373 S5DOUT1010,
S5DOUC1040

S5T1110, 
S5T1240, 
S5T1050, 
S5T1280

6

Sewage Pump StationSewage Pump Station 157 23-May-22 A 26-Jul-24 13-Mar-23 16-Feb-24 -162

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 83 23-May-22 A 13-May-24 13-Mar-23 04-Jun-23 -345
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S5SPSP1000 Fabrication & Delivery of Sewage Pump 0 23-May-22 A 17-Oct-23 A 02-Jun-23 02-Jun-23 S2P1180, 
S2D1940

S5SPSC1000

S5SPSP1010 Fabrication & Delivery of LV Switchboard 83 28-Mar-23 A 13-May-24 13-Mar-23 04-Jun-23 -345 S5SPSC1001, 
S5SPST0990

30

S5SPSP1020 Fabrication & Delivery of SCADA System 9 01-Aug-23 A 29-Feb-24 20-Mar-23 29-Mar-23 -338 S5SPSC1012

InstallationInstallation 110 17-Jul-23 A 10-Jun-24 16-Mar-23 16-Feb-24 -116

E&M InstallationE&M Installation 110 17-Jul-23 A 10-Jun-24 16-Mar-23 25-Jun-23 -352

S5SPSC1000 E&M Installation of Sewage Pump 23 17-Jul-23 A 15-Mar-24 02-Jun-23 25-Jun-23 -265 AD1100, 
S5SPSP1000

S5SPSC1020, 
S5SPST1000, 
PL1210

S5SPSC1001 LV Switchboard Installation 6 14-May-24 19-May-24 04-Jun-23 10-Jun-23 -345 S5SPSP1010 S5SPST0990

S5SPSC1002 Cable Laying and Termination 101 02-Mar-24* 10-Jun-24 16-Mar-23 25-Jun-23 -352 S5SPST1000 10

S5SPSC1012 SCADA System Installation 60 01-Mar-24 29-Apr-24 29-Mar-23 28-May-23 -338 S5SPSP1020 S5T1000 6

BS InstallationBS Installation 60 27-Mar-24 25-May-24 18-Dec-23 16-Feb-24 -100

S5SPSC1020 BS Installation for Sewage Pumping Station 60 27-Mar-24 25-May-24 18-Dec-23 16-Feb-24 -100 S5SPSC1000 S5S1220 6

Testing and CommissioningTesting and Commissioning 68 20-May-24 26-Jul-24 10-Jun-23 10-Aug-23 -352

S5SPST0990 SAT of Switchboard 8 20-May-24 27-May-24 10-Jun-23 18-Jun-23 -345 S5SPSP1010,
S5SPSC1001

S5SPST1000

S5SPST1000 Ready for Power Energisation 1 11-Jun-24 11-Jun-24 25-Jun-23 26-Jun-23 -352 S5SPSC1000,
S5SPST0990,
S5EXAC1070,
S5SDBT1050,
S5SPSC1002

S5SPST1010

S5SPST1010 SAT & System Commissioning Tests for Sewage Pumping Station 45 12-Jun-24 26-Jul-24 26-Jun-23 10-Aug-23 -352 S5SPST1000 S5T1060, 
S5T1000, 
S5T1055

THP Cooling Water Transfer Pumping StationTHP Cooling Water Transfer Pumping Station 206 23-May-22 A 14-Sep-24 14-Jun-23 24-Aug-23 -388

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 23-May-22 A 15-Aug-23 A 14-Jun-23 14-Jun-23

S5TCWP1000 Fabrication & Delivery of THP Cooling Pump 0 23-May-22 A 15-Aug-23 A 14-Jun-23 14-Jun-23 S2P1210, 
S2D1970, 
S2D1370

S5TCWC1020

InstallationInstallation 23 07-Jun-23 A 15-Mar-24 14-Jun-23 07-Jul-23 -253

S5TCWC1000 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314)

0 07-Jun-23 A 07-Jun-23 A 14-Jun-23 14-Jun-23 S5TCWC1020

S5TCWC1010 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314-1)

0 07-Jun-23 A 07-Jun-23 A 14-Jun-23 14-Jun-23 S5TCWC1020,
S5TCWC1012

S5TCWC1012 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314-2)

0 07-Jun-23 A 07-Jun-23 A 14-Jun-23 14-Jun-23 S5TCWC1010 S5TCWC1015

S5TCWC1015 Actual Access Date 0 07-Jun-23 A 14-Jun-23 S5TCWC1012 S5TCWC1020

S5TCWC1020 E&M Installation of THP Cooling Pump 23 18-Dec-23 A 15-Mar-24 14-Jun-23 07-Jul-23 -253 AD1100, 
S5TCWP1000,
S5TCWC1000,
S5TCWC1010,
S5TCWC1015

S5TCWT1000, 
PL1210, 
S5TCWT1010

6

Testing and CommissioningTesting and Commissioning 48 29-Jul-24 14-Sep-24 07-Jul-23 24-Aug-23 -388

S5TCWT1000 Ready for Power Energisation 3 29-Jul-24 31-Jul-24 07-Jul-23 10-Jul-23 -388 S5TCWC1020,
S5EXAC1030,
S5CHPT1020

S5TCWT1010

S5TCWT1010 SAT for THP Cooling Water Pumping System 45 01-Aug-24 14-Sep-24 10-Jul-23 24-Aug-23 -388 S5TCWT1000,
S5TCWC1020

S5T1110 5

Ferric Chloride Dosing FacilityFerric Chloride Dosing Facility 157 14-May-22 A 26-Jul-24 06-Mar-23 10-Aug-23 -352

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 83 14-May-22 A 13-May-24 06-Mar-23 28-May-23 -352

S5FCDP1000 Fabrication & Delivery of Ferric Chloride Storage Tank 0 09-Jan-23 A 30-Jan-24 A 01-Apr-23 01-Apr-23 S5P1030, 
S2D1980

S5FCDC1020 15

S5FCDP1010 Fabrication & Delivery of Ferric Chloride Dosing Pump 0 14-May-22 A 09-Dec-22 A 19-Mar-23 19-Mar-23 S5P1040, 
S2D1980

S5FCDC1030

S5FCDP1020 Fabrication & Delivery of LV Switchboard 83 28-Mar-23 A 13-May-24 06-Mar-23 28-May-23 -352 S5FCDC1035 30

InstallationInstallation 88 20-Jun-23 A 19-May-24 19-Mar-23 03-Jun-23 -352

S5FCDC1000 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314) 0 20-Jun-23 A 20-Jun-23 A 01-Apr-23 01-Apr-23 S5FCDC1020

S5FCDC1010 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314-1) 0 20-Jun-23 A 20-Jun-23 A 01-Apr-23 01-Apr-23 S5FCDC1020, 
S5FCDC1012

S5FCDC1012 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314-2) 0 20-Jun-23 A 20-Jun-23 A 01-Apr-23 01-Apr-23 S5FCDC1010 S5FCDC1015

S5FCDC1015 Actual Access Date 0 20-Jun-23 A 01-Apr-23 S5FCDC1012 S5FCDC1020
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S5FCDC1020 E&M Installation of Ferric Chloride Storage Tank 8 31-Jan-24 A 29-Feb-24 01-Apr-23 09-Apr-23 -327 AD1100, 
S5FCDP1000,
S5FCDC1000,
S5FCDC1010,
S5FCDC1015

S5S1280, 
S5S1270

5

S5FCDC1030 E&M Installation of Ferric Chloride Dosing Pump 21 29-Jan-24 A 13-Mar-24 19-Mar-23 09-Apr-23 -340 AD1100, 
S5FCDP1010

S5FCDT1000, 
S5FCDT0990, 
PL1210, 
S5S1270

5

S5FCDC1035 LV Switchboard Installation 6 14-May-24 19-May-24 28-May-23 03-Jun-23 -352 S5FCDP1020 S5FCDT0990

Testing and CommissioningTesting and Commissioning 68 20-May-24 26-Jul-24 03-Jun-23 10-Aug-23 -352

S5FCDT0990 SAT of Switchboard 8 20-May-24 27-May-24 03-Jun-23 11-Jun-23 -352 S5FCDC1030,
S5FCDC1035

S5FCDT1000, 
S5FCDT1000

S5FCDT1000 Ready for Power Energisation 1 11-Jun-24 11-Jun-24 25-Jun-23 26-Jun-23 -352 S5FCDC1030,
S5FCDT0990,
S5EXAC1070,
S5SDBT1050,
S5FCDT0990

S5FCDT1010

S5FCDT1010 SAT & System Commissioning Tests for FeCl3 Dosing Facility 45 12-Jun-24 26-Jul-24 26-Jun-23 10-Aug-23 -352 S5FCDT1000 S5T1000, 
S5T1120, 
S5T1110, 
S5T1060

5

Fire Hydrant and Booster Pump RoomFire Hydrant and Booster Pump Room 121 18-Oct-22 A 31-Jul-24 09-Oct-23 16-Feb-24 -167

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 18-Oct-22 A 16-Dec-22 A 09-Oct-23 09-Oct-23

S5SHPP1000 Fabrication & Delivery of Fire Hydrant and Booster Pump 0 18-Oct-22 A 16-Dec-22 A 09-Oct-23 09-Oct-23 S5SHPC1020

InstallationInstallation 60 07-Jun-23 A 31-May-24 09-Oct-23 08-Dec-23 -176

S5SHPC1000 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1020

S5SHPC1010 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314-1)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1020, 
S5SHPC1012

S5SHPC1012 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314-2)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1010 S5SHPC1015

S5SHPC1015 Actual Access Date 0 07-Jun-23 A 09-Oct-23 S5SHPC1012 S5SHPC1020

S5SHPC1020 Fire Hydrant and Booster Pump Room Installation 60 02-Apr-24* 31-May-24 09-Oct-23 08-Dec-23 -176 S5S1120, 
AD1100, 
S5SHPC1000,
S5SHPC1010,
S5SHPP1000,
S5SHPC1015

S5S1130, 
S5SHPT1000, 
PL1210

6

Testing and CommissioningTesting and Commissioning 33 29-Jun-24 31-Jul-24 14-Jan-24 16-Feb-24 -167

S5SHPT1000 Ready for Power Energisation 3 29-Jun-24 01-Jul-24 14-Jan-24 17-Jan-24 -167 S5SHPC1020,
S5EXAC1080,
S5TXRT1010

S5SHPT1010

S5SHPT1010 SAT for Fire Hydrant and Booster Pump 30 02-Jul-24 31-Jul-24 17-Jan-24 16-Feb-24 -167 S5SHPT1000 S5S1220 3

External AreaExternal Area 189 20-Feb-24 A 27-Aug-24 31-Jan-23 16-Feb-24 -194

InstallationInstallation 189 20-Feb-24 A 27-Aug-24 31-Jan-23 16-Feb-24 -194

S5EXAC1000 Access to Other Peripheral Systems (Impacted by EWN-0314) 1 21-Feb-24* 21-Feb-24 19-Aug-23 20-Aug-23 -186 S5EXAC1100, 
S5EXAC1110

S5EXAC1010 Access to Other Peripheral Systems (Impacted by EWN-0314-1) 1 21-Feb-24* 21-Feb-24 18-May-23 19-May-23 -279 S5EXAC1100, 
S5EXAC1110, 
S5EXAC1030

S5EXAC1020 Access to Stage 1 External Area 0 20-Feb-24 A 31-Jan-23 S5EXAC1030

S5EXAC1030 LV Cable Laying from CHP to Sludge Digestor, Workshop no.2 and 
THP CW transfer PS (100 days)  & Termination (50 days)

150 01-Mar-24* 28-Jul-24 31-Jan-23 30-Jun-23 -395 S5EXAC1010,
S5P1050, 
S5EXAC1020

S5TCWT1000, 
S5WS2T1010, 
S5DIGT1010, 
PL1210

15

S5EXAC1040 Access to Stage 2 External Area 0 21-Feb-24* 09-Feb-23 -377 S5EXAC1050, 
S5EXAC1045

S5EXAC1045 E&M Installation of Pipe Trench No.1, No.2 (Duration assumed no 
interface work)

100 01-Apr-24* 09-Jul-24 14-Jun-23 22-Sep-23 -292 AD1100, 
S5EXAC1040

S5T1050, 
PL1210

20

S5EXAC1050 LV Cable Laying from CHP to BHT, THP, DOU No.12, H2S removal 
& Guard Hse (90 days) & Termination (60 days)

150 01-Mar-24* 28-Jul-24 09-Feb-23 09-Jul-23 -386 S5EXAC1040 S5BIOT1000, 
S5THPT1000, 
S5DOUT1010, 
S5H2ST1000

15

S5EXAC1060 Access to Stage 3 External Area 0 21-Feb-24* 23-Feb-23 -363 S5EXAC1090, 
S5EXAC1080, 
S5EXAC1070
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S5EXAC1070 LV Cable Laying from SDB to SPS  (20 days) & Termination (25 
days)

45 01-Mar-24* 14-Apr-24 11-May-23 25-Jun-23 -295 S5EXAC1060,
S5P1050

S5SPST1000, 
S5FCDT1000

4

S5EXAC1080 LV Cable Laying from TX & SW Room to DOU no. 11, Street 
Hydrant Pump room and PSWS (75 days) & Termination (45 days)

120 01-Mar-24* 28-Jun-24 23-Feb-23 23-Jun-23 -372 S5P1050, 
S5EXAC1060,
S5TXRC1040

S5SHPT1000, 
S5DOUT1000, 
S5PSWT1000, 
PL1210, 
S5EXAC1090

12

S5EXAC1090 LV Cable Laying from CHP to FeCl3 Dosing Facility and Waste Gas 
Burning System (30 days) & Termination (30 days)

60 01-Mar-24 29-Apr-24 21-Jul-23 19-Sep-23 -224 S5EXAC1060,
S5EXAC1080

S5WGBT1000 6

S5EXAC1100 Road Lighting Installation 180 01-Mar-24* 27-Aug-24 20-Aug-23 16-Feb-24 -194 AD1100, 
S5EXAC1000,
S5EXAC1010,
S5P1050

S5S1220, 
PL1210

18

S5EXAC1110 Landscape Lighting Installation 120 01-Mar-24* 28-Jun-24 19-Oct-23 16-Feb-24 -134 S5EXAC1000,
S5EXAC1010,
S5P1050

S5S1220, 
PL1210

12

SAS Pumping StationSAS Pumping Station 187 04-Jul-21 A 25-Aug-24 04-Feb-23 10-Aug-23 -382

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 65 04-Jul-21 A 25-Apr-24 04-Feb-23 07-May-23 -355

S5SASP1000 Fabrication & Delivery of SAS Pumping System 0 16-Mar-22 A 20-Mar-23 A 07-May-23 07-May-23 S2P1100, 
S2D1770

S5SASC1010

S5SASP1010 Fabrication & Delivery of Stoplog 0 04-Jul-21 A 27-Jan-22 A 07-May-23 07-May-23 S2P1160 S5SASC1010

S5SASP1020 Fabrication & Delivery of Penstock 0 04-Jul-21 A 27-Jan-22 A 07-May-23 07-May-23 S2P1170 S5SASC1010

S5SASP1030 Fabrication & Delivery of Lifting Appliances 0 30-Oct-21 A 28-Mar-23 A 07-May-23 07-May-23 S5SASC1010

S5SASP1040 Delivery of Control & Monitoring System / SCADA System 40 04-Nov-22 A 31-Mar-24 28-Mar-23 07-May-23 -330 S5SASC1020

S5SASP1050 Fabrication & Delivery of LV Switchboard 65 22-Mar-23 A 25-Apr-24 04-Feb-23 10-Apr-23 -382 S5SASC1030

InstallationInstallation 97 23-Mar-22 A 27-May-24 29-Mar-23 03-Aug-23 -299

S5SASC1000 Access to SAS Pumping Station (Impacted by NCE-NCE-219) 0 23-Mar-22 A 23-Mar-22 A 29-Mar-23 29-Mar-23 AD1160 S5SASC1010

S5SASC1010 E&M Installation of SAS Pumping System 39 23-Mar-22 A 30-Mar-24 29-Mar-23 07-May-23 -329 AD1160, 
S5SASP1000,
CE0219b, 
S5SASP1010,
S5SASP1020,
S5SASC1000,
S5SASP1030

S5SAST1000, 
PL1210, 
S5SASC1020

10

S5SASC1020 Installation of SCADA System / Control Monitoring System 30 01-Apr-24 30-Apr-24 07-May-23 06-Jun-23 -330 S5SASP1040,
S5SASC1010

S5T1001

S5SASC1030 LV Switchboard Installation 5 26-Apr-24 30-Apr-24 10-Apr-23 15-Apr-23 -382 S5SASP1050 S5SAST1010

S5SASC1040 Installation of UPS 7 21-May-24 27-May-24 27-Jul-23 03-Aug-23 -299 S5P1090 S5SAST1030

Testing and CommissioningTesting and Commissioning 105 13-May-24 25-Aug-24 27-Apr-23 10-Aug-23 -382

S5SAST1000 SAT & System Commissioning Tests for SAS Pumping Station 45 12-Jul-24 25-Aug-24 26-Jun-23 10-Aug-23 -382 S5SASC1010,
S5SAST1020

S5T1110, 
S5T1120, 
S5T1060, 
S5T1001, 
S5T1055

5

S5SAST1010 SAT of Switchboard 4 13-May-24 16-May-24 27-Apr-23 01-May-23 -382 S5SASC1030 S5SAST1020

S5SAST1020 Ready for Power Energisation 1 11-Jul-24 11-Jul-24 25-Jun-23 26-Jun-23 -382 S5SAST1010 S5SAST1000

S5SAST1030 SAT for UPS 7 28-May-24 03-Jun-24 03-Aug-23 10-Aug-23 -299 S5SASC1040 S5T1001

Existing Consolidation HouseExisting Consolidation House 150 21-Feb-22 A 11-Aug-24 13-Mar-23 10-Aug-23 -368

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 21-Feb-22 A 20-Jul-22 A 13-Mar-23 13-Mar-23

S5ECHP1000 Fabrication & Delivery of Temporary Primary Sludge Pump 0 21-Feb-22 A 20-Jul-22 A 13-Mar-23 13-Mar-23 S2P1220, 
S2D1990

S5ECHC1000

InstallationInstallation 120 15-Mar-24 12-Jul-24 13-Mar-23 11-Jul-23 -368

S5ECHC1000 E&M Installation of Existing Consolidation House 120 15-Mar-24* 12-Jul-24 13-Mar-23 11-Jul-23 -368 CE0219d, 
S5ECHP1000

S5T1060, 
S5ECHT1000, 
PL1210

12

Testing and CommissioningTesting and Commissioning 30 13-Jul-24 11-Aug-24 11-Jul-23 10-Aug-23 -368

S5ECHT1000 SAT for Temporary Primary Sludge Pump 30 13-Jul-24 11-Aug-24 11-Jul-23 10-Aug-23 -368 S5ECHC1000 S5T1060, 
S5T1055, 
S5T1270

3

MiscellaneousMiscellaneous 99 19-Jun-23 A 29-May-24 18-May-23 16-Feb-24 -104

S5MISC1000 Access to Other Peripheral Systems - Guard House Only (Impacted 
by EWN-0314-4)

0 21-Feb-24* 18-Nov-23 -95 S5MISC1010

S5MISC1010 E&M Installation - Guard House 90 01-Mar-24* 29-May-24 18-Nov-23 16-Feb-24 -104 S5MISC1000 S5S1220 9

S5UVPC1000 E&M Installation of Lift-up Pumps & Associated Pipeworks / Valves 39 19-Jun-23 A 30-Mar-24 18-May-23 26-Jun-23 -279 S4C1030, 
S4P1080, 
S4T1020

S5PSWT1010, 
PL1210

7
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Testing & CommissioningTesting & Commissioning 560 14-Mar-24 24-Sep-25 29-Jan-23 02-Aug-24 -419

T&C of Control Monitoring SystemT&C of Control Monitoring System 321 14-Mar-24 28-Jan-25 29-Jan-23 08-May-24 -266

S5T1000 SAT of SCADA System (SPS and FeCl3) 88 30-Apr-24 26-Jul-24 28-May-23 24-Aug-23 -338 S5SPSC1012,
S5SPST1010,
S5FCDT1010

S5T1110, 
S5T1004

S5T1001 SAT of SCADA System (SAS PS) 65 22-Jun-24 25-Aug-24 06-Jun-23 10-Aug-23 -382 S5SASC1020,
S5SAST1000,
S5SAST1030

S5T1055, 
S5T1004

S5T1002 SAT of SCADA (SDB) 207 14-Mar-24 06-Oct-24 29-Jan-23 24-Aug-23 -410 S5SDBC1570,
S5SDBT1060,
S5SDBT1070,
S5SDBT1080,
S5SDBT1090,
S5SDBT1100,
S5SDBT1130,
S5SDBT1140,
S5SDBT1150,
S5SDBT1160,
S5SDBT1170,
S5SDBT1180,
S5SDBT1190,
S5SDBT1210,
S5SDBT1240,
S5T1055, 
S5T1060, 
S5SDBT1245

S5T1110, 
S5T1004

S5T1003 SAT of SCADA (CHP System at CHP building) (Excluded Biogas 
Circuit)

128 24-May-24 28-Sep-24 29-Sep-23 04-Feb-24 -238 S5CHPC1120,
S5CHPT1022,
S5CHPT1040,
S5CHPT1050,
S5CHPT1070,
S5CHPT1060,
S5CHPT1080

S5T1004, 
S5CHPT1024

S5T1004 SAT of SCADA (WS2) 91 31-Aug-24 29-Nov-24 07-Feb-24 08-May-24 -206 S5WS2C1180,
S5WS2T1020,
S5T1000, 
S5T1001, 
S5T1002, 
S5T1003, 
S5T1006, 
S5T1220, 
S5T1230, 
S5T1240, 
S5T1250, 
S5T1260, 
S5WS2T1030

S5T1140

S5T1006 SAT of SCADA (Transformer and Switchroom) 120 20-Apr-24 17-Aug-24 26-Apr-23 24-Aug-23 -360 S5TXRC1050,
S5DOUT1020,
S5PSWT1010

S5T1110, 
S5T1004

S5T1210 SAT of SCADA (CHP System at CHP building) (Biogas Circuit) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5CHPT1030 S5T1100

S5T1220 SAT of SCADA (Sludge Anaerobic Digestion System at CHP 
Building)

121 30-May-24 27-Sep-24 08-Jan-24 08-May-24 -143 S5DIGT1015,
S5DIGT1018,
S5DIGT1020,
S5DIGT1030,
S5CHPC1250

S5T1140, 
S5T1004

S5T1230 SAT of SCADA (THP system at CHP Building) 184 30-May-24 29-Nov-24 06-Nov-23 08-May-24 -206 S5THPT1005,
S5THPT1010,
S5T1050, 
S5CHPC1250

S5T1140, 
S5T1004

S5T1240 SAT of SCADA (DO System at CHP building) 81 11-Jun-24 30-Aug-24 17-Feb-24 08-May-24 -115 S5DOUT1030,
S5CHPC1250

S5T1140, 
S5T1004

S5T1250 SAT of SCADA (H2S Removal System at CHP building) 65 11-Jun-24 14-Aug-24 04-Mar-24 08-May-24 -99 S5CHPC1250,
S5H2ST1010

S5T1140, 
S5T1004

S5T1260 SAT of SCADA (Biogas Holding Tank at CHP building) 124 30-May-24 30-Sep-24 05-Jan-24 08-May-24 -146 S5CHPC1250,
S5BIOT1010,
S5BIOT1020,
S5BIOT1030,
S5BIOT1040,
S5BIOT1050

S5T1140, 
S5T1004
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S5T1270 SAT of SCADA (for Sludge Thickening System at SDB Building) 110 05-Jun-24 22-Sep-24 06-May-23 24-Aug-23 -396 S5SDBC1570,
S5SDBC1510,
S5SDBC1520,
S5SDBC1470,
S5SDBC1410,
S5DOUT1020,
S5SDBT1020,
S5ECHT1000,
S5SDBT1175,
S5SDBT1250

S5T1055

S5T1280 SAT of SCADA (for Sludge Dewatering System at SDB Building) 113 10-May-24 30-Aug-24 03-May-23 24-Aug-23 -373 S5PSWT1010,
S5SDBT1020,
S5SDBT1010,
S5SDBT1080,
S5SDBT1178,
S5SDBT1060,
S5DOUT1020,
S5DOUT1030,
S5DIGT1020,
S5SDBT1160,
S5SDBC1570

S5T1060

T&C of E&M ProcessT&C of E&M Process 367 23-Sep-24 24-Sep-25 10-Aug-23 02-Aug-24 -419

S5T1050 SAT of THP System & Auxiliary Equipment (including THP Cooling 
Water

45 16-Oct-24 29-Nov-24 22-Sep-23 06-Nov-23 -390 S5THPT1010,
S5EXAC1045,
S5T1055, 
S5T1110, 
S5PSWT1010,
S5CHPT1050,
S5SDBT1020,
S5DOUT1030,
S5SDBT1250,
S5DIGT1020,
S5THPT1005

S5T1120, 
S5T1230

S5T1055 SAT of Sludge Thickening System including Sludge Thickening 
Centrifuge

14 23-Sep-24 06-Oct-24 10-Aug-23 24-Aug-23 -410 S5SDBT1100,
S5SDBT1110,
S5SDBT1175,
S5SDBT1178,
S5T1001, 
S5SDBT1210,
S5PSWT1010,
S5SAST1000,
S5SPST1010,
S5SDBT1080,
S5ECHT1000,
S5SDBT1020,
S5DOUT1020,
S5SDBT1160,
S5SDBT1250,
S5T1270

S5T1050, 
S5T1002, 
PL1520
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S5T1060 SAT of Sludge Dewatering System including Sludge Dewatering 
Centrifuge

14 23-Sep-24 06-Oct-24 10-Aug-23 24-Aug-23 -410 S5ECHC1000,
S5SPST1010,
S5SAST1000,
S5ECHT1000,
S5SDBT1100,
S5SDBT1090,
S5SDBT1160,
S5SDBT1170,
S5SDBT1080,
S5SDBT1010,
S5SDBT1210,
S5SDBT1060,
S5SDBT1040,
S5SDBC1300,
S5SDBC1210,
S5PSWT1010,
S5SDBC1570,
S5SDBT1050,
S5SDBC1170,
S5SDBC1185,
S5SDBC1340,
S5SDBC1310,
S5DIGT1020,
S5H2ST1010,
S5FCDT1010,
S5DIGT1015,
S5SDBT1260,
S5T1280

S5T1120, 
S5T1002, 
PL1520

S5T1065 System Commissioining Test for Dewatering System 60 15-Feb-25 15-Apr-25 22-Apr-24 21-Jun-24 -299 S5T1120 S5T1200 30

S5T1070 System Commissioining Test for Thickening System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251 S5T1120 S5T1200 30

S5T1075 System Commissioining Test for THP System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251 S5T1120 S5T1200 30

S5T1080 System Commissioining Test for CHP System 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5T1110 S5T1200, 
S5T1100

30

S5T1085 System Commissioining Test for Waste Gas Burning System 194 16-Oct-24 27-Apr-25 10-Dec-23 21-Jun-24 -311 S5T1110, 
S5T1120, 
S5WGBT1010

S5T1200 30

S5T1100 CHP on-grid 60 29-Jan-25 29-Mar-25 04-Apr-24 03-Jun-24 -300 S5CHPT1030,
S5S1310, 
S5CHPC1120,
S5CHPT1000,
S5CHPC1250,
S5T1210, 
S5T1080

PL1560, 
S5T1200

6

S5T1102 Sewage Pumping Station to inlet work pipework ready (by other) 0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1104 Sludge pipe from existing consolidation house to sludge transfer to 
SDB ready

0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1106 Sludge ready from Zone B 0 15-Oct-24 24-Aug-23 -419 S5T1110
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S5T1110 Seeding Digester Tank no.4 74 16-Oct-24 28-Dec-24 24-Aug-23 06-Nov-23 -419 S5SAST1000,
S5DOUT1020,
S5DOUT1030,
S5T1102, 
S5T1104, 
S5T1106, 
S5T1122, 
S5T1124, 
S5BIOT1010,
S5WGBT1010,
S5TCWT1010,
S5SDBT1240,
S5CHPT1070,
S5DIGT1030,
S5BIOT1040,
S5T1000, 
S5T1002, 
S5DIGT1020,
S5H2ST1010,
S5FCDT1010,
S5DIGT1015,
S5BIOT1020,
S5T1006, 
S5S1210, 
S5S1070, 
S5BIOT1030,
S5CHPT1050,
S5DIGT1040

S5T1120, 
S5T1050, 
S5CHPT1030, 
S5T1080, 
S5T1085

S5T1120 Digester Tank no.4 feed THP sludge (Process start up) 120 29-Dec-24 27-Apr-25 06-Nov-23 05-Mar-24 -419 S5T1060, 
S5T1050, 
S5T1110, 
S5TXRC1050,
S5SAST1000,
S5BIOT1010,
S5WGBT1010,
S5DIGT1020,
S5H2ST1010,
S5FCDT1010,
S5DIGT1015,
S5BIOT1020

S5T1150, 
S5T1130, 
S3T1340, 
S3T1320, 
S5T1065, 
S5T1070, 
S5T1075, 
S5T1085

60

S5T1122 Underground biogas pipe from SD to holding tank ready (by other) 0 01-Oct-24 10-Aug-23 -419 S5T1110

S5T1124 Sludge pipe from distribution chamber back to SDB (by other) 0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1130 Notice to Commence Phase 1 System Commissioning - Digester 
Tank no.4

7 28-Apr-25 04-May-25 01-May-24 08-May-24 -362 S5T1120 S5T1140

S5T1140 Phase 1 System Commissioning - Digester Tank no.4 30 05-May-25 03-Jun-25 08-May-24 07-Jun-24 -362 S5T1130, 
S5T1220, 
S5T1230, 
S5T1240, 
S5T1250, 
S5T1260, 
S5T1004

S5T1180

S5T1150 Digester Tank no.3 set-up (Process start up) 120 27-Feb-25 26-Jun-25 05-Jan-24 04-May-24 -419 S5T1120 S5T1160 30

S5T1160 Notice to Commence Phase 1 System Commissioning - Digester 
Tank no.3

4 27-Jun-25 30-Jun-25 04-May-24 08-May-24 -419 S5T1150 S5T1170

S5T1170 Phase 1 System Commissioning - Digester Tank no.3 30 01-Jul-25 30-Jul-25 08-May-24 07-Jun-24 -419 S5T1160 S5T1180

S5T1180 Phase 2 System Commissioning - Digester Tank no.3 and no.4 7 31-Jul-25 06-Aug-25 07-Jun-24 14-Jun-24 -419 S5T1170, 
S5T1140

S5T1190, 
PL1310, 
S3T1360, 
S3T1320

S5T1190 Notice to Commence Plant Commissioning 7 07-Aug-25 13-Aug-25 14-Jun-24 21-Jun-24 -419 S5T1180 S5T1200

S5T1200 Plant Commissioning Tests 42 14-Aug-25 24-Sep-25 21-Jun-24 02-Aug-24 -419 S5T1190, 
S5TXRC1050,
S5WS2C1180,
S5S1150, 
S5T1100, 
S5CHPT1060,
S5T1065, 
S5T1070, 
S5T1075, 
S5T1080, 
S5T1085

SC51120 12
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Statutory Submission / InspectionStatutory Submission / Inspection 357 03-Oct-20 A 11-Feb-25 30-Dec-22 24-Sep-25 225

HKT SubmissionHKT Submission 180 30-Apr-24 26-Oct-24 04-Feb-24 02-Aug-24 -86

S5S0990 Application of Telemetry Lines for Workshop No. 2. 180 30-Apr-24 26-Oct-24 04-Feb-24 02-Aug-24 -86 S5WS2C1180 SC51120 18

CLP SubmissionCLP Submission 39 30-May-21 A 30-Mar-24 24-Jun-23 24-Sep-25 543

S5S1000 Submission & Approval of Electrical Schematic Wiring Diagram to 
CLP

0 30-May-21 A 26-Sep-23 A 24-Jun-23 24-Jun-23 S5WS2C1040

S5S1080 Submission and approval of Renewable Energization Application 
to/from CLP

39 03-Nov-22 A 30-Mar-24 17-Aug-25 24-Sep-25 543 CD1040

EPD Submission / InspectionEPD Submission / Inspection 0 28-Aug-21 A 05-Feb-24 A 24-Jan-23 25-Mar-23

S5S1010 EPD Submission & Approval for Air Pollution Control - Genset 0 01-Mar-23 A 05-Feb-24 A 24-Jan-23 24-Jan-23 S2D1860 S5SDBC1770 9

S5S1020 EPD Submission & Approval for Air Pollution Control - CHP & Burner 0 28-Aug-21 A 29-Sep-22 A 25-Mar-23 25-Mar-23 S2D1610 S5THPC1020, 
S5CHPC1020

EMSD Submission / InspectionEMSD Submission / Inspection 164 03-Oct-20 A 11-Feb-25 30-Dec-22 02-Aug-24 -194

S5S1030 BEEO Stage one: Submit EE1 & EE-SU to EMSD 0 03-Oct-20 A 02-Dec-20 A 24-Jun-23 24-Jun-23 S2D1890 S5WS2C1000

S5S1040 BEEO Stage two: Submit EE2 & EE-SU to EMSD 60 14-Dec-24 11-Feb-25 03-Jun-24 02-Aug-24 -194 S5S1250 SC51120

S5S1050 Application & Approval of the Zone Classification of Hazardous Area 
- including Fire Risk Assessment Report

0 15-Nov-21 A 30-Aug-22 A 30-Dec-22 30-Dec-22 S2D1070 S5S1070, 
S5S1060

S5S1060 Application for Construction Approval of Notifiable Gas Installation 
(Form 104)

0 15-Nov-21 A 30-Aug-22 A 30-Dec-22 30-Dec-22 S2D1070, 
S5S1050

S5S1070, 
S5BIOC1020

S5S1070 Application for Approval of Use of Notifiable Gas Installation (Form 
105) & EMSD inspection

45 01-Sep-24 15-Oct-24 10-Jul-23 24-Aug-23 -419 S5S1060, 
S5S1050, 
S5BIOC1020,
S5BIOC1030,
S5BIOC1040,
S5BIOT1010,
S5BIOT1020,
S5BIOT1030

S5T1110 15

S5S1090 Form 5 Submission to EMSD - Lift Installation 0 28-Sep-24 27-May-24 -124 S5WS2T1020,
S5SDBT1070

S5S1100

S5S1100 EMSD Inspection - Lift Installation 7 28-Oct-24 03-Nov-24 26-Jun-24 03-Jul-24 -124 S5S1090 S5S1110

S5S1110 Issuance of Form 6 - Lift Installation 0 03-Dec-24 02-Aug-24 -124 S5S1100 SC51120

WSD Submission / InspectionWSD Submission / Inspection 94 01-Jul-21 A 01-Sep-24 23-Mar-23 16-Feb-24 -199

S5S1120 Submit WWO46 Part I / II to WSD (FS/PD) 0 01-Jul-21 A 30-Jul-21 A 23-Mar-23 23-Mar-23 S2D1910, 
S2D1860, 
S2D1870, 
S2D1880, 
S2D1890, 
S2D1900

S5S1130, 
S5WS2C1140, 
S5SHPC1020, 
S5DIGC1300, 
S5WS2C1170

S5S1130 Submit WWO46 Part IV to WSD (FS) 0 01-Jun-24 08-Dec-23 -176 S5S1120, 
S5WS2C1140,
S5SHPC1020,
S5SDBC1800,
S5SDBC1690,
S5SDBC1600

S5S1140, 
S5S1150

S5S1140 WSD Inspection (FS) 28 15-Jun-24 12-Jul-24 22-Dec-23 19-Jan-24 -176 S5S1130 S5S1250, 
S5S1150

S5S1150 Issuance of FS Water Certificate 0 09-Aug-24 16-Feb-24 -176 S5S1130, 
S5S1140

S5T1200, 
S5S1220

S5S1160 Submit WWO46 Part IV to WSD (PD) 0 31-May-24 22-May-23 -375 S5CHPC1240,
S5CHPC1110,
S5DIGC1300,
S5WS2C1170,
S5SDBC1110

S5S1170

S5S1170 WSD Inspection 7 14-Jun-24 20-Jun-24 05-Jun-23 12-Jun-23 -375 S5S1160 S5S1180

S5S1180 Issuance of Form WWO46 Part Va 0 04-Jul-24 26-Jun-23 -375 S5S1170 S5S1200, 
S5S1190

S5S1190 System Flushing / Sampling 45 05-Jul-24 18-Aug-24 26-Jun-23 10-Aug-23 -375 S5S1180 S5S1200

S5S1200 Issuance of Form WWO46 Part Vb 0 18-Aug-24 10-Aug-23 -375 S5S1180, 
S5S1190

S5S1210

S5S1210 Issuance of Water Certificate 0 01-Sep-24 24-Aug-23 -375 S5S1200 SC51120, 
S5T1110

9

FSD Submission / InspectionFSD Submission / Inspection 297 29-Apr-22 A 13-Dec-24 21-Jan-23 03-Jun-24 -194
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Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sludge Treatment Facilities

Revised Programme - as at 20 February 2024

Date Revision Checked Approved

31-Oct-23 Rev.39 IM/LT KM

30-Nov-23 Rev.40 IM/LT KM

31-Dec-23 Rev.41 IM/LT KM

31-Jan-24 Rev.42 IM/LT KM

29-Feb-24 Rev.43 IM/LT KM



Activity ID Activity Name Remaining
 Duration

Early Start Early Finish Late Start Late Finish Total
Float

Predecessors Successors Time Risk 
Allowance

S5S1220 Prepare & Submit FSI/314 & FSI/501 14 28-Aug-24 10-Sep-24 16-Feb-24 01-Mar-24 -194 S5WS2C1150,
S5S1310, 
S5S1150, 
S5EXAC1100,
S5EXAC1110,
S5CHPC1080,
S5CHPC1090,
S5CHPC1210,
S5CHPC1220,
S5DIGC1280,
S5DIGC1290,
S5SHPT1010,
S5SDBT1020,
S5SDBT1150,
S5SDBT1180,
S5SDBT1130,
S5SPSC1020,
S5MISC1010

S5S1230

S5S1230 FSD Review & Approval of FSI/314 & FSI/501 21 11-Sep-24 01-Oct-24 01-Mar-24 22-Mar-24 -194 S5S1220 S5S1240

S5S1240 F.S. Inspection, Defects Rectification & Re-inspection 45 02-Oct-24 15-Nov-24 22-Mar-24 06-May-24 -194 S5S1230 S5S1250

S5S1250 Issuance of Acceptance Letter 28 16-Nov-24 13-Dec-24 06-May-24 03-Jun-24 -194 S5S1240, 
S5S1140

S5S1040, 
SC51120

S5S1260 Submission & Approval of DG Application to FSD 9 29-Apr-22 A 29-Feb-24 21-Jan-23 30-Jan-23 -396 S5S1270, 
S5SDBC1770

S5S1270 Application of D.G. Licence 0 15-May-24 09-Apr-23 -402 S5S1260, 
S5CHPC1150,
S5SDBC1770,
S5FCDC1020,
S5FCDC1030,
S3S1110

S5S1280

S5S1280 Apply for D.G. Inspection 21 15-May-24 04-Jun-24 09-Apr-23 30-Apr-23 -402 S5CHPC1150,
S5FCDC1020,
S5S1270

S5S1310, 
S5S1290

S5S1290 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation 
Division)

21 05-Jun-24 25-Jun-24 30-Apr-23 21-May-23 -402 S5S1280 S5S1310, 
S5S1300

S5S1300 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 26-Jun-24 16-Jul-24 21-May-23 11-Jun-23 -402 S5S1290 S5S1310

S5S1310 Issue D.G. Licence 14 17-Jul-24 30-Jul-24 11-Jun-23 25-Jun-23 -402 S5S1290, 
S5S1300, 
S5S1280

S5S1220, 
S5T1100, 
S5CHPT1050

30
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31-Oct-23 Rev.39 IM/LT KM

30-Nov-23 Rev.40 IM/LT KM

31-Dec-23 Rev.41 IM/LT KM

31-Jan-24 Rev.42 IM/LT KM

29-Feb-24 Rev.43 IM/LT KM



Contract No. DE/2018/04
Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1
-  E&M Works for Sewage Treatment Facilities
3 Month Rolling Programme (From  01/02/2024 to 01/5/2024)

Updated on: 20-Mar-24

Item Major Activities & Submission in coming 3 months Action Remarks / Status

Contract 
Planned 

Commencem
ent Date

Anticipated / 

Actual 
Commencem

ent Date

Contract 
Planned 

Finish Date

Anticipated / 

Actual 
Finish Date

% of time elapsed 
based on "updated 

date")
Unit

Total 
Quantity

Completed 
Quantity

Actual 
Progress 

%

Drawing Submisssion for Key Dates
KD1A: Submission of Civil Requirement Drawing 
(Final) 28/8/2020 18/9/2020 5/11/2020 5/11/2020 Task Completed no. 26 26 100%

KD1A: Submission of Electrical Schematic Drawing 
(Final)

15/7/2020 15/7/2020 5/11/2020 5/11/2020 Task Completed no. 11 11 100%

KD1A: 6 November 2020

KD1B: Submission of Civil Requirement Drawing (First 
Draft)

30/9/2020 28/9/2020 30/12/2020 31/3/2021 Task Completed no. 47 47 100%

KD1B: Submission of Civil Requirement Drawing 
(Final)

6/11/2020 5/11/2020 4/6/2021 4/6/2021 Task Completed no. 47 47 100% All the CWR Drawings were submitted.

KD1B: 4 June 2021

KD3A: 04SC010 - Dismantle & Removal of 
Emergency Generators in existing Power House

Submission of subletting package for acceptance (C9)
1/3/2020 24/2/2020 14/3/2020 22/4/2020 Task Completed 100% - Bestwise resubmitted on 22 April 2020

Acceptance of subletting package (C9) 14/3/2020 6/5/2020 1/4/2020 5/5/2020 Task Completed 100% - AECOM accepted subletting package on 5 May 2020
Tender invitation (C9) 1/4/2020 15/5/2020 15/4/2020 22/5/2020 Task Completed 100% - Invitation to tender was commenced on 12 May 2020 and tender returned on 22 May 2020
Tender award (C9) 15/4/2020 22/5/2020 29/4/2020 26/5/2020 Task Completed 100% - Bestwise submitted tender report on 26 May 2020
Acceptance of tender award (C9) - - - 6/6/2020 Task Completed 100% - AECOM accepted tender report on 2 June 2020, Letter of Acceptance was issued on 6 June 
Dismantle of existing BS equipment 15/6/2020 25/7/2020 Task Completed 100%
Removal of emergency generators 1/6/2020 15/6/2020 30/6/2020 25/7/2020 Task Completed 100%

KD3A: 04SC010 - Dismantle & Removal of 
Emergency Generators in existing Power House

KD3A: Testing and Comissioning

1/7/2020 3/7/2020 29/7/2020 29/7/2020 Task Completed 100%

First test was conducted on 3 July 2020. Remaining test would be subjected to completion 
of civil works.                                            
KD3A - 29 July 2020.                                                                                                                                                         
Joint Site Inspection was conducted on 24 July 2020 and Notice of completion of work was 
submitted on 28 July 2020

KD3A: 29 July 2020

Submission of onsite survey plan on E&M aspects for 1/3/2020 25/3/2020 30/3/2020 27/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 27 April 2020
Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 22/5/2020 Task Completed 100% - AECOM accepted the onsite survey plan on 22 May 2020. Onsite coordination with ST1 
KD3B: Submission of onsite survey report

11/7/2020 20/7/2020 16/7/2020 30/7/2021 Task Completed 100% Bestwise

- Onsite survey conducted from 20 July 2020 to 22 July 2020. Bestwise submitted survey 
report on 5 August 2020. AECOM commented on 19 Aug 2020. Bestwise to resubmit upon 
conducting the remaining onsite survey. (Done)
- Bestwise revised survey plan for remaining onsite checking of PST No. 6 on 1 Sep 2020. 
After discussion with plant operator, the remaining survey would be conducted after the 
dismantling work of PSTs. Formal survey record for PST No.4 was submitted on 24 May 
2021.
- Remaining survey (level of bridge & scraper) for PST 6 completed.
- Formal survey report shall be submitted on 30 Jul 2021.

KD3B: Acceptancce of onsite survey report

17/7/2020 6/8/2020 23/7/2020 6/8/2021 Task Completed -
Acceptance for the center point, vertical and horizontal alignment of ductfoot installation of 
PST No.4 shall subject to joint site meeting  conducted on 2 June 2021. Refer to E-RISC no. 
000014A & 000016 result for details.

KD3B: Preparation of procurement package (C11) 2/12/2019 1/8/2020 13/4/2020 7/8/2020 Task Completed 100%
KD3B: Tender invitation  - Clarifier (C11) 2/12/2019 14/8/2020 13/4/2020 26/8/2020 Task Completed 100%
KD3B: Tender Award - Clarifier (C11) 2/12/2019 26/8/2020 13/4/2020 25/9/2020 Task Completed 100%
KD3B: Acceptance of tender award (C11) 2/12/2019 11/9/2020 13/4/2020 18/9/2020 Task Completed -
KD3B: Tender invitation - DI Pipe (C11) 2/12/2019 13/1/2021 13/4/2020 19/1/2021 Task Completed 100%
KD3B: Tender Award - DI Pipe (C11) 2/12/2019 21/1/2021 13/4/2020 23/1/2021 Task Completed 100%
KD3B: Tender invitation - LCP (C11) 2/12/2019 3/2/2021 13/4/2020 5/2/2021 Task Completed
KD3B: Tender Award - LCP (C11) 2/12/2019 6/2/2021 13/4/2020 8/2/2021 Task Completed 100%
KD3B: Preparation of subletting package for dismantling 
work (C9) 2/12/2019 21/9/2020 13/4/2020 21/10/2020 Task Completed 100%

KD3B: Tender invitation for dismantling work (C9) 2/12/2019 12/11/2020 13/4/2020 19/11/2020 Task Completed 100%
KD3B: Tender Award for dismantling work (C9) 2/12/2019 20/11/2020 13/4/2020 22/11/2020 Task Completed 100%
KD3B: Acceptance of tender award for dismantling 
work (C9)

2/12/2019 23/11/2020 13/4/2020 1/12/2020 Task Completed 100%

Progress
(E&M contract)

Time

KD1A: Submission of civil and dimensional 
requirement drawing, electrical schematic drawings, 
etc. from formation level up to +8mPD in accordance 
with the contract requirement of Contract No. 
DC/2018/07 to carry out civil works construction

KD1B: Submission of remaining civil and 
dimenssional requirement drawings, electrical 
schematic drawing, etc. in accordance with the 
contract requirement of Contract No. DC/2018/07 to 
carry out civil works construction

KD3B: 6B.2.15 Operation Restoration of Existing 
Primary Sedimentation Tank (PST) No. 4 and 6
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KD3B: Preparation and Acceptance of subletting 
package for installation work (C9)

2/12/2019 15/12/2020 13/4/2020 1/3/2021 Task Completed 100%

KD3B: Tender invitation for installation work (C9) 2/12/2019 3/3/2021 13/4/2020 10/3/2021 Task Completed 100%
KD3B: Tender Award for installation work (C9) 2/12/2019 12/3/2021 13/4/2020 15/3/2021 Task Completed 100%
KD3B: Acceptance of tender award for installation work 
(C9)

2/12/2019 15/3/2021 13/4/2020 19/3/2021 Task Completed 100%

Submission and Acceptance of Drawing Submission 14/4/2020 5/8/2020 10/9/2020 11/1/2021 Task Completed 100%
Submission and Acceptance of P&M Submission

14/4/2020 5/8/2020 10/9/2020 30/6/2021 Task Completed

Formal resubmission of P&M for Rotating Bridge Scraper P&M-0024 (Rev.1) was 
submitted to AECOM on 24 June 2021 and is accepted by AECOM.
P&M submission for Local Control Panel Rev.3 was submitted on 20 Mar 2021 and 
AECOM accepted on 26 Mar 2021.

Submission and Acceptance of FAT Plan 1/12/2020 27/1/2021 15/12/2020 16/2/2021 Task Completed 100%
Submission and Acceptance of SAT Plan 1/3/2021 1/3/2021 1/4/2021 5/5/2021 Task Completed 100% Bestwise submitted on 13 Apr 2021. AECOM accepted with comments on 5 May 2021.
Submission and Acceptance of Design Submission 
(Support to DN700 Feed Pipe)

N/A 22/2/2021 N/A 13/5/2021 Task Completed

Advanced Calculation was provided on 17 Mar 2021 and revised on 18 Mar 2021. Bestwise 
proposed to use the existing support. Calculation was provided on 1 Apr 2021 via email. 
Dimension of support column was checked again on 14 Apr 2021. Proposal submitted on 30 
Apr 2021. AECOM accepted with comments on 13 May 2021.

Submission and Acceptance of Design Submission 
(Stainless steel support to FRP Cover of Effluent 

N/A 24/2/2021 N/A 19/4/2021 Task Completed 100%
Advanced Calculation was provided on 17 Mar 2021 and revised on 18 Mar 2021. Bestwise 
formal submitted on 26 Mar 2021. AECOM accepted with comment on 19 Apr 2021.

KD3B: Dismantle and Removal of E&M Equipment at 
PST No. 6

9/2/2021 21/12/2020 19/2/2021 15/1/2021 Task Completed 100%

Flow Diversion and drain out PST No.4

N/A 25/1/2021 N/A 26/3/2021 Task Completed 100%

KD3B: Dismantle and Removal of E&M Equipment at 
PST No. 4

9/2/2021 5/3/2021 19/2/2021 1/4/2021 Task Completed 100%

KD3B: Material Manufacturing (Clarifier)

12/9/2020 16/12/2020 12/12/2020 20/2/2021 Task Completed 100%

The clarifier would be manufactured in 2 batches (rotating bridge related and FRP launder 
cover). Manufaturing instruction was issued on 16 Dec 2020.
Jash suggested 1st batch of material (clarifier) would be ready for shipping on 20 Feb 2021 
and 2nd batch of material (FRP Launder Cover) would be ready for shipping on 13 Mar 
2021. (To be confirmed by Jash by providing shipment booking, but supplier cannot provide 
updated information at thie moment due to second surge of COVID-19 in india)

KD3B: FAT of the Clarifier
N/A 24/2/2021 N/A 1/3/2021 Task Completed 100%

FAT Report submitted on 24 Feb 2021 and AECOM accepted subject to comment on 1 Mar 
2021

KD3B: Material Delivery (Clarifier) 13/12/2020 27/2/2021 18/1/2021 6/4/2021 Task Completed 100%
KD3B: Material Deliver to Site (Clarifier) N/A 6/4/2021 N/A 8/4/2021 Task Completed 100%
KD3B: Material Manufacturing (DI pipes and fittings) 11/9/2020 26/1/2021 18/1/2021 15/3/2021 Task Completed 100% Extracted from C9 package to C11 package to suit the installation programme
KD3B: Material Delivery (DI pipes and fittings) 11/9/2020 16/3/2021 18/1/2021 24/3/2021 Task Completed 100%
KD3B: Material Delivery (FRP Cover) N/A 26/3/2021 N/A 21/6/2021 Task Completed 100% All the FRP covers were delivered to site.
KD3B: Material Manufacturing (LCP) 11/9/2020 4/3/2021 18/1/2021 16/4/2021 Task Completed 100%
KD3B: Material Delivery (LCP) 11/9/2020 17/4/2021 18/1/2021 30/4/2021 Task Completed 100%
KD3B: Retrofitting Concrete Structure of PST No. 4 N/A 2/4/2021 N/A 22/4/2021 Task Completed 100%
KD3B: Installation of E&M Equipment at PST No. 4 27/2/2021 5/4/2021 10/5/2021 17/5/2021 Task Completed
KD3B: Testing and Comisssioning for PST No. 4

11/5/2021 19/4/2021 9/6/2021 26/7/2021 Task Completed Wet test for PST 4 completed on 26 July 2021. 

Flow Diversion from PST No.6 to Temporary Filtrate 
Equalization Tank

N/A 19/5/2021 N/A 20/5/2021 Task Completed 100% Filtrate feeding to TFES was resumed on 19/5/2021 with fine-tuned control.

Removal of Accumulated Sludge Inside PST No. 6
N/A 19/5/2021 N/A 30/5/2021 Task Completed 100%

NCE-0229, this includes removal of floating scum/ sludge and clearance of blockage of 
drain pipe

KD3B: Retrofitting Concrete Structure of PST No. 6
N/A 28/5/2021 N/A 24/6/2021 Task Completed 100%

KD3B: Mechanical Installation of E&M Equipment at 
PST No. 6

27/2/2021 31/5/2021 10/5/2021 21/7/2021 Task Completed 100%
This includes PST Influent feed pipe, center bearing & slip ring assembly, motor & gearbox 
assembly, rotating bridge sludge & scum scraper assembly, circular baffle diffuser box, v-
notched weir plate, scum baffle plate, scum collection box and FRP cover. 

KD3B: Electrical Installation of E&M Equipment at PST 
No. 6 27/2/2021 9/6/2021 10/5/2021 21/7/2021 Task Completed 100% This includes installation of LCP, cable laying & terminations.
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KD3B: Testing and Comisssioning for PST No. 6

11/5/2021 22/6/2021 9/6/2021 20/8/2021 Task Completed 100% Wet test (1st) completed on 20 Aug 2021 and wet test (2nd) completed on 3 Sep 2021.

KD3B: 6B.2.15 Operation Restoration of Existing 
Primary Sedimentation Tank (PST) No. 4 and 6

KD3B: System Commissioning for PST No. 4 & 6

N/A 22/6/2021 N/A 3/9/2021 Task Completed 100%

Wet test (2nd) for PST#6 completed on 3 Sep 2021 and pre-handover inspection arranged 
on 30 Aug 2021. Defect list (final) received on 17 Sep 2021 and defect rectification was 
completed. Site training/ demonstration shall be conducted by end Feb and PMI 
modification work shall be completed by end March.

KD3B: 9 June 2021

Section 1 of Works (outstanding works list)
6B.2.12 Provision of New Replacement Filter Plates Submission of onsite survey plan for acceptance 1/3/2020 25/3/2020 30/3/2020 21/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 21 April 2020

Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 12/5/2020 Task Completed 100% - Survey plan acceptance received on 12 May 2020. Onsite discussion with ST1 was 
Submission of onsite survey report 21/5/2020 21/5/2020 29/5/2020 29/5/2020 Task Completed 100%
Acceptancce of onsite survey report 30/5/2020 30/5/2020 15/6/2020 15/6/2020 Task Completed -
Preparation of procurement package (C11) 22/6/2020 22/6/2020 6/7/2020 14/7/2020 Task Completed 100%
Tender invitation (C11) 15/7/2020 15/7/2020 22/7/2020 24/7/2020 Task Completed 100%
Tender Award (C11) 23/7/2020 25/7/2020 29/7/2020 31/7/2020 Task Completed 100% Revised survey report (second draft) was sent to AECOM on 21 Oct 2020. Technical 
Material Submission

21/8/2020 21/8/2020 28/8/2020 7/12/2020 Task Completed 100%

Material submission (Rev.1) resubmitted on 7 Dec 2020. AECOM accepted subject to 
comments on 24 Dec 2020.
Material submission (Rev. 2) resubmitted on 12 Jan 2021. AECOM accepted subject to 
comment on 22 Jan 2021.

6B.2.12 Provision of New Replacement Filter Plates 
for Existing Membrane Filter Presses at Existing 
Sludge Press House

Material Delivery

1/12/2020 1/12/2020 8/8/2021 8/8/2021 Task Completed - "Filter Press Plates and Cloths" were handed over to DSD.

6B.2.12 Provision of Membrane Filter Press System at 
Existing Sludge Press House

Submission of onsite survey plan for acceptance

1/3/2020 25/3/2020 30/3/2020
Task to be 

deleted
Task to be deleted - -

PPMI No.5 was issused by PM on 24 April 2020. Bestwise is requested to submit quotation 
on delete the provision of one (1) no. of membrane filter press system in pursuant to 
Particular Specification Clause 6B.2.12.

 
6B.2.16 Temporary Filtrate Equalisation System
(Sub-programme was provided by Bestwise)

Submission of onsite survey plan on E&M aspects for 
acceptance 1/3/2020 1/4/2020 30/3/2020 7/5/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 7 May 2020

Acceptance of submission of onsite survey plan 

1/3/2020 1/4/2020 30/3/2020 23/5/2020 Task Completed 100% - AECOM accepted the onsite survey plan on 23 May 2020

Submission and Acceptance of ELS Design for Lifting 
Well

15/06/2020 ->
17/08/2020*

2/9/2020
30/07/2020 -

> 
30/11/2020*

9/2/2021 Task Completed 100% Bestwise

- * = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization 
System reveiced on 17 Aug 2020. 
- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020. 
Bestwise submitted Rev.0 on 21 Oct 2020 and resubmitted Rev.2 on 23 Jan 2021.
- AECOM provide consent for the ELS temporary works on 9 Feb 2021. AECOM accepted 
on 9 Feb 2021.

Submission and Acceptance of Design for Filtrate 
Lifting Well Construction

15/06/2020 ->
17/08/2020*

2/9/2020
30/07/2020 -

> 
30/11/2020*

15/1/2021 Task Completed 100%

* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System 
reveiced on 17 Aug 2020. 
- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020. 
AECOM commented on 21 Dec 2020. Bestwise submitted Rev.0 on 2 Nov 2020 and Rev.1 
on 8 Jan 2021.

Submission and Acceptance of Design of FRP Filtrate 
Equalization Tank 15/06/2020 ->

07/09/2020**
2/9/2020

30/07/2020 -
> 

22/10/2020*
*

15/1/2021 Task Completed 100%

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07 
Sep 2020. 
- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.
- Bestwise submitted Rev.0 on 08 Jan 2020.

Submission and Acceptance of Design of footing for 
FRP Filtrate Equalization Tank 15/06/2020 ->

07/09/2020**
2/9/2020

30/07/2020 -
> 

22/10/2020*
*

19/2/2021 Task Completed 100%

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07 
Sep 2020. 
- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.
- Design of Footing was submitted on 8 Feb 2021. 

Submission and Acceptance of Design of Formwork & 
Flasework Design for Construction of Lifting Well

15/06/2020 ->
17/08/2020*

2/9/2020
30/07/2020 -

> 
30/11/2020*

15/1/2021 Task Completed 100%
- * = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization 
System reveiced on 17 Aug 2020. 
- Bestwise submitted Rev.0 on 12 Jan 2020.

6B.2.16 Temporary Filtrate Equalisation System
(Sub-programme was provided by Bestwise)
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Submission and Acceptance of Contractor's Design for 
Temporary Filtrate Equalisation System (E&M Works) 
(CDS010-2)

01/06/2020 -> 
7/9/2020**

5/7/2020

30/07/2020 -
> 

30/11/2020*
*

30/7/2021 Task Completed - Bestwise

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07 
Sep 2020. 
- Bestwise submitted (CDS 0010 Rev.0) on 6 August 2020, AECOM commented on 27 Aug 
2020. Bestwise to resubmit (Separate submissions P&M0049, DWG0038, CDS0026, 
P&M0008, P&M0004, CDS0037, CDS0027, DWG0040 were submitted)                    
- Control philosophy (CDS0027 Rev.0) was submitted on 22 Dec 2020. AECOM 
commented on 13 Jan 2021, Bestwise resubmitted on 27 May 2021 formally, AECOM 
accepted with comments on 4 Jun 2021. 

Drawing Submission

01/06/2020 ->
17/08/2020*

29/9/2020
30/07/2020 -

> 
30/11/2020*

5/3/2021 Task Completed 100% Bestwise

- '* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization 
System reveiced on 17 Aug 2020. 
- Bestwise submitted (rev.0) on 29 Oct 2020 and resubmitted (rev.2) on 25 Jan 2021, 
AECOM accepted on 5 Feb 2021.

Material Submission

01/06/2020 ->
17/08/2020*

29/11/2020
30/07/2020 -

> 
30/11/2020*

25/2/2021 Task Completed 100% Bestwise

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07 
Sep 2020. 
- P&M submission of temporary filtrate equalization tank (P&M 0030 Rev.1) on 29 Jan 
2021. AECOM accepted subject to comments on 25 Feb 2021.

Tender invitation (C11) (EQT-002 & EQT-004) 17/4/2020 17/4/2020 7/5/2020 7/5/2020 Task Completed 100%
Tender award (C11) (EQT-002 & EQT-004)

14/4/2020 24/4/2020 13/5/2020 13/5/2020 Task Completed 100% Bestwise
Bestwise submitted tender report on 29 April 2020 for filtrate pumps, AECOM commented 
on 29 May 2020, Bestwise to resubmit.                                                                                                                                                             
Bestwise submitted tender report of instrument on 13 May 2020, AECOM noted on 26 May 

Acceptance of tender award (C11) (EQT-002 & EQT- 25/4/2020 25/4/2020 21/5/2020 21/5/2020 Task Completed 100% Bestwise
Material Submission 20/07/2020 -> 16/10/2020 20/08/2020 - 5/2/2021 Task Completed - Bestwise ** = Change of material of temporary filtrate equalization tank from concrete to FRP on 18 
Submission of subletting package for acceptance (C9)

1/3/2020 13/7/2020 14/3/2020 13/7/2020 Task Completed 100%

Acceptance of subletting package (C9) 15/3/2020 14/7/2020 28/3/2020 14/7/2020 Task Completed 100%
Tender invitation (C9) 29/3/2020 15/7/2020 11/4/2020 22/7/2020 Task Completed 100%
Tender award (C9) 12/4/2020 23/7/2020 25/4/2020 13/8/2020 Task Completed 100%
Acceptance of tender award for civil construction work 
(C9)

26/04/2020 14/8/2020 5/5/2020 2/9/2020 Task Completed 100%

Preparation of subletting package for mech work (C9)
01/08/2020 -> 
01/12/2020*

25/1/2021
08/08/20 -> 
08/12/2020*

1/3/2021 Task Completed 100%
* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System 
reveiced on 17 Aug 2020. 
Subletting package would was submitted on 25 Feb 2021 and AECOM accepted on 1 Mar 

Tender invitation for mech work (C9) 08/08/20 -> 2/3/2021 15/08/2020 - 9/3/2021 Task Completed 100% Tender invitation was conducted on 2 Mar 2021 and returned on 9 Mar 2021
Tender Award for mech work (C9) 15/08/2020 -> 10/3/2021 22/08/2020 - 15/3/2021 Task Completed 100% Tender report was submitted on 15 Mar 2021
Acceptance of tender award for mech work (C9) 22/08/2020 -> 15/3/2021 29/08/2020 - 19/3/2021 Task Completed 100% Tender award on 19 Mar 2021.
Preparation of subletting package for elect work (C9)

01/08/2020 -> 
01/12/2020*

2/2/2021
08/08/20 -> 
08/12/2020*

1/3/2021 Task Completed 100%
* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System 
reveiced on 17 Aug 2020.  
Subletting package resubmitted on 26 Feb 2021 and AECOM accepted on 1 Mar 2021..

Tender invitation for elect work (C9) 01/08/2020 -> 2/3/2021 15/08/2020 - 9/3/2021 Task Completed 100% Tender invitation was conducted on 2 Mar 2021 and returned on 9 Mar 2021
Tender Award for elect work (C9) 08/08/20 -> 10/3/2021 22/08/2020 - 15/3/2021 Task Completed 100% Tender report was submitted on 15 Mar 2021
Acceptance of tender award for elect work (C9)

15/08/2020 -> 
15/12/2020*

15/3/2021
29/08/2020 -

> 
29/12/2020*

19/3/2021 Task Completed 100% Tender award on 19 Mar 2021.

Construction of Temporary Filtrate Equalisation 
System                                                  

Construction of minor civil works under PMI 014 22/08/2020 -> 
22/12/2020*

5/10/2020 15/10/2020 31/3/2021 Task Completed 100% Bestwise
Utilities survey report of lifting well and EQ tank were submitted on 23 Sept 2020 and 29 
Sept 2020. AECOM commented lifting well on 29 Sept 2020.

RC Structure Works of lifting well 7/11/2020 12/1/2021 30/12/2020 25/2/2021 Task Completed 100%
Construction of concrete plinth for filtrate EQ tank 23/1/2021 8/2/2021 1/2/2021 26/2/2021 Task Completed 100%
Offsite fabrication and delivery of filtrate EQ tank 31/10/2020 16/1/2021 2/2/2021 4/3/2021 Task Completed 100% First batch of filtrate EQ tank panel was delivered on 4 Mar 2021.
Onsite assembly of filtrate EQ tank 2/2/2021 1/3/2021 12/3/2021 16/4/2021 Task Completed 100%

6B.2.16 Temporary Filtrate Equalisation System Mechanical Installation 17/3/2021 30/3/2021 12/4/2021 14/5/2021 Task Completed -
Electrical Installation

13/3/2021 29/3/2021 15/4/2021 10/12/2021 Task Completed -
PLC programme for water spray system (stage 1) is on-going, motorized gate valve for stage 
2 under PMI is being fabricated and the delivery lead time is by end November.

Testing and Comissioning 
15/4/2021 22/4/2021 1/5/2021 30/11/2022 Completed -

Defect rectification for BCM comments was partially completed and Site Acceptance Test 
(72 hours) was completed.

6B.1.17 Overall plant treatment process review by the 
Treatment Process Specialist

Submission of Treatment Process Specialist's review 
report

1/6/2020 1/6/2020 30/6/2020 2/7/2020 Task Completed - Bestwise
Preliminary Draft submitted, meeting completed on 15 May 2020 with SRE and TPS. Initial 
process design evaluation was submitted on 20 May 2020. Design calculation submitted on 

Acceptance of submission for further design
14/6/2020 3/7/2020 30/6/2020 17/7/2020 Task Completed -

Subletting Package for Temporary Filtrate 
Equalization System
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6B Overall plant process equipment sizing review Submission of Contractor's Design Calculation for 1/6/2020 1/6/2020 30/6/2020 2/7/2020 Task Completed - Bestwise Preliminary Draft submitted, meeting completed on 15 May 2020 with SRE and TPS. Initial 
Acceptance of submission for further detail design 14/6/2020 3/7/2020 30/6/2020 17/7/2020 Task Completed -

Submission of Contractor's Design for Inlet Works No. 1
6/9/2020 16/11/2020 14/5/2021 31/3/2024 99% - Bestwise All finalized design calculations for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Submission of P&M Submission

6/9/2020 7/9/2020 14/5/2021 31/3/2024 99%

P&M0022 - Inlet Pumps (status: B)
P&M0003 - Coarse Screens & Fine Screens (status: B)
P&M0085 - Grit Traps (status: B)
P&M0084 - Screw Compactor (status: B)
P&M0042 - Screw Conveyors for Coarse Screens and Fine Screens (status: B)
All P&M for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing
6/9/2020 6/9/2020 14/5/2021 29/12/2020 Task Completed

PID (rev.B) submitted on 13 Nov  2020. AECOM accepted subject to comments on 29 Dec 
2020.

Submission of GA Drawing

6/9/2020 5/1/2021 14/5/2021 31/3/2024 99%

E&M GA submission DWG0082 resubmitted on 9 July 2021. AECOM commented on 19 
Feb 2021. Bestwise reviewed GA in BIM with AECOM on 12 Jan 2022.
Electrical GA DWG0095 resubmitted on 3 July 2021. AECOM commented on 21 Apr 
2021. Bestwise reviewed GA in BIM with AECOM on 12 Jan 2022.
All finalized drawings for Inlet Works no.1 shall be submitted by 30 June 2022 and BIM 
GA review meeting is scheduled on 5, 12, 19/5/2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 31/3/2024 99%
Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to 
resubmit.
All finalized drawings for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -

Submission of detailed design for electrical installation 
for Inlet Works No. 1 (CDS021)

6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for 
Inlet Works No. 1 (CDS025-1) 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 
BS for Inlet Works No. 1 (CDS034-1) 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for Inlet Works 
No. 1 up to +8.0 mPD (CDS080-1) 1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for 
Inlet Works No. 1 up to +8.0 mPD (First Draft))

15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 3 3 100% 1st draft of drawing submitted on 17 September 2020

KD1A: Submission of civil requirement drawing for 
Inlet Works No. 1 up to +8.0 mPD (Final)

28/8/2020 18/9/2020 5/11/2020 5/11/2020 Task Completed no. 3 3 100% Bestwise Bestwise resubmitted (rev.A) on 27 Oct 2020.

KD1A: Submission of electrical schematic drawings for 
Inlet Works No. 1 (First Draft)

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of electrical schematic drawings for 
Inlet Works No. 1 (Final)

7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 2 2 100% Bestwise Bestwise submitted on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Primary 
Sedimentation Tanks No. 1-4 6/9/2020 28/12/2020 14/5/2021 31/3/2024 99% - Bestwise

PFD (rev.B) under DWG0004 submitted on 22 June 2021.
Finalized design calculations for PST shall be submitted by 20 Jan 2023.                             

Submission of P&M Submission

6/9/2020 26/11/2020 14/5/2021 31/3/2024 99%

P&M0058 - Lamella Plate Settler (status: B)
P&M0097 - Scum Skimmer and Scum Collection Pipe (status: B)
P&M0086 - Sludge Bottom Scraper (status: B)
P&M0051 - Drain Pump (status: B)
P&M0044 - Primary Sludge Pump (status: B)
Finalized material submissions for PST shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing
6/9/2020 2/10/2020 14/5/2021 24/6/2021 Task Completed PID under DWG0037 (rev.1) submitted on 24 June 2021 and is accepted by AECOM.

6B.2.1 Inlet Works

6B.2.2 Primary Sedimentation Tank No. 1-4
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Submission of GA Drawing

6/9/2020 3/2/2021 14/5/2021 31/3/2024 99%

Mechanical GA was submitted on 19 Jun 2021.
Electrical GA under DWG0103 (rev.1) was submitted on 6 Jul 2021 and is accepted by 
AECOM.
Finalized drawings for PST shall be submitted by 30 Aug 2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 31/3/2024 99%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to 
resubmit.
Finalized drawings for PST shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 2/4/2021 29/5/2021 31/3/2024 99% - Refer to outstanding list under "Certificate of completion no.1 - section 1 of the works".

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for LV Switchboards for 
Primary Sedimentation Tanks (CDS025-2)

6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of civil work requirements for Primary 
Sedimentation Tanks up to +8.0 mPD (CDS080-2)

1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for 
Primary Sedimentation Tanks No. 1-4 up to +8.0 mPD 

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 4 4 100%
1st part of drafted drawing (2 nos.) was submitted on 23 Sept 2020. Remaining drawings (2 
nos.) were submitted on 30 Sept 2020.

KD1A: Submission of civil requirement drawing for 
Primary Sedimentation Tanks No. 1-4 up to +8.0 mPD 

28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 4 4 100% Bestwise Bestwise resubmitted (Rev.A) on 27 Oct & 13 Nov 2020.

KD1A: Submission of electrical schematic drawings for 
Primary Sedimentation Tanks No. 1-4 (First Draft)

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of electrical schematic drawings for 
Primary Sedimentation Tanks No. 1-4 (Final) 7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 1 1 100% Bestwise Bestwise submitted on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Chemical Dosing 
System (CDS006)

6/9/2020 7/1/2021 14/5/2021 29/10/2021 Task Completed - Bestwise

Design calculation (rev.0) of CHS1 and TCHS submitted on 2 Sep 2020 and 28 Aug 2020, 
AECOM commented on 24 Sep and 6 Oct 2020, Bestwise submitted CDS0060 on 15 Jul 
2021 and CDS0044 on 19 Jul 2021.
Finalized design calculation for chemical systems was submitted on 29 Oct 2021.

Submission of P&M Submission 6/9/2020 6/9/2020 14/5/2021 30/10/2021 Task Completed Finalized material submissions for chemical system was submitted on 30 Oct 2021.

Submission of P&ID Drawing

6/9/2020 11/12/2020 14/5/2021 29/6/2021 Task Completed
PID resubmitted under DWG0053 (rev.1) on 28 Jun 2021, DWG0057 (rev.1) on 29 Jun 
2021 and DWG0058 (rev.1) on 29 Jun 2021.

Submission of GA Drawing

6/9/2020 8/2/2021 14/5/2021 31/3/2024 99%

Electrical GA drawings for CS1 under DWG0096 submitted on 10 April 2021. AECOM 
accepted subject to comments on 17 Apr 2021.
Mechanical GA drawings for CS1 submitted  on 1 April 2021. AECOM commented on 24 
April 2021. Bestwise resubmitted DWG0093 (rev.1) on 30 Jun 2021 and is accepted by 
AECOM.
Mechanical GA for Temp CS submitted on 12 Jun 2021.
All finalized drawings for chemical systems shall be submitted by 30 June 2022 and BIM 
GA review meeting is scheduled on 17, 21, 28/4/2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 31/3/2024 99%
Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to 
resubmit.
All finalized drawings for chemical system shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -

Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 16/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 15 September for CHS1 and 16 September 2020 for 
KD1A: Submission of civil requirement drawing for 7/9/2020 17/9/2020 5/11/2020 5/11/2020 Task Completed no. 2 2 100% Bestwise resubmitted (Rev.A) on 5 Nov 2020.
KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed - 1st draft of drawing to be submitted by 16 September 2020
KD1A: Submission of electrical schematic drawings for 
Chemical System No. 1 and No. 2 (Final)

7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed

KD1A: Submission of civil requirement drawing for 
Temporary Chemical System up to +8.0 mPD (First 

15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 15 September 2020

6B.2.3 Chemical Storage and Dosing System
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KD1A: Submission of civil requirement drawing for 
Temporary Chemical System up to +8.0 mPD (Final)

7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (Rev.A) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 
Temporary Chemical System (First Draft)

15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed - 1st draft of drawing to be submitted by 16 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed
KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Bioreactor 2A and 
2B (CDS004)

6/9/2020 12/1/2021 14/5/2021 31/3/2024 99% - Bestwise

PFD (rev.1) submitted on 3 Nov 2020.  AECOM accepted on 7 Dec 2020 subject to 
comment.                                                                                                                                                             
MBR system process and design calculation (rev.2) submitted on 6 Nov 2020. AECOM 
accepted on 17 Nov 2020 subject to comments.
Electrical CDS submitted on 23 Jun 2021.
Finalized design calculations shall be submitted by 20 Jan 2023.

Submission of P&M Submission

6/9/2020 26/11/2020 14/5/2021 31/3/2024 99%

P&M0060 - Pre-treatment Fine Screen (status: B)
P&M0053 - MLR Pump (status: B)
P&M0118 - Scum Skimmer & Scum Pump (status: C)
P&M0088 - Fine Bubble Air Diffuser (status: B)
P&M0xxx - Wash Compactor (status: B)
P&M0041 - Submersible Mixer (status: B)
Finalized material submission shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing 6/9/2020 2/11/2020 14/5/2021 2/7/2021 Task Completed PID (Rev.1) under DWG0042 resubmitted on 6 July 2021.
Submission of GA Drawing

6/9/2020 17/2/2021 14/5/2021 31/3/2024 99%

Mechanical GA under DWG0132 submitted on 26 Jun 2021 and is accepted by AECOM.
Electrical GA submitted on 23 Jun 2021.
Finalized drawing shall be submitted by 30 June 2022.
BIM GA review meeting is scheduled on 1, 8, 15/6/2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 31/3/2024 99%
Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to 
resubmit.
Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% - Refer to outstanding list under "Certificate of completion no.1 - section 1 of the works".
Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for LV Switchboards for 
BR 2A and 2B (CDS025-3) 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of civil work requirements for BR 2A and 
2B up to +8.0 mPD (CDS080-3)

1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for BR 
2A and 2B up to +8.0 mPD (First Draft)

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of civil requirement drawing for BR 
2A and 2B up to +8.0 mPD (Final)

28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 2 2 100% Bestwise AECOM commented on 23 Oct 2020, Bestwise resubmitted on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 
BR 2A and 2B (First Draft)

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed - 1st draft of drawing was sent to AECOM via email on 15 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed
KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Membrane 
Filtration System (CDS005)

6/9/2020 11/1/2021 14/5/2021 31/3/2024 99% - Bestwise

PFD (rev.1) submitted on 3 Nov 2020. AECOM accepted on 10 Dec 2020 subject to 
comment.                                                                          
MBR system process and design calculation (rev.2) submitted on 6 Nov 2020. AECOM 
accepted on 17 Nov 2020 subject to comments.
Finalized design calculations shall be submitted by 30 Aug 2022.

Submission of P&M Submission

6/9/2020 19/11/2020 14/5/2021 31/3/2024 99%

P&M0072 - Membrane Module (status: B)
P&M0069 - Permeate Pump (status: B)
P&M0047 - RAS Pump (status: B)
P&M0050 - Drain Pump (status: B)
P&M0074 - Air Scour Blower (status: C)
P&M0073 - Aeration Blower (status: C)
P&M0093 - Air Compressor (status: B)
P&M0091 - Chemical Pump (status: B)
P&M0xxx - Chemical Tank (to be submitted)
Finalized material submission shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing 6/9/2020 30/10/2020 14/5/2021 2/7/2021 Task Completed DWG0049 (Rev.1) was resubmitted on 2 Jul 2021.

Submission of GA Drawing

31/3/2021 18/2/2021 14/5/2021 31/3/2024 99%

DWG0121 (rev.1) was resubmitted to AECOM on 17 Jul 2021
Finalized drawings shall be submitted by 30 June 2022.
BIM GA review meeting is scheduled on 19, 26/5/2022 and 2/6/2022 (Lower part)
BIM GA review meeting is scheduled on 16, 23, 30/6/2022 (Upper part)

6B.2.4 Membrane Bioreactor (MBR) System - Bio 
Reactor 2A and 2B

6B.2.4 Membrane Bioreactor (MBR) System - 
Membrane Filtration System No. 2 (MFB No. 2)



Contract No. DE/2018/04
Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1
-  E&M Works for Sewage Treatment Facilities
3 Month Rolling Programme (From  01/02/2024 to 01/5/2024)

Updated on: 20-Mar-24

Item Major Activities & Submission in coming 3 months Action Remarks / Status

Contract 
Planned 

Commencem
ent Date

Anticipated / 

Actual 
Commencem

ent Date

Contract 
Planned 

Finish Date

Anticipated / 

Actual 
Finish Date

% of time elapsed 
based on "updated 

date")
Unit

Total 
Quantity

Completed 
Quantity

Actual 
Progress 

%

Progress
(E&M contract)

Time

Submission of Electrical Drawing

15/4/2021 15/1/2021 14/5/2021 31/3/2024 99%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to 
resubmit.
Electrical GA under DWG0079 (rev.1) was resubmitted on 8 Jul 2021.
Finalized drawings shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for LV Switchboards for 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for electrical installation 
BS for MFB (CDS034-4)

6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for MFB up to 1/9/2020 1/9/2020 30/9/2020 30/9/2020 Task Completed
KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 7 7 100% 1st draft of drawing submitted on 30 September
KD1A: Submission of civil requirement drawing for 
MFB No. 2 up to +8.0 mPD (Final)

28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 7 7 100% Bestwise Bestwise resubmitted (Rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 3 3 100% 1st draft of drawing submitted on 30 September 2020
KD1A: Submission of electrical schematic drawings for 
MFB No. 2 (Final) 7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 3 3 100% Bestwise Bestwise submitted (Rev.1) on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

6B.2.6 Deodorisation System                                       
(EQT-001 - Deodorization Unit)

Tender invitation (C11)
17/4/2020 17/4/2020 24/4/2020 24/4/2020 Task Completed 100%

Tender award (C11)
25/4/2020 25/4/2020 12/5/2020 12/5/2020 Task Completed 100% Bestwise

Bestwise submitted tender report on 13 May 2020. AECOM commented on 23 July 2020, 
Bestwise to resubmit.

Acceptance of tender award (C11) 13/5/2020 13/5/2020 21/5/2020 21/5/2020 Task Completed 100%

Submission of Contractor's Design for Deodorisation 
System , DOU No. 1 (CDS0019 & CDS0045 )

6/9/2020 6/9/2020 14/5/2021 31/12/2021 Task Completed -
Design Calculation (Rev.0) was submitted on 24 Nov 2020. AECOM commented on 6 Jan 
2021, Bestwise to resubmit. Bestwise submitted CDS0045 on 3 June 2021.
Finalized design was completed.

Submission of P&ID Drawing of DOU No. 1
6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise

Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13 
Apr 2021.

Submission of GA Drawing of DOU No. 1

6/9/2020 6/9/2020 14/5/2021 31/3/2024 99%
GA submitted on 21 Jun 2021
Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is 
scheduled on 11, 18, 25/5/2022.

Submission of Electrical Drawing of DOU No. 1

21/3/2021 30/1/2021 14/5/2021 31/3/2024 99%
Control wiring diagrams was resubmitted on 1 April 2021. AECOM commented on 23 Apr 
2021. Bestwise to resubmit.
Finalized drawings shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -
KD1A: Submission of civil requirement drawing for 
Deodorisation System , DOU No. 1 up to +8.0 mPD 
(First Draft)

15/7/2020 15/7/2020 15/8/2020 28/9/2020 Task Completed no. 1 1 100% 1st draft of drawing was submitted on 28 September 2020

KD1A: Submission of civil requirement drawing for 
Deodorisation System , DOU No. 1 up to +8.0 mPD 
(Final)

28/8/2020 29/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise Bestwise resubmitted (rev.1) on 5 Nov 2020.

Submission of Contractor's Design for Deodorisation 
System , DOU No. 2A (CDS0019 & CDS0048) 6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed -

CDS0019: Design Calculation for Deodorisation System (status: B)
CDS0048: Design Calculation on DOU2A - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 2A

6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise
Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13 
Apr 2021.

Submission of GA Drawing of DOU No. 2A

6/9/2020 3/8/2020 14/5/2021 31/3/2024 99% - Bestwise

Bestwise submitted (rev.1) on 30 Nov 2020. AECOM commented on 16 Dec 2020. 
Bestwise to resubmit.
Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is 
scheduled on 1, 8, 15/6/2022.

Submission of Electrical Drawing of DOU No. 2A

21/3/2021 26/1/2021 14/5/2021 31/3/2024 99%
Bestwise submitted (rev.0) on 26 Jan 2021, AECOM commented on 4 Feb 2021. Bestwise 
to resubmit.
Finalized drawing shall be submitted by 20 Jan 2023. 

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -

Submission of Contractor's Design for Deodorisation 
System , DOU No. 3A (CDS0019 & CDS0055) 6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed -

CDS0019: Design Calculation for Deodorisation System (status: B)
CDS0055: Design Calculation on DOU3A - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 3A
6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise

Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13 
Apr 2021.

6B.2.6 Deodorisation System                                       
(EQT-001 - Deodorization Unit)



Contract No. DE/2018/04
Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1
-  E&M Works for Sewage Treatment Facilities
3 Month Rolling Programme (From  01/02/2024 to 01/5/2024)

Updated on: 20-Mar-24
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Submission of GA Drawing of DOU No. 3A

6/9/2020 8/7/2020 14/5/2021 31/3/2024 99% - Bestwise

Bestwise submitted (rev.1) on 28 Oct 2020. AECOM commeneted on 16 Dec 2020. 
Bestwise resubmitted on 24 June 2021.
Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is 
scheduled on 27/4/2022, 4, 11/5/2022.

Submission of Electrical Drawing of DOU No. 3A

21/3/2021 26/2/2021 14/5/2021 31/3/2024 99%

Bestwise submitted on 17 Apr 2021. AECOM commented on 27 Apr 2021. Bestwise to 
resubmit.
GA submitted on 24 Jun 2021
Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99%
KD1A: Submission of civil requirement drawing for 
Deodorisation System , DOU No. 3A up to +8.0 mPD 

15/7/2020 15/7/2020 15/8/2020 28/9/2020 Task Completed no. 1 1 100% 1st draft of drawing was submitted on 28 September 2020

KD1A: Submission of civil requirement drawing for 28/8/2020 29/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise Bestwise resubmitted (rev.1) on 5 Nov 2020.
Submission of Contractor's Design for Deodorisation 
System , DOU No. 3B (CDS0019 & CDS0049) 6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed

CDS0019: Design Calculation for Deodorisation System (status: B)
CDS0049: Design Calculation on DOU3B - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 3B
6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise

Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13 
Apr 2021.

Submission of GA Drawing of DOU No. 3B

6/9/2020 6/9/2020 14/5/2021 31/3/2024 99%

Bestwise submitted DWG0081 (rev.0) on 5 Feb 2021. AECOM commeneted on 12 Mar 
2021. Bestwise to resubmit. Finalized drawings shall be submitted by 30 June 2022 and 
BIM GA revew meeting is scheduled on 16, 23, 30/6/2022.

Submission of Electrical Drawing of DOU No. 3B
21/3/2021 22/2/2021 14/5/2021 31/3/2024 99%

GA submitted on 24 Jun 2021
Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 31/3/2024 99% -
Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for LV Switchboards for 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed
Submission of civil work requirements for MFB up to 1/9/2020 1/9/2020 30/9/2020 30/9/2020 Task Completed
Submission of civil requirement drawing for MFB up to 28/8/2020 28/8/2020 2/11/2020 2/11/2020 Task Completed
KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed - 1st draft of drawing to be submitted by 30 September 2020
KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed
KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Acceptance of tender award (C9) - - - 6/7/2020 Task Completed 100% - AECOM accepted tender report on 6 July 2020.
Submission of detailed design for lifting appliances for 
Inlet Works No. 1 (CDS050-1)

6/9/2020 5/12/2020 6/9/2020 31/3/2024 99%
DWG 0055 (Rev.0) was submitted on 13 Mar 2021. AECOM commented on 20 Apr 2021. 
Bestwise to resubmit. Bestwise submitted P&M0025 on 15 June 2021.
Finalized design shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for 
Primary Sedimentation Tanks (CDS050-2) 6/9/2020 5/12/2020 6/9/2020 31/3/2024 99%

DWG 0054 (Rev.0) was submitted on 18 Jan 2021. AECOM commented on 9 Mar 2021. 
Bestwise to resubmit.
Finalized design shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for 
BR 2A and 2B (CDS050-3)

6/9/2020 5/12/2020 6/9/2020 31/3/2024 99%

DWG 0065 (Rev.0) was submitted on 18 Jan 2021.  AECOM commented on 9 Mar 2021. 
Bestwise to resubmit.
P&M-0026 (Rev.1) received status B.
Finalized design calculation shall be submitted by 20 Jan 2023.

Submission of detailed design for lifting appliances for 
MFB (CDS050-4)

6/9/2020 5/12/2020 6/9/2020 31/3/2024 99%

DWG 0066 (Rev.1) was submitted on 1 Mar 2021. AECOM commented on 5 Mar 2021. 
Bestwise to resubmit.
P&M-0027 (Rev.1) received status B.
Finalized design calculation shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for 
Temporary Filtration Tank (CDS050-5) 6/9/2020 5/12/2020 6/9/2020 21/5/2021 Task Completed

DWG 0051 (Rev.2) was resubmitted on 7 May 2021 and acceptance by AECOM subject to 
condition on 21 May 2021. Bestwise submitted P&M0021 on 21 June 2021.

Submission for MVAC system

N/A 10/12/2020 N/A 31/3/2024 99%

Design calculations and drawings for inlet works was submitted on 16 Dec 2020. AECOM 
commented on 15 Jan 2021 and 20 Jan 2021.
Design calculations and drawings for PST was submitted on 30 Dec 2020. AECOM 
commented on 22 Jan 2021 and 26 Jan 2021.
Design calculations and drawings for MFB2 was submitted on 29 Jan 2021. AECOM 
commented on 26 Mar 2021.
Subletting package resubmitted by 18 Mar 2021. AECOM accepted on 19 Mar 2021.
Finalized design shall be submitted by 20 Jan 2023.

04SC008 - Design, Supply and Installation of detailed 
design for lifting appliances

Building Services System
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Submission for Fire Services System

N/A 15/3/2021 N/A 31/3/2024 99%

Subletting Package to be resubmitted by 31 Mar 2021. AECOM accepted on 9 Apr 2021.
Drawings:
Inlet Works: submitted on 8 June 2021.
PST 1-4: submitted on 23 Jun 2021
BR2A &2B: submitted on 8 Jun 2021
MFB 2: submitted on 8 Jun 2021
Finalized design shall be submitted by 20 Jan 2023.

Submission for Plumbing and Drainage System

N/A 15/3/2021 N/A 31/3/2024 99%
Subletting Package resubmitted by 10 Mar 2021. AECOM accepted on 12 Mar 2021.  
Tender invitation was conducted on 15 Mar 2021 and closed on 26 Mar 2021.
Finalized design shall be submitted by 20 Jan 2023.

Submission for Electrical Services System

N/A 10/12/2020 N/A 31/3/2024 99%

GA for lighting was submitted on 18 Dec 2020. AECOM commented on 6 Jan 2021. 
Bestwise to resubmit.
GA for small power system was submitted in 8 Feb 2021. AECOM commented on 3 Mar 
2021. Bestwise to resubmit.
Finalized design shall be submitted by 20 Jan 2023.

Submission of ELV system

N/A 8/1/2021 N/A 31/3/2024 99%
GA for CCTV was resubmitted on 16 Mar 2021.  AECOM commented on 30 Mar 2021.  
Bestwise resubmitted on 25 Jun 2021.
Finalized design shall be submitted by 20 Jan 2023.

Submission for PV system
N/A 15/3/2021 N/A 31/3/2024 99%

Tender package was submitted to AECOM.
Finalized design shall be submitted by 20 Jan 2023.

Submission for SCADA system

N/A 11/2/2021 N/A 31/3/2024 99%
Revised SCADA structure was provided via email on 9 Apr 2021 and tender package is 
under preparation.
Finalized design shall be submitted by 20 Jan 2023.

Submission for PMS system
N/A 8/3/2021 N/A 31/3/2024 99%

Tender package to be resubmitted on 29 June 2021.
Finalized design shall be submitted by 20 Jan 2023.

Submission for CMMS & IDMS system N/A 1/6/2021 N/A 31/3/2024 99% Finalized design shall be submitted by 20 Jan 2023.

Section 2 of Works

Street Fire Hydrant Pump Room KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 17 September 2020
KD1A: Submission of civil requirement drawing for 28/8/2020 18/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.
KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed 1st draft of drawing to be submitted by 30 September 2020
KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed
KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

FS & Sprinkler Pump Room KD1A: Submission of civil requirement drawing for FS 15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 17 September 2020
KD1A: Submission of civil requirement drawing for FS 28/8/2020 18/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.
KD1A: Submission of electrical schematic drawings for 
Street Fire Hydrant Pump Room (First Draft)

15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed
KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Fire Services Installation Work 1/3/2023 16/3/2023 16/7/2023 31/7/2023

Emergency Generator House KD1A: Submission of civil requirement drawing for 
Emergency Generator House up to +8.0 mPD (First 
Draft)

15/7/2020 15/7/2020 15/8/2020 18/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 18 September 2020

KD1A: Submission of civil requirement drawing for 
Emergency Generator House up to +8.0 mPD (Final) 28/8/2020 19/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020
KD1A: Submission of electrical schematic drawings for 
Street Fire Hydrant Pump Room (Final)

7/9/2020 1/10/2020 5/11/2020 5/11/2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Material Delivery
7/3/2023 7/3/2023 7/5/2023

Mechanical Installation for DOU3A
8/3/2023 6/7/2023 35%

Testing & Commissioning

DOU3A

SCADA System & PMS
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Submission and Acceptance for Lightning Protection 
System Design 6/12/2021 6/12/2021 31/1/2022 31/1/2022 Task Completed

Material Delivery
7/2/2022 7/2/2022 28/2/2022 28/2/2022 Task Completed

Installation Work
31/3/2022 26/4/2022 5/5/2022 5/5/2022 Task Completed

Testing & Commissioning 7/1/2023 7/1/2023 31/1/2023

Submission and Acceptance for Lightning Protection 
System Design 20/12/2021 20/12/2021 31/1/2022 31/1/2022 Task Completed

Material Delivery 15/12/2022 1/10/2022 31/3/2022 31/10/2022 Task Completed

Installation Work 15/3/2022 1/11/2022 30/10/2022 14/12/2022 Task Completed

Testing & Commissioning 1/11/2022 15/12/2022 15/11/2022 31/12/2022

MFB No.2 Lifting Appliance Installation at Basement 2 12/5/2023 22/5/2023 11/7/2023

MVAC Installation at Basement 2 8/5/2023 8/5/2023 7/7/2023

Fire Services Installation at Basement 2 8/5/2023 8/5/2023 7/7/2023

Plumbing Services Installation at Basement 2 8/5/2023 8/5/2023 7/7/2023

Mechanical Installation 7/3/2024 6/5/2024

Lifting Appliance Installation at G/F 18/11/2023 22/11/2023 18/12/2023

Lifting Appliance Installation at 1/F 22/3/2024 21/4/2024

Mechanical Installation 21/3/2024 20/5/2024

BR2A/2B Lifting Appliance Installation 30/3/2024 29/4/2024

Inlet Works Lifting Appliance Installation 30/3/2024 29/4/2024

Section 3 of Works
6B.2.12 Provision of New Replacement Filter Plates Submission of onsite survey plan for acceptance 1/3/2020 25/3/2020 30/3/2020 21/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 21 April 2020

Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 12/5/2020 Task Completed 100% - Survey plan acceptance received on 12 May 2020. Onsite discussion with ST1 was 
Submission of onsite survey report 21/5/2020 21/5/2020 29/5/2020 29/5/2020 Task Completed 100%
Acceptancce of onsite survey report 30/5/2020 30/5/2020 15/6/2020 15/6/2020 Task Completed -
Preparation of procurement package (C11) 22/6/2020 22/6/2020 6/7/2020 14/7/2020 Task Completed 100%
Tender invitation (C11) 15/7/2020 15/7/2020 22/7/2020 24/7/2020 Task Completed 100%
Tender Award (C11) 23/7/2020 25/7/2020 29/7/2020 31/7/2020 Task Completed 100% Revised survey report (second draft) was sent to AECOM on 21 Oct 2020. Technical 

6B.2.12 Provision of New Replacement Filter Plates 
for Existing Membrane Filter Presses at Existing 
Sludge Press House

Material Submission

21/8/2020 21/8/2020 28/8/2020 7/12/2020 Task Completed 100%

Material submission (Rev.1) resubmitted on 7 Dec 2020. AECOM accepted subject to 
comments on 24 Dec 2020.
Material submission (Rev. 2) resubmitted on 12 Jan 2021. AECOM accepted subject to 
comment on 22 Jan 2021.

6B.2.12 Provision of New Replacement Filter Plates 
for Existing Membrane Filter Presses at Existing 
Sludge Press House

Material Delivery

1/12/2020 1/12/2020 8/8/2021 13/7/2021 Task Completed - Handed over to DSD.

Completion Date of Section 3: 22 September 2021

Subcontracting  

Submission of subletting package for acceptance
1/1/2020 6/3/2020 30/3/2020 6/3/2020 Task Completed 100% -

Acceptance of subletting package 1/3/2020 21/3/2020 30/3/2020 21/3/2020 Task Completed 100% -

Tender invitation 1/3/2020 24/3/2020 1/4/2020 30/3/2020 Task Completed 100% -

Lightning Protection System for Inlet Works
(underground)

Lightning Protection System for DOU3A
(underground)
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Tender award 22/3/2020 14/4/2020 6/4/2020 Task Completed 100% - Bestwise submitted tender report on 6 April 2020

Acceptance of tender award
- - - 15/4/2020 Task Completed 100% AECOM accepted tender report on 15 April 2020

Construction of Contractor 's site accommodation in 
WA1-C

Design of MiC
15/4/2020 16/4/2020 1/6/2020 15/8/2020 Task Completed 100%

Revised layout drawings received from AluHouse on 28 May 2020.
Comments provided to AluHouse on 2 June 2020.

Submission of detailed design including foundation 
works, septic tank

1/7/2020 1/7/2020 14/7/2020 4/9/2020 Task Completed 100%
Design calculation of foundation work was submitted on 7 July 2020, comment received on 
27 July 2020. Bestwise to resubmit.

Site Clearence Work 15/7/2020 20/7/2020 31/7/2020 15/8/2020 Task Completed 100% Tender invitation commenced on 29 May 2020 and tenders received on 4 June 2020. Tender 
Off-site fabrication of Septic tank 15/7/2020 20/7/2020 31/7/2020 31/7/2020 Task Completed 100% Site clearence work started on 20 July 2020
Submission of method statement with ICE certificate 1/8/2020 1/8/2020 7/8/2020 8/10/2020 Task Completed 100% CV of ICE was submitted on 4 August 2020 and accepted on 25 August 2020
Submission of design calculation with ICE certificate 1/8/2020 1/8/2020 7/8/2020 8/10/2020 Task Completed 100% Design calculation of foundation work was submitted on 7 July 2020, comment received on 
Acceptance of method statement and design calculation 8/8/2020 9/10/2020 14/8/2020 16/10/2020 Task Completed 100% Method Statement and Design Calculation was submitted on 8 Oct 2020.
Submission of method statement with ICE certificate 1/8/2020 1/8/2020 7/8/2020 23/11/2020 Task Completed 100%
Submission of design calculation with ICE certificate 1/8/2020 1/8/2020 7/8/2020 23/11/2020 Task Completed 100%
Acceptance of method statement and design calculation 8/8/2020 24/11/2020 14/8/2020 27/11/2020 Task Completed 100%
Excavation work 17/8/2020 21/10/2020 18/8/2020 21/10/2020 Task Completed 100%
Installation of septic tank 19/8/2020 21/10/2020 20/8/2020 22/10/2020 Task Completed 100%
Construction of RC foundation 21/8/2020 23/10/2020 31/8/2020 12/11/2020 Task Completed 100%
Off-site fabrication and delivery of MiC Office 1/6/2020 30/9/2020 31/7/2020 4/12/2020 Task Completed 100%
On-site installation of MiC Office 1/8/2020 4/12/2020 30/8/2020 5/1/2021 Task Completed 100%
Installation of car park shelter 4/1/2021 7/1/2021 11/1/2021 9/1/2021 Task Completed 100% Subject to the completion of car park shelter of PM office and JEC office.

 
 

04SC003 - Building Information Modeling (BIM) Submission of subletting package for acceptance (C9)
1/3/2020 25/3/2020 14/3/2020 25/3/2020 Task Completed 100% -

Acceptance of subletting package (C9) 14/3/2020 2/4/2020 30/3/2020 2/4/2020 Task Completed 100% -
Tender invitation (C9) 1/4/2020 1/4/2020 8/4/2020 9/4/2020 Task Completed 100% -
Tender award (C9) - - - 15/4/2020 Task Completed 100% - Bestwise submitted tender report on 15 April 2020
Submission of subletting package for acceptance

14/3/2020 16/3/2020 30/3/2020 20/4/2020 Task Completed 100% - Bestwise resubmitted on 20 April 2020

Acceptance of subletting package 28/3/2020 4/5/2020 13/4/2020 13/5/2020 Task Completed 100% - AECOM accepted subletting package on 13 May 2020
Tender invitation 11/4/2020 19/6/2020 27/4/2020 26/6/2020 Task Completed - Invitation to tender was commenced on 19 June 2020 and tender returned on 26 June 2020
Tender award 25/4/2020 27/6/2020 11/5/2020 4/7/2020 Task Completed - Bestwise submitted tender report on 30 June 2020
Acceptance of tender award - - - 18/7/2020 -

 
04SC007 - Independent Beam Plus Consultant Submission of subletting package for acceptance

1/3/2020 30/3/2020 14/3/2020 30/3/2020 Task Completed 100% -

Acceptance of subletting package 14/3/2020 3/4/2020 30/3/2020 3/4/2020 Task Completed 100% -
Tender invitation

30/3/2020 30/3/2020 9/4/2020 9/4/2020 Task Completed 100% -

Tender award
- - - 15/4/2020 Task Completed 100% - Bestwise submitted tender report on 15 April 2020

Acceptance of tender award
- - - 17/4/2020 Task Completed 100% - AECOM accepted tender report on 17 April 2020

Introduction meeting with IBPC, Cinotech - - - 28/4/2020 Task Completed 100% - Meeting completed on 28 April 2020 followed by planning work progress 

 
04SC008 - Design, Supply and Installation of detailed Submission of subletting package for acceptance (C9) 1/4/2020 17/3/2020 14/4/2020 17/3/2020 Task Completed 100% - Bestwise submitted subletting package on 3 April 2020

Acceptance of subletting package (C9) 14/4/2020 17/4/2020 30/4/2020 28/4/2020 Task Completed 100% - AECOM accepted subletting package on 28 April 2020
Tender invitation (C9) 30/4/2020 6/5/2020 14/5/2020 28/5/2020 Task Completed 100% - Invitation to tender was commenced on 6 May 2020 and tender returned on 28 May 2020
Tender award (C9) 14/5/2020 29/5/2020 30/5/2020 9/6/2020 Task Completed 100% - Bestwise submitted tender report on 9 June 2020. 

Temporary Primary Sludge Thickener and its Submission of subletting package (C9) for acceptance 15/05/2020 -> 14/8/2020 15/05/2020 - 27/8/2020 Task Completed 100% Bestwise - *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
Acceptance of subletting package (C9) (Mech) 30/05/2020 -> 

30/7/2020*
15/8/2020

15/06/2020-
> 15/8/2020*

16/9/2020 Task Completed 100%
- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 

Tender invitation (C9) (Mech)

15/06/2020-> 
15/8/2020*

9/9/2020
22/06/2020-
> 22/8/2020*

14/10/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Tender invitation for FRP Tank was conducted on 9 Sep 2020, tender returned on 16 Sep 
2020. 
- Tender invitation for mechanical installation was conducted on 29 Sept 2020, tender 
returned on 14 Oct 2020, 

Tender award (C9) (Mech)

22/06/2020-> 
22/8/2020*

17/9/2020
29/06/2020-
> 29/8/2020*

22/10/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Tender report for FRP Tank was submitted on 24 Sep 2020 and accepted on 9 Oct 2020.
- Tender report for mechanical installation submitted on 22 Oct 2020 and accepted on 16 
Nov 2020.

Acceptance of tender award (C9) (Mech) - - - 16/11/2020 Task Completed 100%
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Submission of subletting package (C9) for acceptance 
(Elect)

15/05/2020 -> 
15/7/2020*

9/12/2020
15/05/2020 -

> 
30/11/2020*

28/1/2021 Task Completed 100%
- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Bestwise resubmitted subcontracting package of electrical installation on 28 Jan 2021

Acceptance of subletting package (C9) (Elect) 30/05/2020 -> 
30/7/2020*

29/1/2021
15/06/2020-
> 15/8/2020*

1/2/2021 Task Completed 100%
- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 

Tender invitation (C9) (Elect)
15/06/2020-> 
15/8/2020*

1/2/2021
22/06/2020-
> 22/8/2020*

11/2/2021 Task Completed 100%
- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Tender invitation commenced on 1 Feb 2021 and returned on 11 Feb 2021

Tender award (C9) (Elect)
22/06/2020-> 
22/8/2020*

11/2/2021
29/06/2020-
> 29/8/2020*

23/2/2021 Task Completed 100%
- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Tender report target submitted on 23 Feb 2021 and accepted on 24 Feb 2021

Acceptance of tender award (C9) (Elect) - - - 26/2/2021 Task Completed 100%
Tender invitation (C11)

30/04/2020-> 
15/07/2020*

30/4/2020
30/06/2020-

> 
15/09/2020*

18/11/2020 Task Completed 100% Bestwise

'- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
-Tender invitation of Primary Sludge Thickener commenced on 22 April 2020 and tender 
was received on 29 April 2020. Tender queries was requested on 5 May 2020 and received 
on 7 May 2020. Tender report was commented by PM and resubmitted on 22 May 2020. 
Accepted by AECOM on 12 Jun 2020.
- Tender Invitation of process pumps for the thickening system was commenced on 5 Jun 
2020 and tenders were received on 10 June 2020. Tender report submitted to PM on 2 July 
2020.                                                                                                                                      - 
Tender Invitation of activated carbon filter was commenced on 22 Oct 2020 and to be 
returned on 2 Nov 2020. Tender report submitted on 5 Nov 2020 and accepted on 16 Nov 
2020                                                                                                                                                                                
- Tender Invitation of FRP platform was commenced on 13 Nov 2020 and to be returned on 
20 Nov 2020. Tender report submitted on 30 Nov 2020 and accepted on 11 Jan 2020                                                                                                                                                                                              
- Tender Invitation of instrument was commenced on 18 Nov 2020 and to be returned on 25 
Nov 2020. Tender report submitted on 30 Nov 2020
- Based on the control philosophy agreed on 23 Dec 2020, motorized and solenoid valves 
were selected.                                                                                                                   

Tender award (C11) 15/05/2020-> 
29/07/2020*

30/5/2020
15/07/2020-

> 
30/11/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 

Acceptance of tender award (C11) - - - 18/9/2020 -
Design Submission

03/07/2020 -> 
15/07/2020*

5/8/2020
21/09/2020-

> 
02/10/2020*

10/5/2021 Task Completed 100% Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
-Design submission of Process Pumps (Rev.3) resubmitted on14 Apr 2021, AECOM 
accepted with comments on 7 May 2021.
-Design submission of electrical calculation (rev.2) was resubmitted on 29 Apr 2021. 
AECOM accepted with comments on 10 May 2021.
-Control Philosophy (Rev.2)  resubmitted on 5 Mar 2021. AECOM accepted subject to 
comments on 26 Mar 2021.                                                                                                                      

Plant and Material Submission

21/07/2020 -> 
30/07/2020*

21/7/2020
31/08/2020 -

> 
31/10/2020*

30/6/2021 Task Completed Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Plant and Material submission of primary sludge thickener was resubmitted on 1 Sep 2020 
(Rev. 3) and AECOM accepted on 8 Sep 2020.         
- Plant and Material submission P&M0002 (Rev.2) of process pumps was submitted on 5 
August 2020 and AECOM commented on 26 Aug 2020, Bestwise to re-submitted to 
AECOM.                                                                                                                                                                                                       
- Plant and Material submission (Rev.0) for valves was submitted on 16 Nov 2020. AECOM 
accepted on 14 Dec 2020 subject to comments                                                                                                                                                                                                     
- Plant and Material submission (Rev.1) for DI pipes and fittings was resubmitted on 3 Dec 
2020. AECOM accepted on 14 Dec 2020
- Plant and Material submission (Rev.0) for primary sludge equalization tank was submitted 
on 5 Feb 2021. AECOM accepted subject to comments on 25 Feb 2021.
- Plant and Material submission (Rev.0) for activated carbon filter was submitted on 28 Jan 
2021. AECOM accepted subject to comments on 5 Feb 2021.
- Plant and Material submission (Rev. 1) for instruments was resubmitted on 13 Mar 2021. 
AECOM accepted subject to comments on 7 Apr 2021.
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Drawing Submission

03/07/2020 -> 
30/07/2020*

3/8/2020
21/09/2020 -

> 
21/11/2020*

10/2/2021 Task Completed 100% Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- PFD, P&ID, Schematic GA (Rev.3) resubmitted on 22 Jan 2021 according to the finallized 
control philosophy. AECOM accepted subject to comment on 29 Jan 2021.                                                                                                                                                                                       
- Electrical drawing -  Bestwise resubmitted electrical drawing (Rev.5) on 22 Mar 2021.  
AECOM accepted on 16 Apr 2021.

Material Manufacturing

31/07/2020 -> 
30/09/2020*

4/8/2020
21/10/2020 -

> 
21/12/2020*

20/4/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020. 
CE was implemented on 15 July 2020. 
- Manufacturing instruction of PS thickener was issued on 3 August 2020. 
- Manufacturing instruction of process pumps was issued on 24 September 2020
- Electrical sub-contractor is awarded and manufacturing LCP

Material Delivery 05/09/2020 -> 4/11/2020 16/11/2020 - 21/6/2021 Task Completed
Mechanical Installation

01/10/2020 -> 
01/12/2020*

2/2/2021
15/11/2020 -

> 
15/01/2021*

17/5/2021 Task Completed -

Offsite Fabrication and Delivery of FRP Tank 16/1/2021 7/4/2021 Task Completed 100% First batch to be delivered on 23 Mar 2021
Onsite Installation of FRP Tank

7/4/2021 30/7/2021 Task Completed Water filling to tank completed; Tank hydraulic test completed.

Electrical Installation
01/10/2020 -> 
01/12/2020*

19/3/2021
15/11/2020 -

> 
15/01/2021*

19/7/2021 Task Completed - Energize of all LCPs on 24 May 2021 and isolated prior to system commissioning.

Temporary Primary Sludge Thickener and its 
accessories
(Sub-programme was provided by Bestwise)

Testing and Comissioning 

15/11/2020 -> 
15/01/2021*

8/5/2021
22/11/2020 -

> 
22/01/2021*

30/9/2022 Completed -
Improvement works under PMI are on-going and defect rectification for BCM comments 
was partially completed.
- Testing and Commissioning (3 x 24hrs) completed by End September.

Submission of subletting package (C9) for acceptance 15/10/2020 15/10/2020 31/10/2020 11/12/2020 Task Completed 100%
Acceptance of subletting package (C9) 1/11/2020 5/11/2020 15/11/2020 2/1/2021 Task Completed 100%
Tender invitation (C9) 16/11/2020 26/1/2021 30/11/2020 5/2/2021 Task Completed 100% Tender invitation commenced on 26 Jan 2021, and returned on 5 Feb 2021
Tender award (C9) 30/11/2020 18/2/2021 7/12/2020 18/2/2021 Task Completed 100% Tender report was submitted on 18 Feb 2021 and accepted on 26 Feb 2021
Acceptance of tender award (C9) 8/12/2020 18/2/2021 15/12/2020 26/2/2021 Task Completed 100%
Design Submission 15/12/2020 15/3/2021 15/1/2021 23/4/2021 Task Completed 100% DWG-0100 was submitted on 23 Apr 2021. AECOM accepted with comments on 30 Apr 
Transportation of existing dismantled genset no. 2 
(Genset No.2) to subcontractor (Click Ltd.)’s workshop 9/3/2021 9/3/2021 9/3/2021 9/3/2021 Task Completed 100%

Drawing submission (Drawing of General Layout for 
Existing 600kVA Genset Container) 23/4/2021 23/4/2021 30/4/2021 30/4/2021 Task Completed 100%

Drawing submission (Cable route ,general arrangement, 
etc)
P431 DWG-0106

14/5/2021 28/5/2021 21/5/2021 5 July 2021 Task Completed 100%

Material submission
P431 P&M-0087 21 May 2021  19 June 2021  28 May 2021 12 July 2021  Task Completed 100%

Fabrication of container at PRC 21 June 2021  21 June 2021  TBC 12/8/2021 Task Completed 100%
Container deliver to HK TBC 12/8/2021 10/8/2021 12/8/2021 Task Completed 100%
Off site modification work at HK factory TBC 16/8/2021 24/8/2021 24/8/2021 Task Completed 100%
FAT plan of modified Genset No.2
P431 MS-036 12/7/2021 12/7/2021 20/8/2021 20/8/2021 Task Completed 100%

FAT of Genset No.2 after modification works 25/8/2021 25/8/2021 25/8/2021 25/8/2021 Task Completed 100%
Installation Work of I-beam Support 26/8/2021 26/8/2021 26/8/2021 26/8/2021 Task Completed 100%
Transportation of Genset No. 2 to existing power house 
in SWHSTW and completion of the Genset No.2 
installation on I-beam supporting frame

27/8/2021 27/8/2021 27/8/2021 27/8/2021 Task Completed 100%

Provision of one (1) can of 160L diesel and a diesel hand 
pump placed at diesel daily tank of Genset No.1 for 
standby top up (PPMI-012 item L) Location to be 
coordinated and advised by SWHSTW operator 
DSD/ST1

27/7/2021 27/7/2021 31/8/2021 Location to be further coordinated with DSD.

Modification works of existing switchboard 1/9/2021 1/9/2021 8/9/2021 8/9/2021 Task Completed 100%

Modification of Existing Emergency Generator 
Electrical Works
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Cables (including control cable and power cables) laying 
and installation of cable containment, busbar chamber 21/7/2021 30/7/2021 8/9/2021 8/9/2021 Task Completed 100%

Supply of busbar chamber/ connection box
10/8/2021 10/8/2021 3/9/2021 3/9/2021 Task Completed 100%

Completion of all Genset cables and cable termination 
work to existing power house in SWHSTW after the 
completion of  Genset No. 2 installation work 
  

1/9/2021 1/9/2021 8/9/2021 8/9/2021 Task Completed 100%

Delivery of dummy load and self-test

9/9/2021 9/9/2021 14/9/2021 15/9/2021 Task Completed 100%

SAT and T&C (witness by AECOM and DSD/ST1)
Please allow 1 week advance notice for coordination 
with DSD/ST1, e.g. genset signal start, etc.)

15/9/2021 15/9/2021 15/9/2021 16/9/2021 Task Completed 100%

 
04SC009 - Design, Supply and Installation of HVSB Submission of subletting package for acceptance 21/4/2020 1/5/2020 -

Acceptance of subletting package 21/5/2020 30/5/2020 -
Tender invitation 1/6/2020 14/6/2020 -
Tender award 1/7/2020 14/7/2020 -

 
 

04SC010 - Design, Supply and Installation of LVSB Submission of subletting package for acceptance 1/5/2020 14/5/2020 -
Acceptance of subletting package 1/6/2020 14/6/2020 -
Tender invitation 14/6/2020 30/6/2020 -
Tender award 1/7/2020 14/7/2020 -

 
 

04SC011 - Design and Installation of Building Submission of subletting package for acceptance 14/4/2020 30/4/2020 -
Acceptance of subletting package 14/5/2020 30/5/2020 -
Tender invitation 30/5/2020 14/6/2020 -
Tender award 21/6/2020 30/6/2020 -

 
 

04SC012 - Facility Computerized Systems Submission of subletting package for acceptance 14/5/2020 30/5/2020 -
Acceptance of subletting package 14/6/2020 30/6/2020 -
Tender invitation 1/7/2020 14/7/2020 -
Tender award 21/7/2020 14/8/2020 -

 
 

PS Clause no. 6B.2.1
Inlet Pump

Submission of marking scheme for PM's acceptance 
(fourth draft) 1/5/2020 1/5/2020 1/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020. 

Submission of marking scheme for PM's acceptance 1/5/2020 1/5/2020 1/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020. 
Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020
Tender invitation 29/5/2020 9/9/2020 29/9/2020 18/9/2020 Task Completed 100% Tender invitation was conducted on 9 Sept 2020 and returned on 18 Sept 2020.

PS Clause no. 6B.2.1
Inlet Pump

Tender award 5/6/2020 19/9/2020 5/10/2020 7/10/2020 Task Completed 100%
Technical Submission Evaluation Report was submitted on 5 Oct 2020, Tender report was 
submitted on 7 Oct 2020. AECOM noted on 8 Oct 2020.

Acceptance of tender award 19/6/2020 17/10/2020 19/10/2020 15/11/2020 Task Completed -

 
Submission of marking scheme for PM's acceptance 
(third draft)

1/5/2020 14/5/2020 1/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020

Submission of marking scheme for PM's acceptance 1/5/2020 14/5/2020 1/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020
Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020
Tender invitation 29/5/2020 20/11/2020 29/9/2020 11/12/2020 Task Completed 100% Tender invitation was conducted on 20 Nov 2020 and returned on 11 Dec 2020. Tender 
Tender award

5/6/2020 13/12/2020 5/10/2020 3/3/2021 Task Completed 100%

Technical Submission Evaluation Report was submitted on 12 Jan 2021. AECOM noted on 
22 Jan 2021.
Tender Report was submitted on 4 Feb 2021, AECOM commented on 19 Feb 2021, 
Bestwise submitted supplementary information on 26 Feb 2021. AECOM noted on 3 Mar 

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 1/5/2020 14/5/2020 1/9/2020 2/9/2020 Task Completed 100% AECOM commented on 1 September 2020, Bestwise resubmitted on 2 Sep 2020
Submission of marking scheme for PM's acceptance 1/5/2020 3/9/2020 1/9/2020 2/9/2020 Task Completed 100% Bestwise resubmitted on 2 Sep 2020
Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020, subject to conditions.
Tender invitation

29/5/2020 17/2/2021 29/9/2020 12/3/2021 Task Completed 100%

Procurement package would follow the approved format (i.e. aeration blower)
Tender invitation was conducted on 17 Feb 2021. Addendum No. 1 was issued on 18 Feb 
2021. Tender return date was extended from 26 Feb 2021 to 12 Mar 2021. Tender returned 
on 12 Mar 2021

Plant and Materials (Marking Scheme)

PS Clause no. 6B.2.4
MBR Pre-treatment Screen

PS Clause no. 6B.2.4
Air Diffusion System
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Tender award
5/6/2020 18/3/2021 5/10/2020 20/4/2021 Task Completed -

Technical Submission Evaluation Report was submitted on 18 Mar 2021. AECOM noted on 
30 Mar 2021. Tender Report was submitted on 8 Apr 2021. LOI was issued to supplier.

Acceptance of tender award 19/6/2020 20/2/2021 19/10/2020 12/3/2021 Task Completed -
 
 

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020
Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020
Acceptance of marking scheme by the PM 28/5/2020 20/8/2020 28/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020
Tender invitation

11/6/2020 3/2/2021 12/10/2020 3/3/2021 Task Completed 100%
Procurement package was submitted to AECOM under CGS-066. AECOM replied on 29 
Jan 2021.
Tender invitation was conducted on 3 Feb 2021. Tender returned on 3 Mar 2021

Tender award
18/6/2020 4/3/2021 19/10/2020 12/4/2021 Task Completed -

Technical Submission Evaluation Report was submitted on 10 Mar 2021.  AECOM noted 
on 19 Mar 2021. Tender Report was submitted on 24 Mar 2021. LOI was issued to supplier.

Acceptance of tender award 2/7/2020 4/3/2021 2/11/2020 25/3/2021 Task Completed - AECOM accepted on 1 Sep 2020, subject to conditions.

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 14/5/2020 1/5/2020 14/9/2020 2/9/2020 Task Completed 100% AECOM commented on 1 September 2020, Bestwise resubmitted on 2 Sep 2020
Submission of marking scheme for PM's acceptance 14/5/2020 3/9/2020 14/9/2020 2/9/2020 Task Completed 100% Bestwise resubmitted on 2 Sep 2020
Acceptance of marking scheme by the PM 28/5/2020 3/9/2020 28/9/2020 5/9/2020 Task Completed 100% AECOM accepted on 5 Sep 2020 subject to conditions.
Tender invitation 11/6/2020 14/9/2020 12/10/2020 5/10/2020 Task Completed 100% Tender invitation was conducted on 14 Sept 2020 and returned on 5 Oct 2020.

PS Clause no. 6B.2.4
Membrane Modules, Cassettes / Racks

Tender award
18/6/2020 6/10/2020 19/10/2020 2/11/2020 Task Completed 100%

Technical Submission Evaluation Report was submitted on 14 Oct 2020, Tender report was 
submitted on 2 Nov 2020. AECOM noted on 4 Nov 2020.

Acceptance of tender award 2/7/2020 3/11/2020 2/11/2020 24/11/2020 Task Completed -
 
 

Submission of marking scheme for PM's acceptance 
(second draft)

14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020

Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020
Acceptance of marking scheme by the PM 28/5/2020 20/8/2020 28/9/2020 1/9/2020 Task Completed 100% AECOM accepeted on 1 Sep 2020
Tender invitation 11/6/2020 25/9/2020 12/10/2020 29/10/2020 Task Completed 100% Tender invitation was conducted on 25 Sept 2020 and returned on 29 Oct 2020. 

PS Clause no. 6B.2.4
RAS Pump

Tender award
18/6/2020 30/10/2020 19/10/2020 2/12/2020 Task Completed 100%

Technical Submission Evaluation Report was submitted on 6 Nov 2020. Tender report was 
submitted on 24 Nov 2020, AECOM noted on 2 Dec 2020.

Acceptance of tender award 2/7/2020 21/11/2020 2/11/2020 12/12/2020 Task Completed -

 
 

Usage of WA2-A

- 21/2/2020 21/2/2020 Task Completed -
Site works including fencing and site clearnace works to be completed by DC/2018/06 by 
30/4/2020                                     
WA2C handovered to Bestwise on 21 February 2020

PS Clause no. 6B.2.4
BR Aeration Blower



 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 
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Layout Plans of Construction 
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Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

 

 
 

  

 
 
 
 
 
 
 
 
 

Site Record Photos 
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Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

DC/2018/06 

 
   

SD&THP CHP 
SDB 

Utility Corridor 

 
 

DC/2018/07 

 

    

BR2 MFB PST 
Inlet 
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Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

 
DE/2018/03 

   

Sidestream 
Bio Gas Tank THP 

 

 

DE/2018/04 

   

Compressor House 
MFB DOU 

 



Workshop No. 2
- ABWF works 
- No PMEs used

SD & THP
- ABWF works
- No PMEs used

CHP
- RC works, ABWF
- PME: 2 scissor lift platforms

Pipe Trench No. 1
- Pipe work
- No PMEs sued

Section 4
- Pipe work, road work
- PME: 1 excavator, 1 roller

Portion C

SDB
- ABWF works
- PME: 2 scissor lift platforms, 

Ferric Chloride 
Dosing Facilities
- RC works 
- No PMEs used

Dull green barrier

Utility Corridor
- Pipe installation works
- No PMEs used

Transformer and 
Switchroom
- ABWF works
- No PMEs used

Fire Hydrant and Booster 
Pump Room
- ABWF works
- No PMEs used

DO System
- RC works
- No PMEs used

H2S Removal System 
& DO System
- RC works
- No PMEs used

Waste Gas Burner
- RC Works
- No PMEs used



Portion A

San Wan Road
- Pipe works
- No PMEs used



SAS - ABWF works / Pipe laying
PMEs: 2 excavators

Portion B

Green hoarding

PST – RC works
PMEs: 1 generator

Inlet – RC works
PMEs: 1 excavator, 1 
tower crane, 1 
enertainer

MFB – RC works
PMEs: 2 generators, 
1 excavators, 1 tower crane

BR2 – RC works
No PME used

Area D – Pipe laying
PMEs: 1 excavator

Area C – Pipe laying
PMEs: 1 generator, 
1 excavator
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SHEK WU HUI EFFLUENT
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PLANT - MAIN WORKS STAGE 1 -
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SHEK WU HUI EFFLUENT POLISHING

PLANT GENERAL LAYOUT PLAN
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Polygon

juliet.nm.ting
Callout
Sidestream
Superstructure

PME: 
Generator X4
Tower Crane X1

juliet.nm.ting
Polygonal Line

juliet.nm.ting
Callout
Solid Dull Green Barrier

juliet.nm.ting
Polygon
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Workshop No.2
 Electrical Installation 
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Polygon
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Callout
SAS
Monorail Installation 
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Polygon
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Callout
SDB
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juliet.nm.ting
Rectangle
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Bio-gas Tank
Bio-Gas Holding tank Installation
PME:GeneratorX2
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Polygon
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CHP
EOT and Monorail Installation
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Rectangle
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Callout
THP
Delivery and Installation of THP System
PME:GeneratorX1

juliet.nm.ting
Rectangle

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SPS PS
Penstock and Stoplog Installation 




濾
水
池

濾
水
池

F

i

l

t

e

r

 

B

e

d

F

i

l

t

e

r

 

B

e

d

A1  1 : 1000

60427128/C4/00/1001B

METRES

GENERAL LAYOUT PLAN

CLIENT

PROJECT

P
l
o

t
 
F

i
l
e

 
b

y
:
 
G

u
o

X
 
 
 
 
 
 
 
 
 
 
 
 
 
1

5
/
0

8
/
2

0
1

9

P
A

T
H

 
 
P

:
\
P

R
O

J
E

C
T

S
\
6

0
4

2
7

1
2

8
\
D

r
a

w
i
n

g
\
C

o
n

t
r
a

c
t
\
C

4
\
1

0
0

0
\
C

4
_

0
0

_
1

0
0

1
.
d

w
g

I
S

O
 
A

1
 
5

9
4

m
m

 
x
 
8

4
1

m
m

P
r
o

j
e

c
t
 
M

a
n

a
g

e
m

e
n

t
 
I
n

i
t
i
a

l
s
:

D
e

s
i
g

n
e

r
:

C
h

e
c
k
e

d
:

A
p

p
r
o

v
e

d
:

AECOM Asia Company Ltd.

www.aecom.com

60427128

PRELIMINARY

A1  1 : XXXX

SHEET 1 OF 2Sheet Title Line 4

Sheet Title Line 3

Sheet Title Line 2

Sheet Title Line 1

SheetNumber

A1  1 : XXXXX

METRES

E DD-MM-YY DESCRIPTION 6

D DD-MM-YY DESCRIPTION 5

C DD-MM-YY DESCRIPTION 4

B DD-MM-YY DESCRIPTION 3

A DD-MM-YY DESCRIPTION 2

- DD-MM-YY DESCRIPTION 1

XXX

XXX

XXX

XXX

XXX

XXX

Hong Kong Housing Authority

匹配文字 匹配文字 匹配文字匹配文字

已經放大10倍的

DE/2018/04

SHEK WU HUI EFFLUENT

POLISHING PLANT

CONTRACT TITLE

SHEK WU HUI EFFLUENT POLISHING

PLANT - MAIN WORKS STAGE 1 -

E&M WORKS FOR SEWAGE

TREATMENT FACILITIES

E
L

I
M

T
L

S
T

K
Y

T
M

- APR. 19 TENDER DRAWING TLST

A JUL. 19 TENDER ADDENDUM NO. 2 TLST

B AUG. 19 TENDER ADDENDUM NO. 3 TLST

AutoCAD SHX Text
TSZ

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
R

AutoCAD SHX Text
R

AutoCAD SHX Text
TS

AutoCAD SHX Text
R

AutoCAD SHX Text
TS

AutoCAD SHX Text
  瞅そ碯

AutoCAD SHX Text
38

AutoCAD SHX Text
23A

AutoCAD SHX Text
37

AutoCAD SHX Text
36

AutoCAD SHX Text
25

AutoCAD SHX Text
26

AutoCAD SHX Text
35

AutoCAD SHX Text
27

AutoCAD SHX Text
33A

AutoCAD SHX Text
28

AutoCAD SHX Text
33

AutoCAD SHX Text
32

AutoCAD SHX Text
29

AutoCAD SHX Text
30

AutoCAD SHX Text
31

AutoCAD SHX Text
25

AutoCAD SHX Text
21

AutoCAD SHX Text
20

AutoCAD SHX Text
22

AutoCAD SHX Text
19B

AutoCAD SHX Text
14

AutoCAD SHX Text
19A

AutoCAD SHX Text
15

AutoCAD SHX Text
16

AutoCAD SHX Text
14

AutoCAD SHX Text
15

AutoCAD SHX Text
18

AutoCAD SHX Text
13

AutoCAD SHX Text
17

AutoCAD SHX Text
16

AutoCAD SHX Text
12

AutoCAD SHX Text
13

AutoCAD SHX Text
16

AutoCAD SHX Text
16

AutoCAD SHX Text
15

AutoCAD SHX Text
12

AutoCAD SHX Text
11

AutoCAD SHX Text
15

AutoCAD SHX Text
14

AutoCAD SHX Text
15

AutoCAD SHX Text
10

AutoCAD SHX Text
11

AutoCAD SHX Text
14

AutoCAD SHX Text
14

AutoCAD SHX Text
13

AutoCAD SHX Text
13

AutoCAD SHX Text
10A

AutoCAD SHX Text
10

AutoCAD SHX Text
13

AutoCAD SHX Text
13

AutoCAD SHX Text
12

AutoCAD SHX Text
12-11

AutoCAD SHX Text
9

AutoCAD SHX Text
12

AutoCAD SHX Text
9

AutoCAD SHX Text
11

AutoCAD SHX Text
10

AutoCAD SHX Text
11

AutoCAD SHX Text
10

AutoCAD SHX Text
10

AutoCAD SHX Text
8

AutoCAD SHX Text
8

AutoCAD SHX Text
7B

AutoCAD SHX Text
7

AutoCAD SHX Text
7-6

AutoCAD SHX Text
10

AutoCAD SHX Text
7A

AutoCAD SHX Text
9

AutoCAD SHX Text
9

AutoCAD SHX Text
9

AutoCAD SHX Text
6

AutoCAD SHX Text
9

AutoCAD SHX Text
8

AutoCAD SHX Text
6-5

AutoCAD SHX Text
8A

AutoCAD SHX Text
5

AutoCAD SHX Text
8

AutoCAD SHX Text
8

AutoCAD SHX Text
5

AutoCAD SHX Text
8

AutoCAD SHX Text
7

AutoCAD SHX Text
7

AutoCAD SHX Text
7

AutoCAD SHX Text
7

AutoCAD SHX Text
4

AutoCAD SHX Text
6-5

AutoCAD SHX Text
4

AutoCAD SHX Text
6

AutoCAD SHX Text
6

AutoCAD SHX Text
3

AutoCAD SHX Text
3

AutoCAD SHX Text
9

AutoCAD SHX Text
4

AutoCAD SHX Text
5

AutoCAD SHX Text
5

AutoCAD SHX Text
5

AutoCAD SHX Text
2

AutoCAD SHX Text
5B

AutoCAD SHX Text
5A

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
4

AutoCAD SHX Text
1A

AutoCAD SHX Text
3

AutoCAD SHX Text
3

AutoCAD SHX Text
4A

AutoCAD SHX Text
3

AutoCAD SHX Text
2

AutoCAD SHX Text
1

AutoCAD SHX Text
1

AutoCAD SHX Text
1

AutoCAD SHX Text
2A

AutoCAD SHX Text
  秏材 ヰ就矪

AutoCAD SHX Text
Sheung Shui Heung

AutoCAD SHX Text
Sitting-out Area No.1

AutoCAD SHX Text
RCP

AutoCAD SHX Text
SHR

AutoCAD SHX Text
SHR

AutoCAD SHX Text
7.7

AutoCAD SHX Text
7.7

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.1

AutoCAD SHX Text
5.4

AutoCAD SHX Text
6.2

AutoCAD SHX Text
5.6

AutoCAD SHX Text
5.0

AutoCAD SHX Text
5.2

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
CHUNG SUM TSUEN LANE NO.5

AutoCAD SHX Text
MUN HAU TSUEN LANE No.9

AutoCAD SHX Text
MUN HAU TSUEN LANE No.3

AutoCAD SHX Text
MUN HAU TSUEN LANE No.7

AutoCAD SHX Text
MUN HAU TSUEN LANE No.8

AutoCAD SHX Text
MUN HAU TSUEN LANE No.1

AutoCAD SHX Text
MUN HAU TSUEN LANE No.4

AutoCAD SHX Text
MUN HAU TSUEN LANE No.6

AutoCAD SHX Text
MUN HAU TSUEN LANE No.5

AutoCAD SHX Text
MUN HAU TSUEN LANE No.2

AutoCAD SHX Text
いみ 材き 

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材せ 

AutoCAD SHX Text
   材き 

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材  

AutoCAD SHX Text
   材  

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
Road

AutoCAD SHX Text
LANE NO.6

AutoCAD SHX Text
CHUNG SUM TSUEN

AutoCAD SHX Text
LANE No.3

AutoCAD SHX Text
Road

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
R

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
16

AutoCAD SHX Text
15

AutoCAD SHX Text
ヰ就矪

AutoCAD SHX Text
耾  

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
逼  

AutoCAD SHX Text
逼  

AutoCAD SHX Text
PO

AutoCAD SHX Text
PO

AutoCAD SHX Text
Outfall

AutoCAD SHX Text
Outfall

AutoCAD SHX Text
6.6

AutoCAD SHX Text
6.4

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.0

AutoCAD SHX Text
5.5

AutoCAD SHX Text
7.9

AutoCAD SHX Text
6.4

AutoCAD SHX Text
6.4

AutoCAD SHX Text
7.3

AutoCAD SHX Text
8.6

AutoCAD SHX Text
6.8

AutoCAD SHX Text
6.6

AutoCAD SHX Text
6.8

AutoCAD SHX Text
3.5

AutoCAD SHX Text
7.5

AutoCAD SHX Text
7.2

AutoCAD SHX Text
7.0

AutoCAD SHX Text
6.7

AutoCAD SHX Text
3.4

AutoCAD SHX Text
2.9

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.5

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.7

AutoCAD SHX Text
6.9

AutoCAD SHX Text
8.0

AutoCAD SHX Text
8.0

AutoCAD SHX Text
7.6

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.8

AutoCAD SHX Text
4.3

AutoCAD SHX Text
7.5

AutoCAD SHX Text
2.8

AutoCAD SHX Text
7.5

AutoCAD SHX Text
7.2

AutoCAD SHX Text
7.7

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.3

AutoCAD SHX Text
7.2

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.6

AutoCAD SHX Text
6.5

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.6

AutoCAD SHX Text
4.1

AutoCAD SHX Text
6.4

AutoCAD SHX Text
7.4

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
CHUK WAN STREET

AutoCAD SHX Text
腳笲隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
弊隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
弊隔

AutoCAD SHX Text
弊隔

AutoCAD SHX Text
Road

AutoCAD SHX Text
FB

AutoCAD SHX Text
Ramp

AutoCAD SHX Text
Road

AutoCAD SHX Text
Ramp

AutoCAD SHX Text
Ramp

AutoCAD SHX Text
Ramp

AutoCAD SHX Text
FP

AutoCAD SHX Text
CHUK WAN STREET

AutoCAD SHX Text
SHEK SHEUNG RIVER

AutoCAD SHX Text
PH

AutoCAD SHX Text
TS

AutoCAD SHX Text
PH

AutoCAD SHX Text
RCP

AutoCAD SHX Text
PH

AutoCAD SHX Text
P

AutoCAD SHX Text
PH

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
R

AutoCAD SHX Text
TS

AutoCAD SHX Text
TS

AutoCAD SHX Text
R

AutoCAD SHX Text
R

AutoCAD SHX Text
R

AutoCAD SHX Text
R

AutoCAD SHX Text
PH

AutoCAD SHX Text
R

AutoCAD SHX Text
TS

AutoCAD SHX Text
PH

AutoCAD SHX Text
PH

AutoCAD SHX Text
PH

AutoCAD SHX Text
PH

AutoCAD SHX Text
TS

AutoCAD SHX Text
VS

AutoCAD SHX Text
秏ㄆ〆 穦

AutoCAD SHX Text
 現加

AutoCAD SHX Text
穝腳刁γ   

AutoCAD SHX Text
  硄  加

AutoCAD SHX Text
Administration Building

AutoCAD SHX Text
San Po Street

AutoCAD SHX Text
Sewage Pumping Station

AutoCAD SHX Text
Sheung Shui Ventilation Building

AutoCAD SHX Text
21

AutoCAD SHX Text
23

AutoCAD SHX Text
20

AutoCAD SHX Text
19

AutoCAD SHX Text
1

AutoCAD SHX Text
18

AutoCAD SHX Text
2

AutoCAD SHX Text
17

AutoCAD SHX Text
3

AutoCAD SHX Text
16

AutoCAD SHX Text
3A

AutoCAD SHX Text
5

AutoCAD SHX Text
13A

AutoCAD SHX Text
6

AutoCAD SHX Text
13

AutoCAD SHX Text
7

AutoCAD SHX Text
12

AutoCAD SHX Text
8

AutoCAD SHX Text
11

AutoCAD SHX Text
9

AutoCAD SHX Text
10

AutoCAD SHX Text
1-1A

AutoCAD SHX Text
21

AutoCAD SHX Text
3

AutoCAD SHX Text
2

AutoCAD SHX Text
4

AutoCAD SHX Text
7

AutoCAD SHX Text
25

AutoCAD SHX Text
8

AutoCAD SHX Text
21

AutoCAD SHX Text
9

AutoCAD SHX Text
10

AutoCAD SHX Text
11

AutoCAD SHX Text
12

AutoCAD SHX Text
13

AutoCAD SHX Text
15

AutoCAD SHX Text
21

AutoCAD SHX Text
19

AutoCAD SHX Text
14

AutoCAD SHX Text
1C

AutoCAD SHX Text
15

AutoCAD SHX Text
29

AutoCAD SHX Text
17

AutoCAD SHX Text
13

AutoCAD SHX Text
23

AutoCAD SHX Text
16

AutoCAD SHX Text
19

AutoCAD SHX Text
15

AutoCAD SHX Text
19

AutoCAD SHX Text
11

AutoCAD SHX Text
31

AutoCAD SHX Text
17-15

AutoCAD SHX Text
13

AutoCAD SHX Text
19A-21

AutoCAD SHX Text
20

AutoCAD SHX Text
17

AutoCAD SHX Text
9

AutoCAD SHX Text
33

AutoCAD SHX Text
21

AutoCAD SHX Text
21

AutoCAD SHX Text
11

AutoCAD SHX Text
1B

AutoCAD SHX Text
35

AutoCAD SHX Text
15

AutoCAD SHX Text
17

AutoCAD SHX Text
22

AutoCAD SHX Text
13

AutoCAD SHX Text
19

AutoCAD SHX Text
27

AutoCAD SHX Text
5

AutoCAD SHX Text
9

AutoCAD SHX Text
23

AutoCAD SHX Text
15

AutoCAD SHX Text
37

AutoCAD SHX Text
13

AutoCAD SHX Text
25

AutoCAD SHX Text
9

AutoCAD SHX Text
24

AutoCAD SHX Text
7

AutoCAD SHX Text
3

AutoCAD SHX Text
13

AutoCAD SHX Text
17

AutoCAD SHX Text
25

AutoCAD SHX Text
23

AutoCAD SHX Text
11

AutoCAD SHX Text
23

AutoCAD SHX Text
1

AutoCAD SHX Text
5

AutoCAD SHX Text
7

AutoCAD SHX Text
26

AutoCAD SHX Text
11

AutoCAD SHX Text
9

AutoCAD SHX Text
13

AutoCAD SHX Text
27

AutoCAD SHX Text
3

AutoCAD SHX Text
5

AutoCAD SHX Text
39A

AutoCAD SHX Text
2A

AutoCAD SHX Text
9

AutoCAD SHX Text
28

AutoCAD SHX Text
7

AutoCAD SHX Text
1

AutoCAD SHX Text
11

AutoCAD SHX Text
3

AutoCAD SHX Text
19

AutoCAD SHX Text
2-4

AutoCAD SHX Text
29

AutoCAD SHX Text
7

AutoCAD SHX Text
15

AutoCAD SHX Text
22

AutoCAD SHX Text
3

AutoCAD SHX Text
9

AutoCAD SHX Text
21

AutoCAD SHX Text
17

AutoCAD SHX Text
1

AutoCAD SHX Text
30

AutoCAD SHX Text
6

AutoCAD SHX Text
13

AutoCAD SHX Text
31

AutoCAD SHX Text
5

AutoCAD SHX Text
9A

AutoCAD SHX Text
2

AutoCAD SHX Text
17

AutoCAD SHX Text
15

AutoCAD SHX Text
11

AutoCAD SHX Text
11

AutoCAD SHX Text
32

AutoCAD SHX Text
1-1B

AutoCAD SHX Text
3

AutoCAD SHX Text
15

AutoCAD SHX Text
4

AutoCAD SHX Text
7

AutoCAD SHX Text
2

AutoCAD SHX Text
11

AutoCAD SHX Text
9

AutoCAD SHX Text
33

AutoCAD SHX Text
8

AutoCAD SHX Text
9

AutoCAD SHX Text
5

AutoCAD SHX Text
1

AutoCAD SHX Text
6

AutoCAD SHX Text
4

AutoCAD SHX Text
7

AutoCAD SHX Text
34

AutoCAD SHX Text
9

AutoCAD SHX Text
2

AutoCAD SHX Text
13

AutoCAD SHX Text
3

AutoCAD SHX Text
35

AutoCAD SHX Text
5

AutoCAD SHX Text
6

AutoCAD SHX Text
8

AutoCAD SHX Text
4

AutoCAD SHX Text
36

AutoCAD SHX Text
1

AutoCAD SHX Text
7

AutoCAD SHX Text
10

AutoCAD SHX Text
3

AutoCAD SHX Text
8

AutoCAD SHX Text
2

AutoCAD SHX Text
7A

AutoCAD SHX Text
10

AutoCAD SHX Text
15

AutoCAD SHX Text
6

AutoCAD SHX Text
11

AutoCAD SHX Text
7

AutoCAD SHX Text
10

AutoCAD SHX Text
1

AutoCAD SHX Text
17

AutoCAD SHX Text
8

AutoCAD SHX Text
12

AutoCAD SHX Text
4

AutoCAD SHX Text
10B

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
10

AutoCAD SHX Text
12

AutoCAD SHX Text
19

AutoCAD SHX Text
12

AutoCAD SHX Text
9

AutoCAD SHX Text
4

AutoCAD SHX Text
5

AutoCAD SHX Text
14

AutoCAD SHX Text
6

AutoCAD SHX Text
2

AutoCAD SHX Text
1

AutoCAD SHX Text
14

AutoCAD SHX Text
2A

AutoCAD SHX Text
14

AutoCAD SHX Text
6

AutoCAD SHX Text
12

AutoCAD SHX Text
21

AutoCAD SHX Text
3

AutoCAD SHX Text
23

AutoCAD SHX Text
8

AutoCAD SHX Text
10C

AutoCAD SHX Text
4

AutoCAD SHX Text
16

AutoCAD SHX Text
8

AutoCAD SHX Text
14

AutoCAD SHX Text
1

AutoCAD SHX Text
18

AutoCAD SHX Text
27

AutoCAD SHX Text
16

AutoCAD SHX Text
18

AutoCAD SHX Text
2

AutoCAD SHX Text
10-12

AutoCAD SHX Text
10

AutoCAD SHX Text
16

AutoCAD SHX Text
20

AutoCAD SHX Text
29

AutoCAD SHX Text
20

AutoCAD SHX Text
6

AutoCAD SHX Text
18

AutoCAD SHX Text
12

AutoCAD SHX Text
22

AutoCAD SHX Text
2

AutoCAD SHX Text
18

AutoCAD SHX Text
8

AutoCAD SHX Text
14-16

AutoCAD SHX Text
20

AutoCAD SHX Text
33

AutoCAD SHX Text
24

AutoCAD SHX Text
39A

AutoCAD SHX Text
8

AutoCAD SHX Text
31

AutoCAD SHX Text
14

AutoCAD SHX Text
4

AutoCAD SHX Text
35

AutoCAD SHX Text
20

AutoCAD SHX Text
1

AutoCAD SHX Text
22

AutoCAD SHX Text
2

AutoCAD SHX Text
18

AutoCAD SHX Text
3

AutoCAD SHX Text
10-12A

AutoCAD SHX Text
4

AutoCAD SHX Text
5

AutoCAD SHX Text
39

AutoCAD SHX Text
10

AutoCAD SHX Text
16

AutoCAD SHX Text
6

AutoCAD SHX Text
6

AutoCAD SHX Text
12-14

AutoCAD SHX Text
8

AutoCAD SHX Text
20

AutoCAD SHX Text
9

AutoCAD SHX Text
10

AutoCAD SHX Text
18

AutoCAD SHX Text
41

AutoCAD SHX Text
12

AutoCAD SHX Text
16

AutoCAD SHX Text
42

AutoCAD SHX Text
23

AutoCAD SHX Text
12A

AutoCAD SHX Text
24

AutoCAD SHX Text
21

AutoCAD SHX Text
25

AutoCAD SHX Text
22

AutoCAD SHX Text
26

AutoCAD SHX Text
27

AutoCAD SHX Text
43-44

AutoCAD SHX Text
28

AutoCAD SHX Text
35

AutoCAD SHX Text
籛瑇跋

AutoCAD SHX Text
ホ打糣γ 矪瞶紅

AutoCAD SHX Text
ヰ就矪

AutoCAD SHX Text
膞瞴初

AutoCAD SHX Text
ヰ就そ堕

AutoCAD SHX Text
ホ打糣γ 矪瞶紅

AutoCAD SHX Text
ヰ就初 

AutoCAD SHX Text
瞅ず 

AutoCAD SHX Text
  秏材 ヰ就矪

AutoCAD SHX Text
Storage Area

AutoCAD SHX Text
For Floodwater

AutoCAD SHX Text
SHEK WU HUI

AutoCAD SHX Text
SEWAGE TREATMENT WORKS

AutoCAD SHX Text
Sitting-out Area

AutoCAD SHX Text
Basketball Court

AutoCAD SHX Text
Rest Garden

AutoCAD SHX Text
RCP

AutoCAD SHX Text
ESS

AutoCAD SHX Text
ESS

AutoCAD SHX Text
SHEK WU HUI

AutoCAD SHX Text
SEWAGE TREATMENT WORKS

AutoCAD SHX Text
Wai Loi Tsuen

AutoCAD SHX Text
Sheung Shui Heung

AutoCAD SHX Text
Sitting-out Area

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
耾  

AutoCAD SHX Text
旧恨

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
旧恨

AutoCAD SHX Text
旧恨

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
ET

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
ET

AutoCAD SHX Text
ET

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
SHR

AutoCAD SHX Text
SHR

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
ET

AutoCAD SHX Text
Filter Bed

AutoCAD SHX Text
Pipelines

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
CUL

AutoCAD SHX Text
ET

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
Tank

AutoCAD SHX Text
ET

AutoCAD SHX Text
Pipelines

AutoCAD SHX Text
Pipeline

AutoCAD SHX Text
W

AutoCAD SHX Text
翠

AutoCAD SHX Text
臟

AutoCAD SHX Text
 

AutoCAD SHX Text
狥

AutoCAD SHX Text
臟

AutoCAD SHX Text
帹

AutoCAD SHX Text
 

AutoCAD SHX Text
M

AutoCAD SHX Text
T

AutoCAD SHX Text
R

AutoCAD SHX Text
(

AutoCAD SHX Text
E

AutoCAD SHX Text
a

AutoCAD SHX Text
s

AutoCAD SHX Text
t

AutoCAD SHX Text
R

AutoCAD SHX Text
a

AutoCAD SHX Text
i

AutoCAD SHX Text
l

AutoCAD SHX Text
L

AutoCAD SHX Text
i

AutoCAD SHX Text
n

AutoCAD SHX Text
e

AutoCAD SHX Text
)

AutoCAD SHX Text
愧肪

AutoCAD SHX Text
愧肪

AutoCAD SHX Text
逼  

AutoCAD SHX Text
逼  

AutoCAD SHX Text
Moat

AutoCAD SHX Text
Outfall

AutoCAD SHX Text
Moat

AutoCAD SHX Text
Outfall

AutoCAD SHX Text
6.6

AutoCAD SHX Text
6.7

AutoCAD SHX Text
6.8

AutoCAD SHX Text
7.7

AutoCAD SHX Text
6.1

AutoCAD SHX Text
7.4

AutoCAD SHX Text
8.4

AutoCAD SHX Text
6.6

AutoCAD SHX Text
7.4

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.8

AutoCAD SHX Text
6.8

AutoCAD SHX Text
4.6

AutoCAD SHX Text
7.2

AutoCAD SHX Text
6.5

AutoCAD SHX Text
6.4

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.2

AutoCAD SHX Text
7.8

AutoCAD SHX Text
7.0

AutoCAD SHX Text
8.5

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.7

AutoCAD SHX Text
6.2

AutoCAD SHX Text
7.0

AutoCAD SHX Text
6.9

AutoCAD SHX Text
3.8

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.5

AutoCAD SHX Text
6.5

AutoCAD SHX Text
7.3

AutoCAD SHX Text
3.9

AutoCAD SHX Text
7.4

AutoCAD SHX Text
8.6

AutoCAD SHX Text
7.4

AutoCAD SHX Text
9.3

AutoCAD SHX Text
6.0

AutoCAD SHX Text
5.9

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.4

AutoCAD SHX Text
7.4

AutoCAD SHX Text
7.1

AutoCAD SHX Text
8.4

AutoCAD SHX Text
6.8

AutoCAD SHX Text
8.0

AutoCAD SHX Text
8.0

AutoCAD SHX Text
7.6

AutoCAD SHX Text
9.8

AutoCAD SHX Text
9.1

AutoCAD SHX Text
7.2

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.8

AutoCAD SHX Text
7.7

AutoCAD SHX Text
4.6

AutoCAD SHX Text
4.9

AutoCAD SHX Text
7.9

AutoCAD SHX Text
4.6

AutoCAD SHX Text
6.5

AutoCAD SHX Text
7.4

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.8

AutoCAD SHX Text
8.3

AutoCAD SHX Text
4.7

AutoCAD SHX Text
6.8

AutoCAD SHX Text
5.0

AutoCAD SHX Text
7.4

AutoCAD SHX Text
8.1

AutoCAD SHX Text
6.7

AutoCAD SHX Text
7.7

AutoCAD SHX Text
5.9

AutoCAD SHX Text
3.1

AutoCAD SHX Text
7.4

AutoCAD SHX Text
5.7

AutoCAD SHX Text
6.9

AutoCAD SHX Text
8.1

AutoCAD SHX Text
7.5

AutoCAD SHX Text
4.5

AutoCAD SHX Text
8.6

AutoCAD SHX Text
3.2

AutoCAD SHX Text
7.1

AutoCAD SHX Text
9.5

AutoCAD SHX Text
5.5

AutoCAD SHX Text
7.1

AutoCAD SHX Text
5.1

AutoCAD SHX Text
6.9

AutoCAD SHX Text
6.9

AutoCAD SHX Text
9.0

AutoCAD SHX Text
3.1

AutoCAD SHX Text
7.2

AutoCAD SHX Text
9.4

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.1

AutoCAD SHX Text
7.7

AutoCAD SHX Text
6.3

AutoCAD SHX Text
5.4

AutoCAD SHX Text
6.8

AutoCAD SHX Text
7.4

AutoCAD SHX Text
5.8

AutoCAD SHX Text
10.7

AutoCAD SHX Text
7.1

AutoCAD SHX Text
7.4

AutoCAD SHX Text
6.9

AutoCAD SHX Text
3.3

AutoCAD SHX Text
4.8

AutoCAD SHX Text
5.0

AutoCAD SHX Text
6.9

AutoCAD SHX Text
4.5

AutoCAD SHX Text
9.7

AutoCAD SHX Text
6.0

AutoCAD SHX Text
6.2

AutoCAD SHX Text
6.2

AutoCAD SHX Text
7.2

AutoCAD SHX Text
3.1

AutoCAD SHX Text
7.4

AutoCAD SHX Text
7.0

AutoCAD SHX Text
5.7

AutoCAD SHX Text
8.8

AutoCAD SHX Text
6.0

AutoCAD SHX Text
9.0

AutoCAD SHX Text
6.3

AutoCAD SHX Text
6.1

AutoCAD SHX Text
7.6

AutoCAD SHX Text
6.9

AutoCAD SHX Text
7.6

AutoCAD SHX Text
9.1

AutoCAD SHX Text
6.4

AutoCAD SHX Text
5.8

AutoCAD SHX Text
7.1

AutoCAD SHX Text
9.0

AutoCAD SHX Text
4.7

AutoCAD SHX Text
7.4

AutoCAD SHX Text
5.4

AutoCAD SHX Text
6.3

AutoCAD SHX Text
6.2

AutoCAD SHX Text
7.0

AutoCAD SHX Text
6.2

AutoCAD SHX Text
5.3

AutoCAD SHX Text
5.0

AutoCAD SHX Text
7.4

AutoCAD SHX Text
5.1

AutoCAD SHX Text
7.2

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.5

AutoCAD SHX Text
6.8

AutoCAD SHX Text
7.5

AutoCAD SHX Text
7.8

AutoCAD SHX Text
7.6

AutoCAD SHX Text
7.5

AutoCAD SHX Text
7.3

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
H

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
H

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
L

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
H

AutoCAD SHX Text
PO WAN ROAD

AutoCAD SHX Text
CHUK WAN STREET

AutoCAD SHX Text
WAI LOI TSUEN LANE 11

AutoCAD SHX Text
WAI LOI TSUEN LANE 2

AutoCAD SHX Text
WAI LOI TSUEN LANE 1

AutoCAD SHX Text
WAI LOI TSUEN LANE 3

AutoCAD SHX Text
WAI LOI TSUEN LANE 5

AutoCAD SHX Text
WAI LOI TSUEN LANE 9

AutoCAD SHX Text
WAI LOI TSUEN LANE 4

AutoCAD SHX Text
WAI LOI TSUEN LANE 6

AutoCAD SHX Text
WAI LOI TSUEN LANE 7

AutoCAD SHX Text
WAI LOI TSUEN LANE 8

AutoCAD SHX Text
WAI LOI TSUEN LANE 10

AutoCAD SHX Text
WAI LOI TSUEN LANE 12

AutoCAD SHX Text
SAN PO STREET

AutoCAD SHX Text
腳笲隔

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材き 

AutoCAD SHX Text
瞅ず 材せ 

AutoCAD SHX Text
瞅ず 材   

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材  

AutoCAD SHX Text
瞅ず 材   

AutoCAD SHX Text
 

AutoCAD SHX Text
 

AutoCAD SHX Text
狥

AutoCAD SHX Text
紋

AutoCAD SHX Text
隔

AutoCAD SHX Text
穝腳刁

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
材  

AutoCAD SHX Text
材   

AutoCAD SHX Text
蔼琜笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
笵隔

AutoCAD SHX Text
Road

AutoCAD SHX Text
Road

AutoCAD SHX Text
Road

AutoCAD SHX Text
Road

AutoCAD SHX Text
Road

AutoCAD SHX Text
CW

AutoCAD SHX Text
Road

AutoCAD SHX Text
FP

AutoCAD SHX Text
FP

AutoCAD SHX Text
FP

AutoCAD SHX Text
Road

AutoCAD SHX Text
FP

AutoCAD SHX Text
LANE 1

AutoCAD SHX Text
LANE 11

AutoCAD SHX Text
FB

AutoCAD SHX Text
Road

AutoCAD SHX Text
LANE 9

AutoCAD SHX Text
LANE 8

AutoCAD SHX Text
LANE 10

AutoCAD SHX Text
FP

AutoCAD SHX Text
LANE 12

AutoCAD SHX Text
Elevated Road

AutoCAD SHX Text
FP

AutoCAD SHX Text
FB

AutoCAD SHX Text
FP

AutoCAD SHX Text
Road

AutoCAD SHX Text
FP

AutoCAD SHX Text
Road

AutoCAD SHX Text
2

AutoCAD SHX Text
1

AutoCAD SHX Text
4

AutoCAD SHX Text
11

AutoCAD SHX Text
12

AutoCAD SHX Text
5

AutoCAD SHX Text
841500 N

AutoCAD SHX Text
830200 E 

AutoCAD SHX Text
14.4m X 4.4m ???

AutoCAD SHX Text
LV SWITCH ROOM NO.3

AutoCAD SHX Text
14.4m X 4.4m ???

AutoCAD SHX Text
LV SWITCH ROOM NO.3

AutoCAD SHX Text
3

AutoCAD SHX Text
6

AutoCAD SHX Text
8

AutoCAD SHX Text
10

AutoCAD SHX Text
13

AutoCAD SHX Text
830400 E 

AutoCAD SHX Text
841300 N

AutoCAD SHX Text
17

AutoCAD SHX Text
14

AutoCAD SHX Text
9

AutoCAD SHX Text
18

AutoCAD SHX Text
7

AutoCAD SHX Text
15

AutoCAD SHX Text
27

AutoCAD SHX Text
25

AutoCAD SHX Text
26

AutoCAD SHX Text
19

AutoCAD SHX Text
20

AutoCAD SHX Text
28

AutoCAD SHX Text
23

AutoCAD SHX Text
21

AutoCAD SHX Text
22

AutoCAD SHX Text
24

AutoCAD SHX Text
16

AutoCAD SHX Text
29

AutoCAD SHX Text
30

AutoCAD SHX Text
LEGEND:

AutoCAD SHX Text
SITE BOUNDARY

AutoCAD SHX Text
1

AutoCAD SHX Text
2

AutoCAD SHX Text
3

AutoCAD SHX Text
4

AutoCAD SHX Text
5

AutoCAD SHX Text
6

AutoCAD SHX Text
7

AutoCAD SHX Text
8

AutoCAD SHX Text
9

AutoCAD SHX Text
12

AutoCAD SHX Text
INLET WORKS NO.1

AutoCAD SHX Text
PRIMARY SEDIMENTATION

AutoCAD SHX Text
BIOREACTOR NO. 2A & 2B

AutoCAD SHX Text
MEMBRANE FACILITIES

AutoCAD SHX Text
TEMPORARY CHEMICAL

AutoCAD SHX Text
DEODORISATION SYSTEM NO.1

AutoCAD SHX Text
DEODORISATION SYSTEM NO.3A

AutoCAD SHX Text
DEODORISATION SYSTEM NO.3B

AutoCAD SHX Text
FS AND SPRINKLER PUMPING ROOM

AutoCAD SHX Text
TANKS NO.1 - 4

AutoCAD SHX Text
BUILDING NO.2

AutoCAD SHX Text
DOSING SYSTEM

AutoCAD SHX Text
DEODORISATION SYSTEM NO.2A

AutoCAD SHX Text
NOTES:

AutoCAD SHX Text
1. DRAWINGS ARE NOT TO BE SCALED. ALL DIMENSIONS SHALL BE

AutoCAD SHX Text
VERIFIED ON SITE PRIOR TO COMMENCEMENT OF CONSTRUCRION.

AutoCAD SHX Text
2. ALL LEVELS SHOWN ARE IN METERS AND REFER TO THE

AutoCAD SHX Text
PRINCIPAL DATAM.

AutoCAD SHX Text
3. ALL CO-ORDINATES ARE IN ACCORDANCE WITH H.K. (1980)

AutoCAD SHX Text
GEODETIC DATAM.

AutoCAD SHX Text
4. ALL DIMENSIONS ARE IN MILLIMETERS UNLESS OTHERWISE STATED.

AutoCAD SHX Text
5. ALL DETAILS SHOWING THE EXISTING CONDITIONS OF THE SITE

AutoCAD SHX Text
INCLUDING ALL GROUND, STRUCTURES, ROAD, SERVICES, ETC. ARE

AutoCAD SHX Text
INDICATIVE ONLY.

AutoCAD SHX Text
6. THE LOCATION, ORIENTATIONS, ALIGNMENT, SIZES, LEVELS AND

AutoCAD SHX Text
DETAILS OF THE SEWAGE AND DRAINAGE WORKS, INCLUDING THE

AutoCAD SHX Text
PIPES CONNECTION, MANHOLES, EXISTING PIPES TO BE 

AutoCAD SHX Text
CONNECTED, EXISTING MANHOLES TO BE MODIFIED, THE 

AutoCAD SHX Text
CONSTRUCTION METHOD SHOWN ON THIS SET OF DRAWINGS ARE 

AutoCAD SHX Text
INDICATIVE AND FOR TENDER PURPOSE ONLY.

AutoCAD SHX Text
7. EXACT TIE-IN WITH EXISTING FEATURES SHALL BE AGREED

AutoCAD SHX Text
WITH THE SUPERVISOR.

AutoCAD SHX Text
13

AutoCAD SHX Text
CHEMICAL SYSTEM NO. 2

AutoCAD SHX Text
16

AutoCAD SHX Text
17

AutoCAD SHX Text
EXISTING PRIMARY SEDIMENTATION 

AutoCAD SHX Text
EXISTING SLUDGE PRESS HOUSE

AutoCAD SHX Text
TANK NO.6

AutoCAD SHX Text
14

AutoCAD SHX Text
TEMPORARY FILTRATE LIFTING 

AutoCAD SHX Text
WELL AND EQUALISATION TANK

AutoCAD SHX Text
10

AutoCAD SHX Text
11

AutoCAD SHX Text
CHEMICAL SYSTEM NO. 1

AutoCAD SHX Text
EMERGENCY GENERATOR HOUSE

AutoCAD SHX Text
18

AutoCAD SHX Text
EXISTING MBR FACILITIES BUILDING NO.1

AutoCAD SHX Text
19

AutoCAD SHX Text
20

AutoCAD SHX Text
STREET FIRE HYDRANT PUMP ROOM

AutoCAD SHX Text
FLOWMETER CHAMBER NO.1

AutoCAD SHX Text
21

AutoCAD SHX Text
FLOWMETER CHAMBER NO.2

AutoCAD SHX Text
22

AutoCAD SHX Text
23

AutoCAD SHX Text
FLOWMETER CHAMBER NO.3

AutoCAD SHX Text
FLOWMETER CHAMBER NO.4

AutoCAD SHX Text
24

AutoCAD SHX Text
GATE VALVE CHAMBER NO.1

AutoCAD SHX Text
25

AutoCAD SHX Text
GATE VALVE CHAMBER NO.2

AutoCAD SHX Text
26

AutoCAD SHX Text
27

AutoCAD SHX Text
GATE VALVE CHAMBER NO.3

AutoCAD SHX Text
PLUG VALVE CHAMBER NO.1

AutoCAD SHX Text
28

AutoCAD SHX Text
PLUG VALVE CHAMBER NO.2

AutoCAD SHX Text
15

AutoCAD SHX Text
EXISTING PRIMARY SEDIMENTATION 

AutoCAD SHX Text
TANK NO.4

AutoCAD SHX Text
29

AutoCAD SHX Text
EXISTING MAIN POWER HOUSE

AutoCAD SHX Text
B

AutoCAD SHX Text
30

AutoCAD SHX Text
RELOCATED DEODORISATION SYSTEM

AutoCAD SHX Text
B

AutoCAD SHX Text
B

AutoCAD SHX Text
B

AutoCAD SHX Text
B

AutoCAD SHX Text
B

albuscheung
文字方塊
use of key pme: 1

user
Callout
E&M works for Leachate Pre‐treatment Plant at existing compressor house & BR No 3&4.


user
Callout
E&M works at Portion B-7, including DOU No.3A, Emergency Generator House and FS & Sprinkler Pumping Room and Temporary Chemical System.


user
Callout
E&M works at Portion B-5, MFB2


user
Arrow

user
Arrow



 

 

 

 

 

 

 

 

 

 

February 2024  
 

 

 

 

 

 



 

Balfour
Bea~y  

 

 
Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

 

 
 

  

 
 
 
 
 
 
 
 
 

Site Record Photos 
 

 



 

Balfour
Bea~y  

 

 
Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

DC/2018/06 

    

SD&THP CHP 
SDB 

Utility Corridor 

 
 

DC/2018/07 

 

    

BR2 MFB PST 
Inlet 

 

 

 



 

Balfour
Bea~y  

 

 
Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   
 

DE/2018/03 

   

Sidestream 
Bio Gas Tank THP 

 

 

DE/2018/04 

   

Compressor House 
MFB DOU 

 



Workshop No. 2
- ABWF works 
- No PMEs used

SD & THP
- ABWF works
- No PMEs used

CHP
- RC works, ABWF
- PME: 2 scissor lift platforms

Pipe Trench No. 1
- Pipe work
- No PMEs sued

Section 4
- Pipe work, road work
- PME: 1 excavator, 1 roller

Portion C

SDB
- ABWF works
- PME: 2 scissor lift platforms, 

Ferric Chloride 
Dosing Facilities
- RC works 
- No PMEs used

Dull green barrier

Utility Corridor
- Pipe installation works
- No PMEs used

Transformer and 
Switchroom
- ABWF works
- No PMEs used

Fire Hydrant and Booster 
Pump Room
- ABWF works
- No PMEs used

DO System
- RC works
- No PMEs used

H2S Removal System 
& DO System
- RC works
- No PMEs used

Waste Gas Burner
- RC Works
- No PMEs used



Portion A

San Wan Road
- Pipe works
- No PMEs used



SAS - ABWF works / Pipe laying
PMEs: 2 excavators

Portion B

Green hoarding

PST – RC works
PMEs: 1 generator

Inlet – RC works
PMEs: 1 excavator, 1 
tower crane, 1 
enertainer

MFB – RC works
PMEs: 2 generators, 
1 excavators, 1 tower crane

BR2 – RC works
No PME used

Area D – Pipe laying
PMEs: 1 excavator

Area C – Pipe laying
PMEs: 1 generator, 
1 excavator
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Sidestream
Superstructure
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Generator X4
Tower Crane X1

juliet.nm.ting
Polygonal Line
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Callout
Solid Dull Green Barrier

juliet.nm.ting
Polygon
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Workshop No.2
 Electrical Installation 



juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SAS
Monorail Installation 

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SDB
MFA and AFA Installation at SDB
SPR Installation at SDB
Plumbing installation at SDB
EOT and Monorail Installation at SDB





juliet.nm.ting
Rectangle

juliet.nm.ting
Callout
Bio-gas Tank
Bio-Gas Holding tank Installation
PME:GeneratorX2
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Polygon

juliet.nm.ting
Callout
CHP
EOT and Monorail Installation
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Rectangle
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Callout
THP
Delivery and Installation of THP System
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Penstock and Stoplog Installation 
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Contract No. SPW 12/2021
Shek Wu Hui Effluent Polishing Plant – Main Work
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Lam Environmental Services Limited 

Contract No. SPW 12/2021
Shek Wu Hui Effluent Polishing Plant – Main Work
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Lam Environmental Services Limited 

Contract No. SPW 12/2021
Shek Wu Hui Effluent Polishing Plant – Main Work

 
 

   
 

 
DE/2018/03 

 

Sidestream Bio Gas Tank THP Workshop No. 2

 

 

DE/2018/04 

   

Compressor House MFB DOU 



Workshop No. 2
- ABWF works 
- No PMEs used

SD & THP
- ABWF works
- No PMEs used

CHP
- RC works, ABWF
- PME: 2 scissor lift platforms

Pipe Trench No. 1
- Pipe work
- No PMEs sued

Section 4
- Pipe work, road work
- PME: 1 excavator, 1 roller

Portion C

SDB
- ABWF works
- PME: 2 scissor lift platforms, 

Ferric Chloride 
Dosing Facilities
- RC works 
- No PMEs used

Dull green barrier

Utility Corridor
- Pipe installation works
- No PMEs used

Transformer and 
Switchroom
- ABWF works
- No PMEs used

Fire Hydrant and Booster 
Pump Room
- ABWF works
- No PMEs used

DO System
- RC works
- No PMEs used

H2S Removal System 
& DO System
- RC works
- No PMEs used

Waste Gas Burner
- RC Works
- No PMEs used



Portion A

San Wan Road
- Pipe works
- No PMEs used



SAS Pipe laying
PMEs: 2 excavators

Portion B

Green hoarding

PST – RC works
PMEs: 1 generator, 2 
excavator

Inlet – RC works
PMEs: 2 excavator, 1 
generator

MFB – RC works
PMEs: 1 generators, 
1 excavators

BR2 – RC works
No PME used

Area D – Pipe laying
PMEs: 1 excavator

Area C – Pipe laying
No PME used
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SHEK WU HUI EFFLUENT

POLISHING PLANT

CONTRACT TITLE

SHEK WU HUI EFFLUENT POLISHING

PLANT - MAIN WORKS STAGE 1 -

SIDESTREAM TREATMENT FACILITIES
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SHEK WU HUI EFFLUENT POLISHING

PLANT GENERAL LAYOUT PLAN
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Polygon

juliet.nm.ting
Callout
Sidestream
Superstructure

PME: 
Generator X4
Tower Crane X1

juliet.nm.ting
Polygonal Line

juliet.nm.ting
Callout
Solid Dull Green Barrier

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
Workshop No.2
 Electrical Installation 



juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SAS
Monorail Installation 

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SDB
MFA and AFA Installation at SDB
SPR Installation at SDB
Plumbing installation at SDB
EOT and Monorail Installation at SDB





juliet.nm.ting
Rectangle

juliet.nm.ting
Callout
Bio-gas Tank
Bio-Gas Holding tank Installation
PME:GeneratorX2

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
CHP
EOT and Monorail Installation


juliet.nm.ting
Rectangle

juliet.nm.ting
Callout
THP
Delivery and Installation of THP System
PME:GeneratorX1

juliet.nm.ting
Rectangle

juliet.nm.ting
Polygon

juliet.nm.ting
Callout
SPS PS
Penstock and Stoplog Installation 
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Monitoring Requirements 

 

Air Quality Monitoring 

Parameter Frequency Location 
Measurement 

Conditions 

1-hour TSP 
3 times per day, 

once every 6 days 

AM1 – House No.15, Wai Loi Tsuen 
Ground level  

AM2 – Fu Tei Au 

24-hour TSP Once every 6 days 

AM1a* - Site boundary of the Shek Wu 

Hui STW (East), Roof floor of the control 

room of SWHSTW (1) 

Roof floor 

AM2a - Site Boundary of the Shek Wu 

Hui STW (North) 
Ground level 

Remarks 

(1) Due to close proximity to construction works and heavy machines, presence of physical barrier and safety concerns, 

find adjustment for the location of AM1a was proposed in accordance to Section 2.2.4.6 of the EM&A Manual. It was 

adjusted from the ground level near the control room of SWHSTW to the roof floor of that control room. The proposal 

has sought approval from ER and IEC, and agreement from EPD in May 2022. 

 

Noise Monitoring 
 

Parameter Frequency Location 
Measurement 

Conditions 

Leq, L90 & L10 at 30-minute  

intervals during 

(0700 to 1900 on normal  

weekdays) 

Once per week when 

noise generating activities 

are underway 

NM1 – Wai Loi Tsuen 

Ground level 

and free field  

measurement 

NM2 – Fu Tei Au 

NM3 - Man Kok Village 

 

Ecological Monitoring  

Methdology 

Monitoring Stations Descriptions 

Influenced by 

Tidal Action 

Monitoring surveys were 

conducted on a weekly basis 

along the Ng Tung River, 

Transect T1 

Along Ng Tung River 

 

No 

 

Point Count Location P1 

Point Count Location P2 
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Sheung Yue River and Shek 

Sheung River at both high and 

low tides. Any sources of 

actual or potential disturbance 

to birds due to construction 

activities are identified. 

Transect T2 

Yes 

 

Point Count Location P3 

Point Count Location P4 

Point Count Location P5 

At Shek Sheung River 

(Low-flow Channel) 

No 

Transect T3 

Along Shek Sheung 

River & Sheung Yue 

River 

Yes 

Point Count Location P6 At Shek Sheung River Yes 

Point Count Location P7 

At Intersection 

between Sheung Yue 

River and Shek 

Sheung River 

Yes 
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Action and Limit Levels 

 

Air Quality Monitoring 

Monitoring 

Station 

1-hour TSP Level in µg/m3 24-hour TSP Level in µg/m3 

Action Level  Limit Level  Action Level Limit Level 

AM1 320 500 189 260 

AM2 322 500 187 260 

 

Noise Monitoring 

Monitoring 

Stations 

Leq(30min),dB(A) 

Action Level (dB(A)) Limit Level (dB(A)) 

NM1 

When one documented complaint is 
received 

75*  NM2 

NM3 
 

*Notes: (1) If works are to be carried out during restricted hours, the conditions stipulated in the     

         Construction Noise Permit (CNP) used by the Noise Control Authority should be    

         followed. 

       (2) The limit level shall be 70 dB(A) and 65 dB(A) for educational institute during normal    

         teaching periods and school examination periods, respectively. 

 

Ecological Monitoring of Waterbirds using Ng Tung, Sheung Yue and Shek 

Sheung Rivers during Construction Phase 

Action Level Limit Level 

Decline in numbers of all waterbird species 

relative to numbers during Baseline Monitoring 

such that Action Level response is triggered. 

Decline in numbers of all waterbird species 

relative to numbers during Baseline Monitoring 

such that the Limit Level response is triggered. 

Decline in numbers of any one waterbird species 

occurring in significant numbers* during Baseline 

Monitoring such that the Action Level Response 

is triggered. 

Decline in numbers of any one waterbird species 

occurring in significant numbers* during Baseline 

Monitoring such that the Limit Level response is 

triggered. 

*Note: Whether numbers are significant depend on species and season after collection and evaluation    

      of baseline data. 
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Appendix 3.1 Environmental Mitigation Implementation Schedule 

 

 

 

 

EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Air Quality Monitoring 
S2.4.1.3 Dust suppression measures stipulated in the Air Pollution Control (Construction Dust) Regulation and good site practices: 

 Any excavated or stockpile of dusty material should be covered 
entirely by impervious sheeting or sprayed with water to maintain 
the entire surface wet and then removed or backfilled or 
reinstated where practicable within 24 hours of the excavation or 
unloading;  

To minimize the 
dust impact 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Air Pollution 
Control 
Ordinance 
(APCO) and 
Air Pollution 
Control 
(Construction 
Dust)  

* 

 Any dusty material remaining after a stockpile is removed should 
be wetted with water and cleared from the surface of roads;  

* 

 A stockpile of dusty material should not be extended beyond the 
pedestrian barriers, fencing or traffic cones;  

^ 

 The load of dusty materials on a vehicle leaving a construction 
site should be covered entirely by impervious sheeting to ensure 
that the dusty materials do not leak from the vehicle;  

^ 

 Where practicable, vehicle washing facilities with high pressure 
water jet should be provided at every discernible or designated 
vehicle exit point. The area where vehicle washing takes place 
and the road section between the washing facilities and the exit 
point should be paved with concrete, bituminous materials or 
hardcores; 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

  When there are open excavation and reinstatement works, 
hoarding of not less than 2.4m high should be provided as far as 
practicable along the site boundary with provision for public 
crossing. Good site practice shall also be adopted by the 
Contractor to ensure the conditions of the hoardings are properly 
maintained throughout the construction period.  

     ^ 

 The portion of any road leading only to construction site that is 
within 30m of a vehicle entrance or exit should be kept clear of 
dusty materials;  

* 

 Surfaces where any pneumatic or power-driven drilling, cutting, 
polishing or other mechanical breaking operation takes place 
should be sprayed with water or a dust suppression chemical 
continuously;  

^ 

 Any area that involves demolition activities should be sprayed 
with water or a dust suppression chemical immediately prior to, 
during and immediately after the activities so as to maintain the 
entire surface wet;  

^ 

 Where a scaffolding is erected around the perimeter of a building 
under construction, effective dust screens, sheeting or netting 
should be provided to enclose the scaffolding from the ground 
floor level of the building, or a canopy should be provided from 
the first floor level up to the highest level of the scaffolding;  

^ 

 Any skip hoist for material transport should be totally enclosed by 
impervious sheeting; 

^ 

 Every stock of more than 20 bags of cement or dry pulverised 
fuel ash (PFA) should be covered entirely by impervious sheeting 
or placed in an area sheltered on the top and the 3 sides;  

     ^ 

 Cement or dry PFA delivered in bulk should be stored in a closed 
silo fitted with an audible high level alarm which is interlocked 
with the material filling line and no overfilling is allowed;  

^ 
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 Loading, unloading, transfer, handling or storage of bulk cement 
or dry PFA should be carried out in a totally enclosed system or 
facility, and any vent or exhaust should be fitted with an effective 
fabric filter or equivalent air pollution control system; and  

^ 

 Exposed earth should be properly treated by compaction, turfing, 
hydroseeding, vegetation planting or sealing with latex, vinyl, 
bitumen, shortcrete or other suitable surface stabiliser within six 
months after the last construction activity on the construction site 
or part of the construction site where the exposed earth lies 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Noise Impact 
S3.4.1.1 Use of movable barrier, enclosure, acoustic mat and quiet plant. Use 

of wooden frames barrier with a small-cantilevered upper portion of 
superficial density not less than 14kg/m² on a skid footing with 25mm 
thick internal sound absorptive lining. 

To minimize 
construction noise 
impact arising from 
the Project at the 
affected noise 
sensitive receivers 
(NSRs) 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
Noise Control 
Ordinance 
(NCO) 

^ 

S3.4.1.2 Good Site Practice:   
 Only well-maintained plant should be operated on-site and plant 

should be serviced regularly during the construction program.  
To minimize 
construction noise 
impact arising from 
the Project at the 
affected NSRs  

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, NCO ^ 

 Silencers or mufflers on construction equipment should be 
utilized and should be properly maintained during the 
construction program. 

* 

 Mobile plant, if any, should be sited as far away from NSRs as 
possible.  

^ 

 Machines and plant (such as trucks) that may be in intermittent 
use should be shut down between works periods or should be 
throttled down to a minimum.  

^ 

 Plant known to emit noise strongly in one direction should, 
wherever possible, be orientated so that the noise is directed 
away from the nearby NSRs.  

^ 

 Material stockpiles and other structures should be effectively 
utilized, wherever practicable, in screening noise from on-site 
construction activities. 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Ecological Impact 
S4.2.1.1 Solid dull green noise/visual barriers of at least 2m high shall be 

erected and maintained between active works area and all areas of 
ecological importance. 

Minimize noise and 
human disturbances 
during construction 
phase. 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.2 Avoid unnecessary lighting. Minimize mortality 
impacts on birds. 

Design / 
Contractor/ 
Plant 
Operator 

Work Sites Construction 
and operation 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.3 Good construction site practice to minimise dust generation should 
be followed on all construction sites. Measures to avoid, minimise 
and mitigate impacts on air quality are detailed in this schedule. 

Minimize dust 
generation from 
construction sites. 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.4 The following measures to avoid, minimise and mitigate impact on water quality during construction phase shall be implemented   

 Temporary sewerage and drainage to be designed and installed 
to collect wastewater and prevent it from entering water bodies;  

Avoid, minimise and 
mitigate impact on 
water quality 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

 Proper locations well away from nearby water bodies should be 
used for temporary storage of materials (i.e. equipment, filling 
materials, chemicals and fuel) and temporary stockpiles of 
construction debris and spoil, and these should be identified 
before commencement of works; 

* 

  To prevent muddy water entering nearby water bodies, work 
sites close to nearby water bodies should be isolated, using such 
items as sandbags or silt curtains with lead edge at bottom and 
properly supported props. Other protective measures should also 
be taken to ensure that no pollution or siltation occurs to the 
water gathering grounds of the work sites;  

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 Construction debris and spoil should be covered and/or properly 
disposed of as soon as possible to avoid these being washed 
into nearby water bodies;  

^ 

 Proper locations for discharge outlets of temporary wastewater 
treatment facilities well away from sensitive receivers should be 
identified;  

^ 

 Adequate lateral support should be erected where necessary in 
order to prevent soil/mud from slipping into water bodies;  

^ 

 Site boundaries should be clearly marked and any works beyond 
the boundary strictly prohibited;  

^ 

 Regular water monitoring and site audit should be carried out at 
adequate points along any watercourses where construction 
works are underway upstream within their catchments and also 
on the Ng Tung, Sheung Yue and Shek Sheung Rivers. If the 
monitoring and audit results show that pollution occurs, adequate 
measures including temporarily cessation of works should be 
considered; 

^ 

 Excavation profiles should be properly designed and executed 
with attention to the relevant requirements for environment, 
health and safety;   

^ 

 Where soil to be excavated is situated beneath the groundwater 
table, it may be necessary to lower the groundwater table by 
installing well points or similar means; Stockpiling sites should be 
lined with impermeable sheeting and bunded. Stockpiles should 
be properly covered by impermeable sheeting to reduce dust 
emission during dry season or contaminated run-off during rainy 
season. Watering should be avoided on stockpiles of  

^ 

 contaminated soil to minimize contaminated runoff and 
construction materials should be properly covered and located 
away from nearby water bodies; and  

^ 

 Supply of suitable clean backfill material after excavation, if 
required.  

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 Vehicles containing any excavated materials should be suitably 
covered to limit potential dust emissions or contaminated run-off, 
and truck bodies and tailgates should be sealed to prevent 
discharge during transport or during wet season;  

^ 

 Speed control for the trucks carrying contaminated materials 
should be enforced;  

^ 

 Vehicle wheel washing facilities at construction sites’ exit points 
should be established and used, where necessary; and  

^ 

 Other measures as detailed in this schedule. ^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Water Quality Impact 
S5.2.2.1 Construction Site Runoff  

Practices and measures provided in the Practice Note for 
Professional Persons on Construction Site Drainage, (PROPECC 
PN1/94) should be followed where applicable. 

Control construction 
runoff 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
WPCO, EIAO 

* 

S5.2.2.2 
– 
S5.2.2.3 

Sewage from Workforce   
 Portable chemical toilets and sewage holding tanks should be 

provided for handling the construction sewage generated by the 
workforce. A licensed Contractor should be employed to provide 
appropriate and adequate portable toilets and be responsible for 
appropriate disposal and maintenance; 

Handling of site 
sewage 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
WPCO, EIAO 

^ 

 Notices should be posted at conspicuous locations to remind the 
workers not to discharge any sewage or wastewater into the 
nearby environment during the construction phase of the Project. 
Regular environmental audit on construction site should be 
conducted in order to provide an effective control of any 
malpractices and achieve continual improvement of environmental 
performance on site. It is anticipated that sewage generation 
during the construction phase of the Project would not cause 
water quality impact after undertaking all required measures 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Waste Management 
S6.2.2.1 Good Site Practices and Waste Reduction Measures 

 Nomination of an approved person, such as a site manager, to be 
responsible for the implementation of good site practices, 
arrangements for collection and effective disposal to an 
appropriate facility, of all wastes generated at the site;  

Minimize waste 
generation during 
construction 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Waste Disposal 
Ordinance 
(WDO) 

^ 

 Training of site personnel in site cleanliness, appropriate waste 
management procedures and concepts of waste reduction, reuse 
and recycling; 

^ 

 Provision of sufficient waste disposal points and regular collection 
for disposal; 

* 

 Appropriate measures to minimise windblown litter and dust 
during transportation of waste by either covering trucks or by 
transporting wastes in enclosed containers;  

^ 

 Regular cleaning and maintenance programme for drainage 
systems, sumps and oil interceptors;  

^ 

 An Environmental Management Plan (EMP) should be prepared 
by the contractor and submitted to the Supervisor for approval. 

^ 

S6.2.3.1 Waste Reduction Measures  
 Segregate and store different types of waste in different 

containers, skip or stockpiles to enhance reuse or recycling of 
materials and their proper disposal;  

Reduce waste 
generation 

Contractors Work 
Sites 

Prior to the 
commencement 
of construction 
of Main Works 
Stage 1, Stage 2 
and Stage 3 
  

WDO ^ 

 Proper storage and site practices to minimize the potential for 
damage and contamination of construction materials;  

^ 

 Plan and stock construction materials carefully to minimize 
amount of waste generated and avoid unnecessary generation of 
waste;  

^ 

 Sort out demolition debris and excavated materials from 
demolition works to recover reusable/recyclable portions (i.e. soil, 
broken concrete, metal etc.); and 

^ 

 Provide training to workers on the importance of appropriate 
waste management procedures, including waste reduction, reuse 
and recycling. 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

S6.2.4.1 Storage, Collection and Transportation of Waste Should any 
temporary storage or stockpiling of waste is required, 
recommendations to minimize the impacts include:  

Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

WDO ^ 

 Waste, such as soil, should be handled and stored well to ensure 
secure containment, thus minimizing the potential of pollution; 

^ 

 Stockpiling area should be provided with covers and water 
spraying system to prevent materials from windblown or being 
washed away; and 

^ 

 Different locations should be designated to stockpile each material 
to enhance reuse. 

^ 

S6.2.4.2 Storage, Collection and Transportation of Waste (con’t)  
 Remove waste in timely manner;  Minimize waste 

impacts arising from 
waste storage 
 
 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 
  

WDO * 
 Employ the trucks with cover or enclosed containers for waste 

transportation;  
^ 

 Obtain relevant waste disposal permits from the appropriate 
authorities; and 

^ 

 Disposal of waste should be done at licensed waste disposal 
facilities 

^ 

S6.2.5.2 C&D Materials from Site Formation        
 Maintain temporary stockpiles and reuse excavated fill material for 

backfilling;  
Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Land 
(Miscellaneous 
Provisions) 
Ordinance, 
WDO, ETWB 
TCW No. 
19/2005 

^ 

 Carry out on-site sorting;  ^ 
 Make provisions in the Contract documents to allow and promote 

the use of recycled aggregates where appropriate; 
^ 

 Adopt “selective demolition” technique to demolish the existing 
structure and facilities with a view to recovering broken concrete 
effectively for recycling purpose, where possible; and  

^ 

 Implement a trip-ticket system for each works contract to ensure 
that the disposal of C&D materials are properly documented and 
verified. 

^ 

S6.2.5.3 C&D Material from Buildings Demolition and New Building 
Construction  
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 The Contractor should recycle as much as possible of the C&DM 
on-site. Public fill and C&DM waste should be segregated and 
stored in different containers or skips to enhance reuse or 
recycling of materials and their proper disposal. For example, 
concrete and masonry can be crushed and used as fill, and steel 
reinforcing bar can be used by scrap steel mills. Different areas of 
the work sites should be designated for such segregation and 
storage.  

Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Land 
(Miscellaneous 
Provisions) 
Ordinance, 
WDO, ETWB 
TCW No. 
19/2005 

^ 

 The use of wooden hoardings shall not be allowed. An alternative 
material, such as metal, aluminium or alloy etc, could be used.  

^ 

 Government has developed a charging policy for the disposal of 
waste to landfill at present. It will provide additional incentive to 
reduce the volume of generated waste and ensure proper 
segregation to allow reuse of the inert material on site when 
implemented.  

^ 

 In order to minimize the impacts of the demolition works, the 
generated wastes must be cleared as quickly as possible after 
demolition. Therefore, the demolition and clearance works should 
be undertaken simultaneously. To facilitate proper segregation of 
inert and non-inert C&D material arising from demolition works, 
selective demolition method should be adopted. 

^ 

S6.2.5.4 Chemical Waste   
 If chemical wastes are produced at the construction site, the 

Contractors should register with EPD as chemical waste 
producers.  

Control the chemical 
waste and ensure 
proper storage, 
handling and 
disposal 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Waste Disposal 
(Chemical 
Waste General) 
Regulation, 
Code of 
Practice on the 
Packaging, 
Labelling and 
Storage of 
Chemical 
Waste 
  

^ 

 Chemical wastes should be stored in appropriate containers and 
collected by a licensed chemical waste contractor. Chemical 
wastes (e.g. spent lubricant oil) should be recycled at an 
appropriate facility as far as possible, while the chemical waste 
that cannot be recycled should be disposed of at either the 
Chemical Waste Treatment Centre, or another licensed facility, in 
accordance with the Waste Disposal (Chemical Waste) (General) 
Regulation. 

* 

S6.2.5.5 General Refuse  



Contract No. SPW 12/2021 
Environmental Team (2021 – 2024) for 

                                                                                                                                                                                                                                                                                      Shek Wu Hui Effluent Polishing Plant – Main Work 
            

EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 General refuse should be stored in enclosed bins separately from 
construction and chemical wastes.  

Minimize production 
of the general refuse 
and avoid odour, 
pest and litter 
impacts 

Contractor Work 
Sites  

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Waste Disposal 
(Chemical 
Waste General) 
Regulation 

^ 

 Recycling bins should also be placed to encourage recycling.  ^ 
 Preferably enclosed and covered areas should be provided for 

general refuse collection and routine cleaning for these areas 
should also be implemented to keep areas clean. 

^ 

 A reputable waste collector should be employed to remove 
general refuse on a daily basis. 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Landscape and Visual 
S7.3.1.1 Good Site Practices Measures        

 For areas unavoidably disturbed by the Project on a short term 
basis e.g. works areas, the general principle to try and restore 
these to their former state to suit future land use, should be 
adhered to.  

Minimize the impact 
to the 
landscape and 
visual 

Contractor Work 
Sites 

Prior to 
construction 
and 
construction 
phase 

 N/A 

 With regard to topsoil, where identified, it should be stripped, 
treated appropriately, and where suitable and practical stored for 
re-use in the construction of the soft landscape works such as 
roadside amenity strips, and open space sites. 

N/A 

S7.3.2.1 MM4 - Tree Protection & Preservation  
 Existing trees to be retained within the Project Site should be 

carefully protected during construction. In particular Old and 
Valuable Trees (OVTs) will be preserved according to ETWB TC 
(Works) No. 29/2004. Detailed Tree Protection Specification shall 
be provided in the Contract Specification. Under this specification, 
the Contractor shall be required to submit, for approval, a detailed 
working method statement for the protection of trees prior to 
undertaking any works adjacent to all retained trees, including 
trees in Contractor’s works areas. A detailed tree survey will be 
carried out for the Tree Removal Application (TRA) process which 
will be carried out at the later detailed design stage of the Project. 
The detailed tree survey will propose which trees should be 
retained, transplanted or felled and will include details of tree 
protection measures for those trees to be retained. 

Protect and 
Preserve Trees 

Designer / 
Contractor 

Work 
Sites 

Prior to 
construction 
and 
construction 
phase 

ETWB TCW 
No. 29/2004 
and DEVB 
TC(W) 
No.7/2015 

* 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location of 
the measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

S7.3.2.1 MM5 - Tree Transplantation  
 Trees unavoidably affected by the Project works should be 

transplanted where practical. Trees should be transplanted 
straight to their final receptor site and not held in a temporary 
nursery as far as possible. A detailed Tree Transplanting 
Specification shall be provided in the Contract Specification, 
where applicable. Sufficient time for necessary tree root and 
crown preparation periods shall be allowed in the project 
programme. A detailed transplanting proposal will be submitted to 
relevant government departments for approval in accordance with 
ETWBTC No. 2/2004 and DEVB TC(W) No. 7/2015 and final 
locations of transplanted trees should be agreed prior to 
commencement of the work. For trees associated with highways 
e.g. roadside planting along highways, that are unavoidably 
affected and should be transplanted, HyD HQ/GN/13 ‘Interim 
Guidelines for Tree Transplanting Works under Highways 
Department's Vegetation Maintenance Ambit’ should be referred 
to. 

Transplant Trees 
where suitable for 
transplantation 

Designer / 
Contractor 

Work Sites 
where 
possible. 
Otherwise 
consider 
offsite 
locations 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

DEVB TC(W) 
No. 7/2015 and 
ETWB TCW 
No.2/2004 HyD 
HQ/GN/13 
Interim 
Guidelines for 
Tree 
Transplanting 
Works under 
Highways 
Department's 
Vegetation 
Maintenance 
Ambit 

N/A 

S7.3.2.1 MM6 - Slope Landscaping  
 Site formation should be reduced as far as possible. 

Hydroseeding of modified slopes should be done as soon as 
grading works are completed to prevent erosion and subsequent 
loss of landscape recourses and charter. Woodland tree seedings 
and/or shrubs should be planted where slope gradient and site 
conditions allow. 

To avoid substantial 
slope cutting and fill 
slopes. To prevent 
erosion and 
subsequent loss of 
landscape resources 
and character. To 
ensure manmade 
slopes are as 
visually amenable as 
possible. 

Designer / 
Contractor 

Work Sites Prior to 
construction, 
construction 
phase and 
operation 
phase 

GEO 
Publication 
(1999) - Use of 
Vegetation as 
Surface 
Protection on 
Slope; GEO 
Publication No. 
1/2011-
Technical 
Guidelines on 
Landscape 
Treatment for 
Slopes 

N/A 

 In addition, landscape planting should be provided for the 
retaining structures associated with modified slopes where 
conditions allow. All slope landscaping 

N/A 

S7.3.2.1 MM7 - Compensatory Planting  
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Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location of 
the measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 Compensatory tree planting for felled trees shall be provided to 
the satisfaction of relevant Government departments. Required 
numbers and locations of compensatory trees shall be determined 
and agreed separately with Government during the Tree Removal 
Application process under DEVB TC(W) No. 7/2015.  

Compensate for 
trees and shrubs lost 
due to the Project 

Designer / 
Contractor 

Work Sites 
where 
possible. 
Otherwise 
consider 
offsite 
locations 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

DEVB TC(W) 
No. 7/2015 and 
ETWB TCW No. 
2/2004 

N/A 

 Compensatory planting is proposed at the potential open areas 
such as open spaces, amenity areas, open areas of the 
streetscapes, as well as the open areas within development lots.  

N/A 

 Compensatory planting for shrubs should be considered in 
suitable locations. Native species such as Melastoma 
malabathricum, Diospyros vaccinioides, Gardenia jasminoides, 
Ixora chinensis, Ligustrum sinense, Litsea rotundifolia, Melastoma 
dodecandrum, Atalantia buxifolia, Rhodomyrtus tomentosa, 
Rhaphiolepis indica, and Rhododendron simsii are suggested. 

N/A 

S7.3.2.1 MM9 - Vertical Greening  
 Planting of climbers to grow up vertical surfaces were appropriate. 

Soften hard surfaces 
and facilities 

Designer / 
Contractor 

On 
appropriate 
structures 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

ETWB TCW 
No.11/2004 – 
Cyber Manual 
for Greening 

N/A 

S7.3.2.1 MM10 - Green Roof  
 Roof greening where appropriate should be established on 

proposed buildings as per the guidelines stated. These guidelines 
provide further details including information regarding structural 
loading, design, maintenance, etc. considerations as well as 
providing information on what types of plants might be suitable. 

Reduce exposure to 
untreated concrete 
surfaces and 
particularly mitigate 
visual impact to 
visually sensitive 
receivers (VSRs) at 
high levels. Provide 
greening 

Designer / 
Contractor 

On 
appropriate 
buildings 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

CIBSE HK 
Branch, 
Technical 
Guidelines for 
Green Roof 
Systems in 
Hong Kong 
(2011); 
ArchSD/Urbis 
Study on Green 
Roof Application 
in HK (2007) 

N/A 
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Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location of 
the measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

S7.3.2.1 MM11 - Screen Planting   
 Tall screen/buffer trees and shrubs should be planted. This 

measure may additionally form part of the compensatory planting. 

To screen proposed 
structures such as 
roads and buildings. 
Improve 
compatibility with the 
surrounding 
environment and 
create a pleasant 
pedestrian 
environment 

Designer / 
Contractor 

Along roads, 
around 
suitable built 
structures, or 
around VSRs 
to contain 
their view out 
to the 
structures. 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

ETWB TCW No. 
10/2013 and 
3/2006 

N/A 

S7.3.2.1 MM16 - Screen Hoarding  
 Screen hoarding shall be erected along areas of the construction 

works site boundary where the works site borders publically 
accessible routes and/or is close to visually sensitive receivers 
(VSRs). It is proposed that the screening be compatible with the 
surrounding environment and where possible, non-reflective, 
recessive colours be used. Any works areas near the ecological 
sensitive areas should erect 2m high dull green site boundary 
fence. Details can refer to the ecological impact assessment. 
[Chapter 13 of the EIA Report of NENT NDAs (Register No. 
AEIAR-175- 2013)] 

To screen 
undesirable views of 
the works site. 

Designer Work Sites Construction 
phase 

 * 

S7.3.2.1 MM17 - Light Control  
 Construction day and night time lighting should be controlled to 

minimize glare impact to adjacent VSRs during the Construction 
phase. Street and night time lighting shall also be controlled to 
minimize glare impact to adjacent VSRs during the operation 
phase. 

To minimize glare 
impact to adjacent 
VSRs. 

Designer / 
Contractor 

Work Sites 
and/or the 
Plant 

Construction 
phase and 
operation 
phase 

 N/A 

 

Remarks: 
^ 

 
Implemented 

* To be followed-up by Contractor 
# Not Implemented 
N/A Not Applicable 
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Noise Monitoring Graphical 

Presentations 

 

 

 

 

 

 

 

 



Service Contract No. SPW 12/2021
Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of Noise Monitoring Result 
Day Time (0700 - 1900hrs on normal weekdays)
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Air Quality Monitoring Graphical 

Presentations 

 

 

 

 

 

 

 

 



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of TSP Result 
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Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of TSP Result 
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Details of Ecological Monitoring 

Results in the Reporting Period 
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Details of Ecological Monitoring Results in the Reporting Quarter 

  

Reporting period: January to March 2024 

 

Summary Result of T-Test Analysis for All Waterbird 
 

Month T-values of Data  
Confidence Level (Critical Value) 

95% (-2.132) 99% (-3.747) 

January 2024 Abundance 
Monthly ✔ ✔ 

Seasonal ✔ ✔ 

  Overall ✔ ✔ 

 

Month T-values of Data  
Confidence Level (Critical Value) 

95% (-2.353) 99% (-4.541) 

February 2024  Abundance 
Monthly ✔ ✔ 

Seasonal ✔ ✔ 

  Overall ✔ ✔ 

 

Month T-values of Data  
Confidence Level (Critical Value) 

95% (-2.353) 99% (-4.541) 

March 2024 Abundance 
Monthly ✔ ✔ 

Seasonal ✔ ✔ 

  Overall ✔ ✔ 

 
Remarks:  

✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline data. 
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Summary of Abundance of Representative Waterbirds in the Reporting Period 

 

Representative Species Compliance 

Species Name Common Name Chinese Name 
 

January 2024 

 
February 2024 

 
March 2024 

Egretta garzetta Little Egret 小白鷺 ✔ ✔ ✔ 

Ardea cinerea Grey Heron 蒼鷺 ✔ ✔ ✔ 

Ardeola bacchus Chinese Pond Heron 池鷺 ✔ ✔ ✔ 

Phalacrocorax carbo Great Cormorant 普通鸕鷀 ✔ ✔ ✔ 

Ardea alba Great Egret 大白鷺 ✔ ✔ ✔ 

Bubulcus coromandus Eastern Cattle Egret 牛背鷺 ✔ ✔ ✔ 

 
 

 

Remarks:  

✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline data. 

*= Great Cormorant (Phalacrocorax carbo) and Grey Heron (Ardea cinerea) were not recognised as representative waterbird species during wet season. 
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Appendix 3.7 

 

Waste Flow Table 

 

 

 

 

 

 

 

 

 

 



Name of Department: DSD Contract No. DC/2018/06

Total
Quantity

Generated

Hard Rock
and Large

Broken
Concrete

Reused in
the

Contract

Reused in
other

Projects

Disposed
as Public

Fill
Imported

Fill Metals

Paper/
cardboard
packaging Plastics

Chemical
Waste

Others, e.g.
general
refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3)
Jan 0.089 0.000 0.000 0.000 0.089 0.072 0.000 0.000 0.000 0.000 0.011
Feb 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.030
Mar 0.144 0.000 0.000 0.000 0.144 0.012 0.000 0.000 0.000 0.000 0.021
Apr
May
Jun

Sub-total 0.233 0.000 0.000 0.000 0.233 0.084 0.000 0.000 0.000 0.000 0.062
Jul

Aug
Sep
Oct
Nov
Dec

Total 0.233 0.000 0.000 0.000 0.233 0.084 0.000 0.000 0.000 0.000 0.062

Notes: 1. Assume the density of soil fill is 2 ton/m3.
2. Assume the density of rock and broken concrete is 2.5 ton/m3.
3. Assume the density of general refuse is 0.9 ton/m3.
4. Assume density of waste oil is assued to be  0.8 kg/L. 
5. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38.
6. The non-inert C&D wastes are disposed at NENT.
7. The quantities of C&D material disposed at Public Fill Facilities and Landfill was until 19/10/2023.

Monthly Summary Waste Flow Table for 2024

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



Name of Department: DSD Contract No. DC/2018/07

Total
Quantity

Generated

Hard Rock
and Large

Broken
Concrete

Reused in
the

Contract

Reused in
other

Projects

Disposed
as Public

Fill
Imported

Fill Metals

Paper/
cardboard
packaging Plastics

Chemical
Waste

Others, e.g.
general
refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3)
Jan 0.489 0.000 0.000 0.000 0.489 0.012 0.00 0.000 0.000 0.000 0.122
Feb 0.425 0.000 0.000 0.000 0.425 0.120 0.00 0.000 0.000 0.000 0.141
Mar 1.793 0.000 0.000 0.000 1.793 0.731 0.00 0.000 0.000 0.000 0.165
Apr 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
May 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Jun 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000

Sub-total 2.707 0.000 0.000 0.000 2.707 0.863 0.000 0.000 0.000 0.000 0.428
Jul 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000

Aug 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Sep 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Oct 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Nov 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Dec 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000

Total 2.707 0.000 0.000 0.000 2.707 0.863 0.000 0.000 0.000 0.000 0.428

Notes: 1. Assume the density of soil fill and special waste (i.e. sediment from DSD sedimentation tank) is 2 ton/m3.
2. Assume the density of rock and broken concrete is 2.5 ton/m3
3. Assume the density of general refuse is 0.9 ton/m3
4. Density of waste oil is assued to be  0.8 kg/L. Chemical waste includes waste oil.
5. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38
6. The slurry and bentonite are disposed at Tseung Kwun O 137
7. The non-inert C&D wastes, including general refuse & special waste (i.e. sediment from DSD sedimentation tank) are disposed at NENT

Monthly Summary Waste Flow Table for 2024

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



EM&A Monthly Reporting Template (cut-off at the end of each month) 
 

 1  
 

Name of Department: ArchSD/CEDD/DSD/EMSD/HyD/WSD     Contract No.: _DE/2018/03                                        _ 
Monthly Summary Waste Flow Table for 2024 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 
Generated 

Hard Rock and 
Large Broken 

Concrete 

Reused in the 
Contract 

Reused in 
other Projects

Disposed as 
Public Fill Imported Fill Metals 

Paper/ 
cardboard 
packaging 

Plastics 
(see Note 3) 

Chemical 
Waste 

Others, e.g. 
general 
refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

Jan 0 0 0 0 0 0 0 0 0 0 41.05T 

Feb 0 0 0 0 0 0 0 0 0 0 21.68T 

Mar 0 0 0 0 0 0 0 0 0 0 16.04T 

Apr            

May            

June            

Sub-
total 

0 0 0 0 0 0 0 0 0 0 78.77T 

July            

Aug            

Sept            

Oct            

Nov            

Dec            

Total 0 0 0 0 0 0 0 0 0 0 78.77T 

 



                

                                

Name of Department: DSD Contract No.:   DE/2018/04      

 

Monthly Summary Waste Flow Table for 2024 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 2) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000 kg) 

Jan 0 0 0 0 0 0 0 0 0 0 1.69 

Feb 0 0 0 0 0 0 0 0 0 0 0 

Mar 0 0 0 0 0 0 0 0 0 0 0 

Apr            

May            

June            

Sub-total 0 0 0 0 0 0 0 0 0 0 1.69 

July            

Aug            

Sept            

Oct            

Nov            

Dec            

Total            
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Appendix 4.1 

 

Summary of Notification of 

Exceedance 
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Lam Environmental Services Limited 

 
Contract No. SPW 12/2021 

Shek Wu Hui Effluent Polishing Plant – Main Work 
 

 

   

Summary for Notification of Exceedance 

 

 Reporting period: January to March 2024 

 

Air Quality 

Ref No. Date Location 
Parameters 

(Unit) 
Measured Action Level Limit Level Follow-up Action 

- - - - - - - - 

 
 

Construction Noise 

Ref. No. Date Time Location 
Construction 
Noise Level 

Parameter 
Action 
Level 

Limit 
Level 

Follow-up action 

- - - - - - - - - 

 
 

Ecology: Nil 
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Appendix 4.2 

 

Site Audit Summary 
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Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

 

Site Audit Summary 

 

Reporting Quarter: January 2024 to March 2024 

 

Contract No.: DC/2018/06 

Date Observations and recommendations Follow up and status 

January 

3 January 2024 

Contractor was reminded to provide protection to 

the U-channel to prevent wheel washing water 

from entering the public drainage system. 

Rectified on 11 Jan 2024 

11 January 2024 

 

Stockpile should be covered by impermeable 

sheeting.  

Rectified on 16-Jan-

2024. 

Chemical container should be properly stored.  
Rectified on 16-Jan-

2024. 

16 January 2024 The Contactor was reminded to regularly clear 

the U-channel in order to maintain its functionality 

Rectified on 23-Jan-

2024. 

23 January 2024 

 

Chemical containers should be properly stored 

with drip tray. 
Rectified on 6-Feb-2024. 

Green fence should be properly maintained.  Rectified on 6-Feb-2024. 

February  

1-Feb-2024 

Stockpile near Ng Tung River should be properly 

covered by impervious sheeting to prevent wash 

away of construction material and dust emission. 

Rectified on 8 Feb 2024 

8-Feb-2024 

The faded NRMM label should be replaced. 
Rectified on 15 Feb 

2024 

Construction material near the site boundary 

should be removed. Water mitigation measure 

should be prevent construction material leaving 

the site.  

Rectified on 15 Feb 

2024 

Sandbag barrier should be provided to prevent 

wheel washing water entering the U channel.  

Rectified on 15 Feb 

2024 

Waste should be disposed regularly.  
Rectified on 15 Feb 

2024 

15-Feb-2024 

Dust suppression measures should be 

implemented for dusty stockpile and exposed site 

surface area.  

Rectified on 22 Feb 

2024 
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Shek Wu Hui Effluent Polishing Plant – Main Work 

 

22-Feb-2024 

The Contractor was reminded to properly store 

the chemical containers with drip tray beneath. 

Rectified on 29 Feb 

2024 

Dust suppression measures should be 

implemented to the exposed site surface area 

near to gate 3. 

Rectified on 29 Feb 

2024 

29-Feb-2024 
Dust suppression measures should be provided 

for the dusty site surface area and stockpiles. 
Rectified on 7 Mar 2024 

March 

7-Mar-2024 No particular findings / 

14-Mar-2024 

Dust suppression measures should be provided 

to the dusty site surface area. 

Rectified on 19 Mar 

2024 

The Contractor was reminded that all vehicles 

should be cleared before leaving the site to 

minimize the deposition of soil debris on public 

road. 

Rectified on 19 Mar 

2024 

19-Mar-2024 

Drip tray should be provided for chemical 

containers.  

Rectified on 26 Mar 

2024 

Waste should be disposed regularly.  
Rectified on 26 Mar 

2024 

26-Mar-2024 
The contractor was reminded to provide water 

spraying to the stockpile.  

Rectified on 3 Apr 2024 

 

 

Contract No.: DC/2018/07 

Date Observations and recommendations Follow up and status 

January 

3 January 2024 

 

Contractor was reminded to provide sufficient 

waste collection bins at MFB2.  

Rectified on 11 Jan 2024 

Contractor was reminded to provide impervious 

sheeting to cover the dry PFA to suppress dust 

emission.  

Rectified on 11 Jan 2024 

11 January 2024 

 
Chemical containers should be properly stored.  

Rectified on 16-Jan-

2024. 

The pH value displayed on WetSep was observed 

exceeded the discharge license requirement. The 

Contractor should ensure that all discharge of site 

Rectified on 8-Feb-2024 
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effluent shall meet the requirement specified in 

the discharge license. 

16 January 2024 Water should be properly treated by WetSep 

before discharge (Near to site entrance & Inlet). 

Rectified on 23-Jan-

2024. 

Dust suppression measures should be provided 

to the exposed site area and dusty construction 

work. 

Rectified on 23-Jan-

2024. 

Soil material placed near to the U-channel should 

be removed. Protective measures should be 

provided for the U-channel.(Near to site entrance) 

Rectified on 23-Jan-

2024. 

23 January 2024 No particular findings / 

February 

1-Feb-2024 
The construction waste and chemical container 

should be properly collected / disposed regularly. 

Rectified on 8 Feb 2024 

8-Feb-2024 The faded NRMM label should be replaced. 
Rectified on 15 Feb 

2024 

15-Feb-2024 

Water should be properly treated by WetSep 

before discharge to the U-channel near to the site 

entrance. 

Rectified on 22 Feb 

2024 

22-Feb-2024 
The Contractor was reminded to properly store 

the chemical containers with drip tray beneath.  

Rectified on 29 Feb 

2024 

29-Feb-2024 

 

Tree protection fencing should be provided to all 

retained tree. 

N/A 

Dust suppression measures should be provided 

for the dusty site surface area. 

Rectified on 7 Mar 2024 

March 

7-Mar-2024 

The haul road near Inlet should keep wet to 

suppress dust emission. 

Rectified on 14 Mar 

2024 

Bunding/ sandbag barriers should be provided to 

the designated discharge point to prevent 

discharge of site runoff. 

Rectified on 14 Mar 

2024 

14-Mar-2024 
Dust suppression measures should be provided 

for dusty stockpile and site surface area. 

Rectified on 19 Mar 

2024 

19-Mar-2024 
The broken noise barrier should be replaced for 

the hydraulic breaker (near Inlet).  

Rectified on 26 Mar 

2024 

26-Mar-2024 Waste should be disposed regularly. Rectified on 3 Apr 2024 
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Contract No.: DE/2018/03 

Date Observations and recommendations Follow up and status 

January 

3 January 2024 

Two different QPME labels were displayed on the 

same generator, Contractor was reminded to 

display the correct label (Biogas holding tank) 

Rectified on 11 Jan 

2024 

9 January 2024 No particular findings / 

16 January 2024 No particular findings / 

23 January 2024 

 

Chemical containers should be properly stored 

with drip tray.  
Rectified on 6-Feb-2024 

Waste should be disposed regularly. Rectified on 6-Feb-2024 

February 

1-Feb-2024 

The CNP displayed at the site entrance has been 

expired. Contractor was reminded to replace the 

expired CNP with a new one for public 

information. 

Rectified on 6 Feb 2024 

6-Feb-2024 No particular findings / 

15-Feb-2024 
Drip tray should be placed under the chemical 

containers (Sidestream). 

Rectified on 20 Feb 

2024 

20-Feb-2024 
 Drip tray should be placed under the chemical 

containers (Sidestream). 

Rectified on 29 Feb 

2024 

29-Feb-2024 
The chemical containers should be properly 

stored with drip tray). 
Rectified on 5 Mar 2024 

March 

5-Mar-2024 
Waste should be properly stored/ disposed 

regularly (Sidestream). 

Rectified on 12 Mar 

2024 

12-Mar-2024 Waste should be disposed regularly (Gate 2). 
Rectified on 19 Mar 

2024 

19-Mar-2024 No particular findings / 

26-Mar-2024 

Waste should be disposed regularly. N/A 

Drip tray should be provided for chemical 

containers. 
N/A 
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Contract No.: DE/2018/04 

Date Observations and recommendations Follow up and status 

January 

3-Jan 2024 No particular findings / 

9-Jan 2024 No particular findings / 

16-Jan 2024 Chemical container should be properly stored 

with drip tray beneath. (DOU3A) 

Rectified on 23-Jan-

2024. 

23-Jan 2024 No particular findings / 

February 

1-Feb-2024 No particular findings / 

6-Feb-2024 No particular findings / 

15-Feb-2024 
Gneral waste should be properly stored in 

rubbish bin (Compressor House)  

Rectified on 20 Feb 

2024 

20-Feb-2024 No particular findings / 

29-Feb-2024 No particular findings / 

March 

5-Mar-2024 No particular findings / 

12-Mar-2024 No particular findings / 

19-Mar-2024 No particular findings / 

26-Mar-2024 No particular findings / 
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Appendix 5.1 

 

Summary of Complaints, Notification 

of Summons and Successful 

Prosecution 
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Summary of Environmental Complaints Log 

 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

1 
18 March 

2020 
EPD 

Expansion Site of 
SWHSTP (Portion C) 

Water contamination 

Muddy water was suspected to be discharged from the 
expansion site of SWHSTP to Shek Sheung River, 
manholes and foul drains nearby 

The investigation and mitigation measures included 

- Employed suction truck and dump truck to clear the 
silt and mud at Shek Sheung River 

- Arranged to repair the wastewater treatment system 

- Installed additional sedimentation tanks and 
wastewater treatment system to increase the on-site 
treatment capacity 

- Clean the slurry sediment released from the outlet 
regularly by suction trucks 

- Avoid damage of underground drains and pipes 
caused by existing construction works 

- Avoid illegal discharge from the Site into foul drains 
and manholes 

 

Closed 

2 
19 February 

2021 
EPD SWHEPP Odour nuisance 

Significant odour nuisance was suspected to be emitted 
from the construction activities of SWHEPP 

The investigation and mitigation measures included 

- Ensured only PMEs with valid NRMM label were used 
on-site 

- Conducted regular visual checking against emission 
quality of exhaust pipe of equipment by using the 
Ringlemann Chart 

- Used ULSD for diesel-powered equipment 

- Provided water spraying and water sprinklers system 
for haul road access and demolition works 

- Used battery powered solution to provide power to 
the tower crane 

- Provided cover for all rubbish bins on-site 

- Separated general refuse from construction waste 

 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

3 
9 August 

2021 
EPD SWHEPP Air Quality 

Air nuisance was suspected to be originated from the 
construction activities of SWHEPP 

The investigation and mitigation measures included 

- Ensured only PMEs with valid NRMM label were used 
on-site 

- Conducted regular visual checking against emission 
quality of exhaust pipe of equipment by using the 
Ringlemann Chart 

- Used ULSD for diesel-powered equipment 

- Used battery powered solution to provide power to 
the tower crane 

- Carried out plant maintenance in a timely manner 

 

Closed 

20220304 
4 March 

2022 
EPD SWHEPP Odour nuisance 

The complainant alleged the odour nuisance was 

sourced from the construction site of Shek Wu Hui 

Effluent Polishing Plant on 4 March 2022. Thus, all four 

contracts (Contract Nos. DC/2018/06, DC/2018/07, 

DE/2018/03 and DE/2018/04) were involved in the 

complaint investigation.  

After investigation, no construction activities undertaken 

by all four contracts was associated with the odour 

nuisance received on 4 March 2022. Nevertheless, the 

contractors were reminded and recommended to: 

 Ensure only equipment with valid NRMM label is 

allowed to be used at site and regular maintenance of 

equipment  

 Provide regular visual checking against emission 

quality of exhaust pipe of equipment by using the 

Ringlemann Chart  

 Use ULSD as fuel for diesel-powered equipment 

 Maintain proper segregation and storage of general 

refuse 

Closed 

231214 14 
December 

EPD 
BR2 of SWHEPP; 

SWHSTW 
Administration 

Air Pollution & Water 
Pollution 

EPD received a complaint on 19 December 2023, 

mentioned that dust netting was not provided to a 
Closed as confirm 
with EPD on 6 Feb 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

2023 Building building known as BR2 under the construction by 

Contract DC/2018/07; also polluting effluent was being 

discharged by a construction site near the SWHSTW 

Administration Building. 

Upon the receipt of the complaint, BR2 has just finishing 

forming the first layer of building structure and dust 

netting is about to be provided, major works included 

formwork erection and removal. No significant air quality 

impact has been made by the works as no action nor 

limit level exceedance of air quality monitoring was 

recorded at AM1 and AM1a* which are the closest impact 

air quality monitoring stations to BR2.  

For the illegal discharge issue, ET did not observed the 

discharge of wastewater at the concerned location after 

the receipt of the complaint. Works carried out and water 

quality mitigation measures implemented by each 

Contractor were also investigated, no non-compliance 

was observed. Yet one observation related to water 

quality has been made during the weekly environmental 

site inspection on 14 December 2023 to Contact 

DC/2018/07 and Contactor of DC/2018/07 has immediately 

rectified the situation. 

After the receipt of the complaint, Contractor of 

DC/2018/07 has taken the following actions: 

 Provision of effective dust screening or netting 

to enclose the scaffolding of building under 

construction 

 All wastewater generated on site should be 

properly treated before discharge 

ET also reminded all Contractors to implement the 

following measures:  

 Regular maintenance of sedimentation tanks and 

Wetsep to ensure their effectiveness for 

treating wastewater generated on site 

 Provision of sandbags, bunds or other effective 

2024 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

measures to U-channels, manholes and gully to 

prevent direct discharge of site runoff 

 Provide water spraying on haul road to suppress 

dust emission, frequency of water spraying 

should also be reviewed to keep the road 

surface wet at all time. 

       

 
      Remarks: 

No environmental complaint was received in this reporting period 
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Summary of Notification of Summons and Successful Prosecution 

 

 Reporting period: January to March 2024 

 

Log No. Date  Received From 

and Received By 

 

Location  Outcome Status 

- - - - - - 

 
Remarks: No environmental warning/summon and prosecution was received in the reporting period. 
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