Mobilsation

Seawall Construction

| Maobilsation 40 D1rg2/04 = 02/26104
Seawall Construction B15* 01/01/04  02/14/07
Dredging and Backfilling Seawsll Foundations 40 D2/Z7/04 0472204
Construction of Temparary Culvert Channel 40 021270104  04/22104
Construction of Conventicnal Seawall BO :{JSFEEH.H O7115/04
Phase 1a Reclamation

Dredging for Culvert Foundation 40 05121/04  O7/15/04
Phase 1a - Flace Geotextile 10 O7M6/04 OF29104
Phase 1a - Place Sand Blanket {3 Layers) 15 07/30/04  08/19/04
Phase 1a - Installation of Vertical Drains 20 DB/20004  08/16/04
Phasa 1a - Bulk Filling {below Sea Lavel) 15 09/17/04  10/07I04
Phase 1a - Bulk Filling (above sealevel) 5 10/08/04 10/14/04
Handover Land For WCR 0 10/14/04
Phase 1a - Place Surcharge (Provisional} 10 10M5/04  10/28/04
Phase 1a - Surcharge Period (Provisional) 139 10/20/04  05/11/05
Phase 1b Reclamation

[Phase 1b - Place Geotextile 10 DBOG/A  08/15/04
'Phase 1b - Flace Sand Blanket (3 Layers) 20 DBI2004  0GA1EI04
Fhase 1b - Instaliation of Vertical Drains 60 D9r17/04  12/09/04
Phase 1b - Bulk Filling (below Sea Lavel) 70 10/15/04 | 01/20/05
Phase 1b - Bulk Filling (above Sea Level) 20 DI1/21/05 0211705
'Phase 1b - Place Surcharge 10 D2M8M05 | 03r03/05
Phase 1b - Surcharge Period 130 0304105 0914105
Phase 1c Reclamation -

Phase 1c - Place Geotextile 10 D3/04/05 | 0317105
Phase 1c - Place Sand Blankel (3 Layers) 20 021805 ;D4|"144'ﬂ5
Phase 1c - Installation of Vertical Orains 45 0415005 | 0BM8/05
Phase 1c - Bulk Filling (below Sea Level) 80 05/20/05 | 0S/08/05
Phase 1c - Bulk Filling (above Sea Level) 30 090305 10720005
Phasze 1c - Place Surcharge 20 10021705 | 11117/05
Phase 1c - Surcharge Period 139 11/D4/05 0517106

= Dredging and Backfiling Seawall Foundations
=8 Construction of Temporary Culvert Channel
= Construction of Conventional Seawall

B Dredging for Culvert Foundation
»f Fhase 1a - Place Geotextile
»{fl Phase 1a - Place Sand Blanket (3 Layers)
»fi Phase 1a - Installation of Vertical Drains
w3 Phase 1a - Bulk Filling (below Sea Leval)
= Phase 1a - Bulk Filling {above sezlevely
@aHandaver Land For WCR
»JPhase 1a - Place Surcharge (Provisional)

-I_ Phase 1a - Surcharge Period {Praovisional)
f+hase Ill;r - Place Geotaxtile
= Phase 1b - Place Sand Blanket (3 Layers)
= Phase 1b - Installation of Vertical Drains

Phase 1b - Bulk Filing (below Sea Level). |

F.Fhase ib - Bulk Filling (above Sea Level)

=] Phase 1b - Place Surcharge i

» B Fhase 10 - Surcharge Period

= Phase 1c - Place Geotextile |
= Phase 1c - Place Sand Blanket (3 Layers)
=@l Phase 1c - Installation of Vertical Drains
=B Phase tc - Bulk Filling (below Sea Level)
»l Phase 1c - Bulk Filling (above Sea Level)
= Phase 1c - Place Surcharge

o HESEEEEISSERN Phase 1c - Surcharge Period

Yau Tong Bay Reclamation

Provisional Construction Programme

(Average Filling Rate = 4000cu.m/day, Maximum Filling Rate = 10,000cu.m/day)

B Early bar
Summary bar 1

&  Finish milestone point



Phasa 1d Reclamation

Phase 1d - Flace Geotextile 10 111805 1201/05
FPhase 1d - Place Sand Blankel {3 Layers) 20 12/02/05  12/29/05
Phase 1d - Instaliation of Vertical Band Draing 45 1203005 0202106

acriazmama 05125106
30| 05/26/06  07/06/06
20|07/07/06  OR/D3/06
139|08/04/06  0214/07

Phase 1d - Bulk Filling (below Sea Level)
Phase 1d - Bulk Filling {above Sea Level)
Phase 1d - Place Surcharge
Phase 1d - Surcharge Periad

Fhase 2 Reclamation 14 " 047232104 10024007
Mobilisation For Bored Pile Seawall 60 04/23/04  07/15/04
‘Construct Bored Pile Seawall 390 07/16/04  01/12/D6
Phase 2 - Place Geotextile 10/07/21/08  0B/03/06
Phase 2 - Place Sand Blanket (3 Layers) 20|08/04/06  0B/31/06
Phase 2 - Installation of Vertical Drains 60|09/01/06  11/23/06
| Phase 2 - Bulk Filling (below Sea Level| T 6011724706 0211507
Phase 2 - Bulk Filling (above Sea Level) 20(0216/07  03/15/07
Phase 2 - Place Surcharge 20|0316/07  04/12/07
Phase 2 - Surcharge Period 139|04/13/07  10/24/07
Installatian af Bore Piled Foundation 263 |01M13/06  0IMBI07
Instaliation of Precast Concrete Decking 4510/25/07  12/26/07

Demolition of Existing Structures 45/ 07/01/05 * | 09/01/05

= Phase 1d - Place Geotextile
=i Phase 1d - Place Sand Blanket (3 Layers}
=Bl Fhase 14 - Installation of Vertical Band Drains
-“ FPhase 1d - Bulk Filling (balow Sea Level)
= Phase 1d - Bulk Filling (above Sea Leval)
w5 Phase 1d - Place Surcharge
= Fhase 1d - Surcharge Period

Phase ? Reclamation

EEE-Mobilisation For Bored Pile Seawall
» ST Construct Bored Pile Seawall

wfPhasa 2 - Place Geotextile [
8 Phase 2 - Place Sand Blanket (3 Layers) [
L:Pmﬂ 2 - Installation of Vertical Drains '
= Phase 2 - Bulk Filling (below $Eﬂ Level)} '

=il Phasa 2 - Bulk Filling (above Sea Lﬂ\rerr

=l Phase 2 - Place Surcharge |

» N Phase 2 - Surcharge F&nud
I
[

=B Inctaliation of Bore Piled Foundation .
B8 Installation of Precast Concrete Decki

s Demolition aof Existing Structures

B Early bar

Yau Tong Bay Reclamation

Maunsell

Provisional Construction Pragramme
(Average Filling Rate = 4000cu.m/day, Maximum Filling Rate =

Summiary bar

10,000cu.m/day) o

Finish milestone point




