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Construction Sequence and Typical Cross Section of Cofferdam
during Construction
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Construction Sequence:

1. Construction of cofferdam along centreline of the river

2. Construction of additional cofferdam across the river

3. Foundation pit drainage

4. Excavation in dry within the cofferdam

5. Demolition of cofferdam
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